- SCHOOL BUILDING COMMITTEE

MEETING MINUTES

JANUARY 18, 2012

1.} Co-Chairman Higgins called the meeting to order at 6:00 PM in the Uxbridge High School

Library.
Members Position Present Absent
Dan Deveau Co-Chairman X
Mike Legendre X
John Higgins Co-Chairman X
Eugene O’Rourke X
Jeff Stewart Secretary X
Don Sawyer Vice Chairman X
Kevin Kuros X
Jane Keegan X
Bruce Desilets X
Ed Maharay X
Dennis Ryan X
Non-Voiing
Sean Hendricks Town Manager X
George Zini Superintendent X
Tara Bennett UHS Principal X
Jeff Luxenberg Joslin Lesser X
David Krawitz Joslin Lesser X
Bill McNally Joslin Lesser X
Gene Raymond Raymond Design X
Jetf Yost Raymond Design X
Leslie Fanger BSC Group X
Tony Miliote Shawmut X
Luke Grady Shawmut X
Jonathon Morini Shawmut X
Peter L’Hommedieu | Shawmut X
Josiah Herbert Shawmut X

2.) Pledge of Allegiance
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3.)

4.)

5.

Public Comment: None

Construction Issues:

Co-Chairman Higgins briefed the Committee on the status of the possible moisture
mitigation solution options should such action be necessary, Currently, the original project
budget earmark totaling $175,000 remains in the construction budget to used for moisture
mitigation in the areas of the building that concrete moisture levels do not achieve 95%.

One possible option if needed is the option of polished concrete. Mr, Ken Grew, Grafton
resident, a former Superintendent of Schools and current Grafton School Building Committee
Member briefed the Committee on Grafton’s use of polished concrete floors in the Grafton
school project to abate concrete moisture concerns.

Approval of Outstanding Invoices:

MSDYV by SBC Vice-Chairman Sawyer, seconded by SBC Member Keegan, that the
Committee approve UTS of Massachusetts Invoices #46761 totaling $200.00 and #46762
totaling $150.00 as per the terms of the contract, The VOTE was UNANIMOUS (copy
attached to these minutes).

MSDY by SBC Vice-Chairman Sawyer, seconded by SBC Member Legendre, that the
Committee approve Raymond Design Associates Invoice #2012-01-01 totaling $53,700.00 as
per the terms of the contract. The VOTE was UNANIMOUS (copy attached to these
minutes).

MSDY by SBC Vice-Chairman Sawyer, seconded by SBC Member Keegan, that the
Committee approve Joslin, Lesser & Associates Invoice #27 totaling $42,700.00 as per the
terms of the contract. The VOTE was UNANIMOUS (copy attached to these minutes).

MSDYV by SBC Vice Chairman Sawyer, seconded by SBC Member Desilets, that Committee
approve Shawmut Design & Construction Application #10 totaling $2,307,212.75 per terms
of the contract. The VOTE was UNANIMOUS (copy attached to these minutes).

MSDYV by SBC Vice-Chairman Sawyer, seconded by SBC Member O’Rourke, that the
Committee approve Apple, Inc. Invoice #9896244144 totaling $105,277.00 for computer
equipment. The VOTE was UNANIMOUS (copy attached to these minutes).
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6.) Approval of Meeting Minutes

MSDY by SBC Co-Chairman Higgins, seconded by SBC Member Keegan, to accept and
approve the 12/14/11 Meeting Minutes with handwritten attendance correction. The VOTE
was 6-0-2 (SBC Members Keegan and Ryan was not present at the 12/14/11 Meeting and
abstained from vote) (copy attached to these minutes).

7.) Old / New Business: No Action

8.) Town Manager Action Items: No Action

9.) Review FF&E Bid Process / Schedule; David Krawitz, Joslin, Lesser & Associates,
provided the Committee with a construction project update and construction schedule.

10.) Construction Progress Update: Peter L’Hommedieu, Shawmut Design & Construction,
briefed the Committee on the FF&E (Furniture Fixtures and Equipment) procurement
process and provided the schedule for the process (copy attached to these minutes),

11.) Next Meeting February 15, 2012 (subject to change), 6:00 PM: Uxbridge High School
Library

12) With no additional business, MSDV by SBC Co-Chairman Deveau, seconded by SBC Member
O’Rourke, “to adjourn meeting” at 7:21 PM. The VOTE was UNANIMOUS,

Note: Meeting was recorded for local cable access.

MSDV: Moved, Seconded, Discussed & Voted

Respectfully Submitted,
Donald R. Sawyer, Vice Chairman

Page 3 of 4




SCHOOL BUILDING COMMITTEE:
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Do Not Write in this Space

Town of Uxbridge

Meeting DCance!Iation
Board or Commission School Building Committee
Meeling Dale January 18th, 2012 Time  6:00 p.m.
Place High Schoct Library
Auhorzed Signatwre e
Call to Order

Pledge of Allegiance
Public Comment
Construction Issues
Approval of Outstanding Invoices (Vote)
Approval of Meeting Minutes {(Vote)
Oid/New Business
Town Manager/Action ltems
Review FF&E Bid Process/Schedule
Construction Progress Update (Shawmut)
Next Meetings

February 15th, 2012 with BOS
Adjournment

Meeting Postings:

Excep!t in an emergency, a public body musl post notice of a meeting at least 48 hours in advance, excluding Saturday's,
Sunday's and legal holidays, excepl in emergencies.

"Emergency” is a sudden, generally unexpected occurance or sel of circumstances demanding immediate action.

In an emergency, a public body shall post nolice as soon as reasonably possible prior lo a meeling.

Notice must include dafe, lime and place of meeling.

Musl include tisling of toplcs the chalr reasonably anlicipales will be discussed at the meeting.

Topics must give enough specificity so that the public will understand what will be discussed.

Public bodies are encouraged to update the notice when aware of new {opic within the 48 hour period before the meeling,
Chairs should not post notices se far in advance that there is a high likelihood that new topics wilf arise, unless lhe chair
updates the nolice wilh any such new iopics 48 hours in advance of the meeting.




JOSLIN, LESSER 4 ASSOCIATES, INC,

MEMORANDUM

To:
From:
Date:
Re:
Cc:

Don Sawyer, Uxbridge Public Schools

David Krawitz - Joslin, Lesser + Associates, Inc.

January 13th, 2011

Invoices: Uxbridge High School

Uxbridge School Building Commitiee

Enclosed for processing are the following invoices to be considered at the January 18th, 2012 $8C meeting. The Shawmut
Application for Payment includes multiple Pro-Pay categories which are itemized in the Schedule of Values included in the

Application for Payment {attached).

ProPay Code | Vendor Invoice # Budget Category Description of Services Invoice $

0602-0000 uTsS 46761 Testing Concrete Testing $200.00

0602-0000 uTsS 46762 Testing Steel Testing $150.00
A&E Construction Contract Construction Contract

0201-0700 RDA 2012-01-01 Administration Administration $53,700.00
Construction Contract Construction Contract

01020700 IA 27 Administration Administration 342,700.00

Multiple sDC APP #010 Construction Construction 52,307,212.75

0703-0000 Apple 9896244144 | Computer Equipment Computer Equipment $105,277.00

The Invoices listed above are consistent with the Total Project Budget and to the best of our knowledge are eligible for
reimbursement from the Massachusetts School Building Authority. Joslin Lesser + Associates recommends that the
Uxbridge High School Building Committee approve these invoices,

Project Management




.8} Of Massachusetts |
4] “The Construction Testing Peopie™

5 Richardson Lane, Stoneham, MA 02180 781-438-7755 {Volce) 781-438-6216 (Fax)

Invoice Date: 12/23/2011
To: Jc.asl%n Lesser & Assoclates Page: 1
William McNally ]
44 Pleasant Street, Suite 1001 Invoice Number: 46761
Watertown, MA 02472-2312 Job Number: 14234
Terms: Due Upon Receipt

Project: Uxbridge High School (Concrete & Rebar)

Uxbridge, MA (Waterproofing)
DATE QUANTITY  DESCRIPTION RATE AMOUNT
12/02/11 5.00 Cylinderg 10.00 50.00
12/02/11 1.00 Min/field 110.00 110.00
12/05/11 1.00 Cyl/trans 40.00 40.00
TOTAL THIS INVOICE: 200.00

All File Test reports will be discarded 6 months after completion of our services.

GG
Gompany Name Contact Name Invoice Type  Delivery Method
Joeslin Lesser & Assoclates William McNally Original Email And Mail

Atlrolon @ SBe Meergl tfsfie)




4\ Of Massachusetts
S “The Construction Testing People™

5 Richardson Lane, Stoneham, MA 02180 781-438-7755 (Volce) 781-438-6216 (Fax)

Invoice Date: 12/23/2011
To: Joslin Lesser & Associates Page: 1
William McNally .
44 Pleasant Street, Suite 1001 Invoice Number: 46762
Watertown, MA 02472-2312 Job Number' 14236
Terms: Due Upon Receipt

Project: Uxbridge High School (Steel &
PreCast-Concrete-Plant) Uxbridge, MA

DATE QUANTITY DESC ION RATE AMOUNT
12/02/11 1.00 Min/steel 150.00 150,00
TOTAL THIS INVOICE: 1L50.00

All File Test reports will be discarded 6 months after completion of our services.

cc:
Com me Contact Name Involce Type Delivery Metho
Joslin Lesser & Assoclates William McNally Original Email And Mail

Allivics @ 5B Maaridg (ti8/m))
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Raymond Design Associates, Inc,
222 North Street, Hingham, Mossachuse(ts 02043

Teizphone 181-T49-5530

Fagsimile 781-749 5531

Uxbridge School Building Conunittee
c/o Joshin Lesser + Associates, Inc.
44 Pleasant Street

Watertown, Massachusetts 02472

INVOICE #2012-01-01: Uxbridge High School

January I1, 2012 Uxbridge, Massachusetts

Fee Schedule % Ant Prev Due This
Fee Comp Eamed Billed Invoice

Base Contract

Feasibility Study $ 120,000.60 100% § 120,000.00 §$ 120,00000 3 -
Schematic Design $ 180,000.00 100% $ 18000000 $ 180,000.00 $ -
Amendment #] $  42,130.00 100% $ 42,130.00 $ 42,130.00 $ -
Amendment #2 $  19,030.00 100% $ 19,030.00 $ 19,030.00 $ -
Amendment #3 - DD thru Closeout Basic Services
Design Development $ 640,000.00 100% $ 640,000.00 $ 640,000.00 $ -
Construction Documents $1,115,000.00 100% & 1,115,000.00 $1,115,000.00 $ -
Bidding Phase $ 80,000.00 100% $ 8000000 $ 80,00000 $ -
Construction Phase $ 89500000 66% $ 590,700.00 § 537,000.00 $ 53,700.00
Completion Phase $ 9420000 0% $ - $ - $ -
Amendment #4 - Geotech and Site Permitting A/S
Survey - Site (Andrews) 3 9,460.00 100% $ 9,460.00 %  9460.00 $ -
Survey - Permitting (BSC) $ 2002000 100% $ 20,020.00 § 20,020.00 % -
Wetlands - MEPA-ENF (BSC) $ 5830000 100% $ 5830000 $ 58,30000 $ -
Traffic - (BSC) Not to Exceed: $ 6820000 78% $ 63,680.00 $ 63,680.00 & -
Geotechnical - (PEER) $  34,155.00 100% § 34,155.00 § 34,155.00 $ -

Amendment #5 - Detailed Survey Work A/S
Survey - Site (Andrews) NTE: $  11,77000 100% $ 11,77000 §  11,77000 § -

Amendment #6 - Archaeological Survey A/S

Geaotech - (PAL) $ 2575300 100% $ 2575300 $ 2575300 $ -
Geotech - {(BSC) NTE: $ 1595000 100% $ 1595000 $ 1595000 $ -
Geotech - (Andrews) $ 7,524.00 100% $ 7.524.00 3 7.524.00 $ -

Amendment #7 - Pomp Station A/S
Wetlands - Sewer (BSC) NTE: § 1045000 100% $ 1045000 $ 1045000 % -

Amendment #8 - Conservation Restriction and SWPPP
Wetlands - CRestr (BSC) NTE: $ 7,700.00  100%
Wetlands - SWPPP (BSC)NTE:  §  40,040.00 T+M

7,700,006 §  7,70000 % -
25,635.00 $ 2563500 $ -

& wa



Amendment #9 - Site Permitting and Geotechnical Construction Sﬁpporﬁ
Wetlands - CRestr (BSC) NTE: & 8,624.00 100% $ 8,624.00 §  8,624.00

Geotech - (PEER) NTE: $  11,308.00 100% % 11,308.00 $ 11,308.00
Amendment #10 - Site Permitting and Construction Support / Close Out Geotechnical

Wetlands - Misc Civil (BSC): $ 1619800 79% $ 12,840.00 $ 12,840.00

Bidding - Site Electr Package: $ 3,960.00 00% $ 3,960.00 $ 3.960.00
Total: $3,534,772.00 $3,113,989.00 $3,060,289.00

Due This Invoice:

$  53,700.00




Joslin, Lesser + Associates, Inc.

invoice

44 Pleasant Street DATE INVOICE #
Watertown, MA 02472 11312012 27
BILL TO
Don Sawyer, Business Manager
Uxbridge Public Schools
21 South Main Street
Uxbridge, MA 01569
PROJECT
Uxbridge High School
DESCRIPTION-  AMOUNT
" |Construction Contract Administration and Closeout Phases for the month of 42,700.00

December, 2011
Pro Pay Code 0102-0700
Uxhridge Control Number 8896.JC135

Ateler @ SBe llewFolg 6/:5/;:) -'__'

Total

$42,700.00




Elaslgn and Coastrucuun

Lorrt

Builders and Shawmut Design and Consirugtion —

Construction Managers 560 Harrison Avenue el 4
Boston, MA 02118

Telephone 617.622.7000

Facsimile 617.622.7001

TO: ~ Owner-  Town of Uxbridge
: and each of their officers, pariners, employees and agents an
successors, assigns and personal yepresentatives,

FROM: Contractor - Shawmut Woodworking & Supply Co., Inc. dib/a/ Shawmul Design &
Construction and each of their officers, partners, employees and agents and thei .
respective successors, assigns and personal representatives.

RE: Uxbridge High School
Project No. 100764 Purchase Order No.

(if applicable)

APPLICATION FOR PAYMENT NO.: 10

APPLICATION FOR PAYMENT PERIOD ENDING: 12131111

The undersigned warrants, represents and guarantees (i) that the Amount Owed set forth below constitutes the
entite value of all work perforned and services rendesed ("work” which term shalf include without limitation fabor,
materials and equipment fumished and alt other services which would entitle any person to any Hen under Chapter
254 of the Massachusetts General Laws) in velue of 31,000 or more by, through or under the undersigned with
respect to the Project not heretofore paid for up to and including the period covered by the above Application for
Payment {including without limitation all work related to disputed claims, if any, timely given to the Owner in writing
in accordance with the Contract, the aggregate amount of which is set forth as Disputed Claims below and is
described on Exhibit A attached), (ii) that all work covered by such Application has been incorporated into the
Project and titfe thereto has passed to the Owner or, in the case of materials and equipment stored at the site or at
some other location previously agreed to by the Owner, title will pass to the Owner upon receipt of the Amount
Owed by the undersigned, in each case free and clear of all iens, claims (ether than amounts owed), security,
inferests or encumbrances; and (iii) that no work covered by such Application will have been acquired subject to an
agreement under which any interest therein or an encumbrince thereon is retained by the setler or any other
person.

The undersigned inlends thai this instrument shall be a recordable notice within the meaning of G.L. ¢.254, 5.10
parfialty disselving any lien which the undersigned may now have or be entitled to have en aceount of work
performed up to and including the period preceding that covered by the abave Application for Payment, and the
period covered by ihe above Application for Payment to the extent payment is received, except for the Disputed
Claims amoum, if any.

Executed as of this 13th day of January ., 2012
Amount Owed Contractor by Name of Contraclor: -
Owner as of the end of the Shawmut Woodworking & Supply Co., lnc.
period covered by the above drbfa Shawmut Design & Construction
Application for Payment /> o
$2,307,212.75 Duly Authorized "
Disputed Claims included within Project Accountant
Amount Owed, if any Title
$0.00

COMMONWEALTH OF MASSACHUSETTS

COUNTY OF SUFFOLE, 13-Jan , 2012

Then personally appeared the above-named Chris Geary

and acknowledged the foregoing to be a free act and deed, before me.

X ._A—d‘ -

ALE UF QACHUSETTS
My Cofoinission Explres :
Mo emher 24, 2{317
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Uxbridge High Schoaol Application Far Payment Cortinuation Sheet Breakdown

“Dec 261} “Bee-zai1
MEBAPO-PAY]  pgnt Description of Wark TotalCompleted & | yiorkin Fince
0£02:6010 $425,000.26 . Div 1 - CH FEE (% work complets) . — 21280 25501
0502-5630 $400,835,25  iMv I - GMP CONSTRUCTION CONTINGENCY. . b1:) -30
Craw 31281300 Gypsum Orywall change per #0002 505
$985,237.25  Updated Balance of Ling item
5020100 SLIMLE79.25 Div 4 - €M GENERAL CONDITIONS iP/;s work compieta) $1,145.730 $142,295
H502-0400 $555.883.60 Div L - GENERAL REQUIREMENTS . AV 337,089 9,724
Py $T4,000.00  Fraffic Fbtgation i1 fo
g, 000000 ALLOWANCE; Temporery powar charges from Naticnal Geid 316,573 )
iz 532000002 ALLOWANCE: Winler Conditions $4,255 5218
e 2050000 ALLOWANCE: Temp Water Contumption $857 £
Drew  _ SLUFOE  Earthwork chanae per #L02 003 i . o 34T
Balgnta §15,883.00  ALLOWANCE: Temp Walter Consumplion Bisdget bpdate
e $120.50000  ALLOWANCE: Temp Eleciic Constimption 531 $0
InG, SUONE  Temporary stalss/lifs/hnistsfels, 4382 $a82
Inc, $17,50000  Hazardous Material Storage £347 50
- e, $2000000  Temg baricadesfwlways $360 ]
ine. $4000.00  Temp Walko Mats/Sticky Mats §108 $108
0502-0300 $2,742.300.00 DIV 3 - CONCRETE . ez . $2,361473 $20,180
Ine. S1,E35 40000 Concrate {SBF) ) 1,765,027 £12004
lna: $783,680.00  Easthwork for bullding (Welds Corp. Bulding) $555.448 9,158
05062-0300 $152,000.00 D)y 3 - CONCRETE MOISTURE MITIGATION 1L 1
5020300 $123,026.60 DIy 3 - PRECASY CONCRETE . $143,769 )
Jac. $H1B.025.00 Precast Concrete (Oldcastie) $102,800 0
. $500000  Pmast Openfngs/Drainage Hefes (S0C) S50 9.
05020400 .. 32.034500,00 Dlv 4 - MASONRY — e $1TTE 82T $E0,213
§2,034 20000 Maschey (Fernanides) $1,775,830 sa0 (3
0502-0508 $3,154,280.00 Div 5 - STRUCTURAL STEEL - $3,119.3%4 §$13,478
e $3,121 37500 Structural Stieel (Beauce Ay ’ £3,110.351 TSi4ATe
[0 S300000  Additionat field touch ups & £0
e.. §7.50000  Plates and cibbing at aane boation: B 50
Ing $550000  Maintenznce of safely sails 3 0
fnc, 3500000 Access laddars to all favels of work 50 0
.Im $0:00 Beauce Atias CO for Addendum £2 aad RFE's 9, 20, 21, 22, and 23 4] 50
ALLOWANCE: Structisal stest modifications per Addendum £7 and
trs, B850 oppe - ® 50
n502.0500 $E44.000.60  Div 3 - MISE, METALS §286,695 144,028
Ire; $534,00000  Mlsc. Metals {Shepard Stes) $299,596 43,025
05020500 $1,111,830.00 Div 6 - MILLWORK/CASEWORK/LAB EQUIP. $65,697 39
T “§ZLTI000  Caseworkfiab equtp (Gibsen Associates) i $13.597 )
frs E756.000.00  Millwork (lactasing) $52,000 0
05020700 $371,472.00 Diy 7 - WATERPROOFING /DAMPPROOFING $261,603 30
inc. £371,473.00  Waterproofing/Dampraofing {Arniank) $2:54,583 53]
83020700 - - $9T.476.0C - Div 2~ METAL PANELS AT . . . i _ 50
. 0632-.0700 $1,583,000.00 .Diy 7 - RODEING A S $975450 $65,950
Ire S$1663.000.00° Roofing {Rackwell Rooling) $975,450 $68,950
05020800 $330,810.00  Dlv 8 - DOORS/FRAMES/HARDWARE $h4,20¢ P )
[ $313,00000  DoarsfFromas/Hordware (Horner Millwork} | 534,200 ‘87325 °
DED2-0200 $32300.00  Div.8 - OVERHEAD BOORS - . iz 1] 1)
4582-0800 $1,028641.08 DIv 8 ~ CURTATNWALEL/WINDOWS ) $505,137 T3HJBH0
loc ~ SLUGANY 00 GurtainwalfWindows (ABA Window) ) BE09,137 $33I 00
05020802 . §3L$DD.00 Div.B ~ GLASS & GLAZING s 10 Lk
05026300 $2.474.708.00 Div 9 - GYPSUM DRYWALL 51,153,813 $302 725
3 $2ARL80000 DryWwalliCementicious Panels (Century Drywalt) 51,133,693 §262,725
res. $28,00003 Scaffolding (Lanm Scaffelding) F20.0600 520,600
05020800 $316,602.60 Div g -AACQUS'I-'IGAL CEILINGS. : N e L1 $¢
" fnrfics | SEEBIOE0 - iv - ACOUSYICKL PANSLS R . £
24020800 $181837.00 Div 9 - WOOD FLOORING . . 30 10




Usbridge High School Applicalion For Payment Continuatien Sheet Breakdewn

. 0502680 . $%2000000  Div.g - CERAMIC TILE/CARPET/RESTLIENT FLOORING 14428 L3685
[ 852000000 Ceramic Tie/Carpet/Resifent Aoorng {H. Frany: Higens) L4475, $19620
- L DEQRO3D il}.ﬁﬁﬁ-ﬁo Div.§ - EROXY ELOORING -$0- 0.
05026900 .. . SPETOOON  Dlv ¥« PAINTING/WALL COVERING - 17280 $10,80°.
Int. §294.70000  Painting/wall covering {Color Comams)y 17256 510,350
05021000 . $140,303.00 Dy 10 - MISC, SPECIALTIES it b
_ 05024800 $5,558.00 Div 10 - SATETY SPECIALTIES L 50
L OS03RGD 38231000 DIw IO EQUVERS . 540,249 840,248
e, $EN0M  Louvess (AN1R4) 0240 §30.249
BS0dA080 34344696 Div 10 BIGNAGE 5486 58
A SARNY T Construction e Sign {instant Sign Ceated) (1) )
. 0Eb2A00D . $315,331.06 _ Plv 10 - FOLDING PARTITIONS £0. 10
- 0E02-1000 tiﬂ,l_!f.eﬂ Div 10 - TOILEY PART_ITIDHS SQ 40
01024000 $1424980.00 Div 10 - METAL LOCKERS 46 50
05621100 H27E00.00  Div 11 - THEATRICAL RIGGING & PRAPERY . §64.420 464,430
s $423,60000  Theatrical Rigging & Drapery {Walker Spetiaities) LE4420 $34,420
05024100 SYSE0EG0, plv. 1~ FOOD BERVICE EGUIRHENT EM182 $386.462
ing, 26000000 Foed Serdcs Equipmenit {Boston Shovicasey AL $35,152
0E02A100. . $88iMs0  biv i« ATHCEYIC EQINPHENT 5. _5b
) TE50.838.00  Athietic Equipment (Robert if. Lozd) £ £
0502-4160 $14.781.00  Div 11 - PROJECTION SCREENS ~§0 )
. H502-428) _!25.93_9.00 ] Div 12 « WINDOW TREATHENT 0 8. .
05021200 143493300 Piv 12 - FINED SEATING $1,200 53,200
e $134,60300  Fixed Seating {Robert H. Lord) 31,200 $%,2600
05024400 3iDO.SSAG0. . Dlv 14 - ELEVATOR ysib s
[ SITODI 00 . Elevator (Schindlgr Elevatos Colp. ) 6,500 )
. 0502.21G0. . . 3469855060, . Dly 21 ~ FIRE PROTECTION _ | $204,184 $79.263
35, §4B3.85500  Fire Protedtion (Cogswel - §$204,151 79,263
0502.220) $1,250,000.60  DIlv 22 - PLUMBIAG 3533,150 $163.600
e 5995000000 Fomnbing (C, Horan Mumbing) 563,160 $153.500
aEpzzhon  SaEibolyed Djv 23 - HYAC 34, 523.9:!‘ .$500,221
Ins. 0 S3MRN0000 HVAC (Geageal Mechaniaal) . 5500.223
. B502-2580 $3.418.00D.00 v 26 - ELECTRICAL _$1,119,808 2367806
e, $2.410,64453 Elechica’ (Intérstate Blecuic) EEREVNES 357886
e, $7.05620  Temporapy &letric for biaiter (SDC) 7,055 §&
05023108 .$322328500° DIV 31~ EARTHWORK .. ... ... S2.849.904 33803
o, $3077,416.00 Eanhuitek for site {Wetgh carp. iz} STEFEID R0
co Reduck hilling for changhs bifled in Gen Req, 0502-0100 53417
ke $13,00008  AddiGonal fine and grage (BSC Graup) $13,000 i
ire. $0.EG Addiional eroslon wntrol 0 g
n&. $17,37500  ALLOWANCE: Irlgation/tonstruction wall G 3]
ine. $350000  Temp, power trenthing -§0 30
Ie. 3500000  Protect existing to remain trees and shruss %0 £
Inc. 43400 Precast VE holkdback $0 0
k. o000 Addendum $2 & 7 Pricing £0 50
b 5000 Deduct for Weld contract aliowances; Road repair/malnt., asphalt
’ palching, jersey barriar, and operator Hrre. 50 0
ine. $9.00 VE: Forced sewer main mods per RFI £36 0 bt ]
ine. 0% VE! Eliminake future conduits for press box and tennls court 0 0
s el VE! Barnestie water modificetions per RFF§ 59 0 80
I i - ALLGWANCE: Clear/grub/stockpile loamt st football and basebalt
’ fields ta balance site. hasebal 52 LY
\ ALLOWANCE: Ternp, scil stabilization for fFootball and bas .
e HAORE s atter harvesting seoll 50 i
In $131.570.00 OWNER HALD: Rough grading of foctball, field hockey, and seftbali
. B fields and temp, stablifzatlen of field hotkgy and softball flelds, 50 50
05024’.‘_00 $318,585.00  Dlv 32 LANDSCA?JNG L 80
TI205818  GPP Totoks TIR0EIR . JPATEE
- 0501200 $59,184.28  PRE-CONSTRUCTION SERVICES L SRE4BD H
R i e L7 R L DX L




Ap?le Inc.

PLEASE REMIT TO:
P.O. Box 281877
ATLANTA, GA 30384-1877

[ease Reference Apple’s Involee Number un Your Remiliance

Sold To:

9.1.1532 1 MB 0.360 58346D11.ps EDO1 435

UIEETE T U AT || R PR TR B
TOWN OF UXBRIDGE

TOWN HALL RM 106R

21 SOUTH MAIN ST

UXBRIDGE MA 01569-1851

Customer Number Customer P.O, Number

INVOICE

Pape Costomer Nomber Inveice Number
i 46458° 9896244144
Reference Date
12/16/11 Apiount Dee -

105,277.00 “..

Ship To;

TAFT ELEMENTARY SCHOOL
16 GRANITE ST o
UXBRIDGE MA 01569-1537 :"\"-:.\

Sates Order Numbrer Invelee Number Invaice Date Terms

46458 13575D8302 7226126681 9896244144 12/16/11 Net 30 Days

'tem  Product Number Preduct Description Orpent shos Unit Price Extended Price
001 BG610LL/A BNDL MBP 13.,3/2,3/2X2GB/320 5 20 5,263.85 105,277.00

eckes O DB PEEF 7l (7/@Vu§):
Cuestions? Call (800} 800-2775 Mon-Fri, 7: 3{.}, am - 6 136G pm CT
wlespersun Contact Enwy Bate Ship Linte Roufing - Waybili Number Subtoial
12/15/11 FEDEX FREI IN
Shipped From: Tax

After Remitting Payment Retain This Porfion

Of Invoice For Your Records,

Please See Reverse Side For Terms And Shipping

Conditiens Pertaining To This Order: Speclal Instructions Charges

’
UsD 105,277.00

@& Apple Inc. TOTAL .




INVOICE

Apple Inc.

PLEASE REMYT TO: ' Page Customer Nemher Invalee Number
P.O. Box 281877 2 46458 9896244144
ATLANTA, GA 30384-1877 . Reference Date

. 12 / 16 /]_ 1 Amount Due
lease Reference Applie’s Envolee Npmber o Your Bemiifance 105 , 277 .00
Sold To; Ship To:
TAFT ELEMENTARY SCHOOL
RIERTR IR R U RN E LT [ ETU R 16 GRANITE ST

TOWN HALL RM 106R
21 SOUTH MAIN 8T
UXBRIDGE MA 01569-1851

Customer Numher Customer P.O. Numlier Sales Order Number Invofee Number Invoire Date Ternis

46458 13575DS8302 7226126681 9896244144 1i2/16/11 Net 30 Days

ftem  Produoct Number Product Description ol Sﬂ’;‘:,’;‘ld Unit Price Extended Price
002 MC701LL/A MBP 13.3/2.3/2X2GB/320/SD-5PA 100 100

SerialNo.: ( C02GD444DRJ7, CO2GD48WDRJIT?,
CO02GD49BDRJI7, CO2GD49LDRJI7,
C02GD49TDRJ7, CO2GD49VDRJ7,

C02GD49WDRJT7, CO2CGD4A3DRJIT7, CO2GD4A7DRJIT,
C02GD4AADRJ7, CO2GD4ABDRJ7, COZGD4ACDRJI?7,
CO02GD4ALDRS7, CO2GD4AQDRJ7, CO2GD4ASDRJI7,
CO02GD4ATDRJ7, CO2GD4AXDRJ7, COZ2GD4AYDRJIT,
CO0Z2GDAAZDRJT, CO2GDABODRJIT?, CO2GD4B7DRJ7,
CO2GD4ABHDRJI7, CO2GDABJIDRI?, CO2GD4BLDRI7,
CO2GD4BPDRJ7, CO2GD4BSDRJ7, CO2GD4BWDRJ7,
CO2GD4BYDRJ7, C02GD4C2DRJ7, CO2GDACEDRJI7,
CO2GD59CDRJ7, CO2GD59SDRJI7, CO2GDS5ABDRJY,
CO2GD5BNDRJI?, CO2GD5BZDRJT7, CO02GDSCUDRJIT,
CO2GD5CZDRI7, CO2GD5DPDRJIY7, D92GC82RDRJI7,
D92GC82WDRJ7, D92GC8B32DRJI7, DO2GC838DRJIT7,
D92GC83ADRJI7?, DS2GC83FDRJ7, DS2GC83HDRJY,
D92GC8B83JDRJ7, DO2GC83KDRJ7, D92GCE3IMDRJI7,
D92GC83NDRJ7, D92GC83UDRJ7, D92GC83VDRJY,
DS2GC83WDRJ7, DS2GCB83YDRJ7, D92GC83ZDRJY,
DO92GC841DRJ7, DS2GC842DRJ7, D92GCB46DRJI7,
DS2GC84ADRJ7, DS2GC84BDRJ7, D92GC84CDRJY7,
D92GC84DDRJ7, D92GC84EDRJI7, D92GC84FDRJIY7,
D92GC8B4GDRJI7, DS2GC84HDRJI7, D92GCB84KDRJI7,
D92GC84LDRJI7, D92GCB84MDRI7, D92GCB4NDRJY,
DO2GCB4PDRJI7, D92GCB84SDRJI7, DIS2GCB84VDRJT,
D92GC84WDRJ7, DS2GC84XDRJ7, DO2GC84ZDRJIT,

Questions? Call .(800). 800-2775 Mon-Fri,; :7:30 am - €:30 pm CT

slesperson Contact Entry Date Ship Date Routing Waybii Nusaber Subitotal
12/15/11 FEDEX FREI IN

Shipped From: : Tax

After Remitting Payment Retain ‘This Portion
Of Invoice For Your Records,

Please Sce Reverse Side For Terms And Shipping
Conditions Pertaining To This Order: Special Instructions Charges
Fi
: L, USD 105,277.00
@& Apple Inc. TOTAL '

11,1532 1 MB 0,390 5834601 1.ps £DG1 438



Apple Inc.

INVOICE

PLEASE REMIT TO: rage Custamer Numlier lavgice Nunher
P.0O. Box 281877 3 46458 9896244144
ATLANTA, GA 30384-1877 Reference Date
) ) ) 12/16/11  AwountDue
Please Reflerence Apple’s Fuvoice Number on Your Remittance 105 , 277 .00
Sold To: Ship To:
TAFT E{[—\IEIMEEQTARY SCHOOL
RO TTU T TH | S U S T REU U R 10 GRANITE ST
TOWN OF UXBRIDGE UXBRIDGE MA 01569-1537

TOWN HALL RM 106R
21 SOUTH MAIN ST

UXBRIDGE MA 01569-1851

Custaineer Number Customer PO, Number Sales Qrdcr Rumber Invoice Number lnvolice Date Terms
46458 13575D5302 7226126681 9896244144 12/16/11 Net 30 Days
item Product Number Product Description Ondered  Shiwmed Unit Price Exfended Price

D92GCEB50DRJI7, DS2GC851DRJ7, DY2GC852DRJ7,
D92GC853DRJI7, DY92GC855DRI7, D92GC856DRIT,
D92GC857DRJI7, D92GC858DRJI7, D92GC8539DRJI7,
D92GC85ADRJ7, DY92GC85BDRJ7, DI92GCB5CDRJIT,
D92GC85DDRJ7, DS2GC85EDRJI7, D92GCE8S5FDRJIT,
D92GC85HDRI7, DS2GC85KDRJI7, D92GC8SLDRJIT7,
D92GC8EMDRJ7, D92GCB85NDRJI7, D92GCE85QDRJI7,
D92GC85VDRI7, D92GCB64DRJI7, D92GCHWQADRJI7,

DS 2GCWOBDRJ7

)

003 S3130LL/A APP MB/MB AIR/13" MB PRO - ED 100 1060

Questions? Call "(800) 800-2775 Mon-Fri, 7:30 am - 6:30 pm CT

atesperson Cuniact Entry Date Ship Dafe Raouting Waybill Number Subtotal ~

KG 12/15/11 12/16/11 FEDEX FREI IN

After Remitting Payment Retain This Portion
Of Tnvoice For Your Records,

Please See Reverse Side For Terms And
Conditiens Perfaining To This Order:

é Apple Inc.

+1 1532 1 MB 0.390 58346011.05 EDOY 437

105,27%7.00

Shipped Frem: . s Tax 0.00
F/G Distribution Center

Elk Grove, Ca 95758

Shipping
Special Instructlons ‘ Charges

TOTALUSD 105,277.00




SCHOOL BUILDING COMMITTEE

MEETING MINUTES DECEMBER 14, 2011

1.) Co-Chairman Higgins called the meeting to order at 6:00 PM jointly with the Board of
Selectmen in the Uxbridge High School Library.

Members Position Present |  Absent
Dan Devean Co-Chairman
Mike Legendre
John Higgins Co-Chairman
Eugene O’Rourke
Jeff Stewart Secretary

Don Sawyer Vice Chairman
Kevin Kuros
Jane Keegan ==
Bruce Desilets X
Ed Maharay
Dennis Ryan

IR A E A P b

bl [
1

Non-Voting

Sean Hendricks Town Manager X
George Zini Superintendent X
Tara Bennett UHS Principal X
Jeff Luxenberg Joslin Lesser X
David Krawitz Joslin Lesser X
Bill McNally Joslin Lesser X
Gene Raymond Raymond Design X
Jeff Yost Raymond Design X
Leslie Fanger BSC Group X
Tony Miliote Shawmut X
Luke Grady Shawmut X
Jonathon Morini Shawmut X
Peter L’Hommedieu | Shawmut X
Josiah Herbert Shawmut X

2.) Pledge of Allegiance

Page 1 of 4




3)

4)

5.)

Approval of Budget Transfers:

MSDV by SBC Vice Chairman Sawyer, seconded by SBC Member Legendre, that the
Committee approve a budget transfer totaling $14,213.00 from Construction Contingency
(Classification Code #0507-0000) to Construction Change Orders (Classification Code
#0508-0000). The VOTE was UNANIMOUS.

Approval of Commitments / Contract Amendments:

MSDV by SBC Vice Chairman Sawyer, seconded by SBC Co-Chairman Deveau, that the
Committee approve Amendment #6 titled “Construction Contract for Construction Manager
at Risk Services” for Prime Contract Change Order #4, comprised of Change Order Request
#'s 30-44, totaling $14,213.00, thereby, increasing the total construction budget to -
$35,456,478.00, and forward to the Board of Selectmen for execution of Amendment #6.

The VOTE was GNANIMOUS (copy attached to these minutes).

Approval of Oufstanding Invoices:

MSDV by SBC Vice-Chairman Sawyer, seconded by SBC Member Legendre, that the .
Comuittee approve BFS Business Printing Invoices #597519 totaling $115.25 and #597661
totaling $194.,11 as per the terms of the contract. The VOTE was UNANIMOUS (copy )
attached to these minutes).

MSDYV by SBC Vice-Chairman Sawyer, seconded by SBC Member Legendre, that the
Committee approve John Turner Consulting, Inc. Invoices #1 TWORO001-14 totaling $85.00
as per the terms of the contract,. The VOTE was UNANIMOUS (copy attached to these
minutes),

MSDPYV by SBC Vice-Chairman Sawyer, seconded by SBC Member Desilets, that the
Committee approve UTS of Massachusetts Invoices #46468 totaling $1,160.00 and #46469
totaling $220.00 as per the terms of the contract. The VOTE was UNANIMOUS (copy
attached to these minutes).

MSDYV by SBC Vice-Chairman Sawyer, seconded by SBC Member Desilets, that the
Comnmittee approve Raymond Design Associates Invoice #2011-12-01 totaling $74,901.00 as
per the terms of the contract. The YVOTE was UNANIMOUS (copy attached to these
minutes),

MSDV by SBC Vice-Chairman Sawyer, seconded by SBC Member Legendre, that the
Committee approve Joslin, Lesser & Associates Invoice #26 totaling $42,700.00 as per the
terms of the contract. The VOTE was UNANIMOUS (copy attached to these minutes).

MSDYV by SBC Vice Chairman Sawyer, seconded by SBC Member Desilets, that Committee

approve Shawmut Design & Construction Application #9 totaling $2,219,545.80 per terms _
of the contract. The VOTE was UNANIMOUS (copy attached to these minutes).
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At this point, the Board of Selectmen adjourned their meeting.

6.) Approval of Meeting Minutes

MSDY by SBC Co-Chairman Deveau, seconded by SBC Member O’Rourke, to accept and
approve the 11/16/11 Meeting Minutes as written. The VOTE was UNANIMOUS (copy
attached to these minutes).

7.) Technology Equipment Budget Release

Superintendent Zini provided the Committee with an overview of the technology equipment
planned to meet the new high school’s “1 to 1 Initiative™.

MSDV by SBC Vice-Chairman Sawyer, seconded by SBC Co-Chairman Deveau, that the
Committee release an amount not exceed $200,000 of the Technology Capital Equipment
budget for the purpose of initial technology equipment procurement in accordance with
MSBA regulations. The YOTE was UNANIMOUS,

8.} Old/ New Business: No Action
9.) Town Manager Action Items: No Action

10.)} Construction Progress Update: Pefer L’Hommedieu, Shawmut Design & Construction,
provided the Committee with a construction project update and consiruction schedule.

11.) Next Meeting January 18, 2012, 6:00 PM: Uxbridge High School Library

10} With no additional business, MSDV by SBC Member Legendre, seconded by SBC Member
O’Rourke, “to adjourn meeting” at 6:38 PM. The VOTE was UNANIMOUS,

Note: Meeting was recorded for local cable access.

MSEDVY: Maved, Seconded, Discussed & Voted

Respectfully Submitted,
Donald R. Sawyer, Vice Chairman

Page 3 of 4




SCHOOL BUILDING COMMITTEE:
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Jo nggmé /Z d- Cﬁélrman Dan Deveau — Co-Chairman
Eugene @ Rouike Jeff Stewart - Secretary
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Don Sawyef — Vice Chairman

Bruce Desilets
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Kevin Kuros Ed Maharay

Dennis Ryan
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JOSLIN, LESSER + ASSOCIATES, INC. A4 Pleasant Stieet

Watertown, MA 02472
1617 744 3110
F: 617 924 1800
wwwroslinlessercom

DATE: January 13, 2012
SUBJECT: Milestone Schedule, FF&E Bids
PROJECT: Uxbridge High School
Furnishings and Equipment Procurement
Wednesday 1/18/12 JLA submits notice to Goods & Services Bulletin by 4:00 PM
Wednesday 1/18/12 TOWN submits print ad to Worcester T&G (JLA to provide text)
Wednesday 1/18/12 SBC approves release of bid packages
Monday 1/23/12 JLA posts Request for Bids on www.jlaprojects.com
Monday 172312 Notice appears in Goods & Services Bulletin and Worcester T&G
Wednesday 2/1/12 Questions from bidders due by 5:00 p.m. to JLA
Friday 2/3/12 JLA posts questionsfanswers on www.jlaprojects.com by 5:00 PM
Wednesday 2/8/12 Bid Opening, Town Hall, 2:00 PM
Wednesday 2/15/12 RDA, Stefura and JLA review preliminary bid tabulations with TOWN,
SBC approves Budget Commitment for FF&E
Wednesday 2/22/12 TOWN approves final contract award recommendations for FF&E
Friday 312112 TOWN completes purchase orders for FF&E
Monday Friday FF&E delivered to site and installed in permanent room locations
6/11/12 To 6/22/12

Project Management




