Posted by
Uxbridge

Town Clerk
SCHOOL BUILDING COMMITTEE

MEETING MINUTES MAY 16, 2012 JUNG4*12 mi(h36

1.) Co-Chairman Deveau called the meeting to order at 3:35 PM at the new Uxbridge High
School Construction Trailer located at 300 Quaker Highway.

Members Position Present Absent
Dan Deveau Co-Chairman
Mike Legendre
John Higgins Co-Chairman
Eugene O’Rourke
Jeff Stewart Secretary
Don Sawyer Vice Chairman
K.evin Kuros
Jane Keegan
Bruce Desilets
Ed Maharay
Dennis Ryan

e I e E e b

ke

||

Non-Voting

Sean Hendricks Town Manager X
George Zini Superintendent X
Tara Bennett UHS Principal ' X
Jeff Luxenberg Joslin Lesser X
David Krawitz Joslin Lesser X
Bill McNally Joslin Lesser X
Gene Raymond Raymond Design X
Jeff Yost Raymond Design X
Leslie Fanger BSC Group X
Tony Miliote Shawmut X
Luke Grady Shawmut X
Jonathon Morini Shawmut X
Peter L’Hommedieu | Shawmut X
Josiah Herbert Shawmut X

2.) Pledge of Allegiance

3.) Public Comment: None.
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4.)

5)

Approval of Meeting Minutes:

MSDV by SBC Member O’Rourke, seconded by SBC Member Legendre, to accept and
approve the 5/9/12 Meeting Minutes. The VOTE was UNANIMOUS. (copy attached to

these minutes).

Approval of Outstanding Invoices

MSDV by SBC Vice-Chairman Sawyer, seconded by SBC Member Maharay, that the
Committee approve John Turner Consulting, Inc. Invoice #11WOR001-17 totaling $120.00
as per the terms of the contract. The VOTE was UNANIMOUS (copy attached to these
minutes).

MSDYV by SBC Vice-Chairman Sawyer seconded by SBC Member Maharay, that the
Committee approve Ockers Company Invoice #100387 totaling $50,000.00 for technology
equipment. The VOTE was UNANIMOUS (copy attached to these minutes).

MSDYV by SBC Vice-Chairman Sawyer, seconded by SBC Member Maharay, that the
Committee approve Raymond Design Associates Invoice #2012-05-01 totaling $73,505.00
as per the terms of the contract. The VOTE was UNANIMOUS (copy attached to these
minutes).

MSDYV by SBC Vice-Chairman Sawyer, seconded by SBC Member Maharay, that the
Committee approve Joslin, Lesser & Associates Invoice #31 totaling $44,000.00 as per the
terms of the contract. The VOTE was UNANIMOUS (copy attached to these minutes).

MSDYV by SBC Vice Chairman Sawyer, seconded by SBC Member Maharay, that
Committee approve Shawmut Design & Construction Application #14 totaling
$2,354,293.80 per terms of the contract. The VOTE was UNANIMOUS (copy attached

to these minutes).

MSDYV by SBC Vice-Chairman Sawyer, seconded by SBC Member Desilets, that the
Committee release the balance of the Technology Capital Equipment budget for the
purpose of technology equipment procurement in accordance with MSBA regulations. The
VOTE was UNANIMOUS,
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MSDYV by SBC Vice-Chairman Sawyer, scconded by SBC Member Desilets, that the
Committee release the balance of the Furniture Fixture and Equipment budget for the
purpose of furniture and equipment procurement in accordance with MSBA regulations.
The VOTE was UNANIMOUS.

6.) Construction Progress Update: Peter L’Hommedieu, Shawmut Design & Construction,
provided the Committee with a construction project update for the week since the last
meeting.

7.} Old/ New Business: No Action

MSDYV by SBC Co-Chairman Deveau, seconded by SBC Member Maharay, that the
Committee approve Briggs Engineering & Testing Invoice #59688 totaling $3,600.00 as
per the terms of the contract. The VOTE was UNANIMOUS (copy attached to these
minutes),

8.) Town Manager Action Items: No Action

9.) Next Meeting June 13, 2012.

10.) With no additional business, MSDV by SBC Member Maharay, seconded by SBC Co-
Chairman Higgins, “to adjourn meeting” at 4:50 PM. The VOTE was UNANIMOUS.

Note: Meeting was not recorded for local cable access.

MSDV: Moved, Seconded, Discussed & Voted

Respectfully Submiited,
Donald R. Sawyer, Vice Chairman
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SCHOOL BUILDING COMMITTEE:

John Higgins — Co-Chairman
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Dan Deveau — Co-Chairman

Jeff Stewart - Secretary

/Bfﬁ’%’Desilets

Jane Keegan
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Ed Maharay
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Do Not Write in this Space

Town of Uxbridge
Meeting I:ICancellalion
Board or Commission  Scheo! Building Comm.
Meeting Date 16-May-12 Time 3:30 p.m.
Place Shawmut Const. Trailer
Authorized Signature

1 Call to Order

2 Pledge of Allegiance

3 Public Comment

4 Approval of Meeting Minutes (Vote)

5 Approval of Invoices (Vote)

6 Shamut Construction Update

7 Old/New Business

8 Town Manager Actlon ltems

9 Next Meetings

June 13, 2012
10 Adjournment
Meeting Postings:
*  Exceptin an emergency, a public body must post nolice of a meeling at least 48 hours in advance, excluding Saturday's,
Sunday’s and legal holidays, excepl in emergencies.

*  *"Emergency” is a sudden, generally unexpecied oceurance or set of circumstances demanding immediate aclion.
In an emergency, a public body shall post notice as soon as reasonably possible prior 1o a meeting.
Notice must include date, lime and place of meeling.
Must include listing of lopics the chair reasonably anticipates will be discussed at the meeting.
Topics must give enough specificily so that the public will understand what will be discussed.
Public bodies are encouraged to update the notice when aware of new topic within ihe 48 hour period before the meeting.
Chairs should not post notices so far in advance that there is a high likelihood 1hat new toples will arise, unless the chalr
updates the notice with any such new topics 48 hours in advance of the meeling.

*

*  * k¥ %




SCHOOL BUILDING COMMITTEE

MEETING MINUTES ' MAY 9, 2012

1.} Co-Chairman Higgins called the meeting to order at 6:00 PM jointly with the Board of
Selectmen at the Uxbridge High School Library located at 62 Capron Street,

Members Position Present Absent
Dan Deveau Co-Chairman X

Mike Tegendre X

John Higgins Co-Chairman X

Eugene O’Rourke X

Jeff Stewart Sccretary X
Don Sawyer Vice Chairman X

Kevin Kuros X

Jane Keegan X

Bruce Desilets X

Ed Maharay X

Dennis Ryvan X

Non-Voting

Sean Hendricks Town Manager X

George Zini Superintendeni X

Tara Bennelt UHS Principal X

Jeff Luxenberg Joslin Lesser X
David Krawitz Joslin Lesser X

Bill McNally Joshin Lesser X
Gene Raymond Raymond Design X

Jeff Yost Raymond Design X
Leslie Fanger BSC Group X
Tony Miliote Shawmut X
Luke Grady Shawmut X
Jonathon Morini Shawmut X
Peter .’Hommedieu | Shawmut X

Josiah Herbert Shawmut X

2.} Pledge of Allegiance

3.) Public Comment; None,
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4.) Approval of Budget Transfers

MSDY by SBC Vice-Chairman Sawyer, seconded by SBC Member Maharay, that the
Committee approve a budget transfer totaling $9,680.00 from Owner’s Contingency
(Classification Code #0801-0000) to A&E GeoTech (Classification Code #0204-0300). The
VOTE was UNANIMOUS,

5.) Approval of Commitments

MSDYV by SBC Vice-Chairman Sawyer, seconded by SBC Member Maharay, that the
Committee approve Amendment #9 titled “Construction Contract for Construction Manager
at Risk Services” for Prime Contract Change Order #7, comprised of Change Order Request
# 97, totaling $2,000,000.00, thereby, increasing the total construction budget to
$37,971,858.00, and forward to the Board of Selectmen for execution of Amendment #9.
The VOTE was UNANIMOUS. (copy attached to these minutes),

MSDV by SBC Vice-Chairman Sawyer, seconded by SBC Member Maharay, that the
Commitiee approve Amendment #12 of the Raymond Design & Associates designer services
contract totaling $9,680.00 increasing the total Contract for Designer Services to $3,562,872
and forward to the Board of Selectmen for execution of Amendment #12. The VOTE was
UNANIMOUS. (copy attached to these minutes).

6.} Approval to Request the MSBA to Increase the Total Project Budget: No Action

7.) Discussion of Sewer Connection Fee: SBC Co-Chairman Higgins informed the Committee
that the Board of Selectmen had received the letter requesting an appeal of all water and
sewer connection fees for the project and that the BOS have scheduled an appeal hearing on
May 29, 2012 at 7PM.

8.) Construction Progress Update: Peter L'Hommedieu, Shawmut Design & Construction,
provided the Committee with a construction project update stating that the construction is on
schedule.

9.) Approval of Meeting Minutes

MSDYV by SBC Member Maharay, seconded by SBC Co-Chairman Deveau, to accept and
approve the 4/11/12 Meeting Minutes as written. The VOTE was 7-0-3 (SBC Members
Ryan, Desilets, and Sawyer were not present at the 4/11/12 Meeting and abstained from vote)
(copy attached to these minutes),

10.) Town Manager Action Items: No Action

11.) Old/ New Business: No Action
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12.) Next Meeting May 16, 2012 and possible June 13 Joint Meeting with BOS

13.) With no additional business, MSDV by SBC Member Maharay, seconded by SBC Member
Keegan, “to adjourn meeting” at 7:18 PM. The VOTE was UNANIMOUS.

Note: Meeting was recorded for local cable access.

MSDV: Moved, Seconded, Discussed & Voted

Respectfully Submitfed,
Donald R. Sawyer, Vice Chairman

SCHOOL BUILDING COMMITTEE:

el fhy /

@n nggi'zjs ﬁ) @hau‘man Dan Deveau — Co-Chairman

w2yl

Eugene O'Rourkk Teff Stewart - Secretary

e
Don Sawyer — Vice Chairman Tuge Desilets
iKe Legendre ' Jane Keegan
9% %A—’f
Kevin Kuros Ed Maharay
Dennis Ryéarl

Page 3 of 3




JOSLIN, LESSER -+ ASSOCIATES, INC,

MEMORANDUM

To: Don Sawyer, Uxbridge Public Schools

From: David Krawitz - Joslin, Lesser + Associates, Inc.
Date: May 14th, 2012

Re: Invoices: Uxbridge High School

Ce Uxbridge School Building Committee

divided into sub-categories because it includes multiple Pro-Pay codes and needs to submitted accerdingly by the Town to
qualify for reimbursement from the MSBA. The Schedule of Values on Pages 2-4 of the Shawmut Application for Payment is
divided into sub-categories with multiple Pro-Pay codes because it needs to be submitted accordingly by the Town to qualify

for reimbursement from the MSBA, the total amount certified is listed below.

Invoice $

ProPay Code | Vendor Invoice # Budget Category Description of Services
0602-0000 ITC 11WOR002-17 | Testing Soils Testing S 120.00
0703-0000 QOckers 100387 Equipment Computer Equipment $ 50,000.00

[ ‘Construction Contract -
Administeation
Revised Bid Docs for South Field
er RDA Amendment #11.

02010700 20020501 f o

0120501 | Wetlands.

73,505.00

Total Invoice RDA 2012-05-01 S

Construction Construction Contract
0102-0700 NA 31 Contract Admin Administration 44,000.00
Multiple SbC App H14 Construction Construction 2,354,293 .80

The Invoices listed above are consistent with the Total Project Budget and to the best of our knowledge are eligible for
reimbursement from the Massachusetts School Building Authority except as follows: The line items for $13,420 and
$2,920 (which total to $16,340) within the RDA invoice are to support the additional funding for athletic flelds and as
noted when the commitment (RDA Amendment #11) was approved, this portion of the RDA invoice is not eligible for
MSBA reimbursement, and is therefore highlighted in red font. Joslin Lesser + Associates recommends that the

Uxbridge High Schoo! Building Committee approve these invoices.

Project Management




3 CONRULTENG

N )1 C
) . INVOICE
R GEOTECHNMCAL » CONSTIUCTION
JOHN TURNER CONSULTING, INC,
DATE INVOICE #
19 DOVER STREET DOVER
NH 03820 41302012 15WOR001-7
BILL TO
Joslin Lesser & Associates, Inc.
Mr. David Krawilz
44 Pleasant Street
Waterlown, Ma 02472
PROJECT Uxbridge High School
P.0O, NO, TERMS
Nei 30
QUANTITY DATE DESCRIPTION RATE NAME AMOUNT
I 04/18/12 Soils Field Inspection 1/2 Day 120.00 | NLisowski 120.00

 MeeTiAd (5%5/;9_) '

.

O 5

v

%
d‘i é"\ -/ I

Past due invoiced wi
month payment ik

X 3 P S

ﬁbe asseéeé aﬂﬂance chareenf 1.5% pe

tstanding. .
A P et

Questions concerning this invoice?
Call Amy @ 603-749-1841
E-Mail: amys@consultjic.com

THANK YOU FOR YOUR BUSINESS!H
MAKE ALL CHECKS PAYABLE TO:
JOHN TURNER CONSULTING

19 DOVER STREET

DOVER, NH 03820

A

nth (18% / year) for each

Total

$120.00

Payments/Credits  $0.00

Balance Due

$120.00

VISIT US AT WWW.CONSULTJTC.COM




s Ockers | Invoice

Technolegy...for Tomorfow

1340 Belmont Street Date Invoice #
Bilt To

UXBRIDGE PUBLIC SCHOOLS "1t Elementary School

ACCORSINI, JEAN Mistler, Patrick

21 SOUTH MAIN STREET 16 Granite Street

UXBRIDGE, MA 01569 UXBRIDGE, MA 01569

Us us

P.O. Number Terms Ship - Account # F.oB, Rep Via 5.0. No.
14248JL.302 3/9/2012 UP0460 _ Other 23912
Ordated Backordered llem Gode Dascription Serial UNIT PRICE EXTENDED PRICE
PAEIT1363000
313
PAEI11363000
154 ’
PAE111363000
523
PAE111363000
205
perlos @ SBe MEcTide (El1)2) ¢
Remit To:
QOckers Company
P.O. Box 610
Brockton, MA 02303-0610
PHONE (508} 586-4642
' $50,000,00
Total |
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QOckers

Tethnalogy...for Yemerrew

Invoice

1340 Befmont Street Date Invoice #
Bill Te Ship To
UXBRIDGE PUBLIC SCHOOLS Tafi Elementary School
ACCORSINI, JEAN Mistler, Patrick
21 SOUTH MAIN STREET 16 Granile Street
UXBRIDGE, MA 01369 UXBRIDGE, MA 01569
Us us
P.O. Number Terms Ship Account# F.0.B. Rep Via 5.0. Ne.
14248)1.302 37912012 UP0460 Cther 23912
Ordered Backordered liem Gode Deseription Serial UNIT PRICE EXTENDED PRICE
3 0 ICX6610-48-... Brocade Communications Systems - 48 PORT BLP2552G00B 4,645.00 13,935.00T
1G RJ45, PLUS 8 X 1G SFPP UPLINKS
PORTS (UPGRADEABLE TO 10G). 4 X
40G STACKING PORTS. INTAKE AIR
FLOW. PREMIUM S/W
BLP2552G00D
BLP2552G0O0OE
k) 0 ICX6610-10G,.. Brocade License ( upgrade license ) - 4 x RYE00002087 1,110.00 3,330.00T
10Gb Ethernet ports - for P/N:
ICK6610-24P-P1, [CX6610-48-1,
1CX6610-48-PE, ICX6610-48-P1,
1CX6610-48P-P1
BYE(G002089
BYE00002088
3 0 RPSIGIMAN... 1000W P/S FOR ICX6610 PO SKUS ‘BLC2MATGIFS 455.00 1,365.00F
INTAKE AIRFLOW :
BLCIMAGG13
Z
BLC2M46G 14
A
3 0 1CX6610-SV...  Brocade Essentiat Direct Support Remote 850,00 2,550.00T
. Support Technical suppert - phone consulting
~ 3 years - 24x7 .
4 0 FCX648S-HP... Brocade Fastlron CX 6485-HPOE Switch - BCY2246G0OFH 4,250,00 17,000,007
L3 - managed - 48 x 10/100/1000 + 4 x shared
SFP + 2 x XFP - rack-mountable - PoE
. BCY2248G1Y
B
BCY2249G0HF
Remit To: BCY2239G0JE
Ockers Company :
P.O. Box 610
Brockton, MA 02303-6610
PHONE (508) 586-4642
Total
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Ockers

Technalogy...for Tamorrow

Invoice

1340 Belmont Street Date Invoice #
Bill To Ship To
UXBRIDGE PUBLIC SCHOOQLS Taft Elementary Schoel
ACCORSINY, JEAN Mistler, Patrick
21 SOUTH MAIN STREET 16 Granite Street
UXBRIDGE, MA 01569 UXBRIDGE, MA 01569
us us
P.O. Number Terms Ship Account # F.0.B. Rep Via 5.0. No.
1424811302 3/9/2012 UP0460 Other 23912
Crdared Backerdered ilem Code Dastription Serialy UNIT PRICE EXTENDED PRICE
4 0 RPS14-BROCS  Brocade Power supply - hot-plug / redundant { 435,00 1,740.00T
plug-in module ) - for P/N:
FCX624S-HPOE-ADV,
FCX6245-HPOE-SVCGOLD,
FCX6485-HPOE-ADVY,
FCX6488-HPOE-SVCGOLD
BDN2243GIBL
BDN2252F0D4
BDN2245G04G
BDN2245G05X
4 0 FCX-2XG-B... Brocade Fastlron CX Expansion module - 10 794.00 3,176.00T
Gigabit Ethernet - 2 ports - for Fastlron CX
62485, 6248-HPOE, 6488, 6485-HPOE
BCZ2251G00Y
BCZ2251G0DT
BCZ2251G0A0
BCZ2251G06L
4 ¢ FCX648P-5V... Brocade Essential Direct Support Remate 655.00 2,620.00T
Support Technical support - phone consutting
"« 3 years - 24x7 - for Fastlron CX 6485-HPOE
t 4 [0G-SFPP-SR... Brocade SFP+ transceiver module - AWL2507104T 3,025.00 3,025.00T
10GBase-8R - L.C muiti-mode - plug-in
moduls - up io 980 ft (pack of 8 ) - for P/N:
RX-BI-16XG
i 0 EIMG-LX-0... Brocade SFP (mini-GBIC} iransceiver module TDA! 1031CON 479.00 479.060T
- 1000Base-LX - plug-in module - for Brocade 8
6210 Ethemet Access Switch
6 0 40G-QSFP-C-... Brocade 40 Gbps Direct Attached QSEP PAE111433001 130.00 780.007
Remit To: Capper Cable Stacking cable - QSFP - QSFP - 457
Qclers Company 338
P.O. Box 610 PAE111363000
Brockton, MA 02303-0610 182
PIIONE (308) 586-4642

Total |
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Raymond Design Associates, Inc,.
222 Nortl: Street, Hinghamy, Massachusells 02043

Telephone 7817495530

Facsimite 781749 5531

Uxbridge School Building Committee
c/o Joslin Lesser + Associates, Inc.
44 Pleasant Sireet

Waterfown, Massachusetts (2472

INVOICE #2012-95-01: Uxbridge High School
May 3, 2012 ’ Uxbridge, Massachusetts
Fee Schedule % Amt Prev Due This
Fee Comp Earned Billed Invoice
Base Contract
Feasibility Study $ 120,000.00 100% $ 120,000.00 § 120,000.00 3 -
Schematic Design $ 180,000.00 100% § 180,000.0¢ $ 180,00000 §
Amendment #1 §  42,130.00 100% § 4213000 § 42,130.00 § -
Amendment #2 $  19,030.00 100% $ 19,03000 § 1903000 $ -
Amendment #3 - DD ihru Closeout Basic Services
Dresign Development $ 640,000.00 100% $ 640,000,000 $ 640,00000 $ -
Consiruction Documents $1,115,000.00 100% $1,115,000.00 $1,115,000.00 $ -
Bidding Phase $ 80,000.00 100% $ 80,00000 3% 80,000.00 $ -
Construction Phase $ 895000.00 90% S 80550000 § 751,800.00 % 53,700.00
Completion Phase $  94,200.00 0% $ - $ - % -
Amendment #4 - Geotech and Sile Permitting A/S
Survey - Site {(Andrews) 3 9,460,.00 100% $ 9,460.00 §  9460.00 $ -
Survey - Permitting (BSC) $  20,02000 100% $ 20,020.00 $ 20,020.00 3
Wetlands - MEPA-ENF (BSC) $ 5830000 100% $ 5830000 § 5830000 $ -
Traffic - (BSC) Not to Exceed: $ 6820000 78% $§ 63,680.00 $ 63,68000 § -
Geotechnical - (PEER) $  34,155.00 100% $ 34,155.00 § 34,15500 §
Amendiment #5 - Detailed Survey Work A/S
Survey - Site (Andrews) NTE: $ 11,770.00 100% § 10,770,00 $ 11,770.00 % -
Amendment #6 - Archaeological Survey A/S
Geolech - (PAL) $ 25753.00 100% § 25,753.00 $ 25753.00 % -
Geotech - (BSC) NTE: $ 1595000 100% $ 1595000 § 1595000 % -
Geotech - {(Andrews) § 752400 100% % 7.524.00 §  7.524.00 % -
Amendment #7 - Pump Station A/S
Wetlands - Sewer (BSC) NTE: $  10,45000 100% % 10,450.00 $ 1045000 $
Amendment #8 - Conservation Restriction and SWPPP
Wetlands - CReste (BSC) NTE: $ 7,700.00 100% ¥ 770000 § 7,700.00 % -
Wetlands - SWPPP (BSC)NTE:  $  40,040.00 T+M & 38,010.00 § 34,545.00 §  3,465.00




Amendment #9 - Site Permitting and Geotechnical Construction Support
Wetlands - CReste (BSCYNTE:  § 8,624.00 100% § $,624.00 $  8,624.00
Geotech - (PEER) NTE: $ 11,30800 100% $ 11,308.00 & 11,308.00

Amendment #10 - Site Permiiting and Construction Support / Close Out Geotechnical
Wetlands - Misc Civil (BSC): 3 16,19800 100% $ 16,198.00 $ 106,198.00
Bidding - Site Blectr Package: 3 3,960,00 100% 3 3,960.00 §  3,960.00

Amendment #11 - Site Redesign Contract Docs for South Field

Civil (BSC) (NTE}: $ 13,420.00 100% $ 13,42000 3% .
Architectural Support (NTE): $ 500000 58% § 292000 $ -
Amendment #12 - Additional EPA-Mandated SWPPP Requirements
Civil (BSC) (NTE): $  9,68000 0% $ -8
Totai: $3,562,872.00 $3,360,862.00 $3,287,357.Q0

$ .
$ -
$ .
$ .
$  13,420.00
$ 292000
$ .

Due This Invoice:

$  73,505.00



FYBSC GROUP INC.

INVOICE
' —~ Hmovdwet #9 —
- April 28, 2012 '
Raymond Deslgn Group, 1nc. Involce No: 8117120
80 Ledgawood Plage Project No.:  61067.08
Rockland, MA 02370 Project involce No. &
Altn.: Gene Raymond
Project Uxbridge High School - Additlonel Services
SWPPP Tralning & Inspections
For professional services for the period liraugh Apel 20, 2612 for the referanced project.
SWPPP inspections
Wask of 3/08/12 $450.00
Weak of 311612 $460.00
Wask of 3/23/12 $450,00
Week of 3/30712 $450,00
Week of 4/06/12 $450.00
Week of 4/13/112 $450.00
Week of 442012 $450.00
Sublotal SWRPP Inspections $3,150.00
TOTAL THIS IVOICE $3,150.00 3( / . / = #» 3 %S’ —p
Budget ...L—-.-—
Not to Exceed Fee (84 inspections @ $450.00) $37,800.00
Frevious Bilings $23,400.0¢ - -
Current Blting $3,150.00
Biiled To Dale $26,6560.00
IMPORTANT NOTICE

Please Mall Remittance to : BSC Group, Inc., 5 Elkins Street., Boston, MA 02127
Please include project and invoice number(s) being paid on front of check.

Tel: 617-896-4300




EBSC GROUP INC. INVOICE
— Mmerchpant /1 —
F/;@ Mcwfh ]

April 25, 2012

Raymond Design Group, Inc. Invoice No.: 9147421
B0 Ledgewood Place Project No.:  81087.03
Rockiand, MA 02370 Project Involca No. 1
Aftn.: Gene Raymond

Projact: Uxbridge High School
Exlra Services - Constiuclion Documents Track & Field (South Play Field)

For prolessiom! servicas for the peried through April 20, 2012 for the referonced project,

% Previous Currenl
Task Fea Complete Earmned Bliting Billing

Construction Dacuments Track & Fleld $12,200.00  100.00% $12,200.00 $0.00 $12,200.00

TOTAL THIS IKVOICE $12,200.00

X /.7
# (3,420~

—_—

IMPORTANTNOTICE
Please Mail Remittance to : BSC Group, Inc., 15 Elkins Street., Boston, MA 02127
Please include project and invoice number(s) being paid on front of check. Tel: 617-896-4300




Joslin, Lesser + Associates, Inc. Invoice

44 Pleasant Street DATE INVOICE #
Watertown, MA 02472 5/1/2012 3
BILL TO

Don Sawyer, Business Manager
Uxbridge Public Schools

21 South Main Street

Uxbridge, MA 01569

PROJECT

Uxbridge High School

DESCRIPTION AMOUNT

Construction Contract Administration and Closeout Phases for the month of 44,000.00
April, 2012

Pro Pay Code 0102-0700

Uxbridge Control Number 8896JC135

ptniny (P SBC JEETAy (Sf1efi2)
—— e —— e
Lot

Total $44,000.00

Project Management




Atflodwr & B ﬂw? f&/je)

Builders angd Shawmut Design and Construction _ O =
Construction Managers 560 Harrison Avenus Vaw s S
. : Boston, MA 02118 ks ' (v

Telephone 617.622.7000
Facsimile 617.622.7001

CONTRACTOR'S PARTIAL LIEN RELEASE ) A1 8_6/4

/f*‘?” Feprtint

TO: Owner-  Town of Uxbridge
and each of their officers, partners, employees and agents and their respective
successors, assigns and personal representatives.

FROM: Contractor - Shawmut Woedworking & Supply Co., Inc. d/b/a’ Shawmut Design &
Construction and each of their officers, partaers, employees and agents and their
respective successors, assigns and personal representatives.

RE: Uxbridge High School

Project No. 100764 Purchase Order No,
{if applicable)

APPLICATION FOR PAYMENT NO.: 14
APPLICATION FOR PAYMENT PERIOD ENDING: 04/30/12

The undersigned wa'rr‘ams, represents and guaraniees (i) that the Amount Gwed set forth below constitutes the
ensire value of all work performed and services rendered {Pwork™ which term shall fnclude without limitation labor,
materials and equipment furnished and all other services which would entitle any person to any lien under Chapter
254 of the Massachnisetts Generat Laws) in value of $1,000 or more by, through er under the undersigned with
SH AW,MUT respect to fhe Pﬂ.)jecl ;.m! herel!oforcl paid for up to and inCiL‘rding the p'?‘rind'ceverefi by mc‘ above Applicaliorz for -
pickehal el Mpremivet Payment {including without limitation alt wark related 10 disputed claims, if any, timely given to the Owner in writing
in accordance with the Contract, the aggregate amount of which is set forth as Disputed Claims below and is
deseribed on Exhibit A attached), (if} that all work covered by such Appilication has been incorporated into the
Praject and lifle therete has passed 1o the Chvner or, in the case of materials and equipment stored al the site or al
some other location previously agreed to by the Owner, tifle will pass to the Owner upon ceceipt of the Amount
OQwed by the undersigned, in each case free and clear of all liens, claims (ather than amounts owed), security,
interests or encumbrances; and (i) that no work covered by such Application will have been acquired subject to an
agreement under which any interest therein or an encumbrance thereon is etained by the seiler or any cther

Desiga and Construstion

person.

The undersigned intends that this instrument shall be a recordable notice within the meaning of G.L. ¢.254, 5.1
partially dissolving any lien which the undersigned may now have or be entitled to have on account of work
performed up to and including the period preceding that covered by the above Application for Payment, and the
petiod covered by the above Application for Payment o the extent payment is received, except for the Disputed
Claims amount, it any.

Executed as of this 16 day of May . 2012
Amount Owed Contractor by Name of Contractor:
Owmer as of the end of (he Shawmut Woodworking & Supply Co., Inc.
period covered by the above d/b/a Shawmut Design & Construction
Application for Payment
$2,354,293.80 Duly Authorized
Disputed Claims included within Senior Project Manager
Amount Owed, il any Tiile
$0.00

COMMONWEALTIH OF MASSACHUSETTS

COUNTY OF SUFTFOLK, 16-May , 2012

Then personally appeared the above-named Kristen Woodbury

and acknowiedged the foregoing to be a free act and deed, befor

& KRISTEN £, WOODBURY A
Motary Publi¢ Notary Public

W fCommonwealth of Massachyselts M O
_ My Commission Expires y Comnission Expires: }\}w/) lgi
» e

May 18, 2018 N




A0 15UmQ 3T JO 5 sl Aue gy expnfosd 200y 348 wawied jo aueadamne pue Judw

e laWys QAR MILE Rt N iy}

Ad foouRnes)

IDRIN0D S

AFIATLNID LNAGKY DUL 30 auplsded o3 pannud S

UIBY PARMLU JOIILITUCD 2UT 01 AU aqeied s OST4ILEED LNAOWY il Rjgeiedou 10U S IEFUMIPY SIL) J0WRNLOD SYI PUR "SIUBUMING IWRJILAD SUL YIIM QILRPIODIE UL S| NISH BU3 40 Aenb sy

— \%N - l“\\& 1eq Q 7 % C g ‘pauedpul Se possasBoud SeU Mo 2ULENRY DUR UCHeULou (HEpa Moty SI0anLRY BL
UDALTHOUY 40 154 3l 07 12U DUMD DU 01 SDROUBR 02Uy YR "veneaydde saoge ayl Bolspdwe

(*J0) poidde Junolie BY) Woaj SIAPE PARIDD Jungwe ) VeIeugins yoemy) B12p Ay} PUE SUCIIRAIESAN B1IS-US UO PASEY "SIUDNIOQ 10RU07 SUY LM SIuepiane ul

om.mmw‘vmmxm m ::...\l-..-.n..._s.w-c:-..-.-.-!D-.-....l.v---.-.-.-\Ih./.n.v-nn-nlf.lnu-.v--nx;-|l..s GWHEH-—-”WWU h-znozi P:WE}{Q Eom m.Mn_qUH*Hv—lgmu w.mlumtﬁeruxﬁ

4,

A

LSRN LSO Al

Ry AZpaon

SLIASNHOTSSYW O HENZ

(9 aurt s$3) £ U}

Hivd

A8

UCHPNISUO] pue UBISAq INWMEBYS NOLIVHINGD
AP MOU S UIESDY UAOYS IUDUIARE JUDLIND JRYT PUR ‘UBLMO SU1 WO PAARIBS suowied
PUR PBNSSE 2084 TUSWARY 10) SRIEIYIUISD SNOIADIG LRI HI0M 10} JeInenuen aul g
pred UZDd DARY SILNGLUE jE JeyT “SIURWINIC DEIUAD DU UM IDUERIOIBE W1 poIdWeD
Ud2Y Sey Uaning 103 voled|ddy SIYT AQ PHURASD MIOM DUT JB1DG DUB LOGRUIOII

ettt st e SOYNIVASYE SN HSINTG GL IINYIVE 6 ‘2BpIAOUY S0IRI00D 31 10 JEIQ 3UT 03 J2U) SAQILAD MERued paubissspun sy
R T AN T T T T L _
S TIT 108 5eg T (Me2uipe) soud woy ¢ aur) ENEWAYd 005589508 S12PJQ abuey) Aq abupyo 19N
HOd SAIWOILIARAD SNOIATH 5531 L o0'sse’989% SI7LOL
csuo._.m aury ssI| ¢ T
S S0 SRk e SOYNIVATE $537 QINNYE TYAOL g -
hm.MNO.‘@O.TfHH .:r...-..:...:....‘.Z.-:...,..:..,-..-.I.-...-..:.:..:'.uhﬂ.ah.w m.OJ CES_QU C_ .MNuOH.
I Qg 4+ eg sul) +0RuRiay [BI0L
(£049 VO M uwno})
[LLBIRE PRLOLS 3O %S a
(€6, LD 9 - 4 LUNOD}
Trm———— Yoo nasodon 4o 7Y ‘2
EADYNIVIIY 'S
{E0£9 U0 T LiumoD) 00°85T'CTvé zige/it /v )
TY BT R EERE T e s e 3 g @) GINOLS S QALTIAHOD TYLOL & o r89e | s
GO 8SR'TLR'GES  ~ et vt fo e T BUET) LAVA G WNS LDVHINOD € WIUO L Sty PRADITtY
Oo.mmm‘mmmﬂ . LR S T L L L LR Ll LT L P T Tvra grvpap— ukﬂvhc chﬁﬂu >n Mw&ﬁmﬂu Hﬂz !H QD.hmmﬂMNNm Jd\lm.Ol_l
DO EOR CERICEE T romereemmmsssstms s vramme s PRt e A A NG TYNIDIRO T umd Aq SsUvow Snojasid
SNCILONG2Q JIADUddY Ul poadddde s1opagy aBueLD
‘poLenR 5y £0L9 JUDWINIGA IV I00YS HONenURILDY
TTORAUOD AU I UQRIRULDD UL Moleg MMOYS S JuduARY Jof PR St Uoneayddy ANT WAV HO2 NOILYIIIddY S, HOIIVHINOD
T1/08 /v 0oL SF0Z0 Wi TWEykulp LOVHINDOD dWD WO 1DVHINDOD
O ra v ¢4 WO 39945 YoN Z2Z 8TIT0 Wil ‘NOLSOS
7 ov/zu/tt ELPQ LOTHINGD DU SMROSSY UBISAG PUOWARY 1 LDILIHDNY INNIAY NOSTHEVYH 095 (MOLDWHINGD)
HOLDVHINDGD 3 NOLLDNYLSHNOD ANV NDISIT LNWMAVYHS TWOY
ADILIHONY [7) 10N LD300YH JDALIHDYY
UINMO [7] $5L00T ION LD300Yd S 895TO vid "abpligxn 59510 VIN "#Bpugxn
103 BABNQLASLD 10N 33I0ANL S ApryBil s@xend gog 132018 uiew UIN0S 17
¥l ION NOLLYIddv jsouns ybin abpugxn

LLDAC0Y 280X JO uma ) ((¥INMAQ) OL

P &H0 T J0vd

COLD INTHNND00 v

ANSWAYd WO AAYITITLHIDY ONY NOTLY I ddY



e AL WOBF WYD NO G35ve
SLNTD - UL WTe QR

SE'PESUTS TE] 29°ReT wuls | EETICHEYCS | 9pER | UMIseeneisTs SHUTDBS VE] EPEILTLLISTS] SLEIRIIEE0ZS BLEU'966'0TS $IYLOL NS
S5GEPSELS | SEB09LTE LR BT ] U0TE9TYSES QU'EEZ'SETS | DOHTE'SSES V0 0L nesE DU 00OTEZSS  WOOTE LNSTIRER LT DATTIL Sinvadl) - 6 M0
O0'LEE 19TE oLy aLE OO LERTRTS SAMHFA QOO ~ 6 M0 Q080TS0
UUTOUD e VL UUG Y eE LU 0oUtset EUENYd TP2LLSN0IY - § Al 0050-THS0
[T A L T DO YR 6LTH WS 00 epTIuct 1 o0TLoMrity | o0 sLr'us LAERTELES Y E65761ES SN0 WISV - 6 MY Q060-z05C
OTZE5'89TE | 654G COTE | YT e5L'86EY %bd | 64°156°640°TS 00°B1SBLYS | GLUCERFIO6E TS | 00'00L BLp'ES DOS0LBLEYS THAAR) WNSHAS - & MG O0BU-2050
0L HE 9% T LSD'TE jusies-Reib 9%5% ] OUTRITes 00°91L9% 00'SeY FIE O pUELES 0L DU TES SUIZYID ¥ SSVID ~ 8§ AIG 00g0-2hs0
00°SL0"PES SPRES rYS QU EPHSEES %48 | 0694 oS Q0" s uRE DO'BRETTLES U0'YI9'9G 1S 00 IR0 LRGN » 8§ MO ;ﬂ%%mﬁm!
VUTOUL'TES 00" 00 TES 0O'RIT'ZES SHO0G GVIHTEAD - & AIQ 00ED-2050
EL ] VOOEY'STH VO OLE RIS %WrE | LU OCKTLES [l o ag-1] 062G GOES QUOTHOEED v nw'aRtd BALEVRIGINTIA/S000 - g 40 | nogE-zes
e gl UETLYS ERS 00 0SQ°THLIS %6 § DOTOSE/GLLTTS T O49'EES GOTOOEITTLTE 00 00 L e’ TS GIOLRTERS'TE SnD0Y - L NG 0040-2050
52 96£°75% S 888 vR Wil ] DISLLEES 05 e8’Ns% Q0°00E 'Tes a0'sLLed CYSLL LGS SRV WVLIW - L AG 2043-2050
gLV IEY SLRRTEIS | 5L 59e'ed %86 § §5'L09LGES DUTEHUEES SEELE'ELES | DDUELYTLEY CUELYTLES SHLIOOUA T ISON AUOIES IV 4 AIQ %mm,m.,,ﬁ.amu
Q9LENLRES | SOTILGTNES QU ROEZLYS %es § 00 ieesegs OUTAGWILES | DOTLUGTCHES cc..u_n..mg TS VHLELTLLS SUNDA AUNDAISUDAOM TN - 3 MO 00902050
LELS S6°ETYOCS el i v Wil ] OUBLPEINS A0 ISE T 00 BEL BEEF GO UOLPESS UL U0 SRS s DM - 5 A HOSG~T05D
om..amm.g SEOET'LSTS | TOUIOS'TTE %00T | BEBLLTYVES olet ol 4 3 65" PO TFTES | 00062 YST'ES BO'CET LSTES TIALS VRIS - § MG DU Y
0E DIGTEES 0G056'96% 4B 4B6'PG5 %Whe | SUTIHRESTE DOLESES SORELE0STS | 0oLt eE0EE DUDLLFRL'S SObO-ZOSG
SUBESS UF PLE'SS 0O LET'9TS %hi® | 0o uegund e 8198 ooresz'autE 00" 420REYS asro'eeTs HRE0-2050
000054 oo LE %001 | Opuogost BLOUY L8 O QUG IES 0L DOBOSTS Q0" 0a0 usTE UCER-ZDS0
SEPSTLVE | swsuewetd | ooosints Wth | DO'ECO RS TR OUSTESEYS | OUBSULIEES | OlroKe’sEL'TS DUTO¥L BELE: BEETUUD - € MO mnswomo.mumo
S8 Lu’ G STHIE'SE SOLILTENS %ge | VR RLIE GO IHZ'0TS TEIIUSETS U0 OUL UYSE 00O 0EE 3 O WESHIED - T NG POLE-2050
STOBLISELS | 00 ORT'O8% S641'555% ROL | UPLUTToR'1S ourst2'zetd | 00'S0UNYSTES | STGAR LLE'TS SUBLELLE'EE LHILLLUNDD TYHINGD WD - T A0 QUTO-ZOSD
0T 98 LLS GG REF'TE 4G TLGES %I | OWeuYErs [rlal:dn ofcre Q0 TEEIETS S SEEUOvE 5T55F000S AZRFDNLNGD MOLIDGELSN0D WD - T AIG NEGO-T0SD
DSTEYES UG ON1 YT S ane AT %9 | LUUDCELES O0'D0s 5Tt 00005 L60 S00o’seyd STOU ST immmm..mrﬁs.au%
. rq..ucc..lw.ln:mumix
TR (t-37 T nrEprY: SIVREI IV 409 M SHOLLYDIT iddY ta+2] SAONVHY 1asang N
WL QL SIS WAOM SAGIAZY JEL ] ALY T NS0 WeLE
IONYIVE QREIATY
LO°C 0N LIITOW LIAHDYY SV/DESY DARIOR AQUA NUIRE T iy DRI WRRUIOA DWW SIDELUO) UG T UWINoT IEM
PRLODT (N LDITOUL 2GS , LT hysad IR0 FVICR A G DILEIE DA TIu MR TMOL0G SLpEengL: ul
DG ON HIIOANT 3OS OT/ZT/TT  'Ravd LOWYLINDD TR B LOREHILSD BOUTE S QL0 )
PE OE NOLLYDTdEY U0 UNIHAYE 2O ALVILATINID GNY NOLLYIIdAY ‘204D oI viv
b 40 ¢ 30V 10O Y SRR N T EDAT Oy L0495 LNIWAIOU WIV 13AHS NOILVONTINGD




TEEGARLUNE X 0 Nk

SYA RN BNYIAT YYO0A M3N STLT SLITBLINDNT 0 Jaonls

CELS WA LS MLy [

BHL Wied Wadd NO Q3SvE
2= E0L% wiv GRLIIL

[ Al
SN L33 LDFLTMNY
0N 1030V 305

[ON FDLOAN: DUS
MLLYIET8dY

2oL/
/e
Qi/ZL/TT

0%

ALYA A2V INOD

O8'EELPSETS] L6°6r2 19D TS| EEGIS'UEQ'SS | %ES { ZrB56 VERGTS 00" POZ'BLY' TS TLGHLIGSL 0T S 91 SOT LS SLBIWEIGES 0 dWDTVADY ONVHD
e
SO CTUE F SERETRS UYL LS Yoy § 00 LEWEHLS G0 e6r 81T | 00 gt vbs O0'695'94E4 00°895'94ES ONTEYISTNYT » 1S AKI OUTE-ZCS0
G ES6'ELE 0T 6L BETS | DOTHE vty W3 O0ELeES DO YT TOLES 1 00eLTUEZES ’ UURITORZ S SYOMHLAYE - 15 AT COTE-Z050
SEEILUIES | 02ESRTSUE | QU YCEORES %58 § A0 rF9LEDES QUITSLBLES | DO LG LYY | CUoLL'EL YT cw.gc.. THES WML - 9T A £O9T-ZOSD
S5 SEETSLTS | UCSS0TRLE | Q0'R60LTES %EE ] OUronn"1Ze'Es DOERFTETE | MYBIVCOSEE | 00 o0U'sre'ES QUL BIE'CH SvAH - g8 MO NOFTEOG0
0L waE'Gs BEI06°BSS Q0 wLATLE Y%t} OU9EVELTILS Jorage et o b0s'ge0 s | busue’osgts GO R0 TS D1y, PisEeekduzid
SA'EPE LS SEURLTES le gl Th v 4] bl | OTGza’sEbd BlEgH a1 o0 egs i LTed RN ST 4 00 588 Sovs WYL S - T2 MO : ,....muﬂu.mnmmif .
00'r59'E% UO0ZG BN WEL § OUCENELS ouuELELd e vl g R LOOUU 0TS YOLWYAZN - »T MG AOLT-ZHSE
VR QUELL'EETR %I | uuouz'ts o000z L O LER'PETS LI EYIS Q3K < 2T AT CET-I050
UELBLULS 05'Z9ns QU 6H9 e %e9 | uousEors DUSELTS ' O EEB'5TS DURER'SIR JNAWLYTL ACANTA - 7T MG COTL- #0454
e -7y 4 00" TRL'PTS [la s TS £ FEUIS NOLLDSTOME ~ TT AT }mmz.nnmo
SLGLETE Moot Ta %9 | VOIS BERF OOSTS'GES 06" RYE 65 CO"BMG ESS I ACINGI JTAIHLY ~ TT AW 00TT-ZRSH
SETLLREES UR2EL°GT 00'0SL°28TS Wiy § UOTWSYLITS GITEEEEY HYEYYEGS QUYLY'ETTS VU YOy IES AT A2AYES o004 - TT Mg COTT-Cnsn
00° IS t§ 00 UBp '8ES %L | ouory'ses 00 020 5RS ULUs 4TS 00 u0s LETE KOO ST WOTSLYENG - TT MG ao:.m.mmc
LU’ DEREE TS WU TELS [ UBP TPTS FHIAIOT TYLIN - 0T WD COAT 2050
O LEEBLE U0°456'21S 00 L6ERTS AN 13O - 0T MG COUT-ZOS0
A0'05LE DU TEE OLE %I | 00ounists LSS BOTEE'SES DOTIEE'SES SERLIINVG ONIA104 - 9T MG 0031-2050
03" 1S ) UE629F %l | DOTRGT jegelcrad [FUA T RO 9V ESS FOVKEAE - 01 M3 000T-2050
0SS EeEs %001 | 00 0TE'ESS pOmEsE | cuuisss cootesed SHIANOT - OLMQ | Goti-tese |
DO BSE ST LoBss'es e mmm?:um_a_m ALSEYE - 0T 2] 0AOL-OSE
DTTETES 0E0rLS 0 E0GSETS %I | GSU8'RTS GU9EES 00 0LE VIS R U REE DB SHTLIWIDISS IS - O MO Im‘cnmmumoi ]
00701 THE 00 TPTOTS LU ORLES %5 | oonewrues GOOUE Y owozssts 1 ponos ey 00/ (0L viEES ONLMIATD Y ke - 6 M0
ey enesd . Cj ooraigTes o | oryegees ST ANQYE - 6 MG 0OS0-2080
S5'vRS 0NS IS T errRoes | CRIIOPLeTS IERSATIL LTS | orog GUBEUUBS TS TeTESLTLL SIS So e nes UL | D00 54 ES96G RS s ISVARRDD IONVIVY ae a
B PTG {137 2R OL LIS [ SN id O v id NI SNCILYDMadY Ta+57 SITOV D FERZAE AL 40 B AT 2T o
wawheg HEINLY OL - EETe TR SRR S00IAIYNE 13sqang QAL udY TRIDIND v
FURY TR ISRy

TREIYITIE S U

Ly i
Sutuisiuts “ANIWAYE HOS TLYILALLALD GNY NOLLYII4dY ‘206D AUTIOI0Y WY

L

€ 309

FO0LRS LRI vBPLAEKA

PTG

£0L2 INAWNICA VIV

THAHS NOTIYANILNG S,




TE7T-HOLHZ D O "N EELR S

v T AN SELY TSI A 40 B TaLNYLGERY IHL WOYT Wald NC THSYS
UL WO LI5S M0 et LD - £000 i OB 0w

OB E6L'PEL LD L6°ELOI0VTH] UEHLE'USY S | WEE | EvelriiLeed O PUL'RAS TS| £ SLL LR VLS | 0otgug VLE'SER | DU SSAOENS | UROUSEREEE LIVHLNOD VL0 ONvyD
|
00'RTETHE OuBSEEtrE QU BEL T 9665 BHOD HOT HODDH)  LGou-Buay
DI LTT 0TS LO'TZUZOTS B EZY gLk BE-TF SHOD IS00 £805d]  GiuaGH0
O ETLPTE - pooeteis DOTETL TS =08 SWOD 00 #000d Q0008050
] oUrEat'ans 00'ZLB'555 [EIN AN ’ " GYTET SN0 1500 #ODDY
DO LpD 'SR 00 LP09Y O Lra'es Z1s7 540D 1700 #0704 CUBURY
QL p87 LTS OO LPR LTS GOLRE'LTE UMLEIATY AU BUG UG TTO0 #ODDd]  6000-8050
DO YL S NT0F 00T § oUuir'e3s U0 Dy e98s S UEE 9EF DO'9ELILTH ST eSS SAMAYIE NOOIYLISHOD-3E4]  SO00-1050
SHESIPSERS] LETGRLTOV L | CESTHORD’OS | w8 | zpsesTrER'S2S | DOGS 0D vOEBLY'TH] T SEL"DELVZE] SLOKIR'GRZ'EES SUBURGUL'SEE | hpenws TUYAHLE SOMYIVE aaetoem
ang HOLA 31H % 1 3[v00OLOINE R EErRY ¥ NI SHOIAY I 'Y LA+D) fEERGY] &N
HEWIR W ane RisndwOD tENOLS YO JATHNY ALY TWNIS LD WREr
LG .
GhLIAQN A3 MY cy/0t/y WIS
+eL00T N ADUEE DOS FATE 4L H Al ] JEOD IFHBU I L 3 9L SUCLLEIGEL W
o. ‘ON ADIOANT QS CQU/TI/TT 3P0 LOVEINDD gE 8 ENLINOT:
1 SR HOLVOT Y . CLEUIE1e0 “LNTWAY Y BOA ALYITILANTY GNY NOLLVITIdAY ‘2028 00160300 iy
40 atvd i004as Ybip abplgxn 15310Hd E0LT LNIWND0O iy LI3HE NOTIVNNILINGD




Uxbridge High School Application For Payment Continuation Sheet Breakdown

{ Aprauiz Bpr013
MEBA Pro-Pay Total Compleled &

Y . Budget Description of Work Stored o Date. _ Work In: Place
05020010 $425,000.25  Div 1 - CM FEE (% work complate)} $323.00% $25,500
502-0030 5400,856.26 Div 1 - GMP CONSTRUCTION CONTINGENLY $44,6583 $20.118

Draws 31281800 Gypsum Drywsl change per PCO# 505 309 ¢
Biraw -34.316.00  Louvers budget averrun $4.916 1
Braw -£8318.00  Gypsum Drywail change per PCO's 66 & 506 £8.316 0
Draw 3284700 Concrete changes par PCO's 500, 501, & 502 2847 $2.847
Draw B1.BB8.00  Structurat Steel changes per POO’s 500 & 507 §t.846 %1886
Draw -324.385.00  #etal paneis budget ovarrun 224,305 524,385
Draw -$1,864.00  Eectrical changes per PCO#F 515
Draw -$3,213.00  Curtainwailfwindow changes per PCO's 503, 511, & 520
Druw -37.31500  Gypsum Drywall change per PCO's 84, 88, 510, 512, & 513
Updated velue  3233,00525 Updated Balance af Una item A
_ 0502-0100 $2371,679.26 Div § - CM GENERAL CONDITIONS { % work camplete) $1,802.400 £142,295
05020100 $656,083.00  Div £ - GENERAL REQUIREMENYS 138,283 $20,264
Inc. 314,060.00  Traffic Mitagatfon §6.09U 34,582
Oraw -§855.00 Barlhwiork change §855 3¢
Updated Value $13114500  Traffic Mitlgation: Budger Updais
Iz, . $20,00000 ALLOWARCE: Temporary power charges from National Grig 316,673 30
ina. $370,000.00 ALLOQWANCE: Winter Conditions §78.410 34,927
Inc. $20,060.00  ALLOWANCE: Temp Water Consumption $1.234 3367
Craw -3, 137.00 _ Earthwork change per PCO4 003 33,117 &0
Updated Value $16,963.00 'ALLGWANCE: Tamp Yaler Consumption Budgel Update
o $170,600.00  AULOWANCE: Temp Elecric Consumption 530,761 54,541
Draw -§3.882.00  Electriesl changes per PCOY 4
Updated VYalue $118,818.00
Inc. $24,060.00  TYemporary stairsflifts/hoists/etc. £4,113 23,831
Brav -$800.60 Scaffolding change $500 30
Updated Valus $23,200.00  Temporary stairsfilfisfhoistsfetc,: Budgat Update
Ina. $17,500.00  Harzardous Material Siosage §947 20
inG. £20.000.88  Temp barricadeswalkways 54,138 $1,974
Lieawe -$10,287.00  Gypsusn Drywall change
Updaled Valua $9,713.00 ’
Inc $4.000.00 Ternp Walkoff dats/Sticky Maty $245 30
0502.0300 52,742,35000_Dlv 3 - CONCRETE $2,572,072 §165,018
inc. $1,558,406,00 Concrete {S4%F; : 1,806,803 197,969
co Reduce billing for changes biffed in Const, Cont, 0502-0030 52,247 -$2.647
Inc. $783,980.00  Earthwork Far building {Welch Carp. Building} 664,979 $60,753
0502-9300 $4B0,000.06  Div 3 - CONCRETE MOISTURE MITIGATION $150,000 $63,400
Dsowr Ceramic TiefCarpet/Resiient Fiooring chanye par PCO# 019 SEELGLG 63,408
0602-0300 323,026 90 Div 3 - PRECAST CONCRETE .$106,688 §81¢
Ine, S 025.00  Precast Cencrete {Qfdcastie) 5306, 610 a8y
lag, $5,00080  Precast Openings/Drainaga Holes (S0C) %059 30
(502-0400 $2,034,000.00  Div 4 - MASONRY $1,039.012 535,274
T2034,000.00 Masenry {Fernandes) 51,935,612 236,274
0502-0500 $3.564.290.00 Div 5 - STRUCTURAL STEEL £3,142,725 1,454
ing, 53127 47600 Strucural Gieel {Eeauce ATas) 53,444,575 £3, 45
cG Reduce biling For changes bilfed in Const, Cont, 9502-0030 -$1,886 -$1,886
ne. £5.00038  Additionat field Louch ups 30 80
ing. §7.500.00  Plates 2nd cribbing at crane location 58 50
Ine, 550000  Malrtenance of safety mils F16 $0
ne, $5,00000 Access iadders to all leve's of work 336 30
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Uxbridge High School Apptication For Payment Coantinuation Sheet Breakdown

Ihe $0.60 Beauce Atlas CO for Addendum £2 and RFl's 9, 20, 21, 22, and 29 30 30
ALLOWANCE: Structyral steet modifications per Addendum #7 and <
ine. L 0 0
$632-0500 $534000.00  Div §.- MISC, METALS 412,478 $411.954
Inc. FEA40GIG Misc, Mutais (Shepsrd Steal) 2413 478 $13.953
0502-6600 $1.414,830.00 Div 6 - MILLWORHK/ CASEWORK/LAE BEQUIP, §6149,42% £376,460
[ie §23a 72556 Casewori/Iabh equip {4Gincon Assoziates) 3212014 SIER,BAT
frg. 8785000060 HMulwork (faccarino} 3427 307 3213,613
QE02-0700. $IT147A.00  pDiv 7 - WATERPRODFING/DAMPPRODFING $362,607 533,082
fric. FEF14TE.00  Wisterpronficg/Damproofosg (Armantj 342,867 £33.087
J802.G700 $9727600  Div 7 - METAL PANELS ! $97,775 $56,678
Trii, 567,775,060 fanral Panels (Al Fangl Systams LLC) $132,160 74,060
co Reduce hilling for changes billed In GMP Const. Cent. 0502-0038 -$24,385 -$24,385
8502.6700 $1.865.060.00 Div 7 = ROGFING 5 $3,770,950° $569,650G
taz, 3%,953,000.03 Roofing (Rockwell Roafingy 81,776,550 89,650
11502-0366 $320810.00_ Div 8 - DOORS/FRAMES/HARDWARE 5312400 86,771
Inc. 21380008 Deors/Frames/Hardware {Horner Hillwork) 342,460 26,774
0502-6300 $32,300.00  Div & ~ QOVERHEAD DOORS 50 0
0502-0800 54,026,611.00 Div B - CURTAINWALL /WINDOWS . $B3G,768 §86.509
s, $1.06511 60 Curtainwali/Windows {ABA Window) SHRY,7HY S00 HEG
05026800 §31.80600 BDiv B « GLASS & GLAZING 4 $21,142 £6.716
“len SHRG0GG  Gless & Glazing (Kapiioff's Glass) 521,447 SE,7165
65020900 $2A4THI05.00 Oy @ -~ GYPSUM DRYWALL £2,073954 _5178.510
e, SZAR LG0T DrywallfCementilious Paneis {Century Drywall} 82,584 5704 O EAL
co Raduce billing for changes blilad in Censt, Cont. 0302-0630 -$6,309 50
co radure billing for chianges billed In Const, Cont. 44502-0430 58,316 £0
inc. $26,900.00  Scaffolding {Lanco Scaffolding) £30,760 10
Co Reduce biliing {or changes bliled in Gen Rec. 0502-0100 . -$BGD 0
B502.0960 $319,5532.00  Piv 9 - ACOUSTICAL CEILINGS $200.146 $111,87%
tne. S3GEGI GG Acoustical Ceilngs (K3} 330,440 EXRA R
GENZ-0000 $46,00000 pDiv & - ACOUSTICAL PANELS 50 50
Ine. HELULGT  Acpustical Panels (KEK; 5% 36
0592-0900 $161,837.00  Div 9 - WOCD FLOORING 50 50
0602-0800 552000000 Div 9 « CERAMIC TILE/CARPET/RESILIENT fLOORING 5367 167 S106.24%
in¢ $F20050.060  Ceramic Tile/Carper/Resfiant Fooring (34, #renk Higgins) SERZ 6T 740,648
Recuce billing for chenges bllled in Cancrete Moisture Mitigation ; .
€o 0502-0360 $150.000 3400
45020300 $22,516.00 Biv 9 - EPOXY FLOORING : £0 £0
05450300 $294,700.00  Div 9 - PAINTING/WALL COVERING $202.824 543,800
I, £294, 700G Fainbingdwall covening (Colar Cancepts) 202 626 R
R502-1060 $140,308.00  Diw 10 - MISC, BPECIALTIES 514,805 §336
Ing. $140.068,60  pise, Spaciaities {Automation Solutions) §14ECE 306
0502-1000 $6,558.00 Div 10~ SAFETY SPECIALTISS 50 50
o5062-4000 $66,310.00 Div i - LOUVERS $68,310 }34)
re. 374,210.66  Louvers [All-iita) . £73,246 5G
sie] Recuce billing for changes hilled in GMP Const. Ceat. 0502-0030 -§4,818 $0
GED2-1000 F63.446800  Div i0 - SIGNAGE $456 SG-
Inc, T405 80 Consdtryetiua Site Sign (Instant Sign Canter) SAER G
0602-1000 $16,331.00 Div 10 - FOLDING PARTYTIONS 16,600 50
Inc. 3503500 Foidng Partitions {The Fappas Company} S1E,600 sy
0EG2-1000 $18,957.00 Div 10 - TOLILET PARTITIONS - 0 £0
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4502-1000 $142.480.00 piv 30 - METAL LOCKERS 0 50
G502-1100 $327,60000  Div 11 - THEATRICAL REGGING B BRARERY 83,020 §0
e, 512304080 Thealricsl Rigying & Grapery {Walker Speciaifes} 589,020 S0
o502-4 1% $315.606.00  Div i1 ~ FOOD SERVICE EQUIRMENT 5127856 $534,351
inc. BFeG G000 Food Service Equipment {Boston Showcase) 137 .REG £34,381
THG2-1100. 569.948.00  Biv 1 - ATHLETIC EQUIPMENT 535,518 50
Inc. £68,248.60  Atntauc Equipment (Rohad H. Lord) 534,515 0
45021104 $14,781.00 ° Div £4 - PROJECTION SCREENS . %0 0
0602-1200 $2593900  Div12 - WfNDOW TREATMENT $97.260 $17;25
Inc. F25,88 50 Wirdew Tregtment (Bright Window Coverlngs) 17,256 517,250
05921200 $134,933.00  piv 12 < FIXED SEATING ) $1,208 50
inC, 13493200 Fuyed Seating (Pobert H. Lard) 59,205 30
0562-1460 510060000 Div1ag - ELEVATOR 375,080 50
ine S1DG,000. 60 Elevstar (Schindler Elevater Com,} 5¥Y3,080 S
O5p2-2100 5483,865.00  Div 21 - FIRE PROTECTION 435,626 £8.263
ire, $453,255.00  {ire Protection (Cogewell) $435 f25 56,283
0502-2200 $1.250040.00 Div 22 - PLUMBING ) -51,ﬂ’3.i26 578,226
bo, §4,2205004%  Plumbling (C. Meran Flumbiag) ] $1.476, 128 §5.008
8502-2300 $3,945.000.00  Div 23 « HVAC 53621908 3121427
[i=N £3,849,000.66  RVYAC (Genera! Mechanical} 53,627,806 S0 4ET
0502-2800 $3.418.000.00  Div 26 - ELECTRICAL 55037864 379,754
lac, $3490.244 85 Flectrical (Interstate Electric) £3,000.E64 $3ITHTO
inc. §7.655.20  Temporary electric for traifer (SHC) 87,855 30
a502-3160 £3,223.255.00- Div 31 -~ EARTHWORK 82,785,066 $84.172
ing. 32,223368.00  Farthwork for site {Welch Corp, Site) SR FEGED 584,172
GO Reduce billing for changes billed in Gen Keq. 6562-0160 53,117 Hv]
[ feduce billing for changes billed in Gen Req, 6562-0160 -§855 50
nc. $32,788.00  Soil Amendmeats from Landscaping 0502-3200 $32,76% 50
inc. $13,00000  Additona! {ine and grade {BSC Group) “$13.000 30
et 30,00 Additional erosion control 50 30
. §17.375.00 ALLOWANCE: [rrigalinn/constructian well 0 4]
tng. $3.500.06  Temp. power trenching 0 30
fng. $5,60000  Protect existing to remain treas and shrubs 0 E1e)
Ine. 434 00 Precast VE holdback $0 0
Inc. 30.60 Addendum #2 & 7 Pricing $0 0
ine so.00 Deduct for Welch contract allowancas; Road repair/maint,, asphelt
’ ’ patching, jersey barrier, and operator time, 0 50
Ine. 30.00 VE: Forced sewer main mods per RF] #36 $0 30
[5+8 50.00 VE: Climinate future conduits for press box and tennts caurt i £0
e $0.00 VE: Domestic water modificalions per RF1# 5% 80 50
e 30.00 ALLOWARCE: Clear/grub/stockplie lgam at foptbat! and basaball
: ’ flelds to belance site., $0 50
ALLOWARNCE: Temp. sofl stabliization for football and baseball fiefds
Inc. #40.000.00 after harvesting solf ) 0
P, 121,670 00 OWHNER HOLD: Rough grading of football, field hockey, and softbail
n o fizlds and tamp. stabilization of field hockey and softball fields. so 50
0502-3200 $376. 56000 Div 32 - LANDSCAPING 5153,887 $116,489
Inc. 5 Landscaping (Greenscapa) 31ea,800 3118 459
Co Reduce bifling for changes billed in Earthwork 056G2-310G -§32,758 30
§35.JE5,815  GMP Totals TEB.2A 80D . 52ATBO0A
050%-6000 $89,484.25  PRE-CONSTRUCTION SERVICES £86,480 50
$35,336,603  Gontracl Tatals © $25,321,478 STA78,200
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