



TOWN OF UXBRIDGE  
MASSACHUSETTS  
*Department of Public Works*

**BENN S. SHERMAN, P.E.**  
Director of Public Works

147 Hecla Street  
Uxbridge, MA 01569  
(508) 278-8616  
Fax (508) 278-3179

## RT 122 WATER MAIN REPLACEMENT PROJECT CONTRACT NO. 11, DWSRF NO. 3879

### PROJECT UPDATE #1 – August 11, 2015

### UPCOMING WORK

Ludlow Construction has been awarded the contract for the water main replacement and has proposed the following construction schedule for this project:

- Mobilization to Hartford Avenue Intersection – August 13-14, 2015
- Hartford Avenue interconnections to begin – Week of August 17, 2015
- Concurrent with the intersection work begin temporary water bypass
- Winter shutdown of construction operations – 11/15 to 4/16
- Estimated completion of water main work – Fall 2016
- Final trench paving associated with water main work – Spring 2017

### PROJECT TEAM

Project Owner: **Town of Uxbridge**  
Benn Sherman, P.E.  
Director of Public Works  
(508) 278-8616  
[bsherman@uxbridge-ma.gov](mailto:bsherman@uxbridge-ma.gov)


Jim Boliver  
Water Operations Supervisor  
(508) 278-8631  
[jboliver@uxbridge-ma.gov](mailto:jboliver@uxbridge-ma.gov)

Engineer: **Tata & Howard**  
Jon Gregory, Project Manager  
Steve Defeo, Resident Project Representative

Contractor: **Ludlow Construction**  
Michael Pio, Project Manager  
Arthur Vilacha, Superintendent

### PROJECT STATUS

As of August 11, 2015 the project is **0%** complete. The Uxbridge Department of Public Works slated to start the water main replacement project along Route 122. The project generally consists of the replacement of approximately 9,513 linear feet of 12-inch diameter water main with associated water services, valves, fittings, and hydrants in North and South Main Streets (Route 122) from Country Squire Road to the southerly end of the Mumford River bridge north of the intersection with Hartford Avenue. The existing 12-inch diameter water main will be removed from service and the new main will be installed within the same trench. Temporary water supply will be provided to water customers within the project limits during construction operations.



Connections to the temporary water supply piping will be coordinated with each property owner and completed by the Contractor. Motorists can expect delays while traveling through the construction area and should seek alternate routes when possible.

Funding for this project is through the State Revolving Fund (SRF) and the Water Pollution Abatement Trust.

## PROJECT CHANGES

There are no changes to the contract.


Attachment: Project Locus Map

# Rt. 122 Water Main Replacement Project

Project Locus

## Legend

-  Rt 122 Water Main Replacement
-  Town Hall
-  Uxbridge



Google earth

© 2015 Google

5000 ft