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SCHOOL BUILDING COMMITTEE DEG 12717 pHi2:06
MEETING MINUTES NOVEMBER 14, 2012

1.) Co-Chairman Higgins called the joint meeting with the Board of Selectmen to order at
6:04 PM in the Uxbridge High School Media Room located at 300 Quaker Highway.

Members Position Present Absent
Dan Deveau Co-Chairman X

Mike Legendre X

John Higgins Co-Chairman X

Eugene O’Rourke X

Jeff Stewart Secretary X
Don Sawyer Vice Chairman X

Kevin Kuros X

Jane Keegan X

Bruce Desilets X

Ed Maharay X

Dennis Ryan X

Non-Voting

Sean Hendricks Town Manager X

Kevin Camey Superintendent X X
Tara Bennett UHS Principal X
Jeff Luxenberg - Joslin Lesser X
David Krawitz Joslin Lesser X

Bill McNally Joslin Lesser X
Gene Raymond Raymond Design X
Jeff Yost Raymond Design X
Leslie Fanger BSC Group X
Tony Miliote Shawmut X
Luke Grady Shawmut X
Tim Hurdlebrink Shawmut X

Peter L"Hommedieu | Shawmut X
Josiah Herbert Shawmut X

2.) Pledge of Allegiance
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3)

4.)

5.

6.)

Approval of Meeting Minutes:

MSDYV by SBC Member O’Rourke, seconded by SBC Member Desilets, to accept and
approve the 10/17/12 Meeting Minutes. The VOTE was 9-0-1. (SBC Member Maharay
was not present at the 10/17/12 Meeting and abstained from vote). (copy attached to these
minutes).

Approval of Budget Transfers

MSDYV by SBC Vice-Chairman Sawyer, seconded by SBC Member Maharay, that the
Comumittee approve a budget transfer totaling $65,055.00 from Construction Contingency
{Classification Code #0507-0000) to Construction Change Orders (Classification Code
#0508-0000). The VOTE was UNANIMOUS.

Approval of Commitments

MSDYV by SBC Vice-Chairman Sawyer, seconded by SBC Member Maharay, that the
Committee approve Amendment #14 titled “Construction Contract for Construction Manager
at Risk Services” for Prime Contract Change Order #12, comprised of Change Order Request
#'s 145-169, totaling $65,055.00, thereby, increasing the total construction budget to
$38,403,967.00, and forward to the Board of Selectmen for execution of Amendment #14.
The VOTE was UNANIMOUS. (copy attached to these minutes).

Approval of Outstanding Invoices:

MSDY by SBC Vice-Chairman Sawver, seconded by SBC Member Keegan, that the
Committee approve Raymond Design Associates Invoice #2012-11-01 totaling $25,016.00 as
per the terms of the contract. The VOTE was UNANIMOUS. (copy attached to these
minutes),

MSDYV by SBC Vice-Chairman Sawyer, seconded by SBC Member Keegan, that the
Committee approve Joslin, Lesser & Associates Invoice #37 totaling $44,000.00 as per the
terms of the contract. The VOTE was UNANIMOUS. (copy attached to these minutes).

MSDYV by SBC Vice-Chairman Sawyer, seconded by Member Keegan, that the Committee
approve Shawmut Design & Construction Application #20 totaling $823,828.50 per terms of
the contract. The VOTE was UNANIMOUS. (copy attached to these minutes).

MSDY by SBC Vice-Chairman Sawyer seconded by SBC Member Keegan, that the
Committee approve Ockers Company Invoices #110259 totaling $2,884.00 for technology
equipment. The VOTE was UNANIMOUS. (copy attached to these minutes).

Page 2 of 4




MSDYV by SBC Vice-Chairman Sawyer seconded by SBC Member Keegan, that the
Committee approve FF&E Warrant #03 with associated invoices totaling $96,518.85 for
Furniture, Fixtures, and Equipment. The VOTE was UNANIMOUS. (copy attached to these
minutes).

7.) Construction Progress Update: Tim Hurdlebrink, Shawmut Design & Construction,
provided the Committee with a construction project and fields project update (copy of
monthly report attached to these minutes).

8.) Old/ New Business: SBC Member Desilets reminded the Committee and Public that the
Fall Annual Town Meeting would be held on 11/20/12 at 7:00 PM at the new Uxbndge
High School auditorium for the first time.

9.) Next Meeting - December 12, 2012 at the new Uxbridge High School facility.

10.) With no additional business, MSDV by SBC Member Maharay, seconded by SBC Member
Desilets, “to adjourn meeting” at 6:39 PM. The VOTE was UNANIMOUS.

Note: Meeting was recorded for local cable access.

MSDV: Moved, Seconded, Discussed & Voted

Respectfully Submitted,
Donald R. Sawyer, Vice Chairman

MEETING MINUTES NOVEMBER 14, 2012

SCHOOL BUILPING COMMITTEE:

John H1ggms - !Ca-Chamnzin ) A igan Deveau — Co-Chairman

Y
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SCHOOL BUILDING COMMITTEE

MEETING MINUTES OCTOBER 17, 2012

1) Co-Chairman Deveau called the meeting to order at 6:00 PM in the Uxbridge High
School Media Room located at 300 Quaker Highway. '

Members Position Present Absent |
Dan Devean Co-Chairman X

Mike Legendre : X

Jolm Higgins Co-Chairman X
Eugene O’Rourke X

Jeff Stewart Secretary X
Don Sawyer Vice Chairman X

Kevin Kuros X

Jane Keegan X

Bruce Desilets X

Ed Maharay X
Dennis Ryan X

| Non-Voting

Sean Hendricks Town Manager X
Kevin Carney Superintendent X
Tara Bennett UHS Principal X
Jeff Luxenberg Joslin Lesser X
David Krawitz Joslin Lesser X

Bill McNally Joslin Lesser X
Gene Raymond Raymond Design X
Jeff Yost Raymond Design X
Leslie Fanger BSC Group X
Tony Miliote | Shawmut X
Luke Grady Shawmut X
Tim Hurdlebrink Shawmut X
Peter L'Hommedien | Shawmut X

Josiah Herbert Shawrmzt X

2.) Piedge of Allegiance
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3.} Approval of Meeting Minutes:

MSDV by SBC Member Kuros, seconded by SBC Member O°Rourke, to accept and approve
the 9/19/12 Meeting Minutes. The VOTE was UNANIMOUS. (copy attached to these
minutes).

4.) Approval of Outstanding Inveices:

MSDV by SBC Vice-Chairman Sawyer, seconded by SBC Member Desilets, that the
Comrittee approve UTS of Massachusetts Invoice #49408 totaling $200.00 as per the terms
of the contract. The VOTE was UNANIMOUS (copy attached to these minutes).

MSDY by SBC Vice-Chairman Sawyer, seconded by SBC Member Desilets, that the
Committee approve Joslin, Lesser & Associates Invoice #36 totaling $44,000.00 as per the
terms of the contract, The VOTE was UNANIMOUS (copy attached to these minutes).

MSDV by SBC Vice-Chaitman Sawyer, seconded by Member Degilets, that the Committee
approve Shawmut Design & Construction Application #19 totaling $472,520.10 per terms of
the contract. The VOTE was UNANIMOUS. (copy attached to these minutes).

MSDV by SBC Vice-Chairman Sawyer seconded by SBC Member Desilets, that the
Committee approve Ockers Company Invoices #101101 totaling $131,898.00 and #110172
totaling $435.00 for technology equipment. The VOTE was Desilets (copy attached to these
minutes).

MSDV by SBC Vice-Chairman Sawyer seconded by SBC Member Desilets, that the
Committee approve Carousel Industries of North America, Inc. Invoice #1128710 totaling
$31,588.36 for technology equipment. The VOTE was UNANIMOUS (copy attached to
these mimutes).

MSDY by SBC Vice-Chairman Sawyer seconded by SBC Member Desilets, that the
Committee approve FF&E Warrant #02 with associated invoices totaling $489,694.20 for
Furniture, Fixtures, and Equipment. The VOTE was UNANIMOUS (copy attached to these
mimites).

MSDYV by SBC Vice-Chairman Sawyer seconded by SBC Member Desilets, that the
Committee approve Wenger Corporation Invoice #633548 totaling $40,637.00 for FF&E
contingent upon receipt of building damages remmbursement. The VOTE wag
UNANIMOUS (copy attached 1o these minutes).
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5.) Review List of Remaining Items Not in Project Budget: As requested by SBC Member
Maharay, David Krawitz, Joslin Lesser reviewed the list of items not completed in the project
that the Town could complete at a future date, This list was provided to the Capital Planning
Committee for iterns to be included on the Town’s Capital Projects List. (copy attached to
these minutes)

6.) Construction Progress Update: Josiah Herbert, Shawmut Design & Construction,
provided the Committee with an update on the construction project and fields project.

7.) Old / New Business: NONE
8.) Next Meeting November 14, 2012 at the new Usbridge High School facility.

9.) With no additional business, MSDV by SBC Member Keegan, seconded by SBC Member
(’Rourke, “to adjourn meeting” at 6:33 PM. The VOTE was UNANIMOUS.

Note: Meeting was recorded for local cable access.

MSDV: Moved, Seconded, Discussed & Voted

Respectfully Submitted,
Donald R. Sawyer, ¥ice Chairman

MEETING MINUTES OCTOBER 17, 2012

SCHOOL BUILDING COMMITTEE:
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Do Not Write in this Space

Town of Uxbridge

Meeting DCancelIation

Board or Commission School Building Comm.
Meeting Date 14-Nov-12 Time 6:00 p.m.
Place High School Library

Oz At e e
1 Cali to Order '
2 Pledge of Allegiance
3 Approval of Meeting Minutes (Vote)
4 Approval of Budget Transfer (Vote)
5 Approval of Commitments (Vote)
6 Approval of Invoices (Vote)
7 Construction Progress Update
8 Oid/New Business
9 Next Meetings
Wednesday, December 19, 2012
10 Adjournment

Meeting Postings:

Except in an emergency, a public body must pest notice of 2 meeting at least 48 hours in advance, excluding Saturday's,
Sunday's and legal holidays, except in emergencies.

"Emergency” Is a sudden, generally unexpected occurance or set of circumstances demanding immediate action,

In an emergency, a public body shafl post notice as soon as reasonably possible prior to a meeting.

Notice must include date, time and place of meeting.

Must include listing of topics the chair reasonably anticipates wilt be discussed at the meeting.

Tepics must give enough specificity so that the public wil! understand what will be discussed.

Fublic bodies are encouraged to update the notice when aware of new fopic within the 48 hour period before the meeting.
Chairs should not post notices so far in advance that there is a high Fikelihood that new topics wilt arise, unless the chair
Updates the notice with any such new topics 48 hours in advance of the meeting.




JOSLIN, LESSER + ASSOUCIATES, INC.

MEMORANDUM

To: Deon Sawyer, Uxbridge Public Schools

From: David Krawitz - Joslin, Lesser + Associates, Inc.

Date: November 13th, 2012

Re: Manthly Approvals: Uxbridge High School

Ce: Uxbridge School Building Committee and Board of Selectmen

Enclosed for p'r'ocessing are the fbllowing budget 't'ransfer, commitments and invoices to be considered at the November 14th,
2012 SBC and BOS Meeting.

BUDGET TRANSFERS

The budget transfer below will shift funds from Construction Contingency to Change Orders within the Tota! Project
Budget to fund Change Crder #12 in the amount of 565,055 which includes a number of coordination items and work
required by authorities having jurisdiction. This wifl leave 585,197 remaining in Censiruction Contingency.

0507-0000 | Construction | 0508-0000 | Change Orders| 565,055 $15,056 $85,197 |

Contingency no change

The total project costs remain within the Project Budget. Josiin Lesser recommends that the Uxbridge School Building
Committee and Board of Selectmen approve this budget transfer.

COMMITMENTS

SHAWMUT AMENDMENT #14 / Change Order #12

Change Order #12 includes 25 Change Order Requests which have been reviewed with the Change Order Working Group, JLA
and RDA for fair vaiue and ownership. These are for coordination items and to address items raised by inspectional agencies.
Please note that the Change Order numbering sequence is not the same as the Contract Amendment numbering sequence
because the base SDC contract was for pre-construction only and the first 2 amendments were for the mini GMP and main
GMP.

Vendor Pro-Pay Code # | Budget Category Description of Services Contract Amount
Shawmut 0508-0000 Change Orders Change Order #12 565,055
TOTAL Shawmut Amendment #14 $65,055

Joslin Lesser + Associates recommends that the Uxbridge High School Building Committee recommend to the Board of
Selectmen the approval of these commitments.

Project Management



Monthly Invoice Summary
Page 2

INVOICES

The following invoices are presented for approval. The RDA invoice is divided into sub-categories because they have multiple
Pro-Pay codes and need to submitted accordingly by the Town to qualify for reimbursement from the MSBA. The Schedule of
Values on Pages 2-4 of the Shawmnut Application for Payment is divided into sub-categories with multiple Pro-Pay codes
because it needs to be submitted accordingly by the Town to qualify for reimbursement from the M5BA, the total amount
certified Is listed below.

ProPay Code | Vendor Invoice # Budget Category Description of Services Invoice &

0201~0800 RDA 2012-11—01 Closeout Closeoutand Puncerst

102040300 | -~ RDA. | 2

02041200 | RDA' | 20121101 | Traffic_

o0e0s00 | ROA | oiearor |wewas | wewsnasswerr |

Total Invoice RDA 2012-11-01 25,016

Construction Construction Contract $

0102-0700 JLA 37 Contract Admin Administration

44,000

| s ssy13sa0

05080000 | sDC | . App#20- | ChangeOrders | PCCOs i

Total App sbe App #20 S 823,828.50

0703-0000 Ockers 110259 Technology Computer Equipment S 2,884

The nvoices listed above are consistent with the Total Project Budget and to the best of our knowledge are eligible for
reimbursement from the Massachusetts School Building Authority. Joslin Lesser + Associates recommends that the
Uxbridge High School Building Committee approve these invoices,



CONSTRUCTION CONTRACT FOR CONSTRUCTION MANAGER AT RISK SERVICES
AMENDMENT NO. 14

WHEREAS, the Town of Uxbridge ("Owner") and Shawmut Design and Construction, (the "Construction Manager at
Risk") {Collectively, the "Parties") entered into a contract for Construction Management for the Uxbridge High School
Project on October 12, 2010 (the "Contract”); and

WHEREAS, the parties agreed fo Amendment No. 1 (Mini-GMP) ta the Contract in the amount of $10, 085,382
effective as of February 3rd, 2011; and

WHEREAS, the parties agreed to Amendment No. 2 {(Main GMP) to the Contract in the amount of $25,180,437
effective as of March 30th, 2011, and

WHEREAS, the parties agreed to Amendment No. 3 to the Contract in the amount of $45,243 effective as of May
18th, 2011; and

'WHEREAS, the parties agreed to Amendment No. 4 to the Contract in the amount of $6,047 effective as of August
17th, 2011; and

WHEREAS, the parties agreed to Amendment No. § to the Contract in the amount of $55,972 effective as of Qctober
26th, 2011; and

WHEREAS, the parties agreed to Amendment No. 6 to the Contract in the amount of $14,213 effective as of
December 14th, 2011; and

WHEREAS, the parties agreed to Amendment No. 7 to the Contract in the amount of $102,122 effective as of
February 22nd, 2012; and

WHEREAS, the parties agreed to Amendment No. 8 to the Contract in the amount of $413,258 effective as of Aprit
11th, 2012; and

WHEREAS, the parties agreed to Amendment No. 8 to the Contract in the amount of $2,000,000 effective as of May
Sth, 2012; and

WHEREAS, the parties agreed to Amendment No. 10 to the Contract in the amount of $27,354 effective as of Junie
13th, 2012; and

WHEREAS, the parties agreed to Amendment No. 11 to the Contract in the amount of $42,792 effective as of July
18th, 2012; and

WHEREAS, the parties agreed to Amendment No. 12 to the Contract in the amount of $251,900 effective as of
August 22nd, 2012; and :

WHEREAS, the parties agreed to Amendment No. 13 to the Contract in the amount of $45,008 effective as of
September 19th, 2012; and

WHEREAS, effective as of November 14th, 2012 the Parties wish to amend the Contract:

NOW, THEREFORE, in consideration of the promises and the mutual covenants contained in this Amendment, and
other good and valuable consideration, the receipt and legal sufficiency of which are hereby acknowledged, the
Parties, intending to be legally bound, hereby agree as follows:

1. The Owner hereby authorizes this Amendment No. 14 with a total value of $65,055. This amendment is based
upon the acceptance of the Construction Manager's Change Order #12 as detailed in the attachments to cover
the cost of 25 change order requests which are necessary to address coordination items and changes required
by athorities having jurisdiction

Page 1 of 2 CONTRACT AMENDMENT for CM at RISK SERVICES




Criginal Previous Amount of This After This

Fee for Basic Services Contract Amendments Amendment Amendment
GMP $38.252 432 365,055 $38,317 487
Pre-Censtruction Services  $69,184 317,296 30 $86.,480
Total Fee $69,184 $38,269,728 565,055 $38,403,967
2. The Construction Budget shall be as follows:

Criginal Budget: 534,469,807

Amended Budget: 338,403,867
3. The Project Schedule shalt be as follows:;

Origiral Schedule: Substantial Completion 07/10/12

Amended Schedule for School: Substantial Completion 87/27/12

Schedule for Fields: Substantial Completion 11/16/12

4. This-Amendment contains all of the terms and conditions agreed upon by the Parties as amendments to the
original Contract. No other understandings or representations, oral or otherwise, regarding amendments to the
eriginal Contract shall be deemed to exist or bind the Parties, and all other terms and conditions of the Cantract
remain in full force and effect.

IN WITNESS WHEREQCF, the Parties have caused this Amendment to be executed by their respective authorized
officers.

OWNER

PrrEr A PEIRILLY
%5”‘ name} #,5’3/' }{)

By. (pn/,ﬁ ?}/ /:’ @;,/K /

{signature) /f //
Date: r/ /g R

CONSTRUCTION MANAGER AT RISK
-w“'-‘—"l'—_'_"" 4

 H o RNELEE (/

(prmt name)
T&Jom:é, EMLH// /
{print title) AL , ,ﬂ
By’ P ss f //')/;7?\/ g

{signature}&-"
Date;

) /?//z 7
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! Prime Contract Change Order é

Hagiit 58

Praject : Uxbridge High Schoal - SDC Project #: 100784 Mo:G12
ot 300 Guaker Highway Tal (17} 5227 184 L ‘
Uxbridge, MA 01569 © Fax (817 822-8184
- Date: 117/2012
To: . Contract Dats: 21872011
Shawmut Design and Construgtion Centract Number: 100784

560 Harrson Avanua
Boston, MA 02118

The Contract is hereby revised by the foliowing items:
Amendrment #14.including COR's 145-188

COR{ pcg  Description ' . Amount

1458 188 Changes per PR# 050 (Added roof laddara) 3 11,008
1486 210 Changes per PR# 058 (Added Firs Dept. drawing cabinet} 5 256
147 247 Changes required for Certificate of Occupancy 5 1,369
148 219 Changes per PR#060-(Tile dimension shanges at corridor walls) 3. -2,557
149 234 Changes per PR #0688 (Replace hardware al doors 150d and 150e) 3 4,322
150 245 Changes per ASI# 081 {Audilerium Chair Wirng) 5 7517
151 247 Replacement daor.;%aseéﬁs-at deuble 2gress doors as specified closars ER 2382
wotild not wark in-this applicatron .
152 288 Changes par PR# 081 (Daiets light.swilches.at-vestibules G81 1/GB1.1 and 5 6,485
orovide smergency circuils to BG83 and G83)
153 257 . Extend drain al tilting kettle to adiacent fioor sink 3 78
154 260 Cnange fab lab wiring to maich aguipment {(Sander & compressor) & 1.854
155 284 Delate atore dust path at North side of schoal 3 -4 423
156 2865 Changes per PR# 082 (Add 811 callout device al slevalor area) 3 2,883
157 266 Credit for phenolle panal installation (Through-belling and radiuzad sdges) & - 080
158 181 Changes per ASH 073 {Change bathroom vestibules to Boys 151 & Girls ) 5478
152
169 201 Cha)ﬁges- per ASI# 057 R3 {intenor signage changes) 5 556
180 224 ‘Added parking numbers & pavement markings 3 2,564
161 225 Changss per PR# 063 (Exit sign removal and additions) & 8,212
162 252 Changes per PR# 077 & 77R1 (Credit for delelion of axira scope in 5 4,459
specifications 270000 and 281000}
183 243 Revire second fioor B building copy machine power from 120v to 208v per § 2,007
owner requast . i
248 Extend shot cluck power cords dug fo location of outlels & 1,846
185 249 Change oullets for sonsumer science and kitchen for coardination with 5 3,009
owner furnished equipment
166 250 Repregram lighting control to take room outiets out 3 7,252
g7 253 Changas per RFi 778 {Grading at pressbox sidewalk) 8 1,938
168 239 Changes per PR# 074 (Changes sinks/faucets and install garbage 3 11,793
disposais in copy/kitchen 116.1 and life skills kitchen 106, 1)
169 259 Changes per RFi 786 (Add 2x stops signs at parking lot 3 -2,200
¥ 65055

Change To Coniract Sum




Prime Contract Cha ngn Ordear

i Lanimrie

Ths original Contract Value was R $35,352 299
Sum of changss by prior Prime u:m act \,nanﬁ,e Orﬂﬂns . 52,985,613
Tha Contract Value prior io this Prime Contracl Change Qrdﬂr WaS,. s 338,238,912
Thae Contact Yalue will be changad by this Prime Conirant Chanje Crddar in the amountof L8 65,058
Tha new Canfrant Valuz including this Primé Contract Shange Crderwill e e e L B 38,403,567

Changs To Copfract Time

The Contract duration wiil be changed by... . . e o Days'

The revised Substantial Complation date as of mm ane uantraut (’J!‘ﬁar\ge Clrd—“r 1 TP UT PO _ 1171812012
Town of Uxbridge RDA Architecture Shawmut Design and
: Construction

COWHNER: ARCHITECT CONTRACTOR

21 8 Main St 222 North Street 580 Harrison Avenue
Uxbridge, MA 01568 Hingham, MA 02043 Bosten, MA 02118

By: Peter A Petrilio By: Gene Raymond By: Josiah Herbert
(A NA~ S h
_Signature Sigriature : StgnatureJ v/

3 ‘J/”?
/=LY T | /- 14-2¢ VLIS

Date Date . Date




Change Order Request # 145

e

To: Ratar A, Petrillo
Town of Uxbrndge
21.8 Main St
Uxbridge, MA 01569
Fax:

Date: . 1072612012

Project#: 100784

Project: Uxbrwdge High School

Description:  Add roof ladders par PR # 080

item

Shepard SteeE{ added roof iadders per PR# 50, Shepard Steel Co | Ing

Rockwell Roofing, added work for roof ladders par PR 50, COR# 7, Rockwall Roofing inc

B58% Payment & Parformance Bond, Shawmut Cesign and Construstion
1.2% General Liability Insurance, Shawmut Design and Canstructicn
2% Builder's Risk, Shawmut Design and Construction

5% Fee, Shawmut Design and Construcrion

Type: Lump sum progosal

Schedule Impact: This change will add 0 days to the conlract complefion date.

Overtime lmpact: This change wil not requirs project overtime

Please review. sign and retumn to the undersigned.

Sincerely,

“Josiah Herbert

Shawmut Design and Construction

Taotal

Amaunt
37,882
82,391

587
Fi24
521
§524

$11,009

Prolog Manager Frintad on;

TR Sroiag




Changs Order Request 145

/j Dae  // //‘7’/

1, Tonn of Umrmge
o f///‘{'/ (7.

Cave Kravitz - Jcshn Lu;t,ez & Afsoe

Architeat //74 /2/—"\ . Date ///f}j’?@/)l

Gang Raymand - F‘ﬂnc:pal PDA Archiecture ,

. 7.
P "‘"»—r\} T Date % /T4
Josiah He@gy ,,ffmjecl Manager, Shawrmat Design grtl Conslruction

-
'd

m«e.‘u : )/D
Y/

Oyngr e

Pater AL Peliilo -

Owngr 2

CC:
REF PCO" 148B

Prolag Monagaer Brinfad on. 1012672013 Projog Page 2




; Change Order Request # 146

Deargn and Laniwctlon

Ta: Sater A, Patrillo Date; 10725/2012
Town of Uxbrigge Project #: 100754
.21 8 Main St Project: Uxbridgs High Schaol

‘Uxpridge, MA 01569
Fax;:

Description:  Add fire depanmeant cabinet pac PR # 058

ltem
Amaount

Automation, added FD drawing cabinst per 7/11/12 quote, Automation Solutions. Inc 5239
.85% Paymant & Performance Bond, Shawmut-Désign and Construction 32
1.2% Ganeral Liatility Insurance, Shawmut Design and Canstruction 23
5% Fes, Bhawmut Design and Construction 312

Total $256

Type: Lump sum propesa!

Schedule Impact: This changs will 2¢d 0 days o the contract completion date.
Overtime impact: This change will not require project avartime

Please review, sign and retum to the undersigned.

Sincerely,

Josian Herbert
Shawmut Design and Consiruction

Owner /;:%' (j( /:f ,;Z,% %/;/ Date: ////“”/«i?
Peler A, Petr . ardpf G nen, Town of Usbridgs
Owner 2 ﬁ (h Date:! {%4/1'7;/
Dave Krawitz slir‘s Lesser & A3s0C,
Architact ﬂ - Date é,’f//"}‘/éfﬁﬁf,

Gene Raymond - Principal, RDA Architecture
.

M P N pate: \\ /1 /17
Josiah-Herpéa-tioject Manager, Shawmut Dasign and Construction
Sy

Prufog Manager i Printeg on: 1A26/7012 Frowey Paga 1



Change Order Request 146

CC:
REF PCO: 210

Prolog Manager Prpted on 12

Foian S B



Change Order Requsast # 147

[y 2ed Comstriction

To: Pater A Featrilio Date: 10/26/2012
Town of Uxbridge Broject #: 100754
21 8 Main St Projact: Lixbridge High Schaal

Uxbridge, MA 01565
Fax:

Description: Changes raguired far Cartificate of Oecupancy

ltem

e Amount
Horner, ¢hange door closers per COR 14, Horner Commaercial Sales 3860
Back Bay 3ign, added slgns per 8/8/12 quota , Back Bay Sign LLC Fa0s
.BE% Payment & Performancs Bond, Shawmut Design and Construction 11
1.2% General Liability insurance, Shawmut Design ang Construction ) 515
.2% Builder's Rigk. Shawrnut Dasign and Construction : 53
5% Fae, Shawmut Design and Construction : _ : 385

Total $4,358
Type: Lump sum progosal

Schedule Impact: This change will add 0 days & the coniract compigtion date.
Overtime impact:  This change will nol requira project avertime

Please raview, sign and return te the undersigned,

“ Sinceraly,

Josiah Herbert
Shawmut Design and Construction

Prolog Manager Prifad o 1024978012 Brnla

01

Fuge 1




[T ——

Changoe Order Reguast 147

A (Ll

Data, /// /%’;’//’2

Ownar
Peler A Patdlin,- Bard of Seleciphen, Town of Uxbndge
Owner 2 ,Q i Date L!/Z 4/ 1z
T ".Dave Krawiz sliry I assar Assuc i - . . —»—
Architact /,7.7 Date tl/ f 4’/ '/Z&Q/ -
Gene Raymand - Princigal, RDA Archilacturs
Biv o - Date W ,/59 /17
Josiah Hamﬂr{ ?frojec( Manager Shawma Des:gn and Construclion
&
CeC:
REF.PCO: 217

Proiog Manager

Printag an. 14/268/2012 Biolog




SHAWMET Change Order Request # 148

Oniga vad Ssaritpchion |

To: Petar A, Petriilo Date: 10/25/2012
Tawn of Uxbiidge Project #: 100764
21 5 Main 58 Praject: Uxbridae Fhab Schoot

Uxbridge, MA 01868
Fax:

Description: Credit for deleted tile at corridor walls

{tam
. Arnount
WMF Higains tile credit per PRE B0, 8/2/12 COR., M. Frank Higgins & Co  Inc 5(2,557)
Total 5(2,557}
Type: . Lump sum proposal
Schedule impact: This change will add ¢ days to the contracl compielion date.
Cvartime Impact: Thig change will not require project ovenims

Please raview, sign ard return to the undarsignad.

Smcerely,

Josian Harpert
Shawrrut Design and Construction

@

Iy } LA

e 2L (IO cue 14/
Peter A, Patrl of Seldctmen, Town of Uxbridges

Ownar 2 Y kj’L—' Date: [l//‘! /['2_.

ave Krawils - | Jaslin esser}? 5300,
e 7 : Date: “/{ 4‘/257[}2’

Architect
Gane Raymon]j rnncmah RDA Architecture

PM | Dater W/ /L
Josiaﬁ%?rééﬂ~ Project Manager, Shawmul Dasign and Consiructicn

CC:

REF PCO: 219

Prolag Manager Printed on, 10/26/2012 aiellins] Pagy 4




Change Order Request # 149

Degitm akd Damliviiiog

To: Pater A. Petrilio Date: 16/25/2012
Town of Uxbridge Froject#: 100784
21 5 Main 3t Project: Uxbridge High Schoot

Uxbridge, MA 01569
Fax:

Description: Changes per PR-088 {Rapiacs hardwara at doors)

ltem Amount
Hornar, changes per PR# 068 and COR#E 13, Hormar Commercial Sales 34,025
B5% Payment & Performance Sond, Skawmut Design and Ganstruction $34
1.2% General Liabifity Insurance, Shewmut Design and Consgiruction ©B48
2% Builder's Risk, Shawmut Design and Construction ) 88
5% Fae, Shawmut Design and Construction 5206
Total 54,322

Type: Lump sym proposal

Schedule Im'pact: This changs will add 0 days to the contract complelion date,

Overlime Impact: This change will not require projsct ovartims

Plegse review, sign and return to the undersigned.

Sincerely,

Josiah Herbert
Snawmut Design and Construction

Prolog Marager Prntea an: 10/E5/2012 Berleg Bgn




Change Qrder Roguest 149

Owner 2

Data: ﬂ/ /’257/’2

Architect
Gene Raymoud - Pnnmpal. ROA Architecture
PM Pz e . - Rate,. W /3 S iF
Josiah Herbart —ﬁﬂﬁécr“a‘tﬁr—zager‘ Shawmul Dasign ang Construction o
/r’
(103

REF PCQ: 234

Protog Managar Pamtat on: YOHZE/2012 Proing Page 2



" lrrtigR e Demate

Change Order Request # 150

Ta: Pater A, Pefrillo
Town of Uxbridge
218 Main St
Uxbridge, MA 01569
Fax:

Date: 10/268/2012
Project #: 100764

Project: Uxbridge High School

Dascription; Changes per ASI-081 (Auditorium ghair wiring)

Itam

Interstate, added wiremold al auditorium seating per 8/14/12 COR., Intgrstate Elecirizal

Services Corporation

B85% Payment& Performance Bond, Shawmut Dasign and Construction
1.2% General Uiability Insurance, Shawmut Design and Construction
.2% Builders Risk, Shawmut Design and Construction

5% Fee, Shawmut Design and Construction

Total
Type: Lump sum proposal
Schedule mpact: This change wil! add 9 days o tha cantract compietion date
Qvertime Impaci: This change will nol reguire projest overtime

Please review, sign and ratum to the undersignad

Sincerely, .

Josiah Herbert

Shawmut Cesigr and Construction

Amount
57,000

$60
585
314
BI58

$7.547

Pralog Manager

Pricfed on

YOI kg

Page 1




Change Order Raguast 150

[Erpry Ev—

wne}— G (0L Dol u//<f // 2

Peler A, Pairillo mi! of Selpeimén, Town of Usonidgs
Owner 2 M [ C;Yt/ Daw: %’/
- VDwe it ELSELN m:w ‘
Architect /)7/] [/[/' 7 Date: l/ ‘i’ﬁ’?{? ‘}Z«

Gane Ral,rmnnd E?rmca;mt RD.& Architecturg

ol
P Tew] Date: \\/? AVE L
Josiah H&hgﬁ( FZrojem tanager, Snewmut Desgn and Construshion
z

cC
REF PCO: 245

Prolag Manager Barted o 102812012 Frolog Page 2



Change Order Requast # 151

To: Feter A. Petriflo Date; 10726120142
Town of Uxiridge Project#: 100764
21 8 Main St ) Project: Uxbridge High School
Uxbridge, MA 01569 .

Fax

Description: Replacs closars al doubls egress doors

itam
amount

Harner - Supply 8 new closers for doubie egiess doors a5 specified ciosers would not work $2,200
in this application., Horner Commercial Sales
B5% Payment & Performance Bond, Shawmut Design and Construction 518
1.2% General Liability Insurance, Shawmut Design and Construchon 527
2% Builder's Risk, Shawmut Design and Construgtion ' 34
&% Fee, Shawmut Design and Construction . 112

Total $2,352

Type: Lump sum praposal

Senedule Impact:

This change will add 0 days 1o the contract complstion date.
Qvertime Impact:

This changs will not raquire project ovenime

Piease raview, sign and retum to the undersigned,

Sincaraly,

Josiah Herben
Shawmut Dasign and Construction

Profog Manager

Prnted on. V283012 Praing




Chango Order Roguest 151

barwo vy . , /
Dwner é‘ [ i M,,_, "’L‘

[/ / / z’/,;z_a

Date
Peter AL Pelils - ifs Qf_waluct nin Town ef Usbricoe
Owner 2 :/ . Date (V/ L((/!'Z"
Uave Krawilz - . Joglin Lesger & Wssoc ,
. o o,
Architect i Date / // / ‘?L/ %/EM
Gene Raymand Pnncxpa RDA Architecture
PR [ Date: ‘i‘\f'wfj_/_i-“
Josiah HE—FE;/FBWECI Manager, Shawmat Design and Construction
cC:

REF. PCQ: 247

Profeg Manager Frntad o 128/2012 Prolog

Page 2




Change Order Request # 152

Gengn «nd Tonarmeetisn

Tao: Paier A Perillo Date: 10426/2012

Town of Uxbridge : Project #: 100784

21 5 Main 5t Project: Unlrrldge High School

Uxbridgs, MA 01568
Fax:

Description:  Changes per PR-0B1 (Add emergency circuits to G83 & GE3)

Item .
. Amount
Interstate, changes per PR# 81, 817112 quote., Interstate Electrical Services Corpgration 5,050
A5% Payment & Parformance Bond, Shawmut Design and Construction 851
1.2% Generat Liability Insurance, Shawmut Dasign and Construction 373
2% Builders Rizk Shawmut Design and Construction s12
% Fee, Shawmut Design and Construction $300
Total $6,485
Type: Lump sum preposal
Schedute Impact: This change will add 0 days io the coniract completion dats.
Qvertime Impact: This change will not require project overtime
Plaase raview, sign and return to the undarsignad.
Sinceraly,
Josizh Herbert
Shawmut Design and Construction
Proiag Manager Privjed o B0 Sroles Page *




Change QOrder Reotest 152

Ow‘rnlelr (7'),( é’ U/i p /Z;/{l_{r% o Dals 7/ ///7/ ,.‘

g aggomen. Town of Ubnidos

Heter A, Patis -m"-rf* fBedacnan. Town of Ukbrioo
Dwner 2. ‘ C Date [‘%‘ 1 Z -

Dave P{r"vn:z- J s!m Lassar i Assa
Archiect ﬁ - Date fJf/ (4 /72007

(‘e‘ne F'aﬁmond Jﬂnmml Rfm Arcrilaciurs

PM e T Date. w7 f V7
Juman Herben‘r Pﬁrqecl Wanagar. Shawmm DEStgﬂ and (Zanstruchon )
!.
o
REF. PCO. 255

Prolog Managar Prmed on - 10/26/2012 Praicg Page 2



Change Order Reguest # 153

To: Pelar A. Patrilio Date: 1072642012
Town of Uxbridge Project#: 100784
24 & Main St Project: Uxbridge High School

Urbridge, MA 01569
Fax:

Description: Extand drain at tiling keltle away from user

item

Meran - Extend drain at tilting kettle to adjacent floor sink, Charles M Moran Plbg % Hig Inc
85% Payment & Perdormance Bond, Shawmut Design-and Construction

1,2% General Liapllity insurence, Shawmul Design and Consfruction

2% Builder's Rigk, Shawmut Degign and Construction

59, Fee. Shawmut Design and Construction ’

Total
Type: Lump sum proposal
Schedule Impact: This change will add 0 days to the contract complgtion date.
Oveartime Impact: This change will not require project avertime

Plezsa raview, sign and return {o the undersignad,

Sinceraly,

Josiah Herbert
Shawmut Dasign and Canstruction

Amount
5726
36
&g
31
337

5774

Praleg Manager Printad-om 10/16/2012  Proleg

Puge 1
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Change Order Raguast 153

/“///%///z;

Qwangr Dae
Peler & Fauply - J‘:Da’ﬁ' of Jelgstmen. Toen of Ushrioge ’ :

Cwnar 2 t Date “/Vé‘/}"&..

O Cawe frawiz- jogin Lasser & Asses. o

Architect ﬁ/[)} [l Date U/ (4 /’Zﬁi??/
Geuig Ré{mur\d - Prncipal. RDA Architectura

PM IEE v N Date W\ /7 /17
Jas@h H@ﬁjﬁr}ﬁro}é&ﬂanﬂger, Shawmut Design and Construction ’ =

ce

REF. PCO- 257

Prolog Managor

Prrted gn

1G/26/2012

Pralog

Page 2




! Changs Order Raquest # 154

To: Bater A Petlrlllo Date: 1072812012
Town of Uxbridge Project #: 100764
21 5 Main 5t Profect: Uxbridge High Schoof

Usbrigge, MA 01565
Fax:

Description: Change wiring in fab !ab to maich equipment

item

interstate -~ Modfy wiring to match equipmant in fab fab (Sander & Ccmpressgr) per quote
dated 9/14/12, Imarsiate Elactrical Services Corporation

85% Payment & Perfermance Bond, Shawmut Design and Gonstructicon
1.2% General Liabllity Inzurance, Shawmtit Dasign and Construdtion

2% Builder's Risk. Shawrnut Dasign and Construction’ a
5% Fee, Shawmut Dasign and Construction

Type: Lump sum propozal
Scheduls Impact: This change will add 0 days to the contract completion date.

Qvertima lmpact: This change wilt noi raguire project overtime

Pleasa review, sign and return to the undersignad

Sinceraly,

Josigh Herbert
Shawmut Design and Consfruction

Amount
$1,726

Tatal 1,854

Protog Manager Ariited on 13IRP0TE Provicg

Pags




Change Order Request 154

e - e PR
Owner ;D;(_/i‘” (‘ /- -fzﬂ/,{ Gate: [/ /

Owner 2

Dats

Dav

Architact /?ﬂ /! /? Date. '/

Genefgymond - P?nczpal, ROA Architecture

PN v . pae W /771
4 T . N
Jastan Her‘:!en;_zﬂlse%tl tManager. Shawmut Qgsign and Construchion
£
CcC

REF. PCQO 280

Proleg Manager Prinlgd o 10/26/2012 Proing. Fage 2



| Change Order Reguest # 158

Lstriza 243 Conviruciian

To: Pater A, Petrillo Date: 1072672642
Town of Ukpridge Project #: 100784
21 Stdain 5t Project: Uxbridge High School

Uxbridge, MA 01580
Fax:

Description:  Delets stone dust path al Nerth side of school

ltem
Armouni

Walch - Delete stone dust path at Mortn side of school leading to futurs bike path, The 8{4,423)
Welesh: Corporation

Total $(4,423)

Type: Lump sum proposal
Schedule Impact: This change will add 0 days to the condract completion dats.
Qvertime Impact: This changa will not reguire proiect pvertime

Please raview, sign and return 12 the undersignad
Sinceraly,

Josiah Harbert
Shawmut Design and Construction

Owner g/ J;,,Z/_//  Dae £t /4/

F’etar A, Parilo BTlrd of Belectmen, Town of Uxbridge

\-/| Date: [ ebffe . /

Dave Kra wsl;rj/» sser & Assoc. f/ ,
-~ gy
Architect % ? : Dats, | ’ﬂL/{—(’/Z

Gene Raymand - Principal, ROA Architecture
oM S pate. W/7 /47
Josiah Herberyikrojecl Managpr Shawmut Design and Construction

Owner 2

Proiog Manager Printad o 4/26/70 2 Prolzg Page 1




CcG:
REF. PCO.

264

Change Order Request 155

Profog Marnager

Printed on: 10/25/2012

Prolog

Page 2




Change Order Raguest # 156

Te: Peter A, Petriiio : Ciate; 1262012
Town of Uxbridgs a Project#: 100784
21 5 Main St ' Projact: Uxbricga High Schoo

Uxbridge, MA 01563
Fax; :

Descriptior:  Changes par PR-052 (Add 911 callou! device)

ltem
: Amount
interstate - Provide smergency aiephone per PR-062, interstale Electrical Services v 2,680
Gorporation :
.85% Payment & Performance Bond, Shawmut Design and Construction 823
1.2% General Liability Insurance, Shawmut Design and Construction 533
2% Buiider's Risk, Shawrmul Design-and Construction 35
5% Fee, Shawmut Design snd Construction %138
Total $2,888

Type: Lump sum propasal

Schedule impact: Thig change wilt add § days i the contract completion date.

Quertime impact: This change will not raquire project evertime

RPlease raview, sign and raturn o the undersigned,

Sincarsly,

Josiah Herbert
Shawmut Design and Constructian

Arolog Manager Briegad o0 IWEAT02 =oien Page 1




Change Drdgr Raquest 158

ey et Cvmveet o

Date ////L///g__

Owner
R YT
Architect Date U / H’ / 2ol
PM hv A W e i Date. WU

Josiah ‘“iﬁfb&n[--?)ujrc anagar, Shavni L‘Jewndm Construction
cc

REF PCO 285

Prolog Marager Printeni on- 10M26/2012 Proiog Page 2



Change Order Request # 157

Davign oad Ecazlr ction

Ta: Patar A. Peirilo Date: 10/28/2012
Town of Uxbridge Prajectd#; 100764
21 5 Main 5t Project: Urbridgs H

Uubridge A 01588
Fax:

igh Schaol

Description:  Deleie through-bolls and radius al phenolic end pansls

[tarm

Automation - Credit for phenalic panet instailation, '

Type: lump sum proposal
Scheduie impact: This change will add 0 days [o the contract completion date.
Overtime Impact: This shange will not require project overtime

Please raview, sign and return to the undersigned.

Sincersly,

Josiah Herbart
Shawmut Dasign and Construction

ower 24 (LM

Total

tj&mcurit_
${1.000)

////L/ /7

$(1,000)

Date.
Paler &, Pairitnf] Beard of Safactmen, Town of Lxbridge
Owner 2 M (&jﬁ Date l[/ ﬁf-/{‘a__
Dave Krawil, /juslm Lessm{ & ABS0C.
Architect /7 d //g/"—‘ : Cate: /’{ / ﬁ’/’f:jﬁZ)
Gene(Raymond - Princigal, RDA Architechure
o iy oxe /117

Josiah He‘m?r’f}?r’n‘jécl wManagor, Shawmut Design and Construglion

CC:
REF. PTO: 288

Froloy Marnagor Printad on; 1282012 Lrolog

Page 1
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s

Batign ned fenstractien

Change Urder Raguest # 188

i e

To: Patar A, Pafrille Date: 103002012
Town of Uxbridge Project#: 100764
2% 5 Main St Praject:

Uxbridge, MA 0158%
Fax:

Uxbridge High Schenl

Description;  Ghangas per ASH 073 (Change bathroom vaestinules (o Boys 1871 & Girls 152}

itemn

Cantury Drywall, rework walls at cornmeons bathroom ger ASHE T3, CORE 38 TE&M, SDC
CWAR 87

Interstate, ABI73 eslimate ner 5/22/12 quote,

lacarine, pangl rawork per ASHE 73, CORH &

88Y% Payment & Performance Bond

1.2% General Liability insuranse

.2% Buiider's Risk

5% Fee

Type:
Schedule Impact
Overtime Impact:

Lump sum proposal
This change will add 0 davs to the contract compietion date,
This change will not reguire project overtime

Please review, sign and return o the undarsignad.

Siﬂc.erely‘

Josiah Herbert
Shawmut Design and Consiruction

Amount
§1,792

51,148

$3,028
350

Total

Proloy Manager Frpfed ot (30082 irrolog

Page 1




Change Order Rogquast 158

/"?L{/ ( @TA L(éj

Date ///// //Z

ral Selegimen Towrn of Uxbridge

Dave Kravmz = n L@s,?er Aaaoc
Architect /

e it/
Date. Li/ (4 2op

Gene Rayfmm}ﬁ Pnnmpa! RDA Architectura
PM. I

e o -
JQSIBhtEiE?éfF\E Project Manager, Bhawmul Design and Construckon

cC:
REF. PCO: 181

Dale. W/ 5.717

Profoy Manager Pumied on 1V3G/012 Pralog

Bane 2




Change Ordor Reguest 180

]
Oranigr Lm M_[._(_‘ ) o

Pstar A, Pek‘;i@?o rG of S._és;u’ﬂ‘l,ﬁ Tuwn of Usridge
, R

Dave 'f‘xlr.'—h‘-.'ilz-(Jrj"-;}j.\':stcs”fa,i'«‘j;J-:-:. ) - | ) o g i

Gune Raymond ~\Pmm};;ai, ROA Archiestung

P P A _ pae /707
Josrat Hﬂrb‘;—.ﬁ - Presest anager, Shawmut Design and Canstruciion
il

Orenr 7

[+l
REF PCO: 224

Prafoy Monager Printed on. 130102012 Prolog Fage 1




Change Order Request # 161

To: - Pster A Petrlio ' ‘Date:
Town of Uxbridge : Brojact #:
21 8 Main St Project:
Uxbridge, MA 01559
Fax:

1043012012
100754 .
Uxbridge High School

Daseription; Changes per PRE 083 (Exit sign removal and additions)

Hem

- Interstate PR# 63 changes per T&M COR dated 8/21/12.
85% Paymeni & Parformance Bond
1,2% Genaral Liabflity Insurance
2% Builder's Risk
5Y% Fee '

Type: Lump um proposal

Total

Jchedute Impacet: This change will add 0 days to the contract complesion date,

Overfime lmpact: This chiange will not reguire project overtime

Plegse raviaw, sign and return jo the undersignad

Sincerely,

Josiah Herbert
Shawmut Design and Construction

Amount
$7 847
385
$93
38

8391
58,212

Brolug Managar - Proatan g TR0 Eralog




Change Ordor Ragupst 161

T4 {2 sz,u&? Date, /J?féz’.r
A Date l_l_ {‘{'/12——*

Dave Hegeitz - Joship Lessar & A S 7 ' -
Architect 1 V/Z‘/Z_u_ 4 i __. Déﬁwlz(_+ﬁfﬂ / B

Gena Raymoslq\- Princigal, RDA Archileciure

Ownar 2

PM "‘-u...,;;'-;» \\ _ T 3 Date \_‘% 'j'} /)'E,
Josiah H&géﬁ'a"yfbiacl Wanager. Shawmul Design and Consleuction ‘ ’ ) )
{‘;
ce:

REF, PCO. 220

Prolag Manager Printed on 1002012032 Pralog Page 2



SHAW Change Order Reguast # 182

fatige gad Somitreetian

To: Palar A, Pairille Date: 10/30/20142
- Town of Uxbridge Projects: 100784
215 Main 5t Project: {Uxpridas High Schoal

Uxpridge MA 01588
Fax:

Description:  Changes per PR# 077 & 77R1 {Credit for deletion of exira scope in specifications 270060
and 281000}

ltam

Amount
Interstate, deduct for div 27 attic stock per 8/7/12 quote $(9,459)
Total $(9,459)
Type: Lumg sum proposal

Schedule Imipact: This change wil add 0 days to the contract complstion gaie
Owvaertime impact: This change will not require project overtime

Pleasa review, sign and raturn to the undersigned

Sincerely.

Josiah Harner]
Shawrnut Design and Conslruetion

Owner ;Qé‘ / "fs ,/ S{Z ,é/,/i ‘ Date: )/ % i !Z -
Peter A. Fatrilldi- Board of Selectrpen, Town of Uxbridge
7}1/ : Date: [{//4—/{ ran

Onangr 2 [ l

Dave K;;w' f l,d sijn fosser & .»i'lssocy .
Architect /‘7{/?/‘}//" - Dale H/i /{‘ //ZJ"/IZ/

Gensz Raymond - Principal, RDA Architeciure
B T e Date. W/ / i
Josian E—Wacl Managear, Shawmuat Desion and Gonsiruction

Prolag Manager Printgd an, 02012 Pimicg Spge ¢



REF PCO

252

GChange Qrdar Request 162

Protog Manager

Sarted on

1732017

Proimg

T

i

(5



Change Order Request # 163

To: Pater A, Petrillo ) Date: 103072012
Town of Uxbridge Project #; 100764
21 8 Main 5t : Project: Uxbridge High Schooi

Uxbridga, MA 01569
Fax:

Description:  Rewire second floor B building copy machine power frorm 120v to 208v per owner reguest

Hem

" Amount

Interstate, rawire copy machine power per 8/28/12 T&M COR. ' 51.868

B5% Payment & Performance Bond . . 516

. 1.2% General Liability insurance $23

2% Buiider's Risk 34

5% Fee 506

' Total $2,007
Type: . Lump sum proposal

Schedule Impact: Thiz change will add 0 days o the confract completion dats.
Cvartime Impact: This change will nat require project avertime

Please raview, sign and return to the undersigned.

Sincerely, -

Josiah Herbert
Shawmut Design and:Gonstruction

Projog Mamager T Prsteg op T0TE2013 Rralon Fage 1




Crange Order Requost {82

e

Owner (‘gé’ﬁ /:){ f@ﬁ}{{é ) . Date. ,’/{/éﬂ‘f /’2_

Dave irawiiz - josiin Lessar & Absoc - T / R
Architgct /44 L/? — . Date i H»/ %,}PZH

. Gane Ra‘{;ﬁOﬁd - Priq_cipal, RDA Archyeciure

e ) P
PM iy ) : : Dater W /7717
Josiah %—ierberf\f*’m]ed Managoer, Shavimul Design ana Construction

Peter A Perfio - Bijargal Salect 2. Tavm of Lixbridge
CQwmiar 2 P Date (é [df / 2.

CG:
REF. PCO: 243

Frolog Managoer Privteg  10/00/2017 F-oiag Bage 2
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e gy 12 Tomatruction

Change Order Request # 184

To: Patar A, Peiriiio . _ Date: 104502012
Town of Uxbridge Brojectd®: 100764
2% S Main 5t ) Project: Uxbridgs High Schoc

Uxbridge, MA 01563
Fax:

Description:  Extend shot clock powsr cords due to location of oltlsls

ftem
: : Amount

Interstate, axtend shot clock power gords per 9/5/12 T&M COR. 51,718
85% Payment & Performance Bond CFib
1.2% Genaral Lisbility Insurance - 521
2% Builder's Risk 34
5% Fee 588

Total $1.848

Type: Lump sum proposal

Schedtle lmpact: This chiznge will add ¢ davs to the contract completion dale
Overtime Impact: This change will not require project overtime

Pizaze review, sign and return to the undersigned.
Sincerely,

Josiah Herbert
Shawmut Design and Construction

Prolog Manager Bruted mr 1X3I0Z0O1Z Provog




Change Order Reguest 164

bmisprrr—— - s i (i
Owner SO /t. /'pc,ép ﬂﬁ

Petermno( lio‘a%gf‘t?eluclmen Town of Uxbridge

Dave iravale o?in L’}-:sser & Adson
Architect - /L" o

Gene Raymond - Principal, RDA Architecture

Ownir 2

21y sl B e

pate W/ 7/11

A

Josiah Her%&ﬁfwiaﬁagcm-Shawmu! Dasign and Conslruciion

cC
REF PCO: 248

Prafog Manmger Prplad an HEER042 Proing

Fage 2



Change Order Reguest # 165

To: Pater A, Patrillo Date: 1003052042
Town of Uxbridge Brojest#: 100754
21§ Main St _ Projact: Uxbridge High School
Uxbridge. MA 31588

Fax:

Description: Changs outlels for consumer sciencs and kichen for coordination with ownar furnishad

equipment
ltem
) _ Amount

irerstate. changs dryer recenticles per #3712 T&M COR . 82,802
85% Payment & Performance Bong _ E 524
4.2% General Liabifity {nsurance . 34
2% Bullder's Risk 56
5% Fee . . $143

Total - $3,009

Type: Lump sum praposal

Schedule Impact: This change wil adc 0 days to the contract campietion date.
Overtime Impact:  This change will Rot reguirs project overtime

Please raview, sign and return to the undersigned.

Sincerely,

Josiah Herbert
Snawmut Design and Construction

Pralng Manager . Printed or- MR Projey Pags



R ———

e G2 (/2L

Change Ortder Roguast 165

/e

Dwner 2

Feter A [Pelriflg’ Bo[rd ol Sajectmen. Town of Uxbridge

Architagt

[

o 8
Gene Raymond « Pringipal, RDA Archilecture
P T

Dﬂ/j‘f/;lf

pae 11/ ]éi-/?la/g,«

pete. /1 /12,

Jouiah Plefen -#oject Manager, Shawmut Design and Constriction

cc
REF. PCO. 249

Prolog Marager Printad on 10/30:2012 Prolog

Paga 2




| Change Order Requesi # 166

To: Patar A, Petrillo

Dats:
Town of Uxbridgs Project .
21 8 Main St Project!

Usxbridgs, MA 01589
Fax: '

1073072012

1anved

Ukbridge High School

Desecription: Reprogram ghting controlio take reom oullets out

ltem

Interstale, reprogram fighting to take outlets off per 8/5/12 COR.
85% Payment & Parformance Bond

1.2% Gsneral Liability Insurance

2% Builder's Risk

5% Fea
Total
Type: Lump sum proposal
Schedule Impact: This change will add 0 days to'the contract compiehon dale

Overtimea impact: This change will not require oproject overtime

Please review, sign and return to the undersignad.

Sincarely,

Josiah Herbert
Shawmut Design and Construction

Amount
38,754
357
332
544
$345

§7,252

Frafeg Manager Brinted or 13012 Py

Page |




Change Order Aoquest 188

e {Oé“ i ’; /‘ ! f}; ~
Owner £ oals i AN A C;

Fuargr A Soipllo {Boald gf el
Owner 2 :

Dave Krawitz -, Joshp Lasaer & Hasor
.

s

i
S
i
)
i
o
&2
=
<
=
=2
i
)
]

Architect

e - ¥ 13
Gene Raymond - Principal, RDA Architestura ,

=L o R - — Date \\/ 7 /%
Josiaft Herbep/. Prijact Manager, Shawmul Design and Sonstraction =

cc
REF. PCOr 250

Projeg Mapagar Frintad an; 123023217 Prleg Page 2



| Change Order Request # 157

Gozign 2ad Conkinatiag i

To: Batzr A, Patrilio Date: 10/30/2012
Town of Uxbridge Project#: 100764
21 5 Main 3t Projech: Uxbridge High School

Uworidge, MA 01835
Fax:

Desgription:  Changas per RFI 778 {Grading at pressbox sidewalk)

itern
Amaount

Walch - Provide grading al pressbox per.RFI 778 . $1.802
#5% Payment & Performance Band 315
1.2% Gengral Liability insurance %32
2% Builder's Risk 34
5% Fas 597

Total 31,935

Type: Lump sum groposal

Schedule Impact: This change will add 0-days 1o the contract completion date.
Overtime impact: This change will nol reguirs project avertime

.
Please raview, sign and return to the undersigned.

Sinceraly,

Josiah Herbert ]
Shawmut Design and Gonsiruction

Praiog Managar Printed oo AGN2012 Proag Pange



Change Order Reguest 167

Dawe /7 //5} ,/Z“
— D li/ [ ‘%/ -

O
Lrave Mravate ol Lesnen A sgsh o :
Architect / / - N S bate Z{/ /‘4’/ ey

nie dymugd Principai, r’ﬂ#\ Archilecture

e
<t e oate: W/ /17
Josialt Hg@gﬁ'ﬁ’fﬁgecc ;‘xﬂanagf—:r! Shawrnt Daslgn and Consteuciion

Trunar 2

e

[l

GC:
REF PCO: 258

Proleg Mamager Printand on (HEGZO1Z froicg Page 2



Change Order Request # 168

To: Pster A Pairillo Date: 10/31/2012
Town of Uxbridge Project #: 100784
215 Main St Project:  Uxbridge High Schoaol

Uxbridge, MA 01568
Fax:

Description: Change sinks/faucets & add garbage disposals in various r.coms. '

ftem

Amount

Interstate changes per PR# 74 and 8/29/12 T&M ocuate.. 34,884
Moran plumbing changes per PR# 74 and 9/20/12 yuote, 58,206
laccarine changes per PR# 74, COR# 24, $324
Boston Showcase chanes per PR # 74 (Credit for extra garbage disposals) $(442)
85% Payment & Performance Bond . §97
1.2% General Liability Insurance _ 3138
2% Builder's Rigk 322
5% Fes : 3583

Total $11,793

Type Lumg sum propesal

Schedule Impact: This change will add 0 days to the contract com;:ﬁeton date.
Overtime Impact: This changs will not require project overtime

Please review, sign and return to the undersigned.

Singerely,

Josiah Herbert
Shawmut Design and Construction

Prafog Manager Printed on: 11/7/2012  Proleg ‘ Pags 1”



Change Order Request 188

Qwner 67?37%,/_. /. ;i’ / {/,A" ’(/// Date: //f/}(?///jz__

Pater A, Peifiio stgotmen, Town of Uxbridge
Cwnar 2

““““ Date[!}/[z!r/fb
Dave Krawis - iy Lomsar & Assoc ,
Architact . 77 : Date. l f‘/ ggfr/zcjg/

Gene R"aymond - Principal, RDA Archifecture

PM ospl o Deter W/ 147,
Josjéh Nerbert - Project Manager, Shawrmut Dasign and Construction

cc,
REF. PC(Gr 238

Profoy Manager Frintad on; 19/7/2012  Prolog Page 2




Change Order Request # 169

Daasga and Cantiyctivn

To:  Peter A Petrillo Date; 10/30/2012
Town of Lxhbridgs Project#: 100754
21:8 Main 5t Projest:  Lixbridge High School

Uxbridge, MA 01589
Fax:

Description: Credit for CHPS signage not provided

ltem:
_ Amount
Back Bay - Credit for CHPS signage owned In specifications $(2,200)
Total $(2,200)
Type: Lump sum proposal

Schedule Impact: This change will add & days to the coniract completion date.
Overtime Impact: This change will not require project overtime

Plzase review, sign and raturn to the undarsigned.

Sincerely,

Josiah Herbert
Shkawmut Dasign and Construction

"y
Ownar (24{"’/}; ZK;L— g/ Date: /,;//;’//Z

Peter A llo -Board of. Selectmen, Town of Uxbridge )
Owner 2 K ( Nate: I{,(‘é / -

Dave Kra Joslin besser & Assoe. 4/ _
Architect //V’W/ Date. U/! /2@/&“‘

Raymond Principal, RDA Archiiscture

PM P Date: W/ 7 /17,
Josiah Herbﬁry’?’"jecl Manager, Shawmut Design and Construction -

6105

REF. PCO: 258

Profog Manager Printed on: 11/7/2012  Prolag Page 3
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Bepapa axd Cootirustien

Change Order Reguest # 158

To: Pater A. Patrillo Date:

Town of Uxbridge Project #:

21 S Main 5t Projeat:
Uxbridge, MA 01565
Fax:

10/30/2012
100764
Uxbridge High School

Description; Changes per ASI# D57 R3 {Intgrior signage changes}

Item_ ’ Amount
Back Bay Sign, added signs per ASIH 5TRE, 7710112 COR. 512
85% Payment & Perormance Bond 55
1.2% General Liability Insurance 37
2% Builder's Risk §1
5% Fee %39
Total 3656
Type: Lump sum proposal
Scheduie impact:  This change wili add 0 days {o the contract completion dats.
Dvertime Impact: This change will not require project avertime
Please raview, sign and return to the undersigned.
Sincaraly
Josiah Herbert
Shawmut Design and Construction
Prolog Manager - Printad ar. t0/20/E0E Prolcg Fage 1




Chango Ovder Roguest 159

12 ( ik sate: /// /%%2

Fater A ‘Pen!l rg of Selegmen Town of Uxbndge f, /

Qunar 2 7 i ” A%/, Z—
Dave Kranmz sl L:s..er & asson. ' - '

Architect 7 / Y e Dale H/ f 4-/ !Z”-(]fgx--‘

Gena R*«z;mnnd Principal, ROA Architecturs

M ,N_,_;.J. . i Date \\/77/ lL

Josiah He(h_g&i?ég}?é‘éi Manager, Shawmut Dasign and Conslruetion
/

)
s
w

4
CC
REF PCO: 201

Prolag Manager Prmag on 10/3012042 Frolog Page 2




; Change Order Request #1860

Yo: Pster A, Patrillo Date:

Tawn of Uxbridge Project #:
215 Main St Project:

Uxbridge, MA 01588
Fax:

1013062012
100784
Uxbridge High School

Description:  Added parking numbers & pavement markings

item

Welch - Agded parking numbers & pavement markings
.85% Paymant & Parformance Bond

1,2% General Liability Insurance

2% Builders Risk

5% fas

Type: Lump sum propassl

Amount
82,481
521
$30
35
$127

Total $2,664

Schedule Impact: This change will add 0 days to the contract completion date

Overtime Impact: This change will not require project overtime

Plesse review, sign and return o the undersigned.

Sinceraly,

Josiah Herberl
Shawmut Dasign and Construction

Proieg Manager Phriag oo 13 I0E [RieXe]]

Pagw




Raymond Design Associates, lnc,
722 North Sweed. Hipgham, Mossachusetes 62043
‘Telephone 781 T46-5530

Faashmile 7R1-TH0 354

Uxbridge School Building Commitlee
cfo Joshin Lesser + Associates, Ine.
44 Pleasant Street

Watertown, Massachuselts 02472

INVOICE #2012 1: Usbridge High School
November 12, 2012 \ Sxbridge, Massachusetts
* Note: There was no Invoice #2012-10-01 for October 2012.

Fee Schedule % Ami Prev Due This
Fee Comp Earned Billed Invoice
Base Contract : )

Feasibility Study $ 120,000.00 100% § 12000000 % 12000000 %

Schematic Design $ 180.000.00 100% $ 180,000.00 3 180,00000 3 -
Amendment #1 § 4213000 100% & 42,130.00 % 4213000 % -
Amendment 2 § 903000 100% § 1903000 % 1903040 &%
Amendment #3 - DD thru Closeout Basic Services

Design Development § 640,000.00 100% $ 64000000 § 640,00000 $ .

Construction Documents $ 11500000 100% $1,115000.00 $1,115,00000 $

Bidding Phase $ B0,000.00 100% % RO000.00 % BO000.00 %

Construgction Phase §893.000.00 100% $ B895000.00 § 89500000 § .

Completion Phase § 9420000 100% § 9420000 § 7536000 % 1884000
Amendment #4 - Geotech and Site Permitling A/S

Survey - Site (Andrews) § 0460.00 100% § 046000 % G.460.00 %

Survey - Parmitting (BSC) $  20,020.00 100G% & 2002000 % 2002000 §

Wetlands - MEPA-ENF (BSCY  § 5830000 100% % 3830000 $ 3830000 % -

Traffie - (BSC) Not 1o Exceed; §  68200.00 100% % 6820000 % 6820000 %

Geotechnical - (PEER) § 3415500 100% § 34,155.00 % 3415500 % -

Amendment #5 - Detailed Survey Work A/S
Survey - Site (Andrews) NTE: §11,770.00 100% § 0 £L770.00 %5 1077000 §

Amendment #6 - Archaeological Survey A/S
Geotech - (PAL) £ 25753.00  100%

02575300 % 2575300 % -
Geotech - (BSC) NTE: £ 1585000  100% & 0 1595000 % 1505000 % -
Geotsch - (Andrews) § 752400 100% § 752400 $ 752400 % -

Amendment #7 - Pump Station A/S
Wetlands - Sewer (BSC) NTE: § 045000 100% $ 1045000 § 1045000 § -

Amendment #8 - Conservation Restriction and SWFPPP

Wetlands - CRestr (ESC) NTE: ) TI000  100% § 7,700.00 - $ 70000 8 -

Wetlands - SWPPP (BSCYNTE:  § 4004000 160% § 4004000 3 4004000 § -
Amendment #9 - Site Permitting and Geotechnical Construction Support

Wetlands - CRestr (BSC)NTE:  § 8,624.00 100% % 862400 §  R624.00 $

Geotech - (PEER) NTE: § 1130800 100% § 1130800 §  [1,30800 %




Amendment #10 - Site Permitting . Construction Support / Close Out Geote,  .ical
Wetlands - Misc Civil (BSC): $  16,19800 100% $ 16,198.00 -3 16,198.00 §
Bidding - Site Electr Package: $ 3.960.00 100% $ 3,960.00 $ 396000 % -

Amendment #11 - Site Redesign Contract Docs for South Field

Civil (BSC) (N'TE): $ 1342000 100% $ 1342000 $ 1342000 § -

Architectural Support (NTE): $ 500000 97% 3 4,84000 $  4,84000 $ -
Amendment #12 - Additional FPA-Mandaied SWPPP Requirements

Civil (BSC) (NTE): 3 9,680.00 100% & 9,680.00 %  9.680.00 $ -
Amendment #13 - Additional Geotech, SWPPP, Arch (post 10-27-0212) & Civil (post 9-27-2012)

Civil (BSC) SWFPP (NTE): 5 544500 72% § 3,91000 $ 391000 § -

Post 9-27-'12 Civil (BSC) (NTE); $  7.83800 79% $ 6,176.00 $ - $§ 6,176.00

Geotech (PEER) (NTE): $ 440000 100% $ 440000 $ 440000 § -

Post 10-27-'12 Arch {(NTE): $ 6,000.00 0% $ - $ - $ -
Amendment #14 - Additional Geotech at Turf Field

Geotech (PEER) (NTE): $ 660000 100% § 6,60000 $ 660000 § -
Total; $3,593,155,00 $3,583,798.00 $3,558,782.00

Due This Invoice: % 2501600




N

ABSCGROUPINC. ,  nvoe

Fage 1ot 2

Cetober 30, 2012 . A

Invoice No. 9118384

Raymond Design Group, s, - oo ﬁi; 7 BE™ s Proj Ne. 8106710
60 Ledgewood Piate o T T e e
Rockland, MA 02370 : : o ‘ ¥ i
At Gane Raymond ) s
. ) ‘%_5&% ...:é N
Preject:  Uxbridge Righ School Construciion Administration {Additional) Py

For professional servioes for the perfod Octobar 2, 2012 through October 25, 2012 fot the referenced project.

£:] ds Co dinin sdditional

Dato HrsfUnits Raty Charge
EANGER, L, ' 10272012 1.00 149840 108,00
roviow rfis & discuss wiRDA

10/5/2012 300 108.00 324.00
brep and altent prof meeling.

10/8/2012 2.00 108.00 218,00
site mig-turt fisld ingpection

1011512012 4.00 108,00 432,00
review rfis & respond. coord wRDA, SDC

10Har2012 5.25 108.00 567,00
reviow and raspond fa SDC PGOs, Rfl's
MeCOY, & 10/24i2012 100 108.00 106.00
Observalion Report

10/26/2012 100 108.00 108.00
Lonference Caft

10M6/2042 1.00 408.00 108.00
Disgugsion Mamg, PO Ravew

101712042 4.00 108.00 432,00
Owners Magting

10/18/2042 2,60 106,00 216,00
PCO Raviow, Observalion Report snd Track Visit Foliow Up

10102012 1.50 108.C0 162,00
RFl and PCO Field Btalrs

10172092 0.60 108,00 54,00
atholetic Fiald Seeding Conferene Cafl and report ’

101202042 200 108.00 216,00
PCO Review Paymenl Applicatien Relvaw and Submiltal Review

101672012 3,00 106,00 324,00
Reviaw & rospond te PCQs, RFI Allernats Seedling Oplions for Athletic Fleids

104872012 1.60 108.00 162,00
synlhat Turf Revisw

0/8/2012 1.60 108.00 62,00
Obeorvation Report Submittel Review
SUBTOTAL $3.700.00

IMPORTANT NOTICE

Please Mail Remittance to : BSC Group, Inc., 15 Elkins Street,, Boston, MA. 02127
Please inchude project and invoice number(s) being paid on front of check. * Tel: 617-896-4300



antlefpated Const Admin Adrifional-Tennls Coart |ssus, $awer issup

MCOY, L 0252012
Tennis Coud Vislt in OT with Owrier

101612012
On-Sifa Maating te raview Tennis Courts
to/aleo1z
leniris coul Review
10M/a012
Teanis Court Review and Discussion, Chserestion Repor, REI Rasponse
FANGER, L 10/3/2042
Raview tennfs court Issue,
’ 101842092
site mig~aviaw fennis court
‘ 1012412012
conferonce call on sewsr fesue
VARGA, DAVID 10/2472012
RE: Pump Station and Forea Meln with Dom Rinafol
RINALEY, D, 10/23/2012
In houge Missusslion on sowar forcemeinfpumy steflon
W2di2012"

Goordinallon and conferencs celi vn sewer forcemeln/pwinp station

SUBTOTAL

IMPORTANT NOTICE

2,80

4,00

160

200

1.00

200

875

1.00

100

200

408,00
108,00
108.00

108,00

108.08
10800
10608
124.00
120.00

120.00

fnvhice Total

Page2 of 2
RN G
Proj No. 81067.10

16,00

432.00

162.00.

218.00

108,80
216,00

at.00
124.00
120.00

240,00

$1.815.00

$5,615.00

AR

W e "‘""'W!\

# G176

Plaase Mail Remittance to : BSC Group, Inc,, 15 Elkins Street., Boston, MA 02127
Pleass include project and invoice number(s) being paid on front of check.

* Tel: 617-896-4300




Joslin, Lesser + Associates, inc. Invoice

44 Pleasant Street DATE INVOICE #
Watertown, MA 02472 11/1/2012 37
617-744-3110

BILL TO

Don Sawyer, Business Manager
Uxbridge Public Schools

21 South Main Street

Usbridge, MA 01569

PROJECT
Uxbridge High School
DESCRIPTION AMOUNT
Construction Contract Administration and Closeout Phases for the month of Octoker, 44,000.00
2012 :
Pro Pay Code 0102-0700

Uxbridge Control Number 88961C135

Total $44,000,00

Project Management




Desian sod LonstrucHion

Aerlen & 5Bc Aeerels (ufigpy
Builders and Shawmut Design and Construction — ——
Gonstrection Mansyers 560 Harrison Avenue
Boston, MA (2118
Telephone 617.622.7000

Facsimite 617.622.7001

CONTRACTOR'S PARTIAL LIEN RELEASE AND DISSOLUTION

TO: Owner~  Town of Uxbridge ‘ .
and each of their officers, partners, employees and agents and their 1'espective:; i “
suceessors, assigns and personal representatives, Qr{t, . i)
FROM: Contractor - Shawmut Woodworking & Supply Co., Inc. d/bfa/ Shawmqﬁ-‘ﬁesign &

Construction and each of their officers, pariners, employees and agents and their
respective successors, assigns and personal representatives,

RE: Uxbridge High School
. A ,
Project No. 100764 Purchase Order No, G B LA Rl
(if applicablae) o
APPLICATION FOR PAYMENT NO.: 20
APPLICATION FOR PAYMENT PERIOD ENDING: 10/31/112

Anali ]
The undersigned warrants, represents and guaranioes {i) that the Amount Owed set forth below constitutes the ’;J
entire value of alt work perforimed and services rendered (“work" which term shatl include without limitation labor,
materials and equipment furnished and ail other services which would entitle any person 10 any lien under Chapter
" 254 of the Massachusens General Laws) In value of $1,000 ar moze by, through or under the undersigned with
respect to the Project not heretofore paid for up to and ineluding the period covered by the ahove Application for
Payraent (including without mitation all work related to disputed ofaims, ifany, timely given to the Owner in writing
in accordance with the Contract, the aggregate amaunt of which is set Torth as Disputed Claims below and is
deseribed on Exhibit A aftached), (ii} that all work covered by such Application has been incorporated into the
Project and title thereta has passed to the Owner or, in the case of materials and equipment stored at the site or at
some othet location previously agreed to by the Owner, title will pass to the Owner upon receipt of the Amount
Owed by the undersigned, in each case free and cieer of all liens, claims (other than amonnts owed), security,
inforests or encumbrances; and (iit) that no work covered by such Application will have heen acquired subject to at
agreement under which any interest therein or an encumbrance thereon is retained by the seller or any other
person,
The undersigned intends that this instrument shall be a recordable notice within the meaning of G.L. 254, 5.10
partisliy dissolving any Jien which the undersigned may now have or be entitled to have on account of work
performed up to and including the period preceding that covared by the above Application for Payment, and the
periad cavered by the above Apptication for Payment (o the extent payment is received, except for the Disputed
Claims amount, if any.

Executed as of this 9th day of November , 2012
Amount Owed Contractor by Name of Contractor:
Owner as of the end of the ‘ Shawmut Woodworking & Supply Co., Inc.
period covered by the above dfb/a Shawmut Design & Construction
Application for Payment X /r‘\) W
$823,828.50 Duly Authorized ’
Disputed Claims included within Project Accountant
Amount Owed, if any Title
$0.60

COMMONWEALTH OF MASSACHUSETTS

COUNTY OF SUFFOLK, 9-Nov , 2012

2E TR

ETHING TroWH
Yo Hoary Pubiia

& o W 1 COMMONWEALTH OF MASSACHUSETTS
1A wy Commission Expires

o

Pedw
it

Then personally appeared the above-named Chris Geary

and acknowledged the foregoing to be a Fee act and deed, before me.

i “ M:\\l} o 2019
Notari Public § = I A

s TR

My Commission Expires:
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Ockers

Teckneiegy. .far Tomorrow

Invoice

1340 Belmont Street Date Invoice #
Bill To Ship To
Uxbridge Publie Sehools New Uxbridge High School
Payable, Accounts Mistler, Patricl
Rm 207 300 Quaker ;{"7
21 South Main Strect Uxbridge, MA 01569
Uxbridgs, MA 01569 US Us b S',L*P f
“rz /
e, i
: /
123 ':;»h_ rf;
P.0O. Number Terms Ship Actount # F.0.B. Rep Via 8.0. Ne.
130413 /512052 UP3841 w None 26782
derad Backordered QTY Ship ltem Code Description Sarlal# . UNIT PRICE EXTENDED PRICE
1 0 1 460UXN-3 Samsung SyncMeaster 460UXn-3 46" ZAGZHCICR00037 2.349.00 2,349,007
LCD flat panel display with built-in PC -
1080p (FullHD)
1 ¢ i LSAU Chief Fusion Universal Flat Pane] Fixed 125.00 125.00T
Wall Mount LSAU Mounting kit ( wall
mount ) for LCD / plastna panel - black -
sereen size: 37" - 63"
1 4 SEOSS! Ockers Certfied Installation and Warranty 285.00 285.00
Support
i 1 CNShipping and Handl... Shipping and Handling 125.00 125.00
Massachusetts Tax 0.00% 0,00

#lrir (2 SBe Meerals (nivlz)

Remit To

Ockers Company

P.O. Box 610

Brockten, MA 02303-6510
PHONE (508) 586-4642

(- S

$2,884.00




FFRE
Uxbridge High School Project

Vendor:
Offlce Resources
WB Mason
Kitteredge Equipment
Kitteradge Equipment
Amazon.Com LLC
Amazon.Com LLT
Amazon.Com LLC
Amazen.Com LLC
Amazon.Com LLC
Amazon.Com LLC
Bumns Tools
B&G Restaurant Supply Ins.
B&G Restaurant Supply Inc.
Ciaflin Service Company
Ciaflin Service Company
Harbour Food Service Equipment
Fishar Scientific LL.C
Fisher Scientlfic LL.C
Fisher Sclentific LL.C
Fisher Scientlfic LLC
Fisher Sclentific LLC
Fisher Sclentific LLC
Sehool Specialty Inc.
Trek Stop Inc,
WB Mason
Sargent Welch - VWR
Sargeni Wealch - VIWR
Sargent Welch - VWR
Sargent Welsh - VWR
Sargent Welch - VWR
Sargent Welch - VWR
Sargent Welch - VWR
Sargent Welch - VWR
Sargent Welch - VWR
Sargent Welch - VWR
Sargent Welch - VWR
H.T. Berry Company, tnc.
144 Supply Centar
Trans Med USA inc.
Trans Med USA inc.
H.T, Barry Company, inc.
H.T. Berry Company, Inc.
H.T. Berry Comparny, nc.
H.T, Berry Company, inc.
Koopman Lumber Ca. Inc.
Koopmar Lumber Co. Inc.
Koopman Lumber Co. inc.

TOTAL FF&E WARRANT:

involce #:
81254
" 23752
H275174-00
H275174B
004280949182
004294178754
004297123125
236192755869
082720737101
152207186898
13868453
0032384-IN
0032384-IN
20081219
20083836
460144
9420203
7150913
1859444
2619736
1791183
2619742
2081013573256
25476
523548
48988375
48988116
48088118
48989025
48989024
48993042
48983041
48993934
48996741
48014964
48014964
830261
EQ2168
30056956
3006873
830830
831726
708459
832887
8472952
84748472
84781072

[\

i 4

Rt TR AN

$

$
$
$

$

$

$

3

§
§
§
§
$
&
&
8
§
&
$
s
5
&
§
$
$
$
$
§
§

5
§
§
§

%
3
3
3
8
5
$
$
§
$
§
$
§
$

5

Total $:
12,250.05
18,748.00

124.36
6.03
51.76
51,78
51.76
350.88
287,64
1,217.80
1,509,08
2,047.33
45.50
6,659.00
90.00
5,988.75
5,235.00
{378.75)
3,286.15
652.50
163.00
{153.00)
5,488.80
4,849.80
973.00
920.85
869.53
4.508.30
30,68
1145177
81.50
487 1
45,83
508.u6
138.32
205.25
836.30
378.05
1,804,81
400.00
738.03
85,04
195,20
964.44
§19.90
£10.83
5915

96,518.85

ﬁ’éf/f’“-“}

Warrant #03
November 14, 2012

FFAE Project Budget: $  {720,800.00)
Warrant #071 (3/19/12); ] B2199.55
Warrant #02 (10/17/12): $ 488,804.20
Warrant #03 (1114/12); 3 8B.518.85
Total FF&E Approved: $ 678,412.60
On HOLE: 5 40,437.00

Gpen Orders; § #5040
+i-Varange §:  § 10,00}
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Item

w0

=i Office Resources

Gpross thai Work

DATE: 07/26/12

PROPOSAL: 120195

CUST.PCH#: 1420270302
SALESREP: Chris Leonard/COM

Sold To:

Uxbridge High 8School
3100 Quaker Highway
Uxbridge, MA 01569

INVOICE#: 81254

Ingtall At:

Uxbridge High School
300 Quaker Highway
Uxbridge, MA 01569

Product# Qty Product Description Unit

Extended

i Fl-T7144

2 EL-61L11

3 CG-05F2

Proposal$#: 120185

4

16

27-7/8Dx15~1/4Wx51-3/8H 4
Drawer Pedestal Tower

Skip Option is Standard UM
Serieg Lock-Flat Contact
Customer Service For Detalls
___PFull Pull Sguare Front__
KN-Dark Gray

Tagging: F23

Freestanding, B/E/F,
27-3/4Hx18-7/8DX15-1/4%W

Skip Optien is Standard UM
Series Lock-Flat Contact
Customer Service For Detailg
_ Full Puil Zquare Front
KN-Dark Gray

(2) 6"Dvdr (1) 12"Dvdr (1) Pcl Tray

Pedestal B/B/F Security
Upgrade

36Wx1B-1/4D%39-7/8H Double
Door Btorage Cabinet {2
Adjustable Shel

CONTINUED. . .

404.25

374.85

2

408.45%

Page

1,617.00

5,59597.60

408 .45

www, ORI, com
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woa b

ITA R

Iftem  Product¥ Oty
4 CE-45F3 4
5 RG-GoRBO L
6 1
Proposal#: 1201985

£ Office Resources

™ I N \'a

INVCICEH:

Product Description

Skip Option ieg Standard UM
Series Lock-Flat Contact
Customer Service For Details
Full Pull Square Front KN-Dark
Gray__

Tagging: 8T20

36Wx18-1/4Dx77-3/84 Double
Door Storage Cabinet (5
Adiustable Shel

Skip Optien is Standard UM
Series Lock-Flat Contact
Customar Service For Details
__Full Pull Square Front
KN-Dark Gray

Tagging: ST21

Comho Lat/2 Drw 2 H
Cupboard-42Wx18-1/4Dx51-3/8H

i

Skip Option iz Standard UM
Series Lock-Flat Contact
Customer Service For Details
__Full Pull Sguare Front
KN-Dark Gray___ Preferred
Counterweight Installed

Tagging: §T22

Delivery and Installation {
non union regulary time )

o I B
81254
Unit Extended
648 .55 2,554,206
807.80 807.80
825.00 825.00
Page 2

www DR com
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e Resou

7

Item Productf Oty

REMIT TO:

Office Rescurces
374 Congreas Strest
Boston, MA 02210

Proposal#: 120195

rces

gz thai Wors

Product Description

v o X < E
INVOICEH: 81254
Unit Extended
,ﬂg,ﬁﬂ{
j %
&
: F‘{’
. @
go‘%’
ﬂ.«r’
g /‘7‘&7///
SUBTOTAL. ... 1L,425.05
INSTALL.....:! §25.00
TOTAL.......: 12,250,065
AMOUNT DUE. . : 12,250.05
Pagea 3 of 3

www. DRI . com



W.B. Mason Co., Inc. H
Q’}ﬂ{’{}’) 0 B0y PO Box 981101 Invoice

g@ Boston, MA 02298-1101
w ' (508) 556-3434 page 1 of 2

SUPPL; (800) 242-5892
TURE DES‘GN & Es
FOR OFFICE FUR“‘ Fax (508) 588-3150

523752 7/24/2012 14074JL302 410725 *  DUTILLE, TIM (MA-WOR)

SOLD TD: ACCQUNTS PAYABLE SHIP TO: ACCOUNTS PAYABLE
TOWN OF UXBRIDGE TOWN OF UXBRIDGE
21 SOUTH MAIN ST UXBRIDSE #IGH SCHOOL
Uxbridge, MA 01569 300 QUAKER HIGHWARY
Uxbridge, MA 01589

P: 1.B08.278H,B&48 P 1,808,.278,8648

Terms: NBET 10 DAYS UXB0OO5

H
o}
(o=}

.00 }11901-8 232.50 €, 510.00
J SWOWBALL 3 STACKER W/BLE ARMS
4~LEG STUDY CHAIR, UPH SEAT, WOOD
BACK, SEAT AFERIC ENOLL CHARM &
NANOTEX AGRTE, BACK MAPLE FINISH
CUSTOM STAIN ON CHERREY, FRAME
FINISH WICKEL TEXTURED, DESIGH C
SEAT BACK, RURABLOCK TREATMENT

2 10.06G 1901-B 231.50 2,315.00
J SNOWBALL 3 STACRKER W/BLE ARMS

4 LEG STUDY CHAIR, UPH SEAT & WOOD
BRCK, SEAT FABRIC PALLAS UNSPUN
EXPRESS0, BACK MARLE FINISH CUSTOM
STAIN ON CHERRY, NICKEL TEXTURED
FRAME FINISH, DESIGH C SEAT BACK

3 §.00 36DIA-X 800.00 3,000.00
J BOUND TABLE 36" DIBAM X 29E,

: 1 & TUBULAR X-BASE WICKEL TEXTURED

TOP SURFACE LAMINATE PIONITE

AG611IN GRAVEYARDR OF THE ATLANTIC
EDGE HENR4 REVERSE RNIFE EDGE ON
RLL SIDES, MAHOGANY WOODL FINISH
CUSTOM STAIN OW CHERRY

4 5.00 4250~XH 675.00 3,375.00
SQUARE TARLE, 42X42X29, 1 TUBULAR
X-BASE WICKEIL TEXTURED, TOP SURFACE
AGGLIN LAMINATE FICHITE GRAVEYARD
GF THE ATLANTIC, EDGE HENR4

REVERSE KNIFE EDGE OW ALL SIDES,
MAPLE WOOD FINISH CUSTOM STAIN

CH CHERRY

L]

azxr2-T2 1,275.00 2,550.00

5%
b3
<
L}




WIHOIBIUN

AB*

FOR OpFICE PURN

- URE, DESIGN & SUPPLIEG

W.B. Mason Co., inc.

S0

(B0O) 242.5892
Fax (508) 688-3150

PO Box 981101 Invoice
Bostor, MA 022384101
(508) 536-3434 Page 2 of2

ecount Represantative

523752

1407454302 410725

DUTILLE,

TIM (MA-WOR)

Extended

1.00

RECT TABLE, 42¥72X29,
TUBULBR T-BASE, BASE PAINT NICEEL
TEXTURED, TOP SURFACE AGSLIN
LAMINATE PIONITE GRAVEYARD OF THE
ATLANTIC,
EDGE ON ALL SIDES, CHERRY
2-CPCM POWER MODULE W/0 JACKS
10 FT CORD, LOCATION CENTER OF
TAALE, RIGHT & LEFT (2), WIRE
1¥24" PLASTIC TROUGH

Chut

LEG WIRE MANAGER, 13,5 IN, NICKEL
SNAP T0 LEG WIRE MANAGER FOR
TABLES ABOVE

18DIA-DEM

DRUM TABLE, 18" DIAM X Z0H

BASE FIWISH LAMIMATE PICGHITE
WM-951S HONEY MARPLE, TOP SURFACE
LAMINATE PIONITE WM-9513

BOREY MAPLE, SELF EDGE RADIUS
CORNERS, 2 IN KICKE PLATE

INSTALL
OWLOAD & INSTALL SPEC PRODUCT

2 DEL CORUMN

EDGCE HERR4 REVERSE ENTER

No Charge

33z.00

No Charge

No Charge

896,00

No Charge

INVOICE TOTALS

Sub Total
MASSACHUSETTS NON-TAXABLE

18,746.00
0.00

Please Pay This Amount:

18,746 .00

skrxrxkEng of Involcerxsrvws

f
Frod

DI

| fyEaaty PO

—




[uittredge Fagasg - INVOICE

equlpment ED"I‘IPEH’W Ine, CEGH UK FROANCE ;NWL

100 Bow[es Road - Agawam, Massachusetts + 01001
Phone (413)304-4100 « Fax (41317867086 + Toli Fres(800)423-7082

www., kiliredgeequipment.com
14:35 09/17/12 AR
0825 08/17/12 XKF

Page 1/1
BRANCH YSER STATUS
INVOICE E 2 75174 - 01 D3 XE B/O REER
S UXBRIDGEE SCHOOL FOQD SERV s UXBRIDGE HIGH SCHOOL
O T 21 SOUTH MAIN STREET HT 300 QUAKER HIGHWAY
L O UXBRIDGE MA 01569 : I0 UXBRIDGE MA 01569
D P
el 50B-278-8644 Fax 508-278-8612
JRDER CUETOMER CUSTOMER P/O TERMS TAX SHIP SALES JOB
JATR RUMBER HUMBER CODE CODEB/% VIa ' PEREON ID/KAME
07/16/12 0010759 148450302 Net 30 3M 0.000% Qur Truck Fitzgerald K
LN$# Q-ORD Q-SHP Q-B/0 PRODUCT DESCRIPTION UOM  NET-PRICE EXTENSION
*xx%x  Special Instructions *xw®¥
* UPS *
KEXERXERERKERRRREER R R TR d hdd hidRad
11} 1 1 0 417683580000 Vollrath 68358 Roast Bake Pan EA 51.3300 431,33
' & Bake Pan Alum 68358 w/handl
j€3) 3 3 (0 553473080000 Vollrath 47308 Tong .2% Spring HA 2.2400 4¢.72
Scallop $/8 Utility FOXWOODS
@7) 3 3 0 185P94801000 Dexter P9%4B01 Cooks Enife B"™ HEA 17.63500 §52.95
White Handle .
80) 9 0 4 548021000000 Adcoraft Potato Peeler §/8Rlade EA 0.7700 50.00
‘ FLOATING STYLE VPERB
118} 3 8] 3 612FGE4525BLE Rubbermaid 4525 Black 2 Shelf EA . 157.43160 80.00
Cart FE452500BLA
kf2) 2 1 0 4501L6CWD0000 . Cambro Full x 6 Clear Pan BA 13.3600 $13.,36
Hotel 16CW
Sub-Total ..... 124.36
TEX o rvrrenvens 0.00
Order Total ... 124.36
5
FFie
et
R
L2
//.@ >
TOT: 20 8 12 5124 .36
Recetved in Good Condition: BUYER, BY ACCEPTING DELV. OF THE ABQVE REF. GOODS Date Ship
& BY SIGNING HEREUNDER.& FOR OTHER GOOD & VALUABLE | | Volume Picked by
CONSIDERATION, HEREBY ASSENTS & AGREES TO THE SALE | |Weight _
AGREEMENT MORE FULLY DESCRIBED ON THE BACK HEREGF fieces Packed by
Terms & Conditions Pallet
INCL. THE CONVIYANCE OF A SEC. INTEREST TO THE Pkgs T Checked by
SELLER AS SEY FORTH THEREIN. THE S8UYER REPRESENTS Ctns
. THAT HE HAS READ& UNDERSTOOD ALL OF THE PROVISIONS | | Lnth Loaded by
) THEREQF PRIOR TO AFFIXING HIS SIGNATURE HERETD.




08/28/2042 Fri 20423 Kittredgs Equipment Co., Ine.

' kttred e mmnaammmaiw
ll’-;ﬁm;zm:maﬁg;m;_' L

100 Bowles Road * Agewam, Asssmohuystts « 01007
Phote (¢13)306-4100 - Fax {413;786-7098 - Tolf Frea(300)423-7982

CEGGN  S7UTK  FNANGE INEIAL

www. kiliradgeequipment.com

Said To

UXBRIDGE MA 01568

UZBRIDGE SCHOOL FQCD SERV
Z1 BOUTH MAIN STIREET

Ship To

UZBRIDGE HIGH SCHOOL
200 QUAKER HISHWAY
UXBRIDGE MA 01560

1D: #34846 Page t of 4

INVOICE

|E2751748

109/26/2012|

08/

]
[sv]
-
'.....5
2
=l
Pal
[
o
A
[
02

IBUYER, BY ACCEDTING DELV. OF THE ABOVE REF. GUODR I Merchendise 5.9%
& BY SIGHING HEREUNDER,§ FOR OTHER 60U & VALUABLE | fpy ot 4 G.00
CONSIDERATION, HEREBY ACSENTE § AGREES 10 THE SALE l M gch t}. 9

| AGREEMENT MORE FWLLY DESCRIBED ON THE SACK HEREDF g0 Laange - 00

Terms ¢ Conditions ' { Sub Total §.03
INCL. THE CONVEYANCE OF A BEC. INTEREET TO THE Taxable 0.40
SELLER AF SET FUNTH THEPEIN. THE FUVIR REODNESENTE ‘ Tax (3%AD) ¢, 06
THA? EE HAS REXD: URDERETOOD ALL OF THE DROVISIONY |
| THERECF PRIGR 7O ATFIXING WIS SIGNATURE HERETO. | | TWLAL $6.93

Faxed Copy ey By 10/28/2012 Weiter KF




iEZen.oonT

L PAYMENT STUB

Pageiof 0
Account: 80457 8781 023005 & Statement Date; 081012  Page: 1 of 9 - Account: 60457 BT81 023005 8
Remember, you can buy both Used and MarKetplace UXBRIDGE PURLIC SCHO
items as well as items soid by Amazon.com ATTN: JUDI LANOUE
with your Credit Line, 21 SOUTH MAIN STREET

UXBRIDGE, MA 01569-1851
N _J

B LTI (N S B T BT H T .
UXBRIDGE PUBLIC SCHO - ’

PLEASE INDICATE ADDRESS CHANGES

ATTN: JUDI LANOUE :
21 SOUTH MAIN STREET _ PAYMENT ADDRESS
UXBRIDGE, MA D1569-1851 : GECRB/AMAZON

Sy ‘ P.0D. BOX 530958

ok ATLANTA, GA 30353-0958

Customer Service Onllne at amazon, comfcreditline

This account s not registered. S
The authentication code Is: S5EIU950 f/
W TP T T ST
Current Invoices (Detalis for Current Month's invoices Enclesed )
Date Involce Original Duse Date Reference Date  Invoice Amount
Amount Bue
Please Irdicate by [«] ivoices Peid
0B/13/12 163054837074 2106 11/05M12 14762AR320 08/13 183054837074 (1 24,08
08/13/12 280680624344 23819  11/08M2 130408 08M3 200660624344 238,18
0B/27M2  0D4290849192 5176 11/05M12 14807 JL302 0B/27 004200948192 | 5176 % &%{, fti}
0B/27/12 004284178754 5175  11/05/2 14807 JL302 08/27 004294178754 3 51,78 /. ﬁ’ _ Q.ﬁ .
08/27/12 004297123125 B1.76  1105/12 44807 JL302 08/27 004287123126 ! 51.76 l (;?”“ :“é }
DB/27/12 236192755860 350.88 110512 14807 JL302 0827 235182755868 3 3088 % .
08/27/12 (82720737101 287.64  11/06M2 14807 L3062 ‘ 08/27  OB2720737101 ] 28764 %
08/27/12 152207185998 1217.80  11/05M2 - 14807 JL302 08/27 152267186006 [ 1217.60 _}
09/04f12  2HTISBET2955 Toof 1105712 1308186 09/04 287358672985 e 78.99
09/04/12 Q05220050612 40.18  11/05M2 130816 0904 Q05220050812 g 4015
09/04/12 124308552290 41.82  11/08M2 130846 0804 124396552290 i 41.82
09/04/12 048048484414 4420 11/012 130816 " 0904 045048464414 w 44,20
GBd4r12 0260897 37 A7 86 1TU05M2 130816 09/04 103025009737 l]/ 4758
09/04/12 270176263243 84.00  14/05M12 130820 0BM4 270178283243 [i},// 84.00,
050412 B7TOCR1BE204 14898  +1/05/12 130816 09/04 077008185204 E}" 149.99
09/05/12 287351578413 40,00 11/05M2 130816 0005 287351576413 . 43,00
09/05M2  P8T350681132 1870 4i/06M2 130898 0D/05 287350881132 B_Z" 15.70
09/07112 (05825606687 78,80  11/05/12 130818 Qu/07  0DEB256066RT ij 73.90
08/07/12 2E73527B7128 8708 110812 130816 00/0T 287352787129 o 87.08
09/07/12 2830BU3TH2E8 5184  11/05M12 130816 | 08T 283080376256 o 51.04
00/08/12  ZBT356737832 4000 110512 130816 09/08 2873HET3TASR E/ 40,60
Unapplied Payments & Credits
Daie Reference Original  Description {yate Reference Current
Amount . _ Amount . fﬁgﬁ,,»
‘ Plzase Indicate by [ Credits Appied r‘{j“;’é}’
O7/14112 129891335082 (16.19) CR MEMO D711 128891335062 1 {15.19) ;“w ; ,f:xffﬁf #
o7z ) 120891717702 . (15.20) CR MEMO D7H1 128881717792 M (15.20) ¢

-Gontinue- »
7628 0003 g 67 PAGE 1 of © COLRBSLS 97 - K?ﬁfj e



amazoncony

Account: E0457 8781 028005 & Statement Date: 09/110/12  Page: 3 of §

Current Invoice Details

AMAZON

PO BOX 530258

~,TLANTA GA 30353-0958 /7
UXBRIDGE PUBLIC SGHO / Dafe of Sale: 0813152
Account;  B7B{ 0230058 invalee: - 183054837074
Lucatlon; 0001 PO 14762AR320

TSXKU. DESGRIPTION ~ . QUANTITY UNT  PRIGE EXT.PRICE
0385742805 The Kil} Order {Maze Rupner Pr 2000 EA 10,5300 ) 2106
Sklbtﬂiafﬁ 21;06 /ﬂ Balance Dus; 21.06

AMAZON

[dle of Sals:  0BA3/12
involce; 200660524344
PO, 130408

UXBRIDGE PUBLIC SCHO
Accatsnt : B781 0230058
Locatlion; 0003

8KU.  DESCRIPTION / QUANTITY UNIT  PRICE EXT. PRIGE
B0 IWMTIP0 Midland GXT1050VP4 S’GMy @ 50 2000 EA 58,9200 137.84
BOA3TYONGM Mildland LXT385VP3 2 ) le 22-C 300¢ EA 33.4500 100,35
Sublotat  238.18 % 000 ' Bafance Dije: 238,18 ' l -
. ' e
. AMAZON : ‘ s
PO BOX 530958 @ ‘ P
ATLANTA, GA 30352-0958 ,gﬁﬁ P{}‘ ﬁw:f ”
UXBRIDGE PUBLIC SCHO Défe of Sale: 08272 o4 @ffﬁ"ﬁ; /e
Account: 8781023005 8 hvolce: - 004290949132 f e
Location: [50:44] . PO, 44B07JL307
SKU. "~ DESCRIPTION QUANTITY UNIT ~ PRICE EXT. PRICE |
BOC3Z67148 KL Indugtries Canoa Paddles {2 100 EA 380000 3800
MiSC SHIFPING AND TAX 1000 EA 12,7600 28 -TM\
Subtofal 5176 Tax: 000 Balznce Due: 51.78 //
)3 ,-‘-'”"”/é )
{\_,«—«f-""
-Continue-
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Accoupt: 60457 8781 023005 & Statement Date; 09M110/12 Pagerdof §

Voo
AMAZON @gﬁi Zf &
PO BOX 530858 i -
ATLANTA, GA 30353-0958 “fg M{ R
UXBRIDGE PUBLIC SCHO Date of Saie;  0827/12 i S M /gﬁgé #
Atount © B781 023006 8 Invoice: (04284178754 ’
Lu:glion: 0ot PO 14BQTJL302
SKU.  DESCRIPTION QUANTITY UNIT  PRICE EXT. PRICE |
BOOAZEZ146 KL indetres Cnoe Pacidles (2 1000 EA 38.0000 3000
MISC SHIEPING AND TAX 1000 EA 12,7600 1278
. ) 1
Sublolat 5478 Tak 000 Baianos Oie: 5476 / 7 ¥ &
AMAZON v M@%
PO BOX 530958 b ; o
ATLANTA, GA 30353-0058 : A0 e
UXBRIDGE PUBLIC 8CHO Date of Sale  08/27112 ? '
Account 8781 0230058 lmvoice; - 004207123125 -
Location;  0DOA PO.: 14807 L2302 o
81U DESCRIPTION QUANTITY UNIT  PRICE EXT. PRICE
BONIZEZ 146 KL indusiries Canae Paddies {2 1000 EA 30.0000 39.00 _
MISC SHIPPING AND TAX 1000 EA 12,7600 1276 '
= R
Sublelst 5178 Ta 000 Baianca Due; /q;: )
3 e . g o
at B
AMAZON [
PO BOX 530958 ; j ™
ATLANTA, GA 30353-0858 el W/
, T o
UXBRIDGE PUBLIC SCHO Date of Sale;  08/27/12 {}{ A vf’ . &
Accounl: 8787023005 8 involce; 236102765868 <
Loafion: 0002 PLO.; 148071302
SKU " DESCRIPTION QUANTITY UNIT  PRICE EXT. PRICE |
RODVIATMG Spiketali, 2 an 2. kifense, Fa %\ﬁ? 60K EA mEen | 29984
MISG SHIPPING AND TAX, \%\ ;\ 1000 EA 50,9400 5084 ‘
W |
| Sublolal;  369.88 Tex: 000 Balance Due; ¢~ 35088 ‘
M
-Continue-
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Account: 80457 B781 023005 8 Statemert Date: 09/10/12 Page: 5of 8

AMAZON ; ;ﬁ"j &
PO BOX 530958 Fro
ATLANTA, GA 30353.0958 e
CTEE S g e
UXBRIDGE PUBLIC SCHO Date of Sale:  08/27/12 // f‘:’; rail
Account;  BYAT0Z30058 Invoice: 082720737101 o
! ooation; 0002 BO.: 148071302
S, DESCRIPTION QUANRTITY UNIT PRICE EXT.PRICE
BOOIRMQ2G Kan Jam Officlal Game Sal ‘iﬂ: 74 5000 EA 356500 238.70
MiSC SHIPPING AND TAX 7\1,3 1000 EA 47 9400 4754 :
Sublolal 28754 Tax, 000 Baiancs Due: 87 64 i) P f,g‘. &
. " et ‘»«“"" a
AMAZON *° W/ﬂ .
PO BOX 530958 ﬁ,ff;gf
ATLANTA, GA 30353-0958 - !ﬁ/ {
UXBRIDGE PUBLIC SCHO Dale of Sale:  OBITM2 e .
Ascounl: 87840230053 Involce; 152267186006
Lovatiom  ©002 RO 14807 H.902
I T N S A S S e
" o e b
S.KL DESCRIPTION GUANTITY UNIT  PRICE EXT. PRICE se‘ﬂfr“"j =
BOO2GOOKNA KL. Indurstries Sun Defphin 156 TERERt T 3000 FA 572.2000 144598 ﬁJfﬂﬁdW&-ﬁ
MISC SHIFPING AND TAX S 1000 EA 71,200 7162 e j_gn, i
Subtetal 121760 R O L 4 Batance Due: m "}“““:;
K. e el
AMAZON
F"Q\BOX 530958
ATUANTA, GA 30353-0858 >
UXBRIDGE PUBLIC 8CHO ‘ /’/Deseafsme; 00/4H2
Accowd: G784 0720058 P ivolve: 267368572966
Locallonr  Q0D! \< PO.: . 1308%
/”/ i
E.KU, DESC}‘\-IP'?ION - QUANTITY UNIT  PRICE EXT.PRICE
BOOGUHIZYD Park& Sun Super Loap § Target - 1000 EA 78,8800 79,80
Sublolet 70,80 Tax; . 000 ) Balanca Dus; 7650
AMAZON
PO BOX_ 530958
ATLANTANGA 30353-0958
UXBRIDGE PUBLIC SCHO le of Sale, 00412
Accouri: 87810230056 Invoice: 005220050512
Leealion: 0oae PO 130816
S.KU. DES&RIP’ETC’)N \\ QUANTITY UNIT  PRIGE EXT.PRICE
BOO3VQ4ZSE ZpprHeavy-Duty Bike Hooks - L 1209 EA 2.7900 3348
Misc SHIPPING AND TAX 1000 EA 86700 667
Subtotal: 4015 Tax: 040 Balange Due. 4015
-Continue-
7EZ8 Qoel 801 67 PAGE & uf 9 TALROBLS 9647




INVOICE

Burns Toois INVOICE
Branch: 01 main 1366453
350 Mariano S Bishop Blvd ,_f'f Invoice Date Page
Fall River, MA 02721 ~ 7/23/2012 15:59:08 1of1
ORDER NUMBER .
1361193
508-675-0381
Bill Te: Sk _
Usxbridge Pubiic Schools Central Office Uzbridge High School
21 South Main St BOORUNKGPRFTGHAWAY
Uxcbridge, MA 01568 UXBRIDGE, MA 01569
Customer ID: 129843
PO Number Terms Description Net Due Date Dise Dug Date| Discount Amonni
1480571302 _Net 30 8/22/2012 8/22/2012 0.00
Ovder Date Pick Ticket No Primary Salesrep Name ] Taker -
6/14/2012 10:33:14 1353907 INSIDE SALES DGOSSELIN

Quantities

Item ID

Exte;d}ed
; oty o | FOM & |Jtem Description rice
Ordered| Shippod| Remaining Unit Size g
Carrier: QUR TRUCK Tracking #:fred 7/23
1.0000 10000 0.0000 EA JET334173 BA 395.9900 599,96
1.0 IDP-17DX 17" Drill Press, JET 354173 1.0000
3/4HP, 1Ph 115/230Y TEFRC motor and poly-v
belt drive system.
Ordered As: 354173
Serial Number: 12043596
1.0046 1.0000 00000 EA JETT08115K EA 74%.9900 749.99
1.0 JWBS-14C8 Closed Stand Bandsaw JET 1.0000
18P, 1Ph, 115/230V, 6" depth resaw capacity;
15" x 15" offset cast iron table; Cast iron frame
construction; Precision computer balanced
wheels; Micro-adinstablelower blade guide; 3/8",
6 TPI blade is included.
Ordered As: 7081158
Sertal Number: 120113422
1LOG00  1.0000 0.0000 EA. SETUP EA 150.0000 150.00
1.0 SET-UP CHARGE . 1.0000
Total Lines: 3 F‘r'""";’ = SUB-TOTTjiLr:. 1,493.33
Falicared (4B DELIVERY: 100.00
< AMOUNTDUE:  1,599.98

oot

ORIGINAL



Invoice Page:|

Invoice Number: 0031634-IN
invoice Pate: 7/24/2012

B&G Restaurant Supply, Inc, Sales Order #: 0017247
48 Eagle Street
Pittsfield MA 01201 Sales Order Date: 6/21/2012
P:413-442-03%90 Salesperson: Sarah
F:413-442-1559 Customer Order #: 1475430302
' DON SAWYER
Sold To: Ship To:
. UXBRIDGE PUBLIC SCHOOLS _ UXBRIDGE HIGH SCHQOL
21 SOUTH STREET ' 300 QUAKER HIGHWAY
Central Office : Usxbridge, MA 01569

Uxbridge, MA 01569
508-278-8648
Fax: 508-278-8612

Terms: Deltvery:
Net 30 Days .
Description ' Unit Ordered Shipped Ofgglid Unit Cost  Amoonnt
705MSK TOWEL,TERRY bOZ 2 2 0 16.20 240
STRIFED,15X26in, DOZEN
MEA-CUP  MEASURE CUP SET ‘ 10 10 0 3.50 1500 °
SET,S/S,HVYDTY 4-PIECE :
MEA-SPDX MEASURE SPOON SET,S/S,HEAVY SET 14 10 0 1.95 19.50
DUTY,SET OF 4
SCT-10PH  TONG,SCISSOR,10" W/PLST EACH 5 5 0 1.99 9.95
HANDLE
SPATULA 8", TAPERED,WOOD EACH s 0 5 5.35 0.00
HNDLE '
CAN OPENER,HAND,SWINGAWAY EACH 5 -] ¢ 525 2625
GR-449 GRATER,FOUR-SIDES,S/8,4X4"X9" EACH 5 5 0 5.60 28,00 ~
H T
PPC-4 PIZZA WHEEL 4in, PLASTIC EACH : 5 5 0 4.85 24.25
Handle,IPC,EACH
*PST.5B PASTRY BLENDER,5 BLADE,S/S EACH 5 5 0 3.50 17.50
IHR PEELBER,VEG,KNEE ACTION,PLST EACH 10 10 0 1.95 17.50
HNDL
4040303 PASTRY . EACH 3 5 0 3.95 19.75

BRUSH,RED,HI-TEMP,2"W/HOOK

Continued




Invoice Page2
e (% WD Invoice Number: 0031634-1N
S _ - Invoice Pater 7/24/2012
B&G Restaurant Supply, inc. Sales Order #: 0017247
48 Eagle Street
Pitsfield MA 01201 Sales Order Date: 6/21/2012
2:413-442-0390 Salesperson: Sarah
F:413-442-1559 Customer Order #: 14754703072
. DON SAWYER
Sold To: Ship To:
UXBRIDGE PUBLIC SCHOOLS : UXBRIDGE HIGH SCHOOL
21 SOUTH STREET 300 QUAKER HIGHWAY
Central Office TUxbridge, MA 01569
Uxbridge, MA (1569
508-278-8648 , i
Fax: 508-278-8612
nam—— e —
Ship Via: Terms: Delivery:
EAST RUN Net 30 Days
Item Code Deseription Unit Ordered Shipped Og?g(ed : Unit Cost  Amount
666 SCISS0RS, KITCHEN,All EACH 5 5 0 3.50 17.50
bt * Purpose, EACH
Wi UPDATEBOUS i . - : a
FW10 WHIP,FRENCH, 10 INCH EACH 5 3 0 2.13 10.75
FWi12 WHIP,FRENCH,12 INCH EACH 3 5 0 2.40 12.00
FW14 WHIP FRENCH,14 INCH,EACH EACH 5 5 0 2.55 12.75
FW16 WHIP,FRENCH, 16 INCH EACH 5 5 0 3.05 -15.25
25MCCW MEASURE CUP,SEE-THRU,! CUP EACH 5 ‘ 5 0 - 3.65 18.25
100MCCW  MEASURE CUP,SEE—E‘HRI.J,I QT. EACH 5 3 0 7.65 3825
{(4cup)
P-5715  ROLLING - EACH 10 10 0 9,95 99,50
PIN,WCOOD,B.B.15in, EACH
UPDATE RPIW-3215- 48 : L : ‘ o )
CUTTING BOARD,6x10", WHITE EACH 5 5 0 2.99 14.95
PLST
CB-1012-1/2 CUTTING EACH 3 5 0 9.25 46,25
WH BOARD,10X12in,1/2in WHITE :
322 UTILITY CART,OPEN,3 SHELF, 5/3 EACH 2 2 0 189.00 378.00

W/ PUSH HDLE, LAKESIDE

Confinued




Invoice Page:3

' Invoice Number: 0031634-IN
j csssmmash} Invoice Bate: 7/24/2012

B&G Restaurant Supply, Inc. Sales Order #: 0017247
48 Eagle Street .

Pittsfield,MA 01201 Sales Order Datc: 6/21/2012
P:413-442-0390 Salesperson: Sarah
F:413-442-1559 Customer Order #: 14735471302

_ - DON SAWYER
Sold To: Ship Tot

#a. " UXBRIDGE PUBLIC SCHOOLS UXBRIDGE HIGH 3CHOOL

- 21 SOUTH STREET ' 300 QUAKER HIGHWAY

Central Office Uxbridge, MA 01569
Uxbridge, MA 01569 ‘
508-278-8648
Fax: 508-278-8612

] Ship Via: Terms: Delivery:
EAST RUN S Net 30 Days . . ‘
Jtem Code  Description " Unit  Ordered Shipped  oB2K . UnitCost  Amount
*SXS-TPC_ DELUXE 7-PC COOKWARE SET 5 5 0 149.00 745,00
SET,SET
*67610  FRY PAN,10",STEEL COAT EACH 5 5 0 29.25 146.25
| X3,EACH
641 GLASS, 1207, TUMBLER,3DOZ/CASE CASE 1 ! 0 66.00 66.00
PE600CW  PITCHER,PLASTICCLEAR600zLtw  EACH 5 5 0 4.99 24.95
eight, SHORT,EACH
BB-185  BLENDER4 OZ PLASTIC CONT, CBACH 5 5 0 105.00 525.00
5.SPEED 3/4 H.P.WARING . :
BUSBOX-§  BUS BOX,5inDEEP,GRAY, 15x20x5" EACH 5 5 0 535 26.75
GRAY
P94803 KNIFE SLICER,SCALLOPED,INTER EACH 5 5 0 635 3425
NATIONAL,8in,EACH
PO4801 KNIFE,CHEF,INTERNATIONAL,8in,  EACH 5 5 0 1050 52,50
SIFTER FLOUR,S/S,8CUP,ROTARY, EACH 5 5 0 14.98 7490
EACH
SCRAPER,HIGH HEAT, 10 EACH 5 5 0 1.95 075
INCH,UPDATE,BACH
RSC-14HR  SCRAPER,HIGH HEAT,13.5 EACH 5 50 3.50 17.50

INCH,UPDATE

Continued




Invoice Page:d

- . W Invoice Number: 0031634-IN
it e Invoice Date; 7/24/2012

B&G Restgurim Supply, Inc. Sales Order #: 0017247
48 Eagle Street e .
Pittsfield MA 01201 ) HSE_:’P“;;N_ Sales Order Date: 6/21/2012
P:413-442-03%0 ; b H“E&}mﬁ?\\ Salesperson: Sarah
F:413-442-1559 I Ay AN Customer Order #: 1475411302
& 201 / DON SAWYER
Sold To: = / Ship To:
UXBRIDGE PUBLIC SCHOOLS s/ |- UXBRIDGEHIGH SCHOOL ;

. 21 SOUTH STREET e _ 300 QUAKER HIGHWAY g
b Central Office Uxbridge, MA 01569 :

e Usxbridge, MA 01569
L 508-278-86438
Fux; 508-278-8612

I e e e

Ship Via: Terms: Delivery:

EASTRUN Net 30 Days

ftem Code Description Unit Ordered Shipped Oﬁgecxid Unit Cost  Amount

RSC-16HR SCRAPER,HIGH HEAT,16 EACH 5 ] 5 375 0.00
INCH,UPDATE

PNACP-10 ANGEL CAKE EACH 5 5 0 8.95 4475
PAN,10x4" NON»-STICK

2]05 3688 LOAF PAN, ALUM 9XSX2 3,’4 EACH 5 5 0 - 6.27 31.'35 .

e | FOCUSDE0ES - P AL T S e

MF-24M  MUFFIN PAN,24 CUP, NON STICK EACH 5 5 0 10.85 5425 °

T!; . o . ' .

'L* MF 12NS  MUFFIN PAN,12 CUP, NON STICK FACH 5 5 G 10.35 51.75...
*ZSM-5 STRAINI‘R 5", SINGLE MESH S/S _ EACH 5 5 0 4.03 20,25
*8025PH POT HOLDER 750, SILVER DOZEN DOZ 2 2 0 . 13 .25 26.50
700BRT24 - TOWEL, White Doz 2 Z 0 8.54 17.08

Cotton, BAR,RIBBED, }7}{20;11 DOZE ’
N
610BAC APRON,Full EACH 20 20 0 4725 85.00
Bib, White, 100%Cotton,3 7ing40in
v
‘Comments: Tracking #'s: Net Invoice: 2,94733 7
CORRECTED INVOICE - SHORTAGE Other: .40
: - Freicht: .00
Sales Tax{(IVLA): 0.00
Sionat Date Invoice Totak: 2.947.33
enature - _L.ess Denosif: 0.0¢
INVOICES NOT PAID WITHIN 30 DAYS ARE SUBJECT TO [.5% INTEREST PER MONTI|_ Invoice Balance: 2,947.33

01UXBRIDGESCHOOL (45-001-331 NoExp 08430



Invoice Page:l

Invoice Number: 0032384-IN
Invoice Date: 8/2/2012
Sales Order #: 0017247

B&G Restaurant Supply, Inc.

48 Bagle Street .
Pittsfield MA 01201 Fom Sales Order Date: 6/21/2012

P1413-442-0390 ;
¥:413-442-1559

Salesperson: Sarah
Caustomer Order #: 1475411302

Ug R,
~ T~ DON SAWYER
Sold To: ’ 9 29/2 %éip To:
UXBRIDGE PUBLIC SCHOOLS I ‘ ; UXBRIDGE HIGH SCHOOL
21 SOUTH STREET e 300 QUAKER HIGHWAY
Central Office o Uxhbridge, MA 01569
Uxbridge, MA 01568
; 508.278-8648
; Fax; 508-278-8612
Ship Via: Terms: Delivery: -
UPs ' Net 3¢ Days
Item Code Description Unit Ordered  Shipped Ofggxlfed Unit Cost  Amount
*BK-8 SPATULA,8", TAPERED, WOOD - EACH 5 5 0 5.35 26,75
HNDLE . :
™ ) ’ . . ' - ! T R ( ) X -;7-:",_ A f L e )
RSC-16HR  SCRAPERHIGH HEAT,16 EACH 5 5 0 3.75 18.75
INCHUPDATE
Frle
{
Fraod | Crdsoet. St e
s 2f2f /,__-,;t—
Comments: Tracking #'s: 1789318W03352114234 Ned Invoiee: 45.50
: Other: 0.00
Freight: 0.00
Sales Tax(MA): (.00
Sigcnat Date Invaoice Total: 45.50
kb _ : Less Deposit: 000
INVOICES NOT PAID WITHIN 30 DAYS ARE SUBJECT TO 1.5% INTEREST PER MONTH, Invoice Balance: (/ 45.50

01UXBRIDGESCHOOL 046-001-331 NoExp N 088187
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INVOICE
: CLAFL

1206 Jeffergson Blvd
Warwick, RI 02BB6

Bill To: ' Ship To: ‘“hmwk f Invoice
UXBRIDGE PUBLIC SCHCOLS UXBRID@E HIGH SCHQQL 20081219
21 SOUTH MAIN ST : v vy cieo e e Date
ATTN JUDI LANOUEH " ATTN DON SAWYER 508-278-8648 67/20/12
PO 147713L302 PO 14771JL302 Time
UXBRIDGE MA D1569 UXBRIDGE MA D1569

15:39:52
Co/Cust No Customer PO Ter Sales Rep Entered By
2/000023896% 14771JL302 05 Bryan Messier EMESSTER

Order No 48143/00 @

ghip Via HEP22 CONTRACT Terms NRT 30 DAYS Tofd

Pay Type ACCOUNTS RECEIVABLE

Sey Item Number/ﬂescrlptlon U/M Ordered Shipped Bell Price Tptai__,}1

FOB Description: Prepay

1 CFMD-989 EA 3 3 0 1125.00000 EA
PHTLIPS HEARTSTART AED W/CASE 3,375.00
MS5066A-C01

2 CFMD-599 EAh 3 3 0 150.00000 EA
PHILIPS WALL CAB W/ALARM 450,00
HSTCABOL ‘

3 CES5-719024-00001 R 1 1 ) 95.00000 EB
RING CUTTER, 6 ' 95.00

4 CEES-7027-00 EL 1 1 0 120.00000 EA
WHEELCHAIR 18", FULL ARM, ELEVLR 1%0.00

5 CLIN-999 . EA 2 2 0 390.00000 EA
CLINTON RECOVERY COUCH 780.00
2600-27 DARK GREY VINYL

&6 CLIN-998 EA 2 2 ] 220.00000 BEA
CLINTCON TREATMENT TABLE , 840,00
1020-27 DARE GREY VINYL, NAT BA

7 CESS-91206~00DG EA 2 1 1 99,00000 EB
STOOL SPINLIFT DOVE GRAY 49.00
2102-025 DARX GREY VINYL

8 CLIN-998 EA 1 i 0 385.00000 EA
CLTNTON TAPING TABLE : 3B85.00

1702-27 DARK GREY VINYL, NAT BA
FREE FREIGHT
PER HEP32 CONTRACT
CALL DON SAWYER @ 508-278-8648 2 WEEKS PRIOR TC DELIVERY
CLAFLIN DELIVERY, INSTALL SETUP AND TRASH REMOVAL 445,00
Thank you for your order.
Remit to: $.0. Box 6887, Warwick, RI 02887
Questions: 1-800-338-2372 or customerservice@claflinequip.com
INVOICE DUE: 0B/18/12

* CONTINUED *
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INVCICE

EOUIPMENT
1206 Jefferson Blvd
Warwick, RI 028Bé
Bill To: Ship To: Involice
21 SOUTH MAIN ST ° 300 QUAKER HCGWY Date
ATTH JUDI LRNOUE ATTN DON SAWYER 508-278-8648 07/20/12
PO 1477135302 PO 14771JL302 Time
UXBRIDGE MR Q1569 UXBRIDGE MA 01569
15:39:52
Co/Cust No Customer PO Ter Sales Rep Entered By
2/000023B969 14771JL302 05 Bryan Messier BMESSIER
Order No 4B143/00 , @
Ship Via HSP22 CONTRACT Terma NET. 30 DAYS - Reaf#
Pay Type BACCOUNTS RECEIVABLE _
Séqi . Item Numbex /Des{crip_ticn ) ' pirg! D'rﬂ'ere.d  Bhipped Bell Price Total Tz

f’?’;f &
peres

W%

SUBTOTAL: 6,6859.00

TOTAL: 6,659.00

DEROSIT:
AMT DURE: §,659.00




- L or 1
L
LRE L L]
arehl
4w

INVOICE CLAF
EQUIPMENT
1206 Jefferson Blvd
Warwick, RI 02886
Bill Tos Ship To: Invoice
UXBRIDGE PUBL;C SCHOQLS UXBRIDGE HIGH SCHOOL 2008383¢
21 SOUTH MAIN ST 300 QUAKER HGEWY Date
ATTN JUDI LANOUE ATTN DON SAWYER 508-278-8648 og/23/12
PO 14771J0L302 PO 14771JL302 Time
UXBRIDGE MA 01568 UXBRIDGE MA 015&%
15:04:05
Co/Cust No Cugtomar PO Ter Sales Rep Entered By
2/0000238969 14771JL302 05 Bryan Mesgier BMESSTER
Order No 48143/01 o @
Ship Via HSP32 CONTRALT Tarms NET 3{ DAYS Ref#

Pay Type ACCOUNTS RECEIVARLE

. Seg  Item Number/Description
FOB Depcription: Prepay

7 CR88-91206-00DG BA 1 1 ¢ 82.00000 EA
STOOL SPINLIFT DOVE GRAY 99.00
2102~025 DARK GREY VINYL

FREE FREIGHT

PER HSP32 CONTRACT

CALL DON SAWYER @ 508-27E8-B648 2 WEERS PRICR TO DELIVERY
Thank you for yvour oxder. ;
Remit teo: P.O. Box 6887, Warwick, RI 02887 o - el
Questions: 1-B00D-338-2372 or customerservice@claflinequip.cofm 55@, LTy

TNVCICE DUE: 09/22/12

s5el11 Price Tokal Tx

3
Fres &
W@W

SUBTOTAL: $58.00

TOTAL: 89.00

DEPOSIT:
AMT DUE: 95.00



- : HARBQOUR FOOD SERVICE EQUIP.
‘ P 229 MARGINAL STREET
] PO BOX 6009
@ CHELSEA, MA 02150-0006
Phone: {617} 884-3800
Fax: (617) 884-1935
email: info@harbourfood.com
Website: www, harbourfood.com

INVOICE

Customer Copy
460143
07/16/12

1

Guiding The F ood Service [ndustry
Since 1929

MASS CONTRACT GRO2Y v
UXBRIDGE PUBLIC SCHOOLS

UXBRIDGE HIGH SCHOOL
300 QUAKER HIGHWAY
UXBRIDGE, MA 01569

UXBRIDGE, MA 01569

R

1476970302 07/16/12 EIKG KEN GOLDST NET 30 NOTAX | 180627 .BO!PREPAID O
CUIDLC16S CUISINARTS FOOD PROC 7QT 5.00 5.00 00 | EA 780,00
PRO CLASSIC )
KITKASSS KITCHENAID MIXER 4,5qt WH 2.00 2.00 A0 EA 450.00 KA 900.00
CAM1014FFB FAST FOOD TRAY 10 X 14" 1.000 1.060 .00 [DZ 24.00 \DZ 24.00
BROWN
CRLW A19660H | CORELLE 16pc DINNER SET 10.00 16.00 L0 ST 42.00 | T 420.00
EWINTER FROST ‘
CRLWOSIG8HE | CORELLE SERVING BOWL, gt 5.00 5.00 00 A 13.00 KA 65.00
CRLWO9S28H CORELLE PLATTER 12 3/4" 5.00 500 0 EA 13.00 EA 65,00
ONEFLTSET FLATWARE 45pc SET 4.60 4001 L0 ST 175.00 | 8T 700.00
ONEIDA FLIGHT |
FOCT2215 SKILLET, ELEC WEST BEND 5.00 5,00 0 TEA 55.00 | EA 275.00
FOCT6225 GRIDDLE 10x18 NS 5.00 500 0 EA 45,00 |EA 22500
KITIKHM720WH HAND MIXER 7-5PD 5.00 5.00 {0 (EA 80.00 |EA 460.00
PSTO6003 MULTI COOKER/FRYER 5.00 500 .00 | RA 42.00 | EA 210.00
W AZI444H DISH DRAINER - 5.00 £.00 CNGIEA 2.00 | EA 48,08
OX022081 PARING KNIFE 3 1/2" 5 5 0iEA 7.00 |EA 35001,
OX023081 SANTOKU 4" MINT 5.00 200 HOEA 12.00 (EA 60.00
0X01164600 SANTOXKU KNIFE 6 1/2" 5.00 500 A0 EA 25.00 | EA 125.00
WLT257374 CAKE PAN Ox13 £.00 500 D0 EA 16.00 [EA 86.00
WL T24647H CAKE PAN SET {2) 9" RD 5.00 5.00 6.00 | ST 30.00
ANCO81281 LOAF PAN 1-1/2qt GLASS 5.00 5.00 550 KA 27.50
NECWA28531H TERRY OVEN MITTS 6-PK 2,00 2.00 2200 PK 44,00
NSCWAZI469H SPOON SET, PLASTIC £.00 5,00 4.50 ST 22 .50
NSCWA21469H COLANDER £.00 5.00 17.50
NSCWA28884H CITRUS JUICER 5.00 5.00 16.50
NSCWA2G630H HBGG SEPERATOR 5,00 5080 11.25
PRX0OGS65H MEASURING CUP 1 PT 5.00 5.00 32.50
STR27075H SERVING TOOL KIT 6-PC 5.00 5.00 130.00 |
PIE SERVER. 17.50
: 32.50
£5.00
37.50
57.50
50.00
50.00
525.00
NSCWAZTS05H IRONING BOARD 37.80

CONTINUED

Jmmms sm: psid within 30 days xrom

¢
QCRASCT, 30 BCCEfn; Dgﬁ:

tﬁ M;t m:,}num Teashriable oriu.,y % fids

af Invoice are assessed an interest Lh:u'gc of 117249 ;n.r month]
agrees (o pry valii interest char
1j5 mmvniee @n

tosts of co
acceplne o F%’m di-m ‘]SL b uyu
N

i
4r .ag.ﬁ-:t TEpTESen s a contirmalion of siie and defivery i good order and mcmomudl_fn of s




- HARBOUR FOOD SERVICE EQUIP. INVOICE
229 MARGINAL STREET
PO BOX 6009

;
1} ]
DHarbour 7o e

Customer Copy |

4607143
Gutiding The Food Service Industry Fast: {617) 884-1935 07/16/12
Since 1929 email: info@harbourfood.com i R
- Website; www.harbourfood.com | 2

MASS CONTRACT GRO29
UXBRIDGE PUBLIC SCHOOLS
21 SOUTH MAIN ST
UXBRIDGE, MA 01569

TXBRIDGE HIGH SCHOOL
00 QUAKER HIGHWAY
UXBRIDGE, MA 01569

14765J1.302 07/16/12 |IKG KEN GOLDST NET 30 NOTAX 180627 |BO | PREPAID ot
NSCWA2LRT9TH IRONING BD COVER SET 1.06 1,00 00 (LA 22,00 |EA 22.00
BDD2030 IRON, AUTC OFR 1.00 1.0 Q0 1EA 44.00 |EA 44,00
BARFREIGHT SHIPPING & HANDLING 1 1 01EA 350.00 |\ EA 350.00
Fre

Frmey o (oudsdnfae S orl e

3

5988.75 Rt ‘ .08 ‘

R :

A0 l s 5988.75
e }%9&'%%%% [i)aid within 30 days from date of invoice sre nssu,ﬁied an interest charge of 1 172% per month
SEND PAYMENT TO: PO BOX 6009, CHELSEA, MA 02150 ; eatonehl

\ 1. Pyrch: crEntin ds, agfees o vt ateresi chatpes g costy of colleedn
0§ debt :n'cIuLHn repsonable %ﬂurr?‘egpsﬂreés. grﬁxs[im?gm mid accentanee of ner and(xsgz Y UyEr 5
o of 'sale and delvery in good arder end memorunduin of sale.

oF agent represenis a contisnal




REMIT TO: INQUIRE AT:  (800) 955-1177 D-U-N~5=D0~432-1518

. * ifi ACCT# 159446-002 4500 TURNBERRY DRIVE FEIN 23-2942737
ic
® Fisher 5"‘?"_" P.O. BOX 3648 HANOVER PARK IL ORIGINAL INVOICE
Par of Therino Fisher Scienlific BOSTON MA 60133
02241-3648 PLEASE REFER TO THIS INVOICE
NUMBER ON YOUR REMITTANCE
CUSTOMER PURCHASE ORDER NUMSER - RELEASE NUMBER INV. DATE :
14741JL302 nB/33/2012 9420203
ORDER NO, ACCOUNT NO. cso F.0.B. ORDER ENTRY DATE PAGE DUPLICATE
G2173072% 159446-002 EMD | SEIPPING POINT 06/21/2012 1
S0LDTO: SHIP TC: INVOICE TYPE:
WOR FON CON
THISIS A
ACCTS PAYABLE PARTIAL
5 P TOWN OF UXBRIDGE SCHOOL UXBRIDGE HIGH SCHOOL . SHIPMENT
- DEPARTMENT 300 QUAKER HWY .
21 & MATN STREET UXERIDGE MA 01569-1644 DUE: 09/12/2012
UXBRIDGE MA 01569-1851 TERMS: NET 30 DAYS FROM INVOICE DATE.
PAYABLE IN U.S. CURRENCY.
nftef bty flag bl stfy e PR Visit: www.fishersci.com
DESCRIPTION CATALOG QUANTITY UNIT PRICE AMOUINT
NUMBER SHIPPED

CALLER-FURCHASING AGENT
PHONE-S508-278-8648 EXT FAX

SHIPMENT NBR: 004 FROM: EPD OoNJ 08/13/2012

‘COMPRERENWSIVE SCOPE 2 CORDLESS NC0223436 20 Ea : 261.75 5,235.00
vHQDO04027 T1S011C/UKBRID
KENAVISION MANUFACTURING COMPA
QUOTE# BQ 2821

TOTAL INVOICE AMOUNT 5,235.00
FOR YOUR PROTECTION, OUR COMPANY DOES NOT ACCEPT CREDIT CARD NUMBERS VIA FAY OR EMATLL.

TELI TS ABOUT YOUR RECENT CUSTOMER SERVICE EXPERTIENCE BY COMPLETING A SHORT BURVEY. THIS SHOULD TEKE NO LONGER
TEAN TEREE MINUTES. ENTER THE LINX INZO YOUR BROWSER AND ENTER THE PASSCODRE FHOWN'
hitp://survey.medallia.com/fishexsci |PASSCODE: USA-~PGH-CS 2

E~-INVOICE RETTPS://WWW.E-SCICOM.COM/THEHMOFISHER/REGISTER  ASER

™
/%%fﬁ

Sese revarse side for compiste terms and conditions or visit hitp://www fishersol. com/salesterms

BAST DU= BALANCES ARE SUBJECT 10 A FINANGE GHARGE, THIS SHIPMENT WAS DELIVERED IN PERFECT CONDITION
AND SIGNED FOR BY THE TRANSPORTATION COMPANY, CONSIGNORS RESPONSIBILITY CEASES UPON DELIVERY QF
GOODS TO CARRIER, DO NOT ACCEPT SHIPMENT SHOWING EVIDENCE OF DAMAGE OR SHORTAGE UNTIL AGENT OF
CARRIER ENDCORSES NOTATION TO THIS EFFECT ON FACE OF TRANSPORTATION RECEIPT. WITHOUT THIS
DOCUMENTARY EVIDENCE CLAIM CANNOT BE FILED, SELLER CERTIFIES THAT ALL GOODS (OR SERVICES) COVERED
BY THIS INVOICE WERE PRODUCED IN COMPLIANCE WITH ALL APPLICABLE REQUIREMENTS OF SECTICNS 6,7, AND 12
OF THE FAIR LABOR STANDARDS ACTS OF 1938, AS AMENDED, AND OF THE REGULATIONS AND DRDERS OF THE !
UNITED STATES DEPARTMENT OF LABOR 1SSUED UNDER SEGTION 14 THEREGF. |
NO CREDIT WILL BE ALLDWED FOR MERCHANDISE RETURNED WITHOUT PRIOR AUTHORIZATION, ?

THE PRICES SHOWN ON THIS INVOIGE ARE NET OF DISCOUNTS PROVIDED AT THE TIME OF PURCHASE. SOME
PRODUCTS MAY BE SUBJECT TO ADDITIONAL DISGOUNTS AGREED UPON BETWEEN THE PARTIES.

F1 10117001 1613135  0010QzYQRBOOGRIVY 000187570




REMIT TO: INQUIRE AT: {800} BS5-1177 D-U-N-5~00~-432-1518
i’ » 1 .y 53
lSh Scicontl ACCTH 159446-002 4500 TURNBERRY PRIVE FEIN 23-2942737
@ Fisher S fic P.0. BOX 3648 HANOVER PARK IL ORIGINAL INVOICE
Past of Therme Fisher Soientific DOSTON Mh 60133
02241-3648 . PLEASE REFER TO THIS INVOICE
NUMBER ON YOUR REMITTANCE
CUSTOMER PURCHASE CRDER NUMBER - RELEASE NUMBER INV. DATE
14T4LIL3A02/CR, 05/03/2012 7150913
ORDER NO. ACCOUNT NO. 80 E.C.B. ORDER ENTRY DATE PAGE. DUPLICATE
b22169103 150446-~002 EMD SHIPPING POINT 08/03/2012 1
SOLDTO: SHIP TO: INVOICE TYPE:
NOR FON CON
THIS IS A
ACCTS DAYABLE PARIAL
Y .:'m.k TOWN OF UXBRIDGE SCHOOL UXBRIDGE HIGH SCHOOL SHIPMENT
2% DEPARTMIENT 300 QUAKER HWY . §
21 § MATN STREET , UXBRIDGE MA 01569-1644 DUE: 08/62/2012
UXBRIDGE MAh (QL565-1851 . TERMS: NET 30 DAYS FROM INVOICE DATE.
PAYARLE IN U.S8. CDRRENCY.
||jhn[p:Ihh.fhlIElia"t!hllli[u”in[ﬁ"'iutilm“il{; Visit: www.fishersei.com
DESCRIPTION CATALOG QUANTITY UNIT PRICE AMOUNT
- - NUMBER SHIPPED .

CALLER-MND WHS
PRONE-800-766~T7000
ORIGINAL INVCICE #:0241612

BOTPIATE DIGITAL DISPLRY 10X10 580870D 1lce 378,754 378.75-
RETURNED BY CARRIER

TOTAL INVOICE AMOUNT 378.75-
FOR YOUR PROTECTION, CUR COMPANY DOES NOT ACCEPT CREDIT CARD NUMBERS VIA FAK OR EMATL

MRTE, TS ABOUT YOUR RECENT CUSTOMER SERVICE EXPRERIENCE BY COMPLETING A SHORT EURVEY. 'FHIS SdOULD TAKE NO LONGER
THAN THREE MINUTES. ENTER THE LINK INTO YOUR BROWSER AND EN'ER THE PASSCODE SHOWN.
http://survey.medallia, com/fishersci |PASSCODE: USA-PGH-CS2
E~INVOLICE QHTTPS://WWW.E-SCTICOM. COM/THERMOFLISHER /REGISTER . ASPK

CREDIT CREDIT CREDIT CREDIT

)\

See reverse side for complete terms and conditions or visit http://www.fishersg.comy/salesterms
PAST DUE BALANCES ARE SUBJECT TO A FINANCE CHARGE. TH!IS SHIPMENT WAS DELIVERED IN PERFECT CONDITION
AND SIGNED £OR BY THE TRANSPORTATION COMPANY. CONSIGNORS RESPONSIBILITY CEASES UPON DELIVERY OF
GOODS TO CARRIER, DO NOT ACCEPT SHIPMENT SHOWING EVIDENGCE OF DAMAGE OR SHORTAGE UNTiL AGENT OF
CARRIER ENDORSES NOTATION TO THIS EFFECT-ON FACE OF TRANSFORTATION RECEIPT, WITHOUT THIS %

DOCUMENTARY EVIDENCE CLAIM CANNOT BE FILED, SELLER CERTIFIES THAT AL.L GOODS (OR SERVICES) COVERED
BY THIS INVOICE WERE PRODUCED IN COMPLIANCE WITH ALL APPLICABLE REQUIREMENTS OF SECTIONS 8, 7, AND 12
OF THE FAIR LABOR STANDARDS ACTS OF 1038, AS AMENDED, AND OF THE REGULATIONS AND ORDERS OF THE
UNITED STATES DEPARTMENT OF LABOR ISSUED UNDER SECTION 14 THEREOF.

NO CREDIT WILL BE ALLOWED FOR MERCHANDISE RETURNED WITHOUT PRIOR AUTHORIZATION.

THE PRICES SHOWN ON THIS INVOICE ARE NET OF DISCOUNTS PROVIDED AT THE TIME OF PURCHASE. SOME
PRODUCTS MAY BE SUBJECT TO ADDITIONAL DISCOUNTS AGREED UPON BETWEEN THE PARTIES.

F1 9831860 11612360 nl010QySzI006MLNS 000157568




REMIT TO:
acCTH 159446~

@ Fi;her Scientific

INQUIRE AT:
4500 TURNBERRY DRIVE

002

(80O}

B55-1177

D~U-N-5~00-432-1519
FEIN 23-2942737

" T P.0. BOX 3648 HBANOVER PARK TL ORIGINAL INVOICE
Pan «f Tharmo Fisher Scientific BOSTON MB 60133 ;
02241~3648 PLEASE REFER TO THIS INVOICE
: _ NUMBER ON YOUR REMITTANCE
CUSTOMER PURGHASE ORDER NUMBER - RELEASE NUMBER NV, DATE
1474131302 07/23/2012 1859444
ORDER NO. ACCOUNT NO. Cs0 FOB. ORDER ENTRY DATE PAGE DUPLICATE
821730729 159446-002 EMD | SHYIPPING POINT 06/21/2012 1
SOLD TO: SHIP TO: ”-‘,E‘-:;,~.—_;;,;§._ﬂ__“_ INVOICE TYPE:
/ “U_s_,,{:j oy NOR FON CON
AV :5}4" THIS IS A
ACCTS PAYABLE A = PARTIAL
3RV TOWN OF UXERIDGE SCHOOL UXBRIDGE HIGH SCHOOL I G ~ ] SHIPMENT

! DEPARTMENT
21 8 MAIN STREET [E
USHRIDGE MA 01569-1851

300 QUAKER HWY

UXBRIDGE MA 01B3Y-1644

2012

DUE: jOB/22/2012

e TERMS ] NE® 306 DAYS FROM INVOICE DATE.
. . T FAYABLE IN U.S. CURRENCY.
‘lf“"ll““"'l!"El[“'ll'l!H“ll"I]"'EI‘lh’!i’”"*"!“l Visit: wwew.fishersci.com
DESCRIPTION CATALDG QUANTITY UNIT PRICE AMOUNT
NUNMBER SHIFPED
CALLER-PURCHASING AGENT
PHONE-508-278~-8648 EXT FAX
SHIPMENT NBR: 003 FROM: EED ond 07/23/2012
ORDERED PART # 646514
50P PL RORTH BULE KIT . 598413¢ 5 EA 52.88 264,40
HOTPLATE DIGITAL DISPLAY 10X10 890870D 1cs 378,75 378.75
VALOR 3000 200¢ X .01G S93808 2 En 397.50 795,00
10W-0.1N €L 9 ECO 85 HOOK SET 5402108 4 EA 143,25 573.00
ORDERED PART # WLSL12714
HIGH VACUUM PUMP 2 STAGE 1/3HP 9413281 2 EA 637.50 1,275.00
| TOTAL INVOICE AMOUNT 3,286.15
FOR YOUR PROTECTION, OUR COMPANY DOES NOT ACCEPT CREDIT CARD NUMBERS VIA FAK OR EMAIL
TELL US ABOUT YOUR RECENT CUSTOMER SER A SHORY BURVEY.

THAN THREE MINUTES, ENTER THE LINK INJ
http://survey.medailia, com/fishersci

E-INVOICE @HTTES://WWW.E-SCICOM.COM/THEH

y

1
—
Free

O YOUR EROWSER AND EN
PASSCODE: USA~PEH~CS2

IMOFISHER/REGISTER. ASPK

]| e

R THE

VICE EXPERIENCE BY COF‘PLETING
E

PASSCODE EHOWN.

THTS SHOULD TAKE RO LONGER

See reverse side for complete terms and conditions or visit hitp:/Awwwefisherscl.comisalesterms

FPAST DUE BALANCES ARE SUBJECT TO A FINANCE CHARGE. THIS SHIPMENT WAS DELIVERED IN PERFECT CONDITION
AND SIGNED FOR BY THE TRANSPORTATION COMPANY. CONSIGNORS RESPONSIBILITY CEASES UPON DELIVERY OF
GOODS TO CARRIER, DO NOT ACCEPT SHIPMENT SHOWING EVIDENCE OF DAMAGE OR SHORTAGE UNTIL AGENT OF

CARRIER ENDORSES NOTATION TO THIS EFFECT ON FACE OF TRANSPORTATION RECEIPT. WITHOQUT THIS

DOCUMENTARY EVIDENCE CLAIM CANNOT BE FILED. SELLER CERTIFIES THAT ALL GOODS (OR SERVICES) COVERED
BY THIS INVOICE WERE PRODUCED IN COMPLIANCE WITH ALL APPLICABLE REQUIREMENTS OF SECTICNS 6,7, AND 12

OF THE FAIR LABOR STANDARDS ACTS OF 1938, AS AMENDED, AND OF THE REGULATIONS AND CRDERS OF THE
UNITED STATES DEPARTMENT OF LABOR ISSUED UNDER SECTION 14 THEREQF.
NO CREDIT WILL BE ALL OWED FOR MERCHANDISE RETURNED WITHOUT PRIOR AUTHORIZATION,
THE PRICES SHOWN ON THIS INVOICE ARE NET OF DISCOUNTS PROVIDED AT THE TIME CF PURCHASE. SOME
PRODUCTS MAY BE SUBJECT TO ADDITIONAL DISCOUNTS AGREED UPON BETWEEN THE PARTIES.

L‘uig;;er :'-‘-'rt

F1 5992011603472 fOM0QrwPcO0BKTdW 000187555



REMIT TO:
ACCT# 15%446-002
P.0. BOX 3648

@ Fisher Scientific

INQUIRE AT:

(B0O) ©55-1177
4500 TURNBERRY DRIVE
HANOVER PARK IL

D-U~N-8-00-432-1519

FEIN 23-2842737
ORIGINAL INVOICE

Fattof Thermo Fisher Seientific

BOSTON MA 60133
02541-2648 PLEASE REFER TO THIS INVOICE
NUMBER ON YOUR REMITTANCE
CUSTOMER PURCHAZE ORDER NUMBER - RELEASE NUMBER INV.DATE :
1474155302 10/17/2012 2619736
ORDER NO. ACCOUNT NOC. CSGC ~0.B. QRDER ENTRY DATE PAGE DUPLICATE
621730729 1598446~002 EMD SHIPPINF:-PQINT 06/231/2012 1
SOLD 7O SHIP TO: / INVOICE TYPE;
NOR FON CON
THISIS A
ACCTS PAYABLE ; PARTIAL
& %% TOWN OF UXBRIDGE SCHOOL UXBRIDGE RIGH SCH SHIPMENT

DEPARTMENT

21 & MAIN BSTREET

300 QUARER HWY =
DXBRIDGE MA 01569-168%

UXBRIDGE MA C156%-1831

IEI[!l!llll"!ilﬂlidllil“l""ii“ll"‘llﬂt“'l"l"lll"l"i

pUE: 11/16/2012

i
.. TERMS: NET 30 DAYS FROM INVOICE DATE.
""u:::h /PAYABLE IN U.S. CURRENCY,

Visit: www.fishersci.com

DESCRIPTION CATALOG QUANTITY UNIT PRICE AMOUNT
NUMBER SHIPPED
CALLER-PURCHASING AGENT
PHONE-508-278-8648 EXT FAX
SHIPMEND WBR: 005 FROM: EPBD oNi 10/17/2012
OPTICAL BENCH SET 5423011 2 EA 326,25 §52.50 E
TOTAL INVOICE AMOUNT £52.50

FOR YOUR PROTECTION, QUR COMPANY DOEY
TELL US ABOUT YOUR RECENT CUSTOMER SER
THAN THREE MINUTES. ENTER THE LINK INTC YOUR BROWSER AND EN
http://survey.medallia.com/fishersci

E-INVOICE RHTIPS://WWW.E-SCICOM. COM/THEH

NOT ACCEPT CEEDIT CARD NUMBERS VIA FAX COR EMAIL
VICE EXPERIENCE BY COFELETING A SHORT
PASSCODE: USA-PGH-CS2

[MOFISHER /REGISTER , ASPR

1
DA

FURVEY .

EHOWN.

THTS SHOULD TAKE NO LONGER
ER THE FASSCODE

Ses reverse side for complets terms and conditions or visit hitp:/fwww.fishersci comvysalesterms

PAST DUE BALANCES ARE SUBJECT TO A FINANCE CHARGE, THIS SHIPMENT WAS DELIVERED IN PERFECT CONDITION
AND SIGNED FOR BY THE TRANSPORTATION COMPANY. CONSIGNORS RESPONSIBILITY CEASES UPON DELIVERY OF
GOODS TO CARRIER. DO NOT ACCEPT SHIPMENT SHOWING EVIDENCE OF DAMAGE OR SHORTAGE UNTIL AGENT OF
CARRIER ENDORSES NOTATION TO THIS EFFECT ON FACE OF TRANSPORTATION RECEIPT. WITHOUT THIS
DOCUMENTARY EVIDENCE CLAIM CANNOT BE FILED. SELLER CERTIFIES THAT ALL GQODS (OR SERVICES) COVERED

T

BY THIS INVOICE WERE PRODUCED IN COMPLIANCE WITH ALL APPLICABLE REQUIREMENTS OF SECTIONS 6, 7, AND 12 e

OF THE FAIR LABOR STANDARDS ACTS OF 1938, AS AMENDED, AND OF THE REGULATIONS AND ORDERS OF THE-
UNITED STATES DEPARTMENT OF LABOR [SSUED UNDER SECTION 14 THEREOF,
NO CREDIT WiLL BE ALLOWED FOR MERCHANDISE RETURNED WITHOUT PRIOR AUTHORIZATION.

THE PRICES SHOWN ON THIS iINVOICE ARE NET OF DISCOUNTS PROVIDED AT THE TIME OF PURCHASE. SOME
PRODUCTS MAY BE SUBJECT TO ADDITIONAL DISCOUNTS AGREED UPON BETWEEN THE PARTIES.

F1 109170 011847001 SOQ30RNTNZO08VTd 000187519



REMITTO: INQUIRE AT (800} 955-1177 D-U-N-5-00-432-15198
Fiche# Scieniific ACCTE# 150446~002 4500 TURNBERRY DRIVE FEIN 23-298427%37
P.0. BOX 3648 HANOVER FARK EL ORIGINAY, ITNVOICE
Part af Thermo Figher Stientiis

BOSTON MA 60133
02241-3648 : PLEASE REFER TO THIS INVOICE
NUMBER ON YOUR REMITTANCE
CUSTOMER PURCHASE ORDER NUMBER - RELEASE NUMBER INV. DATE
1474195302 /REPL 10/09/2012 1791183
ORDER NO. ACCOUNT NO. C30 F.OB. ORDER ENTRY DATE | PAGE DUPLICATE
H22836213 150446-002 EMD | SHIPPING POINT 10/09/2012 1
SOLD TO: SHiE T INVOICE TYPE:
NOR FON CON
THIB I8 A
ACCTS PAYABLE PARTIAL
TOWN OF UXBRIDGE SCHOOL UXBRIDGE HIGH SCHOOL g
. DEPARIMENT ‘ 300 QUAKER HWY R
21 & MATN STREET UXBRIDGE MA 01569-1644 DUE: 11/08/2012 o
UXBRIDGE Ma 01569-1851 TERMS: NET 30 DAYS FRON INVOICE DATE.
PAYABLE IN U.5. CURRENCY.
b patbalegfle patof b D P U oY Visit: www.fishersci.com
DESCRIPTION CATALOG GUANTITY UNIT PRICE AMOUNT
NUMEER SHIPPED

CALIER~BONKIE PERRY
PRONE-617-723-5164

SHIPMENT NBR: (01 FROM: EPD ONd 10/08/2012
ORDERED PERT # SPE40L

SCOUT PRO 400GX. 1G 567076 1 BER 153.00 153,00
ORIG CAT NBR SPE40L

TOTAL INVOICE AMCUNT 153.00
FOR YOUR PROTECTION, OUR COMPANY DOEY NOT ACCEPT CREDIT CARD NUMBERS VIA FAY OR EMATL

'I‘EI.i. U8 AROUT YOQOUR RECENT CUSTOMER SERVICE EXPERIENCE BY CO&PLE’I‘ING A SBHORT BURVEY. THIS SHOULD TAKE NO LONG
THAN THREE MINUTES. ENTER THE LINK INRO YOUR BROWSER AND ENIER THE PASSCODE SHOWN.
http://survey.medallia.com/fishersci |PASSCODE: USA-RGH-CS2 .

E-INVOICE @HTTPS://WWW,E-SCICOM.COM/THEAMOFISHER/REGISTER. ASPK

Ve d-
SCr e

=

Ses reverse side for compiete terms and conditions or vigit hitp://www.fishersel comisalesterms

PAST DUE BALANCES ARE SUBJECT TO A FINANCE CHARGE, THIS SHIPMENT WAS DELIVERED IN PERFECT CONDITION
AND SIGNED FOR BY THE TRANSPORTATION COMPANY. CONSIGNORS RESPONSIBILITY CEASES UPON DELIVERY OF
GOODS TO CARRIER. DO NOT ACCEFT SHIPMENT SHOWIING EVIDENCE OF DAMAGE OR SHORTAGE UNTIL AGENT OF
CARRIER ENDORSES NOTATION TO THIS EFFECT ON FACE OF TRANSPORTATION RECEIPT. WITHOUT THIS
DOCUMENTARY EVIDENCE CLAIM CANNOT BE FILED, SELLER CERTIFIES THAT ALL GOODS (OR SERVICES) COVERED :
BY THIS INVOICE WERE PRODUCED IN COMPLIANCE WITH ALL APPLICABLE REQUIREMENTS OF SECTIONS 6, 7, AND 12 e
OF THE FAIR LABOR STANDARDS ACTS OF 1938, AS AMENDED, AND OF THE REGULAT!ONS AND ORDERS OF THE
UNITED STATES DEPARTMENT OF LABOR ISSUED UNDER SECTION 14 THEREOF,

NO CREDIT WILL BE ALLOWED FOR MERCHANDISE RETURNED WITHOUT PRIOR AUTHORIZATION.

At

THE PRICES SHOWN ON THIS INVOICE ARE NET OF DISCOUNTS PROVIDED AT THE TIME OF PURCHASE, SOME
PRODUCTS MAY BE SUBJECT TC ADDITIONAL DISCQUNTS AGREED UPON BETWEEN THE PARTIES,

F1 10917201 1847007 SONIGRNTNZOCSIVTD 000187519



REMIT TQ:
RCCT# 159446~
P.0O. BOX 3648

@ Fisher Scientific

Part of Therme Fleher Scientific

MNQUIRE AT:
ooz

{BOO} 955-1177

4500 TURNBERRY DRIVE

HANOVER PARK IL

D-U-N=-5~00-432-1518

FEIN 23-2842

ORIGINAT. INVOICE

737

BOSTOR M3, 60133 -
02281-3648 PLEASE REFER TO THIS INVOICE
NUMBER ON YOUR REMITTANGE
CUSTOMER PURCHASE ORDER NUMBER - RELEASE NUMBER TNV, DATE
1474101302 10/17/2012 2619742
ORDER NO. ACCOUNT NO. ) FOB. ORDER ENTRY DATE | PAGE | DUPLICATE
©22812750 159446-002 EMD | SHIPPING POINT 10/27/2012 1
SOLD TO: SHIP TO! INVOICE TYPE:
NOR FON CON
THIS IS A
ACCTS PAYABLE PARTIAL
TOWN OF UXBRIDGE SCHOOL UXBRINGE KIGH SCHOOL SHIPMENT
DEFARTMENT 300 QUAKER HWY
21 § MAIN STREET UXRRIDGE MA 01569-1644 DUE: 11/16/2012

UXBRIDGE Mh 01568-1851

llihuilnihhﬁltthlftﬂlnnhHnninllflillﬂr“mﬂp[‘

TERMS: NET 30 DAYS FROM INVOICE DATE.

FAYABLE TN V.8, CO

Visit: www fisherssi.com

RRENCY .

DESCRIPTION CATALOG QUANTITY UNIT PRICE AMOUNT
NUMBER SHIPPED

CALLER~-HONNIE PERRY

PHONE~617-723-5164
ORIGINAL INVOICE f:9660115

SCOUT PRO 4006X.18 867076 1 EA 153.004 153.00~

DEFECTIVE -~ RETURN TO VEMNDOR

TOTAL INVOICE AMOUNT ) 153,00~
FOR YOUR PROTECTION, OUR COMPANY DOEJ ROT ACCEPT CREDIT CARD NUMBERS VIA ¥AK OR EMATL
TELL US ABOUT YOQUR RECENT CUSTOMER SERVICE EXPERIENCE BY COMPLETING A SHORT BURVEY. THIS SHOULD TAKE NO LONGER
THAN THREE MINUTES. ENTER THE LINK INRO YOUR BROWSER AND ENPER THEE PASSCODE SHOWN.
http://survey .medallis.com/fishersci (PASSCODE: USA-PGH-CS$2

E~INVOICE BHTTPS://WWW.E-SCICOM.COM/THEHMOFISHER/REGISTER.ASPK

CREDLT CREDIT CREDIT CREDIT

port —e, |

— (¥

3

56’:@*-4! g
v

——

;S"F.:; &

£* ﬁé/&

See reverse side for complete terms and conditions or vislt nip:/fwww fisherscl som/salesterms

FAST DUE BALANCES ARE SUBJECT TO A FINANCE CHARGE. THIS SHIPMENT WAS DELIVERED IN PERFECT CONDITION
AND SIGNED FOR BY THE TRANSPORTATION COMPANY, CONSIGNORS RESFONSIBILITY CEASES UPON DELIVERY OF
GOODS TO CARRIER. DO NOT ACCEPT SHIPMENT SHOWING EVIDENCE OF DAMAGE OR SHORTAGE UNTIL AGENT OF
CARRIER ENDORSES NOTATION TO THIS EFFECT ON FACE OF TRANSPORTATION RECEIPT. WITHOUT THIS
DQCUMENTARY EVIDENCE CLAIM CANNCT BE FILED. SELLER CERTIFIES THAT ALL GOQDIS {OR SERVICES) COVERED
BY THIS INVOICE WERE PRODUCED IN COMPLIANCE WITH ALL APPLICABLE REQUIREMENTS OF SECTIONS &, 7, AND 12
OF THE FAIR LABOR STANDARDS ACTS OF 1638, AS AMENDED, AND OF THE REGULATIONS AND ORDERS OF THE

UNITED STATES DEPARTMENT OF LABOR ISSUED UN

NO CREDIT WILL BE ALLOWED FOR MERCHANDISE RETURNED WITHOUT PRIOR AUTHORIZATION.

DER SECTION 14 THEREOF,

THE PRICES SHOWN ON THIS INVOICE ARE NET OF DISCOUNTS FROVIDED AT THE TIME OF PURCHASE. SOME

PRODUCTS MAY BE SUBJECT TC ADDITIONAL DISCOUNTS AGREED UPON BETWEEN THE PARTIES.

F1 10917101

1647001

SO030RNTNZDOBIVTd 000187518




- Pischocipeciaty

SEND DRDERS & CORRESPONDENCETO

Femturing Proprietary Products:
Eaxe Childenstie ahow Sportime®  orpne) SpPEGIALTY
“ Hlemets PO BOX 1579
P, O, Bux 8030

Appeton, Wi 54912-8030

APPLETON, W 34912-1579

Toll Free Phune (888) 388-3224
Toll Fres Fax {888) 368-6344

Comporsfe FID# 39-0971233

Office Hours are: 7:30-6:00 8T FPigae or radi orders online al:

www.schoolspedalty.com E-mall orders fo:

orders@schoolspecially.com  Other recuests jo
customercare@schunlspedalty.com

invoice

Inwice Number : 208101357325 Page 1ol 2
OrderRet Namber: 21620266

Inwice Date : 07-AUG-2012 Currency USD  ps-enty
Customer Number: 411666

PO Number; 14806302

Ship To Allenticn : ATTN:UXBRIDGE HS

Bift To Altention :

On Feceipt oforder, examiis the car on contents for damaged or lost prodec, Retain damaged
fhems and thdr packaging, Cunlad, us wihin 10 tays for Gamages, 30 deys for shatagesg,

Ship Ta : GREENE FACILITY SERVICES
186 ADAMS ST
MANCHESTER, CT 080421018

ﬁﬁ ﬁnmao

B To: * UXBRIDGE SCHOOL DISTRIGT
5 MENDON ST
UXBRIDGE, MA 01869-1515

Guantlty Quantiiy | Quantity Cur Hem Exterded
Ordered |UOM | Shipped | Remaining | Ordered tem | (¥ ditferent) Doscripfion Unit Price | Net Frice Price
Consglidajed Invoite - this Qrderis now compietd
The toliowing tema(s} shigged 08-JUL-2(12 10 - 185 ADANS ST
o our dfipper o - 206108481875 &tin - ATTNUXBRIDGE M5
THE ACTUAL BHIP TO WAS:
UXBRIDGE HS
300 QUAKER HIGHWAY
UXBRIDGE, MA 01569-1530
2| A 2 335062 LIGHT BOX LIGHTRAGER Il 105,880 90,800 181.80
- 1| EA i 400219 . WERGING BOARD « TWO 10 X 12* 352,100 BSzAG0 - 38210
SURFACES - CANVAS WEDING CLOTH .
Subkotal § 533,85
Taxes § 00
Shipping/Hendling § i)
Shipment Tota) § , §33.80
The foliowving itprs(sy shizued 11-JUL-201 2 to - 185 ADAMIS ST .
on our slippet ijo« 208108511466 gty - ATTN:UXBRIDGE HS }
2 EA 2 1081153 CART UTILITY 3SHLF PM 403480 402430 804,86
Sutzotal § 806,26
Taxes d .00
Shiprng/Manging § .on
‘ Shipment Tatal § 805,98
The follciwing itms(s) shipgst! 13-2UL-2012 to - 185 ADAMS ST .
on our sffloper tho - 208108847148 dtin - ATTN: UXBRIDEE HS
1 EA 1 1127442 POTTERY WHEEL BRENT SCHOGL MODEL, 1834710 1534710 1534.71
B 12" CAST ALUM H
<< tear slony this perforation =»
REMITTANCE STUB
To ensure proper oretl, plesse rlurnthis podion with remittance,
Customes Number; 411688 uso
Invaios Number | 308101357328
tnwolce Date 07-ALG-2072
Due Dale 06-5EP-2042
Cusigmer Name; UXBRIDGE SCHOOL DISTRICT fF g. Taes - 5 0.00
d PO Murbze: 14 302 . . -
md PO Mumhier: 143084 Shipping/Heandting : § 0.00
Invwice Amaunt : $ 5488.80
ﬁﬁf‘ Less paymenis: § 0.00
5 5458.80
$

Meke Chethks

Paysble Ta SCHOOL SPECIALTY
& Meil To: MB UNIT 67-3108

8

Pl A

CHICABO, |I. 60695-3106

¥,

- Batance DUE:
/ Remniiance Amour

&

LT

057310630410 %35732500005498880000D54584802




cg o mr =

" Quantity Quaritty | Quantity Our item

’ Exlented
Ordered | UOM| Shipped | Remaining] Ordered kem |-{¥ different Resstiption Unil Price | Net Price Price
Subtotal § 1534.71
Taes$ 0
Shipging/Hending $ .04
Shipment Totai § 1634, 71
The following teirs(s) shipped 17-JUL-2312 10 - 185 ADAMS 8T
on o shippai 10 - 208108970084 it - ATTNAKBRIDGE HS
1 EA 4 1385218 ’ WARE TRUCK ONLY DEBCOR 00,780 800,750 600,75
Subtoial § BRO.7S
Taws § .03
Shipging/Hen dling $ ;
Ehigrinen Tt § tOBOG7S
The folidwing fsms(s) shipped 24-JUL-2012 to - 185 ADARMS &1
o our shipper ho - 208108855515 t - ATTN:UXBRIDGE HS
1 EA 1 138475 RACK-T DRYING + STORAGE 28X38 50 2012480 2012480 201248
SHELVES
. Subtalal § Zniz4a
Taws§ ey
Shipging/Handling § Reld
Shipm enf Yotal§ 2012.48
Sybidial § 548880
Taxas $ 20
Shipplng/Hen dling $ k)

INVOICE] Tolal § 5480,80

JOIN OUR WEW CUSTOMER PANEL AND TELL US WHAT YOU THEINK! USE THIS SURVEY LINK. TG JOTIN
Inepffeedback sehoolspeelaly, cony/853




Trek Stop, Inc.
. 49 North Main 8.
North Grafion, MA 01536
508-835-0168
Bif Ta: Uxbridge High School Ship Ta:
300 Qumket Highway
Lixhridge, MA (11560
BOB-270-0634 #7128
Rep itern Lookup Code Desoription .
PR Foi<le k3 BIKE ASSEMBLY
' Discount,
188923 BIKE DELIVERY TO HIGH
SCHOQOL
Disoount
6868216752 Fistior Marlin 20 185 2012 PLA
’ S/ 235024890
Discoutd
6868216752 Fisher Madin 20 15.5 2012 PLA
S/ 235025880
Dissount
6868216752 Fishar Mariin 29 15.5 2012 PLA
SN 238cl268h '
Riscount
BA68216760 Fisher Marfin 28 17.5 2012 PLA.
SiN: 03902766g
Distount
BA6E216760 Fistyar Martin 28 17.5 2012 PLA
SiN: 03828630
Discourt
5868216760 Fishier Mesriin 26 17.5 2012 PLA
S/ Q3%cZ223g
‘ Digpoant '
GEO8216760 Flsher Mariin 28 17.5 2012 PLA

Continued on next pags...

Sales Receipt

Cute & 8515
Transaction # 2r476
Account # 0000464
Pags: fof2
Date: 10M 272012
Time: 30834 PM
Caghier. 7
Renister # 2
Lixhridgs High Sohop!
300 Queaker Highway
. Uxbridge, MA 01588
- ED8-Z78-BB34 ex#iT138
Quantity Price Extended
18 510800 $1,000.00
($108.060) {$1,080.00)
10 FRG.00 $800,80
($60.00) {($500.50)
1 $334.09 583684
{$158.00 ($165.00)
1 $638.09 %630.08
{%1585.00) {5155.00)
1 630,05 058,58
(315500 {H155.00)
1 563069 $536.09
(155,00 (5155.00)
1 $6350.08 $838.89
($153.50) {$155.00)
1 $836.09 550,05
{$155.00) (8155.00)
1 $E58.99 §Ba5 08

BN, (3Be2861y




Trek Stop, inc.

Sales Receipt.

. 48 North Main St Quuute # B515
North Grafton, MA 1538 Transaction # 26475
508-830-9190 Acaount # Q000184
Page: 2012
Date: 1001272042
Time: 3:08:34 PM
Cashien 7
Ragister# 2
Bill To Uxhridge High Schoai Ship Ta:  Uxbridge High Sohool
300 Quaker Highway 300 Quaker Highway
Lixbridge, MA 01589 . Uxbridge, MA 015569
S08-278-8834 ex#T138 D08-275-8604 a7 138
Rep {tern Lookup Code Description Quantity Price Exiended
‘ Disogunt ($155.00) {(£155.00)
6388216768 Fisher Marfin 28 18" 2012 PLA 1 30,90 $8390.0¢
SM: 0180137
Discount ($155.00) {5155.00)
- B8BE214THE Fisher Majin 28 18" Z042 M4 1 HE3e. 00 $830.99
SIN: 018019020
{liscount ($155.00) {$155.00)
88688216768 Fishet Marlin 25 18" 2012 PLA 1 $639 .69 $638.99
K &/N: 31660793h :
Discount 3155.00) ($155.00)
ﬁ’éf*f, E49.9a
1
CFF e
g T
,,5%2“/;;
Sub Total $4,340.00
Thank you for shopping Safes Tax
Trek Stop, Inc. Tota!
Piaase carme againt
Qn Acopurt $4,548.90
Frevious Bajance 178,02
New Baiance - 55,028,692
Change Dﬁe $0.00

FIREELR (ERNE RIEEE HIBEE VRESE RRLEAERD | |

25476




Sargent-Welch

Division of

P.O. Box 4130
Buffalo, NY 14217

INTERNATIONAL

For carrespondance purposes enly.
Send payments to remittance address bolow,

BIL.L TO:

UXBRIDGE TOWN OF W
SCHOOL DEPARTMENT
CENTAL QFFLCE

41 BOUTH MAIN STREET
UXBRIDGE, MA 01569

E-mall address changes to CMD_NA@vwr.com

ORIGINAL INVOICE
THVOICE DATE INVOICE # PURDHASE ORDER # ORDER DATE
B/29M2 48988375 147681302 6/28/12
CusToMER SALES ORDER & TeRMS
1236821 50821006 NET 30 DAYS
PAYMENT DUE DATE 71288 PLEASE PAY THIS AMOUNT $ 920,85
1
SHIP TQ:

**STAGE FOR UXBRIDGE HS#*

JIC-

ELCO

% ZTAGE FOR UXBRIDGE HE*+*
2 ISLAND POND RD
DERRY, NH 03038

Visit our web site af www.sargentwelch.com

ORDERED BY BATE SHIPOER | Wrise via CURRENDY | DUNS # FED (D#
JUDI LANGUE 50B-278-8848% 1135 6/29/12 1 | UPE FREIGHT USD 502180 | BE-2045505
LINE# CQUETLINE P GATALOG HUMBER AND DESGRIPTION ORDERED BACKORDER BHIPPED LI UNIT FRICE EXTENSION TAX
20 WLS41050-048 3 3 |EA 300.85 62085 E

HOTPLATE/STIR CiM GEN2 4X4"

SP1310150 PSLIP# S0621008-260

MERCHANDISE TOTAL 929,85

VBC 4197209

— !
Free '
L
Scigrles™
ﬁw
3
7 S
These commudiites, teohaology or softwane are for cansumpiion . ' tal Tax 0
wiiftin the Unitedt States of America and its ferrfiores, Any furiher For Billing Questions and Returns Cali: 7o $0.00
expor from the US must be in accordance with the Export Administration - 1-800-T27-4368 TOTAL DUE $ 629,85
Regulatioks, Divarsits contrary 1o US jaw is prohibited.
e . PLEASE DETACH THIS PORTION AND RETURN WITH YOUR PAYMENT  _.filin.
- 4 § INVOICE DATE INVOIGE & PURCHASE DRDER ¥ QRDER DATE
Sargeni-Welch
Division nf_ - 6/28/12 48988375 14T88JL307 6/26/112
: GUETOMER SALES ORDER# TERMS
INTEENATIONAL
1236621 50621008 NET 30 DAYS
PAYMENT DUE DATE [ 71202 I PLEASE PAY THIS AMOUNT i £ 400 85

B TO:

UXBRIDGE TOWM OF 5W
SCHOOL DEPARTMENT
CENTAL OFFICE

21 S0UTH MAIN STREET
UZBRIDGE, MA 01569

ooB0u4aA43751000009298500000925850

lllhl“fum}!lﬂ[l[]“hll"llulul“pmiﬂ]"ilili"lhur
SAREENT WELCH
PO BOX 644869

PITTSEURGH,

PR 1L264-4862




Sargent-Welch

Division of
VWR@% e PO Box 4130

INTERNATIONAL

=3
ot

BILL TO:

UXBRIDGE TOWN OF SW
SCHOCL - DEPARTMENT
CHENTAL OFFICE

21 SOUTH MAIN STREET
UXBRIDGE, MA 01562

E-mail address changes to CMD_NA@wvwr.com

Buffaio, NY 14217

Far correspondence Purposes only.
Send payments ic remittance adiiress betow,

ORIGINAL. INVOICE
INYGICE DATE AVOIGE # PURCHASE GRDER # DRDER DATE
6/28/12 48988116 147881302 6/26/12
SUSTOMER SALES ORDER § TERMS
1236621 50621008 NET 30 DAYS
PAYMENT DUE DATE Tr26m2 BLEASE PAY THIS AMOUNT § 869.53
‘ 1
SHIP TC:
*+STAGE FOR UXBRIDGE ES**
JIC-ELCO

**STAGE FOR UXBRIDGE HB+¥
2 ISLAND POND RD
DERRY, WNH 03038

Yisit our web site at www.sargeniwelch.com

ORDERED BY DATE SHIPFED WHSE ViA CURRENCY | DUNE# FELHDE
JUDI LANOUE 508-278-8648X113E 8/28112 0 |UPS usD 156082988 | 56-2445503
LiNER CUET LINE H CATALQG NUMBER AND DESCRISTION QRDERED BAQKORDER SHISPED UM UNIT BRICE EXTENSION TAX
a8 (WL544849 1 T EA 869,53 B69.53 E

DIGITAL MELTING POINT APP

SMP10 PSLIP# 50621008-C

MERCHANDISE TOTAL £69.53

VBQ 4197299

]
F e af.?"
L
Srmpd
-}*ﬁ-—*ﬂm
s /.23/5 2
These commedities, teshnology or saffware are for consumption . Total Tax 0.00
withir e United Siates of America and ite terrlories. Any further For Billing Questions and Returns Call: $
expart fram the US must be in atostdarcs with the Expert Administration 1-800-727-4368 TOTAL DUE - $868.53
Regufations. Diversion tontrary to US Jaw is prohibited. .
i . PLEASE DETACH THIS PORTION AND RETURN WITH YOUR PAYMENT el
4 | INVDICE DATE THYOIOE & PURCHASE ORDER & ORDER PATE
Sargent-Welch
Brivision of 6/28/12 | 48888116 14rasiLage 612612
WA @ﬁ:@g ,% CUSTOMES SALES ORDER# TERME
INTERNATIONAL
1236621 0621008 NET 30 DAYS
[
PAYMENT DUE DATE | . 7I20/12 PLEASE PAY THIS AMOUNT 860.53
BILL TO: | ’ ¥

UXBRIDGE TOWN OF W
SCHOOL DEPARTMENT
CENTAL QFFICE

21 80UTH MAIR STREET
VUXBRIDGE, MR QL1569

b e ey Loy ety gty 1

SARGENT WELCH
PO BOX 644869
PITTSBURGH, PA 15264-4869%

Do00449481169000008LR53000004869530




-~

SHCIE

SWiRRSON,
OO ESIGN & SUPPLIgg

g, D
For OFfce FURNITUR

Invoice

W.B. Mason Co., Inc,
PO Box 881101
Boston, MA 02298-1101
(508) 588-3434 Page f of 1

(B0O) 242-5892
Fax (508) 588-3150

ti
v

523548 7/23/201% 14075JL302 410716 7/20/2012 DUTILLE, TIM (MA-WOR)
) -
. /ﬁ‘ :PEH&N
SOLD TQ: ACCOUNTS BAYABLE SHIPTO: ACCOUNTS P?\YAE}E ) e

TOWN OF UXBRIDGE
21 SOUTH MAIN ST
Uzbridge, MA 01569

Pi 1.508.278.8648

NWET 10 DAYS

Terms

TOWN OF UXBRIRGE

300 QUAKER EIBHNAY
uxbridgs, Ma 0TSes_
vl

P: 1.508.278.8648

UX8005

Ry
A ‘g:'j'
UXBRIDGE HIGH SCHO §

ey

.5:%}3%%

B
o

1 1.00 |MR-7 §73.00 973.00
F FREESTANDING LITERATURE RACK | e =
FRAME FINISH ANODIZED ALUMINUM R
2 1.00 lwrigsgrzie 2,268.00 wh 2,263.00
r HTGH CABACITY VERTICAL MULTIMEDIA trses "
. CABINET DVD STORAGE, B DRAWER MN!&M fad
25W X 28 5/8D X 56H PR
DARK GREY (304] FINTSH
3 1,00 |Pl4so1iec ’ No Charge No Charge
F CABINET LOCK FOR HIGH CAPACTTY
UNTVERSAL. MEDIA CABINET
3 2.00 |K10735 440.00 wg B30.0D
F INDOOR PORTABLES EENCHES, CLEAR A i
ANODIZED ALUMINUM, 180"W X ﬁ&;ﬂﬂf rz
12'p % 18°8 1y P
INVOICE TOTALS
Sub Total 4,121.00
MRSSACHUSETTS NON-TAXABLE 0.00
Please Pay This Amount: 4,121.00

R #****End of IanicE*******

')5??3; a‘e&a
o=

E#F AR e afesc. Rl P LIS

i




Sargent-Weich

Division of

VW R ; @%ﬁimﬁ

INTERNATIONAL

BILL TO:

P.0. Box 4130
Buffale, NY 14217

For correspondenss purposes only.
Send payments to remittance address belaw.

UXBRIDGE TOWN OF 8W

SCHOOL DEFARTMENT
CENTAL OFFICE

21 SODTH MATN STREET

UXBRIDGE, MA 01569

E-mail address changes fo CMD_NA@vwr.com

ORIGINAL INVOICE
INVOICE DATE INVOIGE # PURGHASE OROER # ORDER DATE
6/28/12 48988118 147681302 6/26112
SUTTONER SALES ORDER # TERMS
1236621 SRE21008 NET 306 DAYS
PAYMENT DUE DATE 712012 % PLEAGE PAY THIS AMOUNT | $ 459330
1
SHIP TO:
**STAGE FOR UXBRIDGE HE+**
JIC~ELCC

**3TAGE FOR UXBRIDGE HE**x
2 ISLAND POND RD
DERRY, NH 03038

Visit our web site at www.sargentwelch.com

UXBRIDGE TOWH OF SW
SCHOOL DEPARTMENT
CENTAL OFFICE

22 SOUTH MAIN STREET
UXBRIDGE, MA 01589

Oono4e988%485000045933000084593300

ORDERED BY DATE SHIPPED WHEE Via GURRENGY DUNS # FED DR
JUD LANQUE 508-278-8548X113E 6/29/12 46 | UPS FREIGHT use 16-09821889 56-2445508
LINE# SUST LlNE!‘ CATALOG NUMBEFR AKD DESCRIFTION ORDERED SACKORDER BHIFFED WM LINIT PRICE EXTENSION TAX
2 WALSETTN0-508 20 20 T EA 2.62 62.40 B
MICROSCOPE GOVER 13 X% ¢ X 16.5
951 PSLIPH50621008-260
4 WL.S5505-56 10 e 2% EA 17.28 34.58 g
STOPWATCH + PULSEMETER
3082308 PSLIPH 50621008260
6 WLI0TT 9 1w B4 457 4.87 E
BOYLES LAW APPARATUS - SIMBLE
P12080 PELIPY E0821008-260
3
7 WL54320-60 6 8 1A 22,01 137,46 E
SLOTTED WEIGHT SETHZ PO
PHOOSTH PSLIPYE BOS21008-260
CONTINUED ON NEXT PAGE
VB0 .. PLEASE DETACH THIS PORTION AND RETURN WITH YOUR PAYMENT ol
y . INVOIGE DATE INVOICE # PURCHASE QRDER # GRDER DATE
Sargent-Welch
Division of _ 620112 | 4BDSBT18 147681302 B/26/M2
R e Rl Ep— T
INTERNATIDNAL
1236621 50621008 NET 30 DAYS
PAYMENT DUE DATE 7282 PLEASE PAY THIS AMGUNT .
. [ e | [ vemw

ll{hl"lnpﬂhiqlunml"lEHh!Ih“ﬂu[l;"lliliuzhul

SARGENT WELCH
PO BOX 644869 N
PITTSBURGH, PA 15264-486%




Sargent-Welch ORIGINAL INVOICE

Division of :

HVOICE DATE RVOILE # FURGHASE ORDER # ORDER DATE

P.O. Box 4130 B/28M2 48588118 1A76RIL3D2 6/26112

. Buffale, NY 14217 y )
INTERNATIONAL ! SuzionER SALES QRDER # TERMS
For correspondente purposes only, ”
BILL TO: Send payments to remitiznce adiiress below. 1238621 50821008 NET 30 DAYS

PAYMENT DHE DATE 7i28M2 PLEASE PAY THIS AMOUNT § 4,503.30

UXBRIDGE TOWN OF SW

SCHOOL DEPARTMENT

CENTAL OFFICE .

41 SOUTHE MAIN STREET 2
UXBRIDGE, MA 01568

GRDERED BY DATE SHIFPED WHSE vis ) CURRENCY | DUNS# FER DY

JURI LANOUE BD8-278-6648X113E /2012 46 1 UPS FREIGHT Usp istonzise | BG-D445503

LINE# | CLST LiNE}& CATALOG NUMBER AND DESSHIFTION ORDERED BACKORDER SHIPPED L UNIT PRICE EXNTENSION TAX
e

8 WLS4320-30 8 8 4| Ea 1.7¢ 10.74 E
WEIGHT HANGER 650G - 1600GM CAP . :
PHO258-HNG PSLIP# 50621008-260

o
g WLS78335-DY 12 12 4| EA ’ 9.39 112.68 E
TRIPCD BASE - EXTRA LARGE
WLSTS336-DY PSLIP# 50621006-260

10 WLS78306-200 12 1z ea 3.70 44,40 E
ROD SUPPORT STEEL 90CM 381N )
WL.S78306-20D PSLIP# 50621008-260

11 WILS1735-50 4 4«08 11,68 46.36 E
CYLINDER COMPLETE 10ML PK12 !
V3025-10 PSLIPH 50621006-260

12 WLS1735-51 4 Coafes 13,90 55.60 £
CYLINDER COMPLETE 25ML PK12
\V3025-25 PSLIF# 50621008-260

L .
14 WLE1735-53 s 5] cs 26.25 131.25 [
CYLINDER COMPLETE 100ML PK12 '
V3026-100 PSLIPH# 50621008-260

15 WLS1774-22 8 & AEA £.85 46.80 E
HOT HAND PROTECTOR :
051016 PSLIP# 50621008-260

7 WLS1767-75 4 4 ,,wé; T2.45 280.72 E
TRAJECTORY KIT
154625 PSLIP# 50621008-260

20 . |GP33578-00 1 1
POTENTIAL-KINETIC ENERGY TRACK
6ET0S0T PSLIPH 50621008-260

10112 101,12 E

21 'WL2393D . i J}{' ‘a-@ 1 [EA 107.47 107.47 E
SPECTRUM TUBE POWER SUPFLY )
IPH1197A PSLIP# 506521008-260

22 WLS68755-30F 1 &’Eﬁ 1 | EA 12.00 12.00 E
ISPECTRUM TUBE HELIUM '
IPH11968 PSLIP# 50621008-260

23 WLS65755-30G 9 ‘??ﬁ 1 |EA 12.00 12,00 E
SPECTRLUM TUBE HYDROGEN
PH11968 PSLIP# 50621008-260 @

24 WLEESTEE-30L 1
TUBE SPECTRUM NEON
PH11968 PSLIPY 50621008-260

1 |EA 12.00 1200 E

CONTINUED ON NEXT PAGE

VELZG630




Sargent-Welch
Division of

'-:ﬁy

P.O. Box 4130
Buffalo, NY 142

5N

VWR

INTERNATIO
BILL TO:

NAL

Far correspondense purposes bnly.
Sand payments fo remittance address balow,

UXBRIDGE TOWN OF BW
SCHOOL DEPARTMENT
CENTAL OFFICE

21 SQUTH MATIN STREET
UXBRIDGE, MA 01563

17

ORIGINAL INVOICE

INVOICE DATE

INVCRCE #

PURCHASE ORDER #

1
ORDER RATE

B/29/12

48988118

147681502

626/12

CUSTOMER
ACCOUNT &

BALES ORDER #

TERME

1236621

30621008

NET 30 DAYS

PAYMENT SUE DATE i

712912

PLEASE PAY THIE AMOUNT

$4,593.30

ORDERED BY

DBATE SHIPFED WHSE E

VA

GURRENCY | DUNS#

FER Of

JUDILANCUE 508-278-8648X113E

612612 46 | UPS FREIGHT

usp 150082189

56-2445503

LINE# CUST LINE

OATALOG HUMSER AND DESCRIPTION

ORDERED BACKORDER

SHIPFED (U

UNIT PRIGE EXTENSION

TAX

25 WLS18788

CHART - SPECTRUM

CHTS0B PSLIP# 50621008-260
28 CPan10s-c0

QUANTITATWVE SPECTROSCOPFE
PHO587-N11 PSLiP# 50621008-260
i CP32074-00

POWER SUPPLY LAB REGULATED DC
3002A PSLIP# 50621008-260

28 WLS1751-83
ELECTROSTATIC KIT

FHEI00 PSLIPH 50621008-260
2p WL541068-04A

HOTPLATE/STIR Clivi BEN2 4X4™
SP131015Q PSLIP# 50821008-280
3¢ W SB0G35-10C

ITHERMOMETER ALCH -20-1500 BSX
CS1500YS PSLIPH B0621008-260

k3 WLS40305-8

SPECTACLES CLEAR LENS 932
182190 PSLIP# 50621008-260
32 WLS44220-12

FENLIGHT INDUSTRIAL ARACELL
BRSLEDPEN-B PSLIP# 50621008-260
33 'WLS11765 .

BURNER BUNSEN - NATURAL GAS
C-1476/3 PSLIP# B0621008-260

WLS23685-G
ICRUCIBLE HF SZ 1 - 30ML.
J241 PSLIPH# 50621008-260

WLS1735-05
FLASK ERLENMEYER 4125 ML PK12
R/5100-125 PSLIP# 50621008-260

35

Wi $36620-00
FUNNEL BUCHNER PP 165ML
57105 PSLIPA S0621008-260

a7

38 WL.S44846
VWR TBE MELT POINT CLSED 100vL

1 OPEN END PSLIP# 50621008-260

" IMERCHANDISE TOTAL

a7
P

Pt

50

228

10

30

36

1,

EA

3 Ly
50 “lEA
225.~] EA
10
EA

3G 1

36

27.81

2

240

225.69

19.26

308,25

1.62

8

1.38

31

357 .

1.27

4

20.28

2

1002

1

4,58

1,079.83

57.75

929.85

36.70

255.30

26.68

7.81

1.00

0.80

5,72

0.28

0.03

3.30

CONTINUED ON NEXT PAGE

VIiZOE3s




Sargent-Welch

ORIGINAL INVOICE
Division of -
INVOICE DATE INVOIO: # PURCHASE ORDER #- ORDER DATE
P.0. Box 4130 8/28M12 46248118 147884L302 6/26/12
Buffalg, NY 14217 SUSTOMER
SALES ORDER W . TERMS
INTERNATIONAL . tonce puposes o RocouNTY
or comasnondence s orily,
BILL TO: Send payments o remitiance adiiress balow, 1238621 50621008 NET 30 DAYS
! PAYMENT DLUE DATE 772912 PLEASE PAY THIS AMOUNT IL % 4,593,30
UXBRIDGE TOWN OF SW
SCHOOL DEPARTMENT
CENTAL OFFICE
21 30UTH MARIN STREET 4
UXBRIDGE, MA 01B&S
ORDERED BY DATE SHIPPER | WHSE via GURRENGY | DUNS ¥ FEG i
JUDI LANOUE 5GB-278-8048X113E - /29112 46 | UPS FREIGHT USh 16-0082180 | 55-2445503
LINE# | CuST LlNE%ﬁ . CATALOG NUMBER AND DESCHIPTION ORDERED | BACKORODER |  SHPPED | UMA| - UNITPRICE EXTENSION TAX
VBC 4187269
’,a’ 2 wp o
e
Gy esed co
= - ﬁ,———w
o]
T |lrelrefol
Thess commadities, technology or sofiware are for consumpiion i . Total Tax 5 0.00
within lhe tinited States of America and its fertiiodss. Any fudher For Billing Questions and Returns Call:
export from the US must be in aceordance with e Export Atminiszation 1-800-727-4368 TOTAL DUE % 4,593.30

Regulations. Diverslon conirary to US law is proqiblied.

VI1ZD630




VWML WM& =Lt
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3 1OSEALA

w-usbies

' HOLOZTIA

4o s me) 5N o5 Aleguos Uojsaa “suogeinBay
3L Yitw SOUBDIDA0E UL B¢ MM ST} Y Wwoy Lodxe
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Sargent-Weich

Division of

VWR

INTERNATIONAL

=

P.03. Box 4130
Buffalo, NY 14217

For cerrespondence purposes only,
Sent! payments to remittanee atdress below.

BIEL TC:

UXERIDGE TOWN OF &SW
SCHOQL DEPARTMENT
CENTAL QFFICE

21 SOUTHE MAIN STREET
UXBRIDGE, MR QL1569

ORIGINAL INVOICE
INVOICE DATE NVEICE # PURCHASE ORDER # ORDER DATE
Nz 46808024 14766JL302 B/26/12
SHaTIER SALES ORDER # TEAMS
1236621 50621008 NET 30 DAYS
PAYMENT DUE DATE srene PLEASE PAY THIS AMGUNT 511,451.77
1
SHIP TO:
**STAGE FOR ULBRIDGE Hg++
JIC-BLCC

**STAFE FOR UXBRIDGE HS¥*

E-mali address changes to CMD_NA@vwr.com

2 ISLAND PCND RD
DERRY, NH 03038

Visit our web site at www.sargentweich.com

OROERED BY DATE SHIPPED WHSE ViA CQURRENGY DURS # l FEDID&
JUDI LANCUE 508-278-8648X113E 629112 0 | UPS FREIGHT UsD 15-0952139[ 56-2446603
LINER CUSTLINE CATALDG NUMBER AND DESCRIPTION ORDERED BACKORDER SHIPPED L LINIT PRIGE EXTENSION TAX
i WLES1826+49 20 20 |EA 314.21 626420 E
IVERNIER LABQUEST 2
o LABQZ2 PSLIP# 606210080
\é ‘}’i Wt S1786-75 1 1 EA 256.91 256.91 E
WERNIER DYNAMICS SYSTEM
VDS PSLIP# 50621008-0
4 u{ \Q WLS1751-66 10 10 |EA 26.67 280.70 E
b ‘ - TEMP PROBE STAINLESS STEEL
TMP-BTA PSLIPH# 80621008-0
) { )Y WLS1751-58 5 5 LEA A9.44 247.20 E
5 LIGHT SENSOR
L8-8TA PSLIP# B0621008-0
T 2|
T e
& & remiC
Ao/ zefy=—
¥
GONTINUED ON NEXT PAGE *
v . PLEASE DETACH THIS PORTION AND RETURN WITH YOUR PAYMENT il
T
3 INVOICE DATE INVOIDE # PURGHASE ORBER # QRDER DATE
Sargent-Welch
Division-of TNz 48969024 1476841202 6126112
= g e
%Wﬁ S cuszomEn SALES ORDER # TERMS
INTERNATIODNAL
1236621 a0621008 NET 30 DAYS
PAYMENT DUE DATE Bl2M2 PLEASE PAY THIS AMDUNT l i
BILL To: i | $ 11,451.77

UXBRIDGE TOWN CF SW
SCHOOL DEPARTMENT
CENTAL OFFICE

21 SOUTE MAIN STREET
UXBRIDGE, MA 01569

ll[[lll"illidhlll|H”h||Hliuiulhilil"uinﬂph]lhm
SARGENT WELCH
PO BOX 644869

PITTSBURGH,

fonoyas490244000L 357000345770

PR 15264-4B69




Sargent-Welch ORIGINAL INVOICE
Division of
INVOISE DATE INVOICE # PURCHAGE DRDER # ORDER DATE
P.0. Box 4130 TraNz 48389024 14768.1L302 Bf26/12
Buffale, NY 14217 CUSTOMER
. - SALES QADER # TERMS
INTERNATIONAL AoeoaTe
Fer camespondence purposes anly. 1236621 50621008 NET 30 DAYS
BILL TO: Send payments to remittance address below,
PAVMENT DUE DATE Bi2M2 PLEASE PAY THIS AMOUNT $ 11,451.77
UMBRIDGE TCWN OF 8SW
SECHOQL DEPRRTMENT
CENTAL OFFICE
21 SOUTH MATN STRERT 2
UZBRIDGE, MA 0185685
CRDEREL BY DATE SHIPPED WHSE VIR GURRENCY | DUNS# FED I0%
JUDILANGUE 508-278-8548X113E 6120142 & 1 UPS FREIGHT uspo 150082169 | 58-2445503
LINE # GUST LIE CATALOG HUMEER AND DESCRIPTION ORDERED BACKORDER SHIFPPED }M UNIT PRICE EXTENSION Tk
42 WLS1811-37 8 5~ EA 10.79 53.95 E
VOLTAGE PROBE
VP-BTA PSLIP# B0B21006-0
43 WLS1751-61 10 0 4 EA 71.01 710.10 E
MOTION DETECTOR )
MD-BTP PSLIFE 50621008-0
44 WG4 751-56 3 3 AEA 97.98 283,84 E
FORCE SENSOR DUAL-RANGE
BFS-BTA PSLIP# 50621008-0 ¥
o
45 WLS1751-60 3 3lea 35.06 105.18 £
MICROPHONE
MOABITA PSLIPH 50621508-0
L
46 WLS1754-63 3 3B 80.00 240.00 B
ACCELEROMETER LOW-G
.GA-BTA PSLIP# 50621008-0
47 WLS1751-58 3 3 /'E'A 8213 186,38 g
MAGNETIC FIELD SENSOR
MG-8TA PSLIPH 50621008-0
e
48 WLS13272-AA 10 10,1 EA 74,61 748.10 E
GAS PRESSURE SENSOR
GPS-BTA PSLIPH 50621008-0
e
48 WLS13272-B & £ | EA 71.01 38508 E
P SENSOR
[PH-BTA PSLIPH 50621008-0 ]
.f‘/
80 WLS13272-L 3 3 Ea 85.39 256.97 E
CONDUGTIVITY PROBE
CON-BTA PSLIP# 50621008-0
51 W S13272-0 3 3 BA 103.37 31011 B
COLORIMETER
COL-BTA PELIPH 506240080
52 Wi$ 13272 5 s EA 187.87 936.35 E
DISSOLVED OXYGEN
DO-BTA PELIP# 50621008-0 |~
53 WLS13272-HR 1 1 <] EA 106.87 106.57 E
HAND GRIP HEART RATE MONITOR
HGH.-BTA PSLiP# 506210080 /
54 WLS1810-91 1 17 A 43,5 43.15 E
BEOLOGY, VERMIER
BVWY PSLIP# 50621008-0

CONTINUED ON NEXT PAGE

VI1ZOTO4




Sargent-Weich

ORIGINAL INVOICE

Division of INVOIGE DATE INVOIGE # PURCHASE DROER 2 ORDER DATE
F Zﬁf £.0O. Box 4130 7/3142 7 | 48889024 147684302 B/26/12
Buffalo, NY 14217 GLSTOMER
! SALES ORDER TERMS
INTERNATIONAL . B} . ACOIURTR
or correspondence purpases onhly.
BILL TO- Send payments to remitiance address below, 1238621 506210G8 NET 30 DAYS
a PAYMENT DUE DATE ] ©oereM2 PILEASE BAY THISAMDUNT% $ 11,45%.77
UXBRIDGE TOWN OF SW
SCHOOL DEPRRTMENT
CENTAL OFFLCE
271 S0UTH MAIN STREET 3
UXBRIDGE, MA 01569
CROERED BY BATE SHIPPED WHSE via l CURRENGY | DUNS # FED ID#
JUBILANQUE 508-275-8648X113E BI2B/M2 0 | UPS FREIGHT UsD 16-0382180 | 56-2445503
UE # CUSTUNEH GATALOG NUMBER: ANG: DESGRIFTION ORDERED | BACKORDER SHIPRED UNIT PRIGE EXTENSION TAR
55 WLS1810-04 1 % EA 4315 43.15 g
CHEMISTRY, VERNIER
WY PSLIP# 50624008-0 /
L% o
56 (WLS1755-79 1 1 EA 4315 43,18 E
PHYSICS WVERNIER
PWV PSLIPE 506210080
MERGHANDISE TOTAL 11,451.77
WMEG 4197249
e ¥
FEse
Beiamd Lo
.
- te /z@%’”’
Thesa sommatitles, technoiogy orsafwarg are for consumption . . Total Tax $0.00
within the United Slales of America and its semrtories, Aty torher For Billing Quesiions and Returns Cail:
sxport from tie US must ba in dccordence with he Export Administration 1-800-727-4368 TOTAL DUE $11,451.77
Regulations. Diversion contrary io US law is prohihilsd,

VILTa70L




Sargent-Welch ORIGINAL INVOICE
DEV!SIOn Of INVOICE DATE INVDICE # PURCHASE URDER # OROER DATE
" P.0. Box 4130 17112 | 48983042 [ 1476841302 6/26/12
Buffalo, NY 14217 Jy—
SALES ORDER £ TERME
INTERNATIONAL . . , foCoUNT
or corespondence purpasss only,
- Sord pagments 1o vl " elow, 1236621 50621008 NE']!' 30 DAYS
BiLL TO: PAYMENT DUE DATE B8/16/12 PLEASE PAY THIS AMOUNT . 5 B1.50
t
UXBRIDGE TOWN OF SW SHIP TO:
SCHOOL DEPARTMENT **3TAGE FOR UXBRIDGE HS*¥
CENTAL OFFICE T HLEO
21 SOUTH MAIN STREET **STAGE FOR UXBRIDGE HEw*
UXBRIDGE, MA 01569 2 TELAND BOND RD
DERRY, NH 03038
E-mail address changes o CMD_NA@vwr.com Visit our web site at www.sargentwalch.com
ORDERED BY DATE SHIPPED WHEE WIA GURRENGY ] DUNBE FED 10
JUD! LANOUE 50B-278-8648X 1138 TMTNZ 45 | UPS S osentes | 552445508
LINE# CUST LINE H GATALOG NUMBER AN’D DESCRIPTION CROEREDR BACKORDER SHIPPEDR um LINIT PRICE EXTENSION THX
! ,/
13 \WLS1735-52 5 5 iCS 16.30 8%.50 E
CYLINDER COMPLETE 50ML PK12 :
V3025-50 PSLIP# S0621008-2850
|
MERCHANDISE TOTAL 81.50
NBGQ 4187269
- f b
. Crapl e
Free | sor
- frommemr e
¥
e £ /{ e, %L&
Il
Thuse commodities, technoiogy or sottware are for sonsurmption . Total T .
within the United States of Ametica and its lecrituriss, Any further For Billing Questions and Returns Call: te: Tex $0.00
export from the US mist be in acsyrdance with the Export Administration $-800-727-4368 i TOTAL DUE $ 81.50
Regutalions. Dliversion soatrary to US law is prohilited,
vrsere . PLEASE DETACH THIS PORTION AND RETURN WITH YOUR PAYMENT e,
. MNVOICE DATE INVOICE & PURCRHABE CRDER # ORDER DATE
Sargent-Welch
Divigion -of o 772 1 48003042 14786JL302 6/26/12
: W @;ﬁ : OsTOMER SALES ORDER # TERMS
INTERRATIONAL
1236621 50621008 NET 30 DAYS
PAYMENT BUE DATZ I Bi16/42 1 PLEASE PAY THIS AMOUNT { $ 81.50

BILL TO:

TXBRIDGE TOWN OF SW
SCHOOQL: DEPARTMENT
CENTRL OFFICE

21 BQUTH MAIN STREET
UXBRIDGE, MA 01569

l[l‘ll[illlt(I’illliEHH"[t“I!IllllilIi!Ii"”!”li]li“lh"l

SARGENT WELCE
PO BOX 644869

PITTEBURGH,

00004859304 200000008%5000000048%500

PA 15264-4865




Sargent-Welch | ORIGINAL INVOICE

Dl\.’lslﬂn Of . INVOICE DATE INVDICE & PLURCHASE ORDER & ORDER DATE
e
VW R 'jw}ﬁ Ef,f . PO, Box 4130 7hinz 489930471 14765JL302 6/26M2
s
A.) Buffalo, NY 14217 P
- 3 SALES ORDERE TERMS
INTERNATIONAL - . | POUIUNT#
ar coirespontence purpodes anly,
Send payments to remittance adtiress balow, 1236621 50621098 NET 30 DAYS
BILL TO: PAYMENT DUE BATE 8/16/12 PLEASE FAY THIS AMOLUNT $ 467,11
1
UXBRIDGE TOWN OF SW SHIP TO:
SCHOOL DEPARTMENT **OTAGE FPOR UXBRIDGE Ho++*
CENTAL OFFICE FTC-ELOO
%%rmsa%ggg MﬁzIxNo Eglgag:m‘ **QTAGE FOR UXBRIDGE HEv+
‘ 2 ISLAND BOND RD
DERRY, NH 03038
E-mail address changes to CMD_NA@vwr.com Visit our web site at www sargentwelch.com
CRDERED 8Y DATE 8HIPPED WHEE VIA CURRENTY THINS ¥ FED iD#
D! LANQUE 508-278-8648X113E 72012 0 {UPS usD 15-0982188 56-2446503
LINEH GUST LINE H CATALOG NUMBER AND DESCRIPTION GRDEHED BACKORUDER SHIPPED Ui UNIT PRIGE EXTENSION TAX
e
3 WL24910 1 1#]ea 467.11 46711 £
- GROWLAE |l - MOBILE GARDEN
31113 PSLIP# 50621008-0
ITEM SHIPPED FROM VENDOR YIN Y 07/06/2012
IF NG NEW EDA DATE
IF YES INVQICE NUMBER
REQUESTED CORY OF INVOICE Y/IN
COMMENTS EXPECTED DELIVERY DATE
!
NBOT! PREM D7/03/2012 I n
fﬂ oF é:
1 Z4584790300846240 éﬁdf
G
s ﬁ'w——-—w
rf
TS e
CONTINUED ON NEXT PAGE
T ' il - PLEASE DETACH THIS PORTION AND RETURN WITH YOUR PAYMENT el
| . INVOICE DAYTE INVQIGE # PURCHASE ORDER # GROER DATE
Sargent-Welch
Division of . THTMZ | 48993041 +ATEBILA02 612612
FLE o ol
WW R w SusTOMER, SALES ORDER# TERMS
INTERNATIONAL
1236621 50621008 NET 30 DAYS
1
PAYMENT DUE DATE 8162 PLEAGE PAY THIS AMOUNT ,
BILLTO: ] | $ 46711

UXBRIDGE TOWN OF SW
SCHOOIL DEPARTMENT
gENTAL CFFICE .
1 SOUTH MAIN STREET
UXBRIDGE, MA 01569 ‘ﬁ"l“"'l'l!"f‘lllii!l[l'Il'l"""h"l!H”I“til‘!ll‘h"‘

SARGENT WELCH
PO BOX 644869
PITTSBURGH, DA 15264-4869

DUD04899304L200000YETILBDODDULT? L0



Sargent-Welch

ORIGINAL INVQICE
Division of
INVOICE DATE INVOICE # PURCHASE ORDER # CRGER DATE
'
VWR P.Q. Box 4130 THTINZ 480903041 147883302 Bi26/12
" Buffalo, NY 14217 JRp——
SALES ORDER # TERMS
INTERNATIONAL . o kel
Or COTVeSPONUENse RUTROSDS DR,
BILL TO: Send payments to remittance address balow, 1238621 50621008 1 NET 30 DAYS
’ PAYMENT DUE DATE BH16H2 PLEASE PAY THIS AMOLINT $ 46711
UYBRIDGE TOWH OF SW
SCHOOL DEPARTMENT
CENTAL OFFICE
21 SOUTH MAIN STREET 2
UXBRIDGE, MA D1569
ORDERED BY DATE SHIPPED | WiSE ViA CURRENGY | DUNS# E FED 1%
JuUDi LANOUE 508-278-4648X113E 72112 \ 0 |UPS Uso 15-088216% [ 56-2445503
1INE# | GUSTLINE GATALOG NUMBER AND DESCRIPTION ORDERED | BACKDRDER SHIPEEND umt UNIT FRIGE EXTENSION TAY
IMERCHANDISE TOTAL A67.11
VEQ 4197298
t:» : ¢
‘These commodiiies, technology 4r sefiwars are for consumptian . . Total Tax $0.00
within the Urited Slates of Amarica and ils territories. Any further For Biliing Questions and Returns Call:
expott fram the US must ba in accordance with the Expart Administzation 1-800-727-4368 TOTAL DUE $467.11
Regulations. Divarsion contrary 1o US law is probibited,

WIZ2D71R




Sargent-Welch ORIGINAL INVOICE
Bivision .
fvisio Of INVCICE DATE INVOICE PURGHMASE ORDER & CRDER DATE
VIWWR € ~ P.O. Box 4130 TASM2 | 43993034 | 147oaNLa02 62612
el Buffalo, NY 14217 SuSTOMER
B SALES DRDER # TERMS
INTERNATIONAL _ . . AGOUNT # o
o7 eMTEspoNtieRte purposes only,
Send payments to remittance address beiow. 1238821 50621008 NET 30 DAYS
B"_L TO: PAYMENT BUE DATE a/18/12 ! FLEASE PAY THIS AMOLINT | $ 45,83
) 1
UYBRIDGE TOWN OF SW SHIP TO: .
SCHOOL DEPARTMENT **STAGE FOR UXBRIDGE HS**
CENTAL OFFICE JTC-ELCO

21 SOUTH MAIN STREET
UXBRIDGEE, MA 01562

E«mail address changes to CMD_NA@wwr.com

**STAGE FOR UXBRIDGE HS*#
2 ISLAND POND RD
DERRY, NH (030638

Visit our web site at www.sargentwelch.com

DRODERED BY DATE SHIFPED WHEE Via CURSENGY | DUNSH FER D
JUD LANQUE 508-278-8848X1138 712 46 | UPS USh 150082180 | 58-2445503
LINE % CUST LINE CATALOG NUMBER AND DESCRIPTION ORDERED BAOKORDER SHIFPED 3] UNIT PRICE EXTENSION TAX
L
B | WL S1757-74, ) 1.l ol sl s E

BALLISTIC ANGLE SET e il Lot s ) .

154628 PSLIPE 60621008-3825

MERCH}\ND!SE TOTAL 45.8%

VBQ 4187209

> i
FHo.
L
Sew 5
These commodities, technology or sofiware are for cansumption e | .
within the United States of America and ils tarrilories, Any furiher For Billing Questions and Returns Call: Total Tax §0.00
export from the US must be in accordence with the Export Administration 1-B800-727-4368 TOTAL DUE % 45.83
Regulations, Diversion contrary to LS law is prohiblted.
Haserse aillia.  PLEASE DETACH THIS PORTION AND RETURN WITH YOUR PAYMENT ol
y INVOICE DATE INVOICE # PURCHASE ORDER # ORDER DATE
Sargent-Welch
Division -of e THenz 48993934 14T68JLI02 6/26/12
8
YWWREL D UL | onasonocme e
INTERNATIONAL
1236621 §0621008 NET 30 DAYS
PARYMENT OUE DATE l 818112 \ PLEASE PAY TS AMOUNT | % 45.83

BILL TO:

UXBRIDGE TOWN OF 5W
SCHOOL DEPARTMERT
CENTAL OFFICE

21 SOUTH MAIN STREET
UXBRIDGE, MA 01569

Dono449%9393460000004583

di[q!”npdf!f[tlﬂmﬂiullniul[!I[“uﬂ[“lﬁllmx{l";
SARGENT WELCH

PO ROX

644863

PITTSEURGH, PA 15264-4869 )

ooabookE4830




Sargent-Weich

Division of

-
""v‘“_‘@‘)’

P.C. Box 4130
Buffalo, NY 14217

INTERNATIONAL

For corespundence purposes onky,

BRL TO:

UXBRIDGE TOWN QF SW
SCHOOL DEPARTMENT
CENTAL OFFICE

21 SOUTH MAIN STREET
UXABRIDGE, ML 01562

E-mail address changes to CMD_NA@vwr.com

Send payments to renittance address below.

ORIGINAL INVOICE
INVOICE DATE WVOICE # PURCHASE GROER # ORDER DATE
12612 AB986741 147681302 6126112
CURTOMER SALES ORDER # TERMS
1236621 E0621008 NET 30 DAYS
PAYNENT DUE DATE 8125112 PLEASE PAY THIS AMOUNT 3 508,06
1
SHIPTO:

| *#%QTAGE FOR UXBRIDGE HE++

JIC-ELCO

**STAGE FOR UXBRIDCE HE+*

2 ISLAND

EOND RD

DERRY, NH G3038

Visif our web site at www. sargentwelch.com

CRDERED &Y DATE SHIPHED | WHSE Vin CURRENGY | DuNs # FED D%
JUDI LANOUE 508-278-5648X113E 7126012 46 |UPS Ush 160902105 | 56-7445503
LINE# CUST LINE H GATALCSE NUMBER AND DESCRIPTION ORDERED HACKORDER BHIrPER Ui UNIT PRICE EXTENSION TAX
36 W, S34365-D 8 8 4 PK 63.62 508.98 E
FLASK 250ML 5340 PKB
5340-250 PSLIPY 506210084925
MERCHANDISE TOTAL . 508.06
VBQ 4187289
é!
%w o
~ €
f
SScpormd Sl
et o
- fﬁ s e
Thase commodities, technoiogy or software are for consurmption .
withiin the Urited States of America and His teritorles. Any further For Billing Questions and Returns Calk Total Tax $0.00
sxpor fram the US most be i accordance with the Export Adminfstration 1-800-727-4368
Regulations. Diversion contrary to US faw 1§ problblisd. TOTAL DUE $ 506.66
R . PUEASE DETACH THIS PORTION AND RETURN WITH YOUR PAYMENT - aiie
' : g BNVOICE DAYE WVOICE# FURCHASE DRDOER # CROER BATE
Sargent-Weich
Divigion -'O'F*ﬁ, /26112 48996741 147680202 6/26/12
v T et
WW B %@ » GEETIMER IALES GROER & THRMS
INTERMNATIONAL -
1236621 50621008 NET 30 DAYS
BILL TO: PAYMENT GUE DATE ’ 8/25/12 ; PLEASE PAY THIS AMOUNT i $ 50896

UXBRIDGE TOWN QF SW
SCHOOL DEPARTMENT
CENTAL OFFICE

21 SOUTH MATN STREET
UXBRIDEE, MA 01588

!Ilhl"|I(rillllll[lﬂ"iﬂl"l'l:lﬂlh!!i{u“!“'lllhllh”l
SARGENT WHLCH
PO BOX 644869
PITTSBURGH, PA 15264-4863

goooyAaRE L4 000005069L0000050890




Sargent-Welch

Division of

VWRE

INTERNATIONAL

P.O. Baox 4130

For correspendence purposes only.
Sendl payments to remitiance addrons helow,

BILL TO:

UXBRIDGE TOWN OF BW
SCHOOL DEPARTMENT
CENTAL OFFILCE

21 SOUTH MAIN STREET
UXBRIDGE, MA 01563

E-mail address changes to CMD_NA@vwr.com

Buffalo, MY 14217

ORIGINAL INVOICE
INVDICE DATE INVOIGE # FLRCHASE ORDER # ORDER DATE
9M4M2 | 49014072 14763JL302 " 8i26M2
GueTOMER SALES DRBER ¢ TEAMS
1236621 50621008, NET 30 DAYS
B f
PAYMENT DUE DATE ADM14/2 | | PLEASEPAY THS AMBUNT % 138,52
1
SHIP TO:
**STAGE FOR UXBRIDGE HE**
JIC-ELCO

*¥STAGE FOR UXBRIDGE HS**
2 ISLAND POND RD
DERRY, NH 03038

Visit our web site at www.sargentwelch.com

DRDERED BY DATE SHIPPED WHEE VIA CURRENGY ; DUNSE FEDO#
JUDI LANOUE 50B-278-864BX113E 9M4/12 486 | UPS UsD 0082180 | BA-2445503
HNES CLIST LINE F TATALDG NUMBER AND DESCRIPTION ORDERED BACKORDER SHIPPED und UNIT PRIGE EXTENSION . Tax
4 " WLS5593-56 B B |EA 17,28 13852 E
STOPWATCH + PULSEMETER
3082308 PELIP# EDBZ1008-4818
MERCHANDISE TOTAL 138.32
VBG 4197280
e ,
F¥ e
S
=S
] 4
.f%a‘; X
These commodities, technology or software are for cansumplion: e’ . Total Tax B.00
within the Unlted States of America and s teriories. Any further For Billing Questions and Retumns Calt: i
export from this US must be in accordance with the Export Administration 1-800-727-4368 TOTAL DUE % 138.32
Regulations. Diversion cantrary te US law i prohiblited,
Vi .. PLEASE DETACH THIS PORTION AND RETURN WITH YOUR PAYMENT il
: o ¥ . INVOICE DATE INVOIGE $# PURGHASE ORGER # ‘ORDER DATE
Sargent-Welch
Divigton of o 9/14/12 49014072 1478840302 6/7612
R : B o " = e 3 !
W L SUEIER | omes onoren
INTERNATIOWAL
s 1236621 50625008 NET 30 DAYS
PAYMENT DUE DATE 10/14M12 PLEASE PAY THIS AMOUNT § 138,32
BILL TO: i | l

UXBRIDGE TOWN OF 3W
SCHOOL, DEPARTMENT
CENTAL OFFICE

21 SOUTH MAIN STREET
UXBRIDGE, MA 01569

"l"i'""l'lii'I’ifﬁllil['ll'i"l"ii!fi!il["f“l‘t'iﬂ'h"'
SARGENT WELCH

PO BOY 544868 .
PITTSEURGH, PA 15264-4B&9

DpooY90L407200C000k363200000234320




Sargent-Welch ORIGINAL INVOICE

Pivision of INVOIGE DATE INVOICE # . PURCHASE DRDER# ORDER DATE
V’WR P.C. Box 4130 9/18M2 49014964 14768.L302 672612
i
£ Buffalo, NY 14217 ——
. e SALES DRGER £ TERMS
INTERNATIONAL or correspond oniy bl
O COITeSNongence purposes '
Send payments to remittance address below. 1235621 - 50621008 NET 30 DAYS
BILL TO: PAYMENT DUE DATE 1014812 PLEASE PAY THIS AMOUNT § 206,26
1
UXBRIDGE TOWN OF SW SHIP TO: .
SCHODL, DEPARTMENT **STAGE FOR UXBRIDGE HS*+*
CENTAL OFFICE ’ JIC-ELCO
21 S0UTH MAIN STREET ’

*+*STAGE FOR UXBRIDGE Hg**
2 ISLAND POND RD
DERRY, NH 03038

UXBRIDGE, MA 01569

E-mail address changes to CMD_NA@vwr.com " Visit our web site at www.sargentwelch.com
) ORDERED BY ! DATE SHIPPED WHEE TV CURRENGY | DUNS# FED D%
JUDI LANCUE 508-278-854BX113E 0412112 ¢ jUPs usn 150082180 | 56-2445503
LINE # qusT LINEP CATALDG NUMBER AND DESCRIPTION OROERED BACKORDER SHIPPEDR Lt UNIT PRICE EXTENSION TAX
5 MISC-SWMISC 5 5 [EA 41.05 205,25 E

MOLECULAR MODEL KIT-S8TUDENT
361202 PSLIPH 506210060

MERCHANDISE TOTAL R ‘ 205,25
VEQ 4197209
i Ze
ScondCer—

%ﬁ_w-—‘

o fﬁé%%ééb

These cormmatities, teshnalogy or sofiware are for consumption . . Tolal Tax 0.00
within the Unitet States.of America and s ferrfforles. Any furthar For Billing Questions and Returns Gali; $
export from the LS must be in actordacce with the Export Administradion 1.800-727-4368 . TOTAL DUE § 205,25

Regulafions. Diversion eontrany 1o US lew is probibited,

VIZQ9L%

«alln.  PLEASE DETAGH THIS PORTION AND RETURN WITH YOUR PAYMENT B

WIVOICE PATE INVDICE # BURCHASE.ORDER # ORDER DAYE
Sargent-Welich
’ Division of /1812 48014964 147661302 6/2612

-l .
- e .
W & SHETOMES 1 swes oRoER TERIAS
FNTERNATIONGA L
1236621 50621008 NET 30 DAYS
FAYNENT DUE BATE ’ 10182 - 1 PLEASE PAY THIE AMGUNT’ 4 20525

BILL TO:

UXBRIDGE TOWN QF SW -

SCHOOL: DEPARTMENT

CENTAT, OFFICE

21 BOUTH MAIN STREET . R

UXBRIDGE, MA 01569 syl Hlenpug [l i Lol l gl eyt

BARGENT WELCH
PO BOX 644869
PITITSBURGH, PA 15264-4B&S

000pyS0LY9E4E000002052500000205258




H T 89 tr ‘ e Vel Vol N Ve o35 -0 CORDER NO. (ORDER DATE
L] L] PLEASE NEMER YO s

Company, Inc. et N 8302610 10/25/12] 708660 |10/04/12
50 NORTH STREET CUSTNO, | SHIP DATE TAX PAGE
P.O. BOX B CANTON, MA 020213356

Tl {781)825-B000 Fax {781)828-9788 19710 | 10/23/12 n 1

INVOICE
UXBRIDGE PUBLIC SCHQOLS g UXBRIDGE HIGH SCHOOL
21 SOUTH MAIN STREET-STE 207 1 300 QUAKER HIGHWAY
ATT: ACCOUNTS PAYABLE i UXBRIDGE, MA 01569 -
UXBRIDGE, MA.01569 7

MIKE DAVID A, FAY OUR TRUCK NET 80 DAYS

T0S660-001 10 0 0 ZA RCP3569-88BEL 23 GAL CONTAINER 58.14 587,40

1
1/BA SQYUARE BASE "BEIGE"

2 1705660-002 10 10 0 BA RCP2689-88BEL SWING TOP LID 74 .89 248.90
L/EA "BEIGE"

FFE
CosTod p s e

T ool

20, This fax is the ONLY copy of this $36.30

invoice that you will receive 0.00
100 0.00
26 | WAREHOUSE M INVOICE 836.30

' , : TOTAL
For your convemience the H.T, Berty Compeny offers on-line ordering at www hiberry.com ———
For additlonal information please call our customer service department at 781-828-6000 or ermail us at info@htherry.com CORIGINAL




Route 146
P.O. Box 209
Milibury, MA 0152

Phone: (508) 865-3800
Fax; (308) 865-0542
7 Email: maik@146supply.com Saturday: 8:00 to 12:00

Houfs:
Mon-Fri:  8:00 to 5:00

YWWAV148SUPPLY CENTER.COM
Branch
SAME AS BELOW L - Y, MA  *REPRINTF
o Date Time Page
& 10/13/2012 B.47:26 (0} 1
0 Account No, Phone No, Invoice @{5\
UXBRINOA 50B2788649 E02198
Ship Via Purchase Order
B UXBRIDGE PUBLIC SCHOOLS 131066
8 | 21 sOUTH MAIN STREET
£ | UXBRIDGE MA 01569
- Salespersan
JORL MTILLER 031
EQUIPMENT INVOICE
Des é:ription Amount
Stock #:; CO05983 Serial #: MZCE-B557734 379,05
New HO HRRZLO6EKBVEA
New HO HRE216KAVXA Variasble Speed Mower
Sale # 01 Subtotal: 375.05
TOTAL: 375.05
Subtotals 375.05
TOTAL CHARGE: 379,05

FAlE

L DaTatid ¢ - SUTIISE

[MBORTANT WARRANTY HOTICE: The John Desrs warmnty applicable 1o new John Desre prothuct(s) is printed a5 an ettechment o thie document, Thera is no wamanty on used products, The new produet warrenty is par of s
contradt. Please read [t carefufly, YOUR RIGHTS AND REMEDIES PERTAINING TO THIS PURCHASE ARE UMITED AS SET FORTH IN THE WARRANTY AND THIS CONTRACT. IMPLIED WARRANTIES OF
MERCHANTAEILITY AND BITHESS ARE NOT MADE AND ARE EXCLUDED UNLESS SPECIFICALLY PROVIDED IN THE JOHN DEERE WARRANTY,
DISCLOSURE OF REGULATION APPLICARILITY: Wheh operated in Gallistela, ahy off-mad diesel venide may be subjest 1o the Callfomie, Alr Resowces Board -Use Off-Rpad Diesal Vehicle Reguieticn, It therefore could be

subject to yelolf or accefgraied rmover requirements 1o reduce ermissions of air poliutants.

ACKNOWLEDGEMENTS - L (Wej promise to pey fhe balance dug shown above in cash, or to exatiste & Time Sale Agresment (Retall instaiment Gonfratt), of # Losh Agresment, for the purchiese price of the Produst, plus addilional
charges shown fhereon o exenuls & Lease Agreement, on or befors delivery of the Prodtic ondersd hersin, Desplte physical Gelivery of ihe Praduct, fitte shell reiain in the setfer unfll one of the foragting is accompiished.

Cugiomers

Slgnziure Aceapled By

Customers

Sigratura Date Accepled Salgtoerson




AINVOICE

TRANS MED USA INC. TVOICE
Branch: 000 TRANS MED USA INC, }f TS 3005956
31 PROGRESS AVE / Invoice Date Page
TYNGSBOROUGH, MA 01879 8/6/2012 13.49.56 lof2
OEDER NUMBER.
1003727
978-649-1970 \
Bill To: Slnp To:
UXBRIDGE FURLIC SCHOOLS CENTRAL OFFIC UXBRIDGE HIGH SCHOOL PRGJECT
21 SOUTH MAIN STREET 300 QUAKER HIGHWAY
UXBRIDGE, MA 01569 ATTN DON SAWYER
UXBRIDGE, MA 001569
Customer 1D: 103467
PO Number - Term Description NetDueDate | Disc Due Date Discount Amorant
1475371302 1% 10, NET 30 9/5/2012 8/16/2012 15.05
Order Date Pick Ticket No |. Primary Salesrep Name Taker
6/14/2012 14:55:31 2006504 DARIUS MASALEHDAN BETTY
Quantities ' Pricing
liem 1D : UoM Unit Extended
. T & {Ttam Descripti y jou
Ordered| Shigped Remuining] UCI)]A”J, < Sice g- em Description Unit Size FPriee ive
Order Note: Kiist assenible-any pioces thef requive it before
delivery. ,
Delivery Instructions: JULY 16 TO JULY 25TH 2 WEEKE NOTICE
‘BEFORE DELIVERY CONTACT DON
. SAWYER 5082788648
Catrier: OURTRUCK Tracking &: - %
3 3 9 EA GG BEA YO.7560 325
1.0 AEDLOCATION SIGN 10060
1 1 9 EA 775 _ EA 15,6500 Tsas="
10 EPHYOGOMOMANOMETER WLARGE CUFF  L.0G00
1 1 "0 EA 2201 EA 71,2800 7188
: 16 STETHOSCOPE BLACK 1.0000
1 1 0 EA 352 EA, 2.5000 250/
10 PEN LIGHT AAA BATTERIES 1.0000
MADE IN CHINA .
1 1 0 BX 177434 ¥ g, BX " 8000 8.00 o
10 FLASHLIGHT CBATTERIES ~ yud ™ 1.0000
Ordered As: 1174843 ‘
3 3 O EA 463376 EA 62000 1860 &
: 10  PILLOWFLUID PROOF 1.0000 :
2. 2 0 EA 732268 EA 12.3000 24.60 /
1.0 STANDARD CUP DISPENSER, 1.0000
1 1 0 BA 6663672 EA 37.9500 37.95'./

ORIGINAL

12.5.113, 11/£4/2010



INVOICE

Branch: 000 TRANS MED USA INC. 2005955
© 31 PROGRESS AVE Tirvoiee Date Page
TYNGEBOROUGH, MA 01878 8/6/2017 13:49-56 20f2
ORDER NUMBER
1003727
978-548-1970
Quantitics . Prt‘ab:g
femI) {voae "\ Dmit Extended
Ordereit| Sthipped | Remuining]” g, g ; Jeem Description , _— Price Price
10 SBARF SYRINGE CONTAINER W/GLOVE 10000
DISP
1 1 0 PR £030100 ' PR 109506 - 1095 =7
1.0 ALUMINIM CRUTCHES ADULT 1.0660 ‘/
1 i 0 PR 8030101 " PR 10,9500 1095
10 ALUMINUM CRUTCHES YOUTHE 1.0000
1 [ o EA © 3589491 EA 243 8000 243 80"
1.0 ILLUMINATED MAGNIFIER LAMP WITH 10009
© CASTER /
1 1 8T 1004641 ST 3L.6300 3163
10  GLASS SUNDRY JAR SET 1.0000
3 3 0 EA 90076 FA 23500 705 o
10 POLYETHYLENE BOTTLES 807 1.0000 :
2 P) D EA 1030003 EA 0.5000 | 1.00 v
10  EMESIS BASIN 1.0000
1 1 0 FK 6015353 : PK 434.7000 3470 1
10  CPRPROMPT MANIKIN PACK 10000
3 3 0 RA 24705 RA 13.8000 2140w
, 1 ORGANIZER 1.0600
1 1 0 BA 1108555 EA 35.6500 35.65
10 FOOTSTOOL W/HANDLE s 16000
1 i 0 EA 701062 A~ T EA 1364000 13040 v
10  UTLITY CART &b 1 0000
3 3 0 EA 534965 ' e AATEAT A 574500 172.35v"
1§ STEPON GANZ6QT L' 1ofgl 10000
1 1 0 EA 50W , e EA 84.6500 84.63 4
1.0 MOBILE ANEROID BLOOD PRESSURE g 1.0000
1 1 0 EA 1177319 EA 88.5500 88.55 /
1.0 MICROWAVE 17.7 QU FT 1.0000
IjmafLines: Z1 SUB-TOTAL: 1,504 .91
' TAX : '

AMOUNTDUE: ( 1,504.91

ORIGINAL

12,5113, 31/14/2010

Witses Sottic=

ez




TRANS MED USA INC.

INVOICE

INVOICE
_Branch: 000 TRANS MED USA INC. 3006873
31 PROGRESS AVE e Invoice Date Page
TYNGSBOROUGH, MA G1879 11/1/2012 09:53:15 1of 1
- Nov o 8 oapn
Aty ORDER NUMBER
1003727
978-649-1970 .
Bill To: .  Ship To:
UXBRIDGE PURLIC SCHOOLS CENTRAL QFFIC UXBRIDGE HIGH SCHOOL PROJECT
21 SOUTH MAIN STREET 300 QUAKER HIGHWAY
UXBRIDGE, MA 01569 ATTN DON SAWYER
UXBRIDGE, MA 001569
Custemer TD: 103467
PO Number Term Description Net Due Date Disc Due Date Discount Amount
1475350302 1% 10, NET 30 12/1/2012 11/11/2012 0.00
Order Date Pick Ticket Na Primary Salesrep Name Taker
6/14/2012 14:55:31 2007619 DARIUS MASALEHDAN BETTY
Ouantities Pricing
: ;tem LD o oM Yl Extended
Ordered| Shipped Remaining U%%, Size § tem Descripfion Unit Stze Pricel Price
Order Nofe: Must assemnble any pieces that require it before
delivery.
Delivery Instructions: TULY 16 TO JULY 25TH 2 WEEKS NOTICE
BEFORE DELIVERY CONTACT DON
SAWYER 508-278-8648
Carrier: OUR TRUCK Tracking #
Total Lines: 0 SUB-TOTAL: 0.00
TAX ; 0.00
INSTALL: 200.00
SHIPPING 200.00
AMOUNT DUE: 400.00

***MPMNT***

T2 B0, DR//2012




e e = w g A W B W ud L L Ll Lt - ot B RN LT L LRSS ‘J_J.-U’:} .:a&_.fc EN (sl A

H T Ber ry ~—— {ele IR U  ORDER NO. [DRDER DATH
. KA ) :
Company, inc. vea o ) 830830 | 10/25/12, VOR4EO  [10/22/12

50 NORTH STREET - CUSTNQ. | SHIP DATE TAX PAGE
P.0. BOX.B CANTON, MA 020213356
Tal (781)828-6000 Fax {781)828-8788 19710 10/25/12 2 1
INVOICE
UXBRIDGE PUBLIC SCHOOLS UXBRIDGE HIGH SCHOOL
21 SOUTH MAIN STREET-STE 207 300 QUAKER HIGHWAY
ATT: ACCOUNTS PAYABLE UXBRIDGE, MA 1569

UXBRIDGE, MA 01569

| 1072712 MikE | DAVID A. FAY

OUR TRUCK NET 30 DAYS

1 {KC09736 37 g BA DISPENSER ROLL TOWEL LEVER 42.92 343.36
C SMOKE/GREY
2 |SPa757 33 33 0 BA DISPENSER HAND SCAP FOAMING 11.99 395.67
BLACK LITE N FOAMY

27

Fesem  Fo™ p3isos
CsTBe e I SensT

==

1
41| This fax is the ONLY copy of this 739,63
invoice that you will receive 0.00
9] 0.00
221 WAREHOUSE M INVOICE 739.03

. . TOTAL
For your convendence the H.T. Berry Compeny offers on-line ordering at www.htberry.com Ak )
For additional information please call our customer service depactment at 781-828-6000 ot email us at info@htherry.com ORICDiAL



AV Wy oL [P R V" B Ed L] L2 & < = A I Y AN L s i L e L I oz = L L -
!

H T Berry ® 0 GICE DA ORDER NO. ORDER DATE
Company, Inc. o,/ 831726 | 10/31/12| 708459 110/22/12
50 NORTH STREET - CUSTNG, | SHIP DATE TAX PAGE
P.0.BOX B GANTON, MA 02021-3356 ‘

Tel (781)828-B000 Fax (781)828.9788 10710 10/31/12 ) 1

INVOICE
UXBRIDGE PUBLIC SCHOOLS : if'é"] UXBRIDGE HIGH 5CHOOL
21 5OUTH MAIN STREET-5TE 207 [ i - 300 QUAKER HIGHWAY .
ATT: ACCOUNTS PAYABLE : TIXBRIDGE, MA 01569

UXBRIDGE, MA 01569

10/2/12 MIKH DAVID A FAY CUR TRUCK NET 30 DAYS

KL09736 37 2 A EA DISPENSER ROLL TOWEL LEVER 42.92 #5.84
/ SMOKE/GREY

3ot

7
77 e
%/ ﬁmf T /aj ot

73’;;”"
48 ::T/ e

fo ¥131508

2| This fax is the ONLY copy of this 85.84

4| invoice that you will receive 0.00
£.00

41 WARBHOUSE ' M INVOICE 85.84

: - : . TOTAL
Bor your convendence the ILT. Berry Compauy offers on-ling ordering at www.htberry.com ——
For additional information please el our customer service depurtment at 781-828-6000 or email us at info®@htberty.com ORIGINAL




Now 02, 0%:21 EST by: H. T. BERRY (CO. (11:01) Page 1 cof 1

Hn T- Berry PLEASE RFFEKC'U 1} > 0 ORDER NOI ORDER DATé
THIR NB, AR ALL

Company, inc. loomeioimoees”| SO1998 | 11/01/12| 708459 110/22/12

50 NORTH STREET T I GusTND. | SHIPDATE TAX PAGE

P.C. BOX B CANTON, MA 02021-3358

Tel (781)32&8000 Fax (781)82B-9788 19710 11702712 0 1

INVDICE

UXBRIDGE PUBLIC SCHQOOLS 5 UXBRIDGE HIGH SCHOOL
21 SOUTH MAIN 5TREET-STE 207 . 300 QUAKER HIGHWAY
ATT: ACCOUNTS PAYABLE : UXBRIDGE, MA (1569
UXBRIDGE, MA 01569

10/2/12 MIKE DAVID A, FAY ! Urs, NET 30 DAYS

EA DISPENSER ROLL TOWEL LEVER 42.92 171.68

R{09736 a7 4 23
~ SMOKTF/GREY

P

| FF(‘}K
| (osTer oT. MG s

=

fg*’fﬁfﬁ?@g

4| This fax Is the ONLY copy of this 171,68
invoice that you will receive B.32
46 0,00
8§ | WAREHOUSE INVOIGE N 195,20
Por your convenience the LT, Berry Company offers on-line ordering at www.htberry com Lkt ORIGINAL

For additional information plense call our customer service department at 781-828-6000 or ermail us at info@htberry.com
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H. T. Berry

Company, Inc.

50 NORTH STREET
P.O. BOX B CANTON, MA 02021-3356
Tel (781)828-6000 Fax {781)826-0788

DR

L.

PEELSE RIFER T
FHIE HO. BN ALL

Yous
FRORRESPUHDENSS

[Luiss) raye L 0OI i

S

UXBRIDGE PUBLIC SCHOOLS
21 SOUTH MAIN STREET-STE 207
ATT: ACCOUNTS PAYABLE

UXBRIDGE, MA 1569

0 0 OICE DA ORDERNO. [ORDER DAT
B32887 11/06/12| 7DR459 /22712
CUSTNO, | SHIP DATE TAX PAGE
9710 | 11/07/12 2 1
UXBRIDGE HIGH 5CHOOL
3C0 QUAKER HIGHWAY
UXBRIDGE, MA 01569

{
10/2/12 MIKE DAVID A, PAY NET 30 DAYS i
1 [KC69736 37 23 0 EA DISPENSER ROLL TOWEL LEVER 42.92 9%57.. 16 -
E SMOKE/ARTY
)31 S0% docks. st - Fris  bsresiec sad-Beag
414027, g Borcordy riredatie—
i
23| This fax is the ONLY copy of this 987.16
inveice that you will receive 71.35
264 0.00
: 511 WAREHOUSE INVD!CE 1064,71
For your convenience the H.T. Berry Company offers on-line ordering at www.htberty.com ikdiag :
CRIGIMAL

For additional information please call our customer service department at 781-828-6000 or el us at info@htberry.com
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Project Management

UXBRIDGE, MA

Monthly Project Update Report

OCTOBER 2012

FS/SD DD co Bidding




UXBRIDGE HIGH SCHOOL PROJECT |

OCTOBER 2012

Administrative Activities

10/17/12 SBC Meeting
Bi Weekly  Project construction and coordination meetings

Construction Activities per CSI Division
01 10 00 [General Conditions]
e Starting and adjusting equipment is 100% complete
e Commissioning of equipment is 100% complete
* (lose out procedures are ongoing

06 40 00 [Architectural Woodwork]
e Punch list is complete

08 14 16 [Flush Wood Doors]
* A few wood doors are being replaced

09 91 00 [Painting]
* Punch list is complete

23 00 00 [Heating, Ventilating and Air Conditioning]
® Start up and commissioning 99% complete

24 00 00 [Automatic Temperature Control]
¢ TFMS issues log is being addressed

26 00 01 [Electrical]
e Punch list work is complete

310000 [Site work]
e Field construction is 99% complete

32 18 23.19 [Synthetic Field Sports Surfacing]
o Synthetic Turf sports surfacing is complete

32 18 23 39 [Synthetic Running Track Surfacing]
e Running track surfacing is complete

32 31 19 [Metal Fence]
» Fencing around track, tennis court and multi-purpose field is complete

32 80 00 [Irrigation]
Irrigation is complete



UXBRIDGE HIGH SCHOOLPROJECT OCTOBER2012

32 90 00 [Planting]
e Punch list is complete

32 92 00 [Turf and Grass]
* Maintenance is ongoing

1. FORMAT ACCEPTABLE TO THE AUTHORITY

Per review with the MSBA, this submitted format is acceptable asan attachment to the MSBA
electronic reporting system.

Uil TASKS PLANNED FOR NOVEMBER
Administrative Activities

11/14/12  SBC and BOS Meeting
11/14/12 MSBA Site Visit (to be confirmed)
Bi-Weekly  Project construction and coordination meetings

Construction Activities per €SI Division
01 10 00 [General Conditions]

® On site meetings are being held bi-weekly with the architect/consultants/OPM/
inspection & testing agency/SDC/subcontractors, to review schedule, procedures
and requirements during project closeout period.

* Periodic meeting will continue to take place with the Town of Uxbridge Building
& Fire Departments, SDC, Consultants

08 14 16 [Flush Wood Doors]
* Afew replacement wood doors will be installed

23 00 00 [Heating, Ventilating and Air Conditioning]
» TFMS Issues Resolutions Log will be completed

32 90 00 [Planting]
e Watering will continue
® Punch list work will be completed

32 92 00 [Turf and Grass]
*  Maintenance is ongoing

© PROJECTSCHEDULE =

See attached IVIaster Pro;ect Schedule from July 23 2012 {no update this period).
Certificate of Occupancy was issued on July 27, 2012
Certificate of Substantial Completion for School Building was issued on july 27, 2012




UXBRIDGE HIGH SCHOOL PROJECT . ... OCTOBER 2012

o "‘“}'-PROJECT BUDGET

See attached Totaf PrOJect Budget report dated October 31 2012

~ CHANGE ORDERS AND POTENTIAL CHANGE ORDERS
Change Order #12 will be presented at the November 14th SBC/BOS Meetlng

VI CASHFLOW PROJECTIONS __ -
See attached Monthly and Cumulative Cash Fiow reports dated October 31, 2012

No Safety Issues at this time
OSHA made a site visit in February and May 2012 with no infractions reported

IX. . DESIGNER QA/QC _ - -
RDA has attended aII weekiy owWners meetmgs Consultants and RDA have made
periodic visits to review site work, structural work, MEP work & building envelope
system installation. Inspection agencies have also been on site to inspect and test
structural steel, masonry and concrete. Inspection agency reports have been issued to
architect, engineers and Uxbridge Building Department. TFMS has been on site to
review the mechanical and buiiding envelope work and issued field reports.

RDA has completed punch listing the building and has issuing list per building sections.
RDA has back punched building and is 100 % complete.

TFMS has withessing critical equipment start up.

TFMS will perform infrared testing of the building in mid-November.,

VIROMENTAL COMPLIANCE

SWPPP in place per guidelines, weekly monitoring ongoing.

XI.  COMMUNITY ISSUES

School is open and operating very successfully, no issues.

Xif. -~ DESIGNER AND CONTRACTOR MBE/WBE ACTIVITIES |
See attached tracking log for subcentractor MBE/WBE compilance dated July 2012 no
update this period

Xil._ISSUES THAT COULD POTENTIALLY RESULT IN ADDITIONAL IV/COST
See attached updated Change Order Log dated October 31, 2012




UXBRIDGE HIGH SCHOOL PROJECT ... .. DCTOBER2012

ANTICIPATED PROBLEMS/CONCERNS AND RECOMMENDED SOLUT]ONS

.

A code compliance issue has surfaced regarding egress from a small second ﬂoor
classroom wing which is separated from the main building by a firewall. RDA is
appearing before the State Board to request a variance on 11/1/12. SDC is developing
costs and schedule to remediate, pending variance approvatl.

A“iTACHiVIENTS

Current Project Budget Report and Cash Flow Reports dated October 31 2012
Master Project Schedule, print date july 23, 2012 (no update this period)
Pending Change Order Log dated October 31, 2012

MBE/WBE Report dated July 2012 {no update this period)

Construction Progress Meeting Minutes from October 31, 2012

Construction Progress Photographs for October 2012
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Fotal Project Budget Status Report

October 31,

Bescription

FEASIBILITY STLRY AGREEMENT
OPM Feasibility Study/Schematic beslgn

Total Project .
Budzet

Authorized

. Xhanges

Teviscd Total

Budget

Tatal
Commirted

% Critd 10 Date

hetual Spant to
Date

Profectad
Expend|tures/
Commitments [

Comments

8
g

133,500

133,500

ARE Feasibility Study/Schematic Design

361,160

361,160

361,160

Environmental & Site
Cihel

ADMINISTRATION
[8&:

o EEEMATdE

Design D

[ o 4 Jan

0

53,000

Extra Services

ble Servicas

$ X
Construction Contract Dacuments| {3 212,000 1§ - 12,000
Biddting| . § $ 26,420 36,420 26,420 200%|
construction Contract Adminlstration 5 237,000 | § 237,000 837,000 100%; 737,600 - 39,400
Closeout] 1 j & 69,750 £9,750 68,750
5 5 -
3
i B

nL-Da0p -

et Estimates

Deslgn Davalopment

02010500

0201-0600

02010700 -
02010800 ;

0201-5800

0203-0200

0203-6200

V203-8500
6204-0200 |
02040400

52040400

Fape 1ofa

] X 3 % 650,000 [ $ :
Constructian Contract %I L1500 | § 18420 & 1,153,420 | § 1,133,420 100%| 1233420 100%[ & -1° 15 -
BlddIng ] 80,000 | & 2960] & 83,960 | § 83,980 100% 83,960 100%| § : -
Comstruction Contract Administration s 895,000 [ & 5000 | 5 501,000 | & 901,000 100% 595,000 99%| § 6,000
] s 5 84,200 | 3 94,200 100% 75,360 2t 5 18,840
B - s -
3 :
Construction Testing) B § ] $ - 5 s -
Printing fover rlninum)] - $ 3 3 5 - 3 ns -
Other Relmhirsehlef - ] 3 5 B 3 R -
Hatardaus baterial {incl. monitoring) B E i 1% - - $ BRI -
100,000 | 5 28853 | ¢ 128852 | $ 128,653 100%| 119,280 EEOEd R 4,373
50,000} % 16.600)] § 23,400 | § 41,250 95%| 41,350 95%| § BB 2150
70,000 | 71,312 | 5 11,312 | § 100%| 143,312 100%] $ BEB -
5 ) 70,600 | § 68,200 & H
] 9y, ek
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Projected ]
%SpenitaDate  Expenditures/ [ Balanco To Spend B
Commitments [

“TotalProject . . ytherized - Bovised Tatal Toul Wcmd topaie | Actaat Spentte
“Budget - Changes ‘Budaer . Committed -~ tmidie Bte Date

43409

te,308}|

15,000}

ner’scontingancy) - 4
: Owmer's Cantingency 1% 504,413

SUD:TOTAl ] 2,503

Totad Praject - * Baris of Total .- Relmbdrement - PRI 3 frsp L
Hudget Tadkities Grant Rate TS s BRI TYR TN
43,000,000 CUAEAYR IS T ASAIR0N TS T G023 e 8 B2 L aageae
SEERIARL RS ReeL el L e T 535, LR3I Pakncer o ST

gl Cast . Scage Hems Bxcudad

ONSTRULTIO a o ; S SR U Dlance Yo Commit{ES)
'LFS £ost Estimate - PM&C 0/18/03 528,422,160 123 000 B : : PERTIEA RN *Total F5 Bud ¢ E
SO Cost Estimate PMBC 06/11/10 534,430,607 123,000 279.92 | S 11 otal Commited:
| 50 Cost Estimate - PMEC 07/19/10 334,425,740 123,000 297 Ciimi < P  palenes :
DD Cost Extimate - PM&C 13/08/30 534,475,503 123.000 280,29 | o Lo : : AT
0% CD Cost Estimate - PMEC 12/23/10 335,318,076 123000 29120
505 €D Cost Estimate - FMEC 01/14/11 535 885,798 123,000 29159

The following budget transfer 41 took placa subsequent to the Lsuancs of MSBA Form 3011, dated 7/13/0, This revision Is lsted on the updated PFA Budget evisian Request form dated AUEUSE 26, 2010 which was sUbmItted to th MSBA an 08/26/2010 and viar
spproved by the MSBA on 05/1611.
&/26/2010 $70,000 transfered from Owner's Cantingency to Traffic Studles for survey work ta facllitate sita access per RDA Amendment #4

T followIng budget transfer 42 took place subsequent to the Tssuance of MSBA Farm 8011, datad 7/19/10. This revision [s |lsted on the updated PFA Budgel Revision Request form dated February 2, 2011 which was submitted to the MSBA on
February 14, 2011 and was approved by the MSBA on 06/16/11.

27372011 $46,480 transfered fram Owner's Contlngency to Wetlands for work to facfiltata wetlands permiting per RDA Amendmenk #8

The follewing budget transfer #3 tock place subsequent to Lhe Issuance of MSBA Form 3011, dated 7/15/10. Tils revision s Iisted on the updated PFA Buidget Revisioh Regtlest form dated March 30, 2011 which was subtlited to the MSBA on
March 31, 2011 and was approved by the MSBA on 08/16/11.

3/30/2011 $796,012 Wransfered from Construction Contlhgency to Construction for the GMP {Trade bids exceeded budget).

The foltowing budget transfer 74 took place subsequent to the issimnce of MSBA Form 3011, dated 7715710, This revision s listed on the updated FF4 Budget Revislan Request Torm dated May 15, 3011 which was submitted to the TSBA on May
189, 2011 and was approved by the M3BA on 08/16/11.

5/19/2011 $27,947 transfered from Construction Contingency to Constructlen for Change Crder #1, increase to GMP due to Waterproofing re-bid exceeding budget aliswance.
5/19/z2011 58,624 transfarred from Owhier's Contlngency to ALE Wetlands to covar additicnal architectural and engineering services requlted by permitting and regulatory agencies.
5/18/2011 S&,254transferred from Owner's Contingency to ARE Geotch to cover field observation and menitoring geotechnical englneering services during construction adminlstration,

The followig budget transfer H5 tock place subsequent to the [ssuznce of MSBA Farm 3011, dated 7715710, This revision 15 isted on the updated PFA Budget Revislon Request form dated August t7, 2011 which was submitted to the MABA on
August 17, 2041 and is pending approval from the M5SBA,

B/17/2011 $27,847 transfered fram Construction to Change Orders to correct an Inadvertent prior classification error In Budget transter k4.

8/17/2011 $6,047 transfered from Construction Contingency te Change Orders for Change Order #2

Pagezofd
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October 31, 2052

ProPay Coda

Page 3013

B . Prajacted

%SpenttoDate  Expenditures/ - [ Balance 7o Spend B Comments
N : = Commitments B . B ¥
The followlng budget transfer H& took place subsequent to the Issuance of MSBA Form 3011, dated 7/19/10. This revision is listed o the updated PEA Budget Revision Request form dated Gctober 27, 011 which Was submiTted to the MSBA on
November 4, 2011 and was approved by the MSBA an July 30, 2012,

TowatProject - Authorized . RovkedTatal  ©  Total scmidtopae P Spentto

! Ip
+ Desctlption S Pudget |- " Changes “Bodget - Coramitted Dpate

10f27/2011 $55,972 transfered from Construction Contingency to Change Orders to fund Shawmut Change Grder #3 which comprises 17 COR's hecessary fer caordination, to address field condltions, and required
by authoritles having Jurlsdiction; per Shawmut Contract Amendment #5,

10/27/2011 $11,564 trznsferted from AXE Geolech to ARE Wetiands to caver additionat servives reguired by authorlties having Jursdictlon per RDA Amendment #10,

107272031 $4,634 transferred from Owner's Contingency to ARE Wetlands Lo cover additlonal services required by authorlties having Jurlsdictlon, per RDA Amendment #10.,

10/27/2011 $3,960 transferred frofm Owner's Contingency to A&E Bidding to cover RDA Amendment $10.

The following hudget transfer #7 took place subsequsnt to the issuance of MSBA Form 3011, dated 7/19/10, This revision 1s listed on the tpdated PFA Budget Revision Request form dated December 14, 2007 which was submitted to the MSBA,
on December 14, 2011 and was spproved by the MSBA on July 30, 2012,
12/14f2011 414,212 transfered from Construction Contingeney to Change Orders te fund Shawmut Change Order #4.

The following budget transier K2 took place subsequent te the ssuance of MMSBA Farm 3011, dated 7718/10. This revision is dsted on the updated PFA Budget Revision Request form dated February 22nd, 2012 which was submitted to the MSBA
on February 23rd, 2012 and was approved by the MSBA on uly 30, 2012,
2/22/2012 5102,122 transfered from Construction Contingency to Change Orders to fund Shaw st Changs Order #5,

The following budget transfer #2 took place sUbseqUent to the [ssuance of MSEA Form 2011, dated 7719/10. This revision Is Tsted on the updated PFA Budget Revision Request form dated Aprll 12th, 2012 which was submitted to the MSBA oh
Aptll 12th, 2012 and was approved by the MSBA o July 30, 2012,

4f11/2012 $413,258 transfered from Construction Contingency to Change Orders to fund Shawmut Change Order HE,

471172012 $18,420 transferred from Owner’s Contlngency to ARE Construction Docurents to cover RDA Amendment #11.

The following budget transfer #10 took plate sUbsequEnt to the fssusnce of MSBA Form 3011, dated 7719/10. This revision is fisted on the updated PFA Budget Revision Request form dated itay 9th, 2012 which was submitted to the M3BA on
May 9th, 2012 and re-submitted with a technical correction oh June 15th, 2012 and was approved by the MSBA on July 20, 2013,
5/9/2012 $9,680 transfered from Owner's Contingency to A&E Geotech to fund RDA Amendment #12 which Is required far SWPPP monltoring to comply with new EPA regulations,

The following budgel transfer #11 took place subsequent to the fssuance of MSBA Form 3013, dated 7718710, This revisioh [ llsted oh the updated PFA Budget Revislon Request form dated lune 13, 2012 which was submitted to the MSBA on
June 13th, 2012 and was approved by the tSBA on July 20, 2012,

6/13/2012 $6,000 transfered from Owner's Contligency to ARE Canstruction Administration to fund RDA Amendment #13.

/1372012 817,683 transfered from Owhner's Contingeney to ARE Geotechto fund RDA Amendment #13,

The following budget transfer #12 took place subsequant to the lssuance of MSEA Form 3011, dated 7719710, THIs revision I isted ob the updated PFA Budget Revislon Request form datad June 2151, 2012 which was submitted (o the M5BA on

lune 21st, 2012 and 1s pending approval from the MSBA.

/2172012 527,354 transfared from Construction Coptingsney to Change Orders to fund Shawmut Change Order 48 which comprises 15 COR's necessary far coordination, to address fisld condltions, and required
by authorities having juriselictlon; per Shawmut Contract Amendment 410,

The followTng budget transfer #13 took place subsequent to the Issuance of MSBA Form 2013, dated 7719710, Ths revision is listed on the vpdated PFA Budget Revision Request form dated July 18k, 2612 which was submlited to the MEEA on
July 18th, 2012 and is pending approval from the MSBA,

$42,792 transfered from Construction Contingency to Change Orders to fund Shawmut Change Order #3 which comprises 10 COR's necessary for coordination, to address fleld conditlons, and required
77182012 N .

by autharities having Jurfsdiction; per Shavermut Contract Amendment #11,

The foltowing budget transfer #14 took place subsequent to the Tssuance of MSEA Form 3011, dated 7715710, This revision 15 Bsted an the updated PFA Budget Revislon Request form dated August 23rd, 2012 Which was submilted to the MSBA
oA August 24th, 2012 and Is pending approval from the MSBA.

8/22/2012 $6,600 transfered from ARE Survey to ARE Geotech to fund RDA Amendment #14 for additonal Geotech cansulting services,
B/Z2/2012 $38,447 transfered fram Advertising to Change Orders to fund Shawmut Change Order #10

8f22/2012 $1,500 transfered from Other Admin to Change Orders to fund Shawmut Change Order #10

8f22/2012 $35,000 transferad fram A&E Printing Over Minimurm to Change Orders to fund Shawmut Change Grder #10

&/22/2012 $8,308 transfered from Testlng to Change Orders to fund Shewmut Change Drder #10

8f22f2012 $15,000 transfered from Gther Mise. Moving to Change Oreers to fund Shavemut Change Order §10

5/22/2012 $111,132 transfered from Owner's Contingency to Change Crefers to fund Shawmut Change Order #10

B/22/2002 $42,513 wranstered from Constructlon Contingency to Change Orders to fund Shawmut Change Order 430

The following budget transfar #15 taok place subsequent to the Tssitance of MSEA Form 3011, dated 7719710, Tris revision Is fisted on the Updated PFA Budget Rewlslon Request farm dated September 21st, 2012 which was submitted to the
MSBA on September 25th, 2012 and is pending approval from the MSEA,
§45,008 transfered from Construction Contingency to Change Orders to fund Shawmut Changs Order #11 which comprfses 13 COR's necassary for coordination and raquired by author(tes having

217201 P
w21/ jurisdiction; per shawmut Contract Amendment 13,
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Uxbridge High School - Uxbridge, ma pelnt dote:

Monthly Cash Flow - " :October 31,2002 -

Original Revisod $3,000.000
Date Forecast Aciuat Projected
Q2-09 3 13,756 | & &
Q309 ] 147,800 | § ot -
Q4-09 $ 63,096 [ §
Q10 |§ -5
Apr-10 $ 81,165 | § $2,500,000
May-10 [ 3% 989101 3
Jun-10 3 3359 | 5
Jul-10 g 360,216 | &
Alg-10 § 501218
Sep-10 § 381237 | &
Oct-10 b 413768 | $
Mow10 |§ 423879 |3 $2,000,000
Dec-10 5 20601218
Jan-11 g 798,238 | &
Feb-11 8 824,350 | &
Mar-11 $ 1023456 1§
Apr-11 $ 1,687 683 | &
May-11 | ¢ 1724082 | § $1,500,000
Jun-11 $ 1795741 | %
Jul-11 H 1,810,237 : &
Aug-11 5 1917528 | 2
Sep-11 § 2,034,929
Oct-11 5 2239008 | ¢
Mov-11 |§ 2282234 |%
Decdt |§ 2207807 |3 51,000,000 -
Jan-12 % 2419724 | §
Feb-12 5 2,115,560 1 §
Mar-12 g 2,233404 |
Apr-12 $ 2273279 | %
May-i2 | § 2280228 1 &
Jun12  {$ 2028208 | § $500,000
Jul-12 $ 17727 | %
Aug-12 § 1785517 | §
Sepi2 |$ 14583038
Qct-12 & 8401528 | 3 . 5
Nov-12 1§ §64,004 § 2465362 . g _
Dec:f2 |§ 349,511 § 1454575 - o 0 ' Y S
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Uxbridge High School - Uxbridge, MA print date
Cumulative Cash Flow Octoher 31,2012
Original Revised 50,000,000
Date Forecast Actual Forecast
Q2-09 13,756 | § :
Q3-09 161,556 14 — aitenn
4-09 224,652 % 45,000,000 +— p—— —
Q1-10 224652 | £ e A b
Apr-10 306817 [ §
May-10 404,727 | &
lumao 718,323 | § /00003 =
Jul-50 1078536 | §
Aug-10 14535861 1§
Sep-10 1,844 788 | §
0ct10 25855 | & 35,000,000
Nov-10 26824355
Dec-10 2,888,447 | &
Jan-11 3,686,685 | 5 30,000,000
Feb-11 4511044 | & '
Mar-11 5534500 1 &
Anr-11 7122183 )¢
May-11 8,846,235 | 2 25,000,000
Jun-11 10,641,976 | &
Jul-11 12,452,213
Aug-11 14,389,741
Sep-11 16,404 670 /0008 |
COct-11 18,543,768
Now-11 20,908,002
Dec-11 23,113,819
Jan-12 25,233,543 6,000,000
Feh-12 27,348,103
Mar-12 25,582,507
hor-12 31,855,786 10,000,000 B }
May-12 34,138,014
Hun-12 36,164,223 1 §
Jul-12 378819503
Aug-12 39,667 467 | 2 5,000,000 e - -
Sep-12 41125866 | 5
Qct-12 41,966,395 | § X § 40,880,063
Nov-12 42,650,489 § 43345425 —
Dec-12 43,000,000 § 45,000,000 7$$§EQEEESEEE?—:::::::Z::K:ﬁﬁﬁﬁﬁ&‘ﬂﬂ&ﬂ&‘
O D v ! T Z T3 = T LT E ¢ PO
88352 F33 588388888853 8b8288 383883008083
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Uxbridge High School OCT 12
CONSTRUCTION PROGRESS PHOTOS

megedl ]

[inagenz |

Synthetic Turf Installation 10/5/2012 Track tnstallation 10/9/2012

image #3 - Image#4™

Pictures Mound 10/15/2012 Placing Concrete Dugout Pads 10/23/2012

Image #5: | © "

Imagetts. |

Basebal! Infield 10/23/2012 Setting Of Football Field Score Board 10/26/2012




