Posted by
Uxbridge
‘Town Clerk
FEBRUARY 15, 2012

SCHOOL BUILDING COMMITTEE

MEETING MINUTES

1.) Co-Chairman Deveau called the meeting to order at 3:30 PM at the new Uxbridge High
School construction site trailer located at 300 Quaker Highway.

 Members Position Present Absent

Dan Deveau Co-Chairman X

Mike Legendre X

John Higgins Co-Chairman X
Eugene O’Rourke X

Jeff Stewart Secretary X
Don Sawyer Vice Chairman X

Kevin Kuros X
Jane Keegan X
Bruce Desilets X

Ed Maharay X
Dennis Ryan X

Non-Voting

Sean Hendricks Town Manager X
George Zini Superintendent X
Tara Bennett UHS Principal X
Jeff Luxenberg Joslin Lesser X
David Krawitz Joslin Lesser X

Bill McNally Joslin Lesser X
Gene Raymond Raymond Design X

Jeff Yost Raymond Design X
Leslie Fanger BSC Group X
Tony Miliote Shawmut X
Luke Grady Shawmut X
Jonathon Morini Shawmut X
Peter L’Hommedieu | Shawmut X
Josiah Herbert Shawmut X
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2)

3)

4.)

Approval of Quistanding Invoices:

MSDY by SBC Vice-Chairman Sawyer, seconded by SBC Member O’Rourke, that the
Committee approve John Turner Consulting, Inc, Invoice #1 IWORO001-16 totaling $300.00
as per the terms of the contract. The VOTE was UNANIMOUS (copy attached fo these
minutes).

MSDY by SBC Vice-Chairman Sawyer, seconded by SBC Member Member, that the
Committee approve UTS of Massachusetts Invoices #47018 totaling $1,200.00 and #47019
totaling $120.00 as per the terms of the contract. The VOTE was UNANIMOUS (copy
attached to these minutes).

MSDYV by SBC Vice-Chairman Sawyer, seconded by SBC Member O’Rourke, that the
Committee approve Raymond Design Associates Invoice #2012-02-01 totaling $53,700.00 as
per the terms of the contract. The VOTE was UNANIMOUS (copy attached to these
minutes).

MSDYV by SBC Vice-Chairman Sawyer, seconded by SBC Member O’Rourke, that the
Committee approve Joslin, Lesser & Associates Invoice #28 totaling $44,000.00 as per the
terms of the contract. The VOTE was UNANIMOUS (copy attached to these minutes).

MSDY by SBC Vice Chairman Sawyer, seconded by SBC Member O’Rourke, that
Committee approve Shawmut Design & Construction Application #11 totaling $2,154,105.05
per terms of the contract. The VOTE was UNANIMOUS (copy attached to these minutes).

MSDY by SBC Vice-Chairman Sawyer, scconded by SBC Member O’Rourke, that the
Committee approve Apple, Inc. Invoice #9979699970 totaling $26,900.00 for computer
equipment, The VOTE was UNANIMOUS (copy attached to these minutes).

Approval of Meeting Minutes

MSDYV by SBC Member Desilets, seconded by SBC Member O’Rourke, to accept and
approve the 1/18/12 Meeting Minutes. The VOTE was UNANIMOUS (copy attached to
these minutes).

Next Meeting February 22nd, 2012, 6:00 PM: Uxbridge High School Library
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5.) With no additional business, MSDV by SBC Member Desilets, seconded by SBC Member
O’Rourke, “to adjourn meeting” at 3:42 PM. The VOTE was UNANIMOUS.

Note: Meeting was NOT recorded for local cable access.

MSEDV: Moved, Seconded, Discussed & Voled

Respectfilly Submitted,
Donald R. Sawyer, Vice Chairman

SCHOOL BUILDING COMMITTEE:
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Town of Uxbridge
Meeting DCancelIation

Board or Commission  School Building Comm.

Meeting Date 16-Feb-12 Time 3:30 p.m.

Place 300 Quaker Highway

Authorized Signalure e e e e
1 Cali to Order
2 Approve Invoices (Vote)
3 Approve Minutes (Vote)
4 Next SBC Meeting is February 22, 6:00 p.m. UHS Library
5 Adjournment

Meeting Postings:

Except in an emergency, a public body must post notice of a meeling at least 48 hours in advance, excluding Saturday's,

Sunday's and legal holidays, excepl in emergencies.

"Emergency” is a sudden, generally unexpected occurance or set of circumstances demanding immediate action,

In an emergency, a public body shall post notice as soon as reasonably possible prier lo a meeling.

Notice must include date, time and place of meeling. -

Must include lisling of topics the chair reasonably anticipates will be discussed at the meeting.

Topics musl give enough specificity so that the public will understand what will be discussed.

Pubfic bodies are encouraged to update the notice when aware of new topic within the 48 hour period before the mesting.
Chairs should not post nofices so far in advance that there is a high likelihood that new topics will arise, unless the chair
updates the notice with any such new topics 48 hours in advance of the meeting.




JOSLIN, LESSER 4+ ASSOCIATES, INC,

MEMORANDUM

To:
From:
Date:
Re:
Cc:

Don Sawyer, Uxbridge Public Schools

David Krawitz - Joslin, Lesser + Associates, Inc.

February 13th, 2012

Invoices: Uxbridge High School

Uxbridge School Building Committee

Enclosed for processing are the following invoices to be considered at the Febrtraﬁr'\) 15th, 2012 SBC meeting. The Shawmut
Application for Payment includes muitiple Pro-Pay categories which are itemized in the Schedule of Values included in the
Application for Payment {attached),

ProPay Code | Vendor Invoice # Budget Category Description of Services Invaice $

0602-0000 itc 11WOR001-16 | Testing Soils Testing $300.00

0602-0000 uTs 47018 Testing Concrete Testing $1,200.00

0602-0000 uTsS 47019 Testing Steel Testing $120.00
A&E Construction Contract Construction Contract

0201-0700 RDA 2012-02-01 Administration Administration January 2012 $53,700.00
Construction Contract Construction Contract

0102-0700 LA 28 Administration Administration January 2012 $44,000.00

Multiple SDC APP #0121 Construction Construction January 2012 $2,154,105.05

0703-0000 Apple 9979699970 | Computer Equipment Computer Equipment $26,900.00

The Invoices iisted above are consistent with the Total Project Budget and to the best of our knowledge are eligible for
reimbursement from the Massachusetts School Building Autharity. Joslin Lesser + Associates recommends that the
Uxbridge High School Building Committee approve these invoices.

Project Management




G\ Of Massachusetts
HE-A) =The Construction Testing Peoplie”

§ Richardson Lane, Stoneham, MA 02180 781-438.7755 (Voice) 781-438-6216 (Fax)

invoice Date: 01/20/2012
TO.J?sl%n Lesser & Associates Page: 1
William McNally )
44 Pleasant Street, Suite 1001 Invoice Number: 47018
Watertown, MA ($2472-2312 Job Number: 149234
Terms: Due Upon Receipt

Project: uxbridge High School (Concrete & Rebar)

Uxbridge, MA (Waterproofing)
DATE QUANTITY  DESCRIPTION RATE AMOUNT
01/09/12 1.00 Humidity Logger Installation 1,000.00 1,0600.00
01/12/12 1.00 Min/Humidity Logger Reading 200.00 200.00
TOTAL THIS INVOICE: 1,200.00

All File Test reports will be discarded 6 months after completion of our services,

cc:
Company Name Contact Name Involce Type  Delivery Method
Josiin Lesser & Associates William McRally Original Email And Mail

ARentes @ SBC Meerds (zfis[iz):




. Oﬂﬂl-'ﬂ\o J TC
W) 1. INVOICE
JOHN TURNER CONSULTING, INC.
DATE INVOICE #
19 DOVER STREET DOVER
NH ozbz0 2/6/2012 11WOR00I-16
BHLLTO

Jostin Lesser & Associales, Inc.
Mr, David Krawitz
44 Pleasant Street
Watertown, Ma 02472

PROJECT Uxbridge High Scheol

P.0. NO. TERMS
Net 30

QUANTITY DATE DESCRIPTION RATE NAME AMOUNT

1.5 10/29/11 Asphalt Field Inspection 1/2 Day - Saturday 120.00 | TBerard 180.00

1 12/02/11 Soils Field Inspection 1/2 Day 120,60 [ TBerard 120.00
Affenbso|@ S8c /‘{6'8’7?44 efis| 2y
Z
%
%%}7 Lol Eae et
Past due invoices will be assessed a finance charge of 1.5% per month (18% / year) for each
month payment is ouistanding.
pay 8 Total $300.00

Questions concerning this inveice?
Call Amy @ 603-749-1841
E-Mail: amys@consultjtc.com

THANK YOU FOR YOUR BUSINESSH
MAKE ALL CHECKS PAYABLE TO:
JOHN TURNER CONSULTING

19 DOVER STREET

DOVER, NH 03820

VISIT US AT WWW.CONSULTJTC.COM

Payments/Credits  $0.00

Balance Due s30000




Joslin, Lesser + Associates, Inc.

44 Pleasant Street
Watertown, MA 02472

BILLTO

Don Sawyer, Business Manager
Uxbridge Public Schools

21 South Main Street

Uxbridge, MA 01569

Invoice

DATE INVOICE #
21112012 28
PROJECT

Uxbridge High School

DESCRIPTION

AMOUNT

Construction Contract Administration and Closeout Phases for the month of 44,0600.00

January 2012
Pro Pay Code 0102-0700
Uxbridge Control Number 8896JC135

Total

$44,000.00




Apple Inc.

PLEASE REMIT TO:
P.0O. Box 281877
ATLANTA, GA

30384-1877

Please Referenee Apple’s buvaice Nunther on Your Remtttonce

Sold To:

12.1.1957 1 MB 0.390 60532D11.ps

ED(H 457

Fbel f e o Dy s ] e e

TOWN OF UXBRIDGE
TOWN HALL RM 106R

21 SOUTH MAIN ST
UXBRIDGE MA 01569-1851

INVOICE

Page Customer Number
1 46458
Relerence Date
12/29/11
26,900.00

involee Numher

9579699870

Amouni Due

Ship To:

TAFT ELEMENTARY SCHOOL
16 GRANITE ST
UXBRIDGE MA 01569-1537

Etvoice Number invelee Date Fernmy

9979699970 12/29/11 Net 30 Days

Sales Order Numher

7226031581

Customer IO, Numbher

13573bS302

Castomer Namber

46458

item  Product Number Product Description Ordored Shivped Unit Price Extended Pric

004 BG704LL/A BNDL IPAD2 BLK WI-FI 16GB APP 5 5,380.00 26,900.00

005 MC960LL/A IPAD 2 WI-FI 16GB BLACK - 10 50 50
SerialNo.: ( DMPGTCHQODFHW, DMPETCNIDFHW,
DMPGXOULDFHW, DMPGX15MDFHW,
DMPGX1PFDFHW, DMPGX2M9DFHW,
DMPGX2RUDFHW, DMPGXK2BDFHW, DMPGXK6SDFHW,
DMPGXZRODFHW, DMQGTOTMDFHW, DMQGTQUYDFHW,
DMOGT1C3DFHW, DMQGT1Z1DFHW, DMQGT3NPDFHW,
DMQGT4KWDFHW, DMQGT4TVDFHW, DMQOGT734DFHW,
DMQGT7ERDFHW, DMQOGT7FDDFHW, DMQGTAJHDFHW,
DMQGTB13DFHW, DMOGTBFBDFHW, DMQOGTBHLDFHW,
DMOQGTCCYDFHW, DMQGTE6RDFEW, DMQGX02SDFHW,
DMOQGXGTODFHW, DMQGXGUQDFEW, DMQOGXMIRDFHW,
DMOGXM53DFHW, DMQGXM68DFHW, DMOGXM74DFHW,
DMQGXMOVDFHW, DMOGXMNODFHW, DMQGXMUSDFHW,
DMQGEXNKKDFHW, DMQGXNLYDFHW, DMQGXTS8UDFHW,
DMOGXTY7DFHW, DMQOGXVLGDFHW, DMQGXX1DDFHW,
DMOGXXGJIDFHW, DMQGXYJVDFHW, DMQGXZKTDFHW,
DMRGX04SDFHW, DMRGXO0JYDFHW, DN6GT1BUDFHW,
DN6GTAQYDFHW, DVI9GWB7JDFHW }

006 S3788LL/A APP FOR IPAD - EDU/AE-USA 50 50

Atitntes @ S8c AfEEys (&// 5/)2) 1,

£

At g gl

Y4 %‘:; 7

Questmns? Call {800) soo 2775_:Mon Frl,

7 30 arn = :6:30 pm C

Contact

KG

Eetry Date

12/15/11 12/29/

Sulesperson Ship Date

Sh
After Remit{ing Payment Retain This Portion
Of Invoice For Your Records.

Please See Reverse Side For Termis And
Conditions Pertaining To This Ovder:

di Apple Inc.

26,900.00

Routing Waybill Number Subtotal
11 UpS IN
0.00
fpped From; Tax
F/G Distribution Center o
BElk Grove, Ca 95758
Shipping
Special Instructions Charges
TOTALUSD 26,900.00




AfRtolep @ 3Bc Mesyrde (2]sfi2)

T —
Raymond Design Associates, Inc.
222 Norb Siveed, Hingham, Massachuseles 02043
Telephone 781-748-5530 7
Faesimile 781-749 5531 %ﬂ‘ ‘%
Uxbridge School Building Committee
cf/o Joslin Lesser + Associates, Inc,
44 Pleasant Street
Walertown, Massachusetts (022472
INVOICE #2012-02-01: Uxbridge High School
February 6, 2012 Uxbridge, Massachusetts
Fee Schedule % Amt Prev Due This
Fee Comp Earned Billed Invoice
Base Contract :
Feasibility Study $ 120,000.00 100% $ 120,00000 $ 120,000.00 $ -
Scheimatic Design $ 180,00000 100% § 180,00000 $ 180,000.00 $ -
Amendment #1 $ 4213000 100% $ 42,130.00 $ 42,130.00 $ -
Amendment #2 $ 1903000 100% $ 19,030.00 $ 19,030.00 $ -
Amendment #3 - DD thru Closeout Basic Services
Design Development $ 640,000.00 100% $ 640,000.00 $ 0640,000.00 $ -
Construction Documents $1,11500000 100% §1,115,000.00 $1,115,000.00 $ -
Bidding Phase $ 80,00000 100% $ 80,000.00 $ 80,000.00 $ -
Construction Phase $ 89500000 72% $ 0644,400.00 $ 590,700.00 $ 53,700.00
Completion Phase $  94,200.00 0% % - $ - $ -
Amendment #4 - Geotech and Site Permitting A/S
Survey - Site (Andrews) $ 946000 100% $ 946000 § 9,460,00 $ -
Survey - Permitting (BSC) $ 2002000 100% $ 20,02000 $ 2002000 $ -
Wetlands - MEPA-ENF (BSC) $ 58,300.00 100% $ 5830000 $ 58,300.00 $ -
Traffic - (BSC) Not to Exceed: $ 6820000 78% $ 63,68000 $ 63,680.00 $ -
Geotechnical - (PEER) $  34,15500 100% $ 34,15500 $§ 34,155.00 $ -
Amendment #5 - Detailed Survey Work A/S
Survey - Site (Andrews) NTE: § 11,770.00 100% $ 11,770.00 § 11,770.00 $ -
Amendment #6 - Archaeological Survey A/S
Geotech - (PAL) $ 25753.00 100% $ 25753.00 $ 2575300 $ -
Geotech - (BSC) NTE: $ 1595000 100% $ 1595000 $ 1595000 $ -
Geotech - (Andrews) $ 7,524.00 100% $ 7,524.00 $ 7.524.00 $ -
Amendment #7 - Pumnp Station A/S
Wetlands - Sewer (BSC) NTE: $ 1045000 100% $ 1045000 $ 1045000 3 -
Amendment #8 - Conservation Restriction and SWPPP
Wetlands - CRestr (BSC) NTE: $ 7,700.00 100% $ 7,70000 $ 770000 $ -
Wetlands - SWPPP (BSC)NTE:  § 40,040.00 T+M § 2563500 $ 2563500 $ -
Amendment #9 - Site Permiiting and Geotechnical Construction Support
Wetlands - CRestr {(BSC) NTE: $ 8,624.00 100% $ 8,624.00 § 8,624.00 $ -
Geatech - (PEER) NTE: $ 11,308.00 100% $ 1130800 $ 11,30800 $ -




Amendment #10 - Site Permitting and Constraction Support / Close Out Geotechnical
Wetlands - Misc Civil (BSC): $ 16,198.00 79% $ 12,840.00 $ 12,840.00 $ -
Bidding - Site Electr Package: $ 3,960.00 100% % 396000 $ 396000 $ -

Total: $3,534,772.00 $3,167,689.00 $3,113,989.00

Due This Invoice: ] $ 33,700.00




Of Massachusetts
/ “The Construction Testing Peopis”™

5 Richardson Lane, Stoneham, MA 02180 781-438-7755 (Volce) 781-438-6216 (Fax)

Invoice Date: 01/20/2012
To: Jc?sl%n Lesser & Associates Page: 1
William McNally )
44 Pleasant Street, Suite 1001 invoice Number:. 47019
Watertown, MA 02472-2312 Job Number: 14236
Terms: Due Upon Receipt

Project: Uxbridge High School (Steel &
PreCast-Concrete-Plant) Uxbridge, MA

DATE QUANTITY DESCRIPTION RATE AMOUNT
01/08/12 1,00 Min Fireproofing 120.00 120.00
TOTAL THIS INVOICE: 120.00

All File Test reports will be discarded 6 months after completion of our services.

CcC:
Company Name Contact Name Invoice Type Delivery Method
Joslin Lesser & Agsociates William McMally Original Email And Mail

Aresso @ sBc #Jesrds (3)is)iz)
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Design and Construgtion

a/is);
Builders and Shawmut Design and Construction ol (P SBc /%W:J‘F/ / S/ 3)

Construction Managers 560 Harrison Avenue
. Boston, MA 02118 ,.z;_,,,.f/ %..
) -, Telephone 617.622.7000
' + Facsimile 617.622.7001

CONTRACTOR'S PARTIAL LIEN RELEASE AND DISSOLUTION..

TO: Owner-  Town of Uxbridge
and each of their officers, partners, employees and agents and their respectwe
suceessors, assigns and personal representatives,

FROM: Contractor - Shawmut Woodworking & Supply Co., Inc d/bfal Shawmut Design &
Construction and each of their officers, pariners, employees and agents and their
respective successors, assigns and personal representatives,

RE: Uxbridge High School

Project No. - 100764 Purchase Order No.
{if applicable)

APPLICATION FOR PAYMENT NO.: 11

APPLICATION FOR PAYMENT PERICD ENDING: 01/31/12

The undersigred warrants, represents and guarantees (i) that the Amount Owed set forth below constitutes the
entire value of all work performed and services rendered {"work™ which term shal include without limitation labor,
materials and equipment fumnished and alk ether sesvices which would entitle any pesson to any lien under Chapter
254 of the Massachusetts General Laws) in value of $1,000 or more by, through or under the undersipned with
respect to the Project niot heretofore paid for up to and including the period covered by the above Application for
Payment (including without limitation all work related to disputed claime, if any, timely given to the Owner in writing
in accardance with the Contract, the aggregate amount of which is set fosth as Disputed Claims below and is '
described on Exhibit A attached), (ii) that all work covered by such Application has been incorporated into the
Project and fitle thereto has passed to the Qwner of, in the case of materials and equipment stored at the site or at
some other location previously agreed to by the Owner, title will pass to the Owner upon receipt of the Amount
Owed by the undersigned, in each case free and clear of all liens, claims {other than amounts owed), security,
interests or encumbrances; and {iii} that no work covered by such Application will have been acquired subject to an
ngresment under which any interest therein or an encumbrance thereon is retained by the seller or any pther
person.

The undersigned intends that this instrument shall be a recordable notice within the meaning of G L. ¢.254, 5.10
partially dissolving any lien which the undersigned may now have or be entitled to have on account of work
performed up to and including the period preceding that covered by the zbove Application for Payment, and the
period covered by the above Application for Payment to the extent payment is received, except for the Disputed
Claims -amount, if any.

Executed as of this 13th day of February , 2012
Amount Owed Contractor by - ' Name of Contractor:
Owner as of the end of the - Shawmut Woodworking & Supply Co., Inc.
period covered by the above d/b/a Shawmut Design & Construction
Application for Payment .
$2,154,105.05 Duly Authorized
Disputed Claims included within Project Accountant
Amount Owed, if any . Title
50.00

COMMONWEALTH OF MASSACHUSETTS

COUNTY OF SUFFOLEK, 13-Feb , 2012
Then personally appeared the above-named Chris Geary
and acknowledged the foregoing to be a fiee act and deed, before me. %\;
' Notary Pub % .
Ay Pust
My Cor Eﬁ E)g) A P\O-{-;H OF MASSAG‘!USE‘TS
l%‘? v cow\sleN CXPRES
’~ Aucust 2,
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Uxbridge High School Application For Payment Continuation Shest Breakdown

CJan-z0z :

© Jan-2012

HSBA Bro-Pay Total Completed & .
" gumt Budget Deseription of Work Slored fo Date__ Work In Pla!:e
05020010 _ $426000.25 Div 1 - CM FEE (% work complete) 5236.601 | 375,500
05020030 $400,855.25  Div 1 - GMP CONSTRUCTION CONTINGENCY $2,316 §2316.
T Draw $12618.00  Gypsum Drywali change per PCO# 505 -

Draw 1-52,316.00  Louvers budpet overrun $2.316 $2.116
Updsted Vale  $385,821.25  Updated Balance of Line ltem
0502-0100 §$2,371,579.285 D[v 1-CM G!_ENERAL _CONDITIONS’(“/» work complete) i $1,328,084 £142,294
0502-0100 $555,883.00 DIv 1 - GENERAL REQUIREMENTS $08,329 $49,240
Inc, $14,000.00  Traffic Mitlgation L1 0
Draw -$855.00 Earthwork changs §855 $885
Updated Value  $13,145.00  Trafilc Mitigation: Budget Update ' -
Ine. §20,000.00  ALLOWANCE: Temporary power-charges from National Grid $16.673 $0
Int.- $3‘2O.DOO.OUV ALLOWANCE Winter Condiﬂons £67.249 £43,854
ine. $20000.00  ALLOWANCE: Temp Water Consumption 5467 50
Draw -$3417.00 _ Earthwork change per PCO# 003 $3.117 30
" Updated Value  $18,883.00  ALLOWANCE: Temp Water Consunmiption Budget Upaate
Ine. $120,50000° ALLOWANCE: Temp Electric Consumption $4,428 $3.808
ne. $24,000.00  Temporary stalrs/!lfts/horstsfétc. 5282 $0
- Draw -$600.08 Scaffolding change . : $800 - - $800
Updated Value  $23,200,00 Temporarv stalrsﬂlfts/hoistsjetc Budget Update .
Inc. $17.600.00 Hazardeus Material Storage 947 $0
Ing; $20,000,00  Temp barricades/walkways $303 $a%-
Ino. 34.000.00 - Temp Walkolt Mats/stl;ky Mats $108 - 50
0502-0300 $2,742,380.00 Div 3 - CONCRETE . $2,377,058 $15,505
fnc. $1,858,400.00 Concrete (S&F)y §1,7712,832 $7.805
e $783,980.00 Edrthwork for building (Welch Corp, Bullding) 404,226 §7,780
0502.0300 $150,000,00 DIv 3 ~ CONCRETE HOISTURE MITIGATION SO_ ! §0
05020300 $123,025.00 . Div 3 - PRECAST CONCRETE §103;789 I
Ine. $148,02600 Precast Concrete (Oldcastia) $102,800 0
inc. £5,000.60 Precast Openlngs/Drainage Holes (SDC) 5863 &0
L 05020400 §2.034,000.60 Dlv.4 - MASONRY $1,821,600 $45.780
) $2,024,000,00 Masonry (Femandes}) 51,821,600 $45,780
0502-0500 $3,154,20000 Dy 5 = STRUCTUR.M; STEEL £3,124.661 $5,310
tnc. $3,127,37500 Structural Steel {Beauce Atlas) . $3,124,661 $5,310 -
Int. $5,000.00  Additional fleld touch ups ' 50 S0
Ing. $§7,600.00  Plates and cribbing at crane location $0 50
Inc, $6,500.00 ‘Malnfenance of safety ralls’ $0 §0
Ine. $5,000.00  Access ladders to ali levels of work ) $0 $a-
Ing, 30.00 Beauce Atlas CO for Addendum #2 and RFI's 9, 20, 21, 22, and 29 $0 50
' $3,616.00 ALL‘OWANCE Structural steat modlﬁcatinns per Addendum #7 and 50
inc. : RFt's . . $0
0502.0500 $634,000.00. Div 5 - MISC. METALS . $322, 441 $26,745
ng, §534,000.00 Misc. Metails (Shepard Steel) $3:§‘2.441 $25,745
| 05020600 §1,114,830.00 Div 6 - MILLWORK/CASEWORK/LAB EQUIP, 576,987 $10,490
[ £234,720,00  Casework/iab equlp {Glbson Assucfatcs) $13,697 $0
-Inc. §796,000,00 Millwork (Taccaring} $62,400 $10,490
0502:0700 §371,473.00  Div 7 - WATERPROOFING/DPAMPPROOFING $286.771 $26,168
ine. $371,472.00  Waterproofing/Damproofing (Armani) $2Bt_5.771 425,188
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Uxbridge High School Application For Payment Continuation Sheet Breakdown

§483,855.00

" 05020700 ____$97,776.00  Div 7 - METAL PANELS $0 $0
05020700 $1,962,000.00 _Div 7 - ROOFING _ §1.256,400 £260,950°
ine $1,663,000,00 Roofing (Rockwell Roofing) $1,256,400 $280,050
0602-0800 $330,810.00 Dlv 8 - DOORS/FRAMES/HARDWARE. $64,200 ° 50
Inc. $313,000.00 Doors/FramesfHardware (Horner Mithvork) $64,200 $0.
0502-0800 $12,300.00 _ Div 8 - OVERHEAD DOORS __ $0 $0
05020800 $1,026,611.00 Div & ~ CURTAINWALL/WINDOWS $669,737 564,600
ne. $1,026,611.60 Curtalnwaly/Windows (ABA Windowr) £680,737 $184,500
0602.0800 - $31,800.00 . Dly 8 - GLASS B GLAZING ___§o $0 .
0502-0900 . $2,476.706.00 - Div 0 - GYPSUM DRYWALL §1,395.875 242,087
inc. $2,461,606.00 DrywalljCementiious Panels (Century Drywall) 1,374,675 $24%,062
Inc. $26,600,00  Scaffolding (Lanco Scaffolding) $21,800 $1.800
coO Reduce blliing for changes billed In Gen Req, 05020100 -£800 -5800
0502-0900 $318,58200 _Dlv-8 - ACOUSTICAL CETLINGS. . 50 80
05020008 $45.000.00__ Div 8 - ACOUSTICAL PANELS 50 50
0502-090¢ $184,837.00. Div S - WOOD FLOORING - 30
0502-0900 £520,000.00 _Diy 6 ~ CERAMIC TILE/CARPET/RESILIENT FLOORING $15,126 $4,000
e, $520,000060 Ceramic Tiie/Carpet/Reslilent Poortig {M. Frank Higgins) 315,125 31,000
05020900 $22,516.00 _Div ¢ - EPOXY FLOORING ' $0 $0
0502-0800  $204.700.00  Div - PAINTING/WALL COVERING $16,760 $19,500
inc. $284,700.00  Palnting/wali covering (Cotor Concépts) $35,750 $19,505
05021000 $140.308.00 _Dlv 10 - MISC, SPECIALTIES $0 50
0562-1000 $5,658.00  -Dlv 10 - SAFETY SPECIALTIES 0 0
0502-1000_ $68,310.00  Div 10 - LOUVERS - 368,310 _$28,081
Ino. $66,310.00 Louvers (All-Lite) ~ 7 $70,826 §30,377.
co Reduce blliing for changes bifled in GMP Const. Cont, 0502-0030 -$2,318 -$2,316
0502-1000 $63,446.00 . Dilv.10 ~ SIGNAGE e $486 ‘$0
lne. $496.00 Construction Site Sign (fnstant Slgn Center) - §496 $0
05021000 $35331.00 _Diy 10 - FOLDING PARTITIONS $0 30
0502-1000 $18997.00  Dlv 10 ~jroiL-E.T PARTITIONS ) 80 _$¢
05021000 $142.480.00__ Div 10 - METAL LOCKERS. 50 s0_
0502-1100 $427.600.00  Div 11 - THEATRICAL RIGGING B DRAPERY 77,020 12,600
lac. $123,000,00 ‘Theatrical Rigging & Drapdry (Walker Speciatles) | §77,020 .§12,6800
05021100 $216,606.00 DIy 11 - FOOD SERVICE EQUIPMENT $80,310 541,458
ina, $280,000.00 ~ Food Service Equipment {Boston Showcase) $80,310 $41.168
0502-110¢ $69,948.00  Div11 - ATHLETIC EQUIPMENT $0 0
inc, $60,848.00  Athietc Equipment {Robert H, Lord} 50 50
0502-1400 $14781.00  Div 11 - PROJIECTION SCREENS 0 §0
0502-1200 . $26933.00  Div 12 - WINDOW TREATMENT $0_ §0
- 0502-4200 $134,933,00  Div 12 -~ FIXED. SEATING $4,200 _$0.
Ine, $134,933.00 -Fixed Seating (Robert H. tord) - $1,200 30
05021400 $100,000.00 _Div 14 - ELEVATOR 56,500 $0
Inc 5100,000.00 Elevator (Schindier Eiavator Corp.} $6,000 30
05022100 $463,855.00  Div 21 - FIRE PROTECTION §245,378 $41,027
Ine. Fire Protection {Cogswell} $245,178 $44,027
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Uxbridge High School Application For Payment Continuation Sheet Breakdown

Dlv 22 - PLUMBING

0502-2200 £1,250,000.00 £968,900 $76.760
I $1.250,000.00 Plumbing {C. Meran Plumbing) £968,800 §76,760
05022300 $3,949.000.00‘ Div 23 - HVAC . 52,395,036 $455.052
Cinc $3.840,00000 HVAC {General Mechanlcal) $2,395,030 $465,052
0502-2600 .  $3.418,000.00 Div 26 - ELE(STRICAL. . $1,668,079 - £548,271
Ing, $3,410844.80 FEleclrical (Interstate Electric) $1,651,024 $548,271
e §7.085.20  Temporary electric for tralfer {(SDC) $7.055 £0
05023100 $3,223,295.00 Dlv 31 - EARTHWORK _ _ $2,649,274. 30
fne, $3,022,116.00 Earthwori for slte {Welch Corp, Slte) - $2,640,245 $655
co - Reduce blling for changes blilad In Gen Reg. £502-0100 53,117 %0
co Reduce bliting for changes biled In Gen Req. 0502-0100 -$855
Inc. $13,000.00  Additional line and grade {BSC Group) A $13,000 $0
nc. 50.00 Addltional erosfon controt 50 50
lng, $17375.00 ALLOWANCE: Irﬁgaﬂcn{mnstrucuon well $0 50
Inc. $3.500.00  Ternp. power trenching 50 &0
. e $5,000.00 . | Protect existing to remain tress and shrubs §0 $0
Inc. $434.00 Precast VE holdback $0 $0
inc, $000  Addendum #2 & 7 Pridng $0 $0
e $0.00 Deduct for Welch contract allowances; Road repalr/ maint., asphait
" : patching, jerdey barrier, and operator fime. . 30 $0
e, 50,60 VE! Forced sewar main mods per RFL 436 6 50
inc, §0.00 VE: Ellminate future condults for press box and tennts court 50 $0
Inc. $0.00 VE: Domestic water modifications per RFI# 59 $0 50
) Ine. s0.00 ALLOWANCE: Clear/grub/stockpiie loam at football and baseball ’ o
e . flelds to balance site. . 0 50
ALLOWANCE: Temp. soll stebllization for football and baseball fekis ’
Ine. $40.00000 afver harvesting soll 50 %0
Ine $121.570.00 OWHNER HOLD: Rough grading of football, field. hockey, and softball .
" T fields and temp. stabilizatfon of fleld hockey and softball fields, $0 t0.
0502:3200 . $376,569.00 _Div 32 - LANDSCAPING . 50 $0
T§35,265,819 GMP Totals $21,365,802 $2,267,479
0501-0000 5'65,7154,25 PRE-CONSTRUCTION SERVICES 585,480 $0 .
¥35,335,003 ~ Contract Totats 31,453,763 N 7L
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SCHOOL BUILDING COMMITTEE

MEETING

1) Co-Chairman Higgins called the meeting to order at 6:00 PM in the Uxbridge High School

MINUTES

JANUARY 18, 2012

Library.

Members Position Present Absent
Dan Deveau Co-Chairman X

Mike Legendre X

John Higgins Co-Chairman X

Eugene O’Rourke X

Jeff Stewart Secretary X
Don Sawyer Vice Chairman X

Kevin Kuros X
Jane Keegan X

Bruce Desilets X

Ed Maharay X
Dennis Ryan X

 Non-Voting

Sean Hendricks Town Manager X
George Zini Superintendent X

Tara Bennett UHS Principal X

Jeff Luxenberg Joslin Lesser X
David Krawitz Joslin Lesser X

Bill McNally Joslin Lesser X
Gene Raymond Raymond Design X

Jeff Yost Raymond Design X
Leslie Fanger BSC Group X
Tony Miliote Shawmut X
Luke Grady Shawmut X
Jonathon Morini Shawmut X
Peter L’Hommedieu | Shawmut X

Josiah Herbert Shawmut X

2.) Pledge of Allegiance
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3)

4)

5.)

Public Comment: None

Construction Issues:

Co-Chairman Higgins briefed the Committee on the status of the possible moisture
mitigation solution options should such action be necessary, Currently, the original project
budget earmark totaling $175,000 remains in the construction budget to used for moisture
mitigation in the areas of the building that concrete moisture levels do not achieve 95%.

One possible option if needed is the option of polished concrete. Mr, Ken Grew, Grafton
resident, a former Superintendent of Schools and current Grafton School Building Committee
Member briefed the Commiitee on Grafton’s use of polished concrete floors in the Grafton
school project to abate concrete moisture concerns.

Approval of Outstanding Invoeices:

MSDYV by SBC Vice-Chairman Sawyer, seconded by SBC Member Keegan, that the
Committee approve UTS of Massachusetts Invoices #46761 totaling $200.00 and #46762
totaling $150.00 as per the terms of the contract. The VOTE was UNANIMOUS (copy
attached to these minutes).

MSDYV by SBC Vice-Chairman Sawyer, seconded by SBC Member Legendre, that the
Commitiee approve Raymond Design Associates Invoice #2012-01-01 totaling $53,700.00 as
per the terms of the contract. The VOTE was UNANIMOUS (copy attached to these
minutes).

MSDV by SBC Vice-Chairman Sawyer, seconded by SBC Member Keegan, that the
Committee approve Joslin, Lesser & Associates Invoice #27 totaling $42,700.00 as per the
texms of the contract, The VOTE was GNANEMOUS (copy attached to these minutes).

MSDYV by SBC Vice Chairman Sawyer, seconded by SBC Member Desilets, that Committee
approve Shawmut Design & Construction Application #10 totaling $2,307,212.75 per terms
of the contract. The VOTE was UNANIMOUS (copy attached to these minutes).

MSDV by SBC Vice-Chairiman Sawyer, seconded by SBC Member O’Rourke, that the
Committee approve Apple, Inc. Invoice #9896244144 totaling $105,277.00 for computer
equipment. The VOTE was UNANIMOUS (copy attached to these minutes).
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6.) Approval of Meeting Minutes

MSDV by SBC Co-Chairman Higgins, seconded by SBC Member Keegan, to accept and
approve the 12/14/11 Meeting Minutes with handwritten attendance correction. The VOTE
was 6-0-2 (SBC Members Keegan and Ryan was not present at the 12/14/11 Meeting and
abstained from vote) (copy attached to these minutes).

7.) Old/ New Business: No Action

8.) Town Manager Action IHems: No Action

9.) Review FF&E Bid Process / Schedule: David Krawitz, Joslin, Lesser & Associates,
provided the Committee with a construction project update and construction schedule.

10.) Construction Progress Update: Peter L’Hommedieu, Shawmut Design & Construction,
briefed the Committee on the FF&E (Furniture Fixtures and Equipment) procurement
process and provided the schedule for the process (copy attached to these minutes).

11.) Next Meeting February 15, 2012 (subject to change), 6:00 PM: Uxbridge High School
Library

12) With no additional business, MSDV by SBC Co-Chairman Deveau, seconded by SBC Member
O’Rourke, “to adjourn meeting” at 7:21 PM, The VOTE was UNANIMOUS.

Note: Meeting was recorded for local cable access,

MSDV: Moved, Seconded, Discussed & Voted

Respectfidly Submitted,
Donald R. Sawyer, Vice Chairman
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SCHOOL BUILDING COMMITTEE:

John Higgins — Co-Chairman

/)

Eugene-O’Roufke

- S

Don Sawyer — Yae€ Chairman

P22

Xke Lege\‘d/ e

ﬁﬂ 42"-—-?’1(4@’7

L2 .
Dan Deveau — Co-Chairman

Jeff Stewart - Secretary

Kevin Kuros

(%‘za' P

Jane Keegan

2 P
Dennis Ryan

Ed Maharay
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JOSLIN, LESSER + ASSOCIATES, INC.
MONTHLY REPORT JANUARY 2012

CLIENT: TOWN OF UXBRIDGE
UXBRIDGE SCHOOL BUILDING COMMITTEE
PROJECT: UXBRIDGE HIGH SCHOOL

l. TASKS COMPLETED DURING JANUARY 2012

Administrative Activities
1/11/12 TOWN tour of construction site
1/18/12 SBC Meeting
1/23/12 Advertise/Post bid package for FF&E
1/25/12 Change Order Working Group meeting
Weekly Project construction and coordination meetings

Construction Activities per CSI Division
01 10 00[General Conditions)
e Construction Waste Disposal Contractor has been engaged and the 96%
recyclable target continues to be achieved
+ Temporary lighting & power is being maintained
+ Temporary winter protection enclosures are being maintained
e Temporary heat is being adjusted and monitored
e [ce & snow removal is taking place as needed

03 30 00 [Cast In Place Concrete]
s Metal stair pan fill is on going

04 00 01 [Masonry]
¢ Interior block work is complete
o Exterior veneer is complete
e Locker bases have been installed

05 40 00 [Cold Formed Metal Framing]
Soffit framing & sheathing is 98% complete

05 50 00 [Metal Fabrications]

CMU seismic clips are on going

Stair #1,3,5,& 6 are 80% complete { Holding off rail installation)
Stair #2 has started

Cat walk installation in the auditorium is on going

Cloud supports in the Auditorium are on going



06 10 00 [Rough Carpentry)
s Interior In-wall blocking is 95% complete

06 40 00 [Architectural Woodwork]
s  Wood reveal strips have been installed in the upper auditorium

07 27 13 [Modified Bituminous Sheet Air Barriers]
e ABV sheet membrane system is complete

07 31 13 [Asphalt Shingles]
e Asphalt shingle roofing system is approximately 98% complete.

07 42 56 [Mineral Fiber Reinforced Cementitious Wall Panels)
¢ Installation of exterior cementitious wall panels has started

07 54 23 [Thermoplastic-Polyolefin Roofing]
* Roofing is 98% complete

07 62 00 [Sheet Metal Trim & Flashing]
¢ Sheet metal trim & flashing is 98% complete

07 84 00 [Fire Stopping}
¢ Fire stopping installation is on going

07 92 00 [Joint Sealant]
e Interior and exterior caulking has started

08 43 13 [Glazed Aluminum Framed Storefronts]
¢ Storefront installation has started

08 44 13 [ Glazed Aluminum Curtain Walls}
¢ Glazed aluminum curtain walls are 90% complete

08 51 13 [Aluminum Windows)
s Aluminum windows are 85% complete

08 63 00 [Metal Framed Skylights)
e Commons skylight is complete
o Auditorium skylight is 20 % complete

09 22 16 [Non Structural Metal Framing]
¢ Interior metal wall framing is 95% complete



09 29 00 [Gypsum Board]
e Interior gypsum board is complete in building section B.
» Finishing taping is 90% complete in building section B
¢ Finish taping has started in section A

09 51 00 [Acoustical Ceilingsj
¢ Ceiling grid installation has started in section B

09 91 00 [Painting]
e Interior painting is ongoing in section B 1st & 2"° floors

10 06 10 (Theatrical Rigging]
¢ Theatrical rigging has been installed

12 35 53 Laboratory Casework
e A portion of the laboratory casework has been delivered & stored on site

21 00 00 [Fire Protection]
e Sprinkler pipe roughing is 100% complete in building section B.
o Sprinkler piping roughing is 85% complete in buiiding section A
e Gymnasium & Auditorium roughing Is complete

22 00 00 [Plumbing]
e Roughing in building section C is 85% complete
Vents & waste piping is ongoing.
Water pipe installation is on going
Pipe insulation is being installed

23 00 00 [Heating, Ventilating and Air Conditioning]
* Mechanical roughing is complete in building sections A & B on main floors
s Mechanical roughing is 80% complete in building section C on main floors
¢ Mechanical roughing is 50% complete in building section D on the 1%" floor
¢ Boiler room roughing is 70% complete

26 00 01 [Electrical]
e Terminating distribution wiring in electric rooms
¢ Roughing interior partitions in sections C & D of the building are 90% complete
¢ Gymnasium finishes have been installed
¢ Pulling Fire Alarm Cable

310000 [Site work]
s SWPPP is being maintained and monitored in accordance with the SWPPP plan



. FORMAT ACCEPTABLE TO THE AUTHORITY

Per review with the MSBA, this submitted format is acceptable as an attachment to the MSBA
electronic reporting system.

HI.  TASKS PLANNED FOR FEBRUARY 2012

Administrative Activities

1/8/12 FFE Bid Opening

1/15/12 Meeting to Review Proposed FFE Award
1/15/12 MSBA Site Visit

1/15/12 SBC Meeting

1/22/12 SBC and BOS Meeting

Weekly Project construction and coordination meetings

Construction Activities per CSI Division
01 10 00 [General Conditions]

o  Maintain temporary weather protection.

¢ Maintain & adjust temporary winter heating system

» On site meetings are being held weekly with the architect/consultants/OPM/
inspection & testing agency/SDC/subcontractors, to review schedule, procedures
and requirements as needed.

e Bi-Weekly Commissioning meetings will be taking place

o Periodic meeting are taking place with the Town of Uxbridge Building & Fire
Departments, SDC, Consultants, RDA, JLA to review project as in progresses.

03 30 00 [Concrete Formwork]
* Interior metal stair pan fill will continue

04 0001 [Masonry]
¢ Demobilizing , clean up, and execution of punch list

05 40 00 [Cold Formed Metal Framing]
e Soffit framing & sheathing installation will be complete

05 50 00 Metal Fabrications
¢ Continue interior stair installation
s Continue auditorium cat walk installation
e Continue cloud installation in the auditorium

06 1000 [ Rough Carpentry]
¢ Interior wood blocking will be completed

06 40 00 [Architecturai Woodwork]
e Interior millwork installation wiil continue in March




07 31 13 [ Asphalt Shingles]
o Asphalt shingle system will be completed

07 42 56 [ Mineral Fiber Reinforced Cementtitious Wall Panels
¢ Installation of exterior cementitious wall panels will continue

07 62 00 [Sheet Metal Flashing and Trim
¢ Sheet metal flashing and trim witl be completed

07 84 00 [Fire Stopping]}
¢ Fire stopping will continue

07 92 00 [ Joint Sealants
e Interior & exterior caulking will continue

08 43 13 Glazed Aluminum Framed Storefronts
e Storefront installation will continue

08 44 13 [Glazed Aluminum Curtain Walls]
¢ Glazed aluminum curtain wall will continue

08 51 13 [Aluminum Windows]
¢ Aluminum window installation will continue

08 63 00 Metal Framed Skylights
o Skylight installation will continue

09 29 00 [Gypsum Board]
* Gypsum wall board installation will continue

09 51 00 Acoustical Ceilings
e Grid installation will continue

09 91 00 [Painting]
¢ Painting will continue
¢ Gymnasium ceiling structure will be painted
¢ Auditorium ceiling structure will be painted

21 00 00 {Fire Protection]
e Sprinkler piping rough start in mechanical room attic A
¢ Sprinkler pipe roughing will start in building sections C &D



22 00 00 {Plumbing]
¢ Continue interior above slab roughing
s Attic mechanical room roughing will be on going
+ Boiler room roughing will be on going
¢ Pipe insulation will continue

23 00 00 [Heating, Ventilating and Air Conditioning]
¢ Roughing mechanicals will continue on floor levels
¢ Mechanical room roughing will continue
e Boiler room roughing will continue
¢ Pipe & Duct insulation will continue
e Registers & Grill installation will start
o Radiant heat panel installation will start.

26 00 01 [Electrical]
¢ Interior above slab roughing will continue
Kitchen Roughing will be on going
Install Light Control System in building sections A & B
e Mechanical Rooms in Attic of A,B& C will be roughed and finish will be installed

31 00 00 [Site work]
s Continue winter condition work as needed

v. PROJECT SCHEDULE
See attached updated Master Project Schedule, print date June 9, 2011 {no change this
reporting period).
V. PROJECT BUDGET
See attached Total Project Budget report dated January 31, 2012
Vi. CHANGE ORDERS AND POTENTIAL CHANGE ORDERS
Change Order #5 will be presented at the 02/22/12 SBC/BOS Meeting
Vil CASH FLOW PROJECTIONS
See attached Monthly and Cumulative Cash Flow reports dated January 31, 2012
Vill. CONTRACTOR SAFETY PERFORMANCE

No Safety Issues at this time
The OSHA partnership agreement was signed on 8/25/11
An OSHA partnership meeting was held on 11/22/11 with no infractions reported




DESIGNER QA/QC

RDA has attended all weekly owners meetings. Consultants and RDA have made
periodic visits to review site work, structural work, MEP work & building envelope
system installation. Inspection agencies have also been on site to inspect & test
structural steel, masonry & concrete. Reports have been issued to architect, engineers

& Uxbridge Building Department.
TFM has been on site to review the mechanical & building envelope work and issued

field reports.

CONTRACTOR'S ENVIROMENTAL COMPLIANCE

Xl.

SWPPP in place per guidelines, weekly monitoring ongoing. ;

COMMUNITY iSSUES |

XIl.

It is anticipated that the new High School will open without any athletic fields unless
additional funding is approved.

DESIGNER AND CONTRACTOR MBE/WBE ACTIVITIES

XIH.

See attached tracking log for subcontractor MBE/WBE compliance, dated December
2011 {no update this reporting period)

ISSUES THAT COULD POTENTIALLY RESULT IN ADDITIONAL TIME/COST

XIv.

See attached updated Change Order Log dated January 31, 2011

ANTICIPATED PROBLEMS/CONCERNS AND RECOMMENDED SOLUTIONS

XV,

No major issues at this time,

ATTACHEMENTS

. Current Project Budget Report and Cash Flow Reports dated January 31, 2012
. Current Project Schedule dated June 9, 2011 {(no change from prior period)

o Pending Change Order Log dated January 31, 2012

. MBE/WBE Report dated December 2011 {no change from prior period)

. Construction Progress Meeting Minutes from January 25, 2012

. Construction Progress Photographs for January 2012
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JOSLIN, LESSER + ASSOCIATES, INC,

Uxbridge High School ) JAN 12
CONSTRUCTION PROGRESS PHOTOS

South Elevation Main Entry 1/3/2011 North Elevation Main Entry 1/10/2012

Ornamental Stair # 6 Commons 1/16/2012 East Elevation Cementitiuos Panels 1/2472012

Commons Skylight Installation 1/25/2012 172542012




