SCHOOL BUILDING COMMITTEE

MEETING MINUTES MAY 15, 2013

1.} Co-Chairman Higgins called the School Building Committee Joint Meeting with the Board
of Sclectmen to order at 6:00 PM in the Uxbridge High School Media Room located at 300
Quaker Highway.

Members Position Present Absent
Dan Deveau Co-Chairman X

Mike Legendre X

John Higgins Co-Chairman X

Eugene O’Rourke X

Jeff Stewart Secretary X
Don Sawyer Vice Chairman X

Kevin Kuros X
Jane Keegan X |

Bruce Desilets X
Ed Maharay X

Dennis Ryan X
Non-Voting

Sean Hendricks Town Manager X

Kevin Carmney Superintendent X

Tara Bennett UHS Principal X
Jeff Luxenberg Joslin Lesser X
David Krawitz Joslin Lesser X

Bill McNally Joglin Lesser X
Gene Raymond Raymond Design X

Jeff Yost Raymond Design X
Leslie Fanger BSC Group X
Tony Miliote Shawmut X
Steven Salamon Shawmut ' X

Tim Hurdlebrink Shawmut X
Peter L’Hommedieu | Shawmut X
Josiah Herbert Shawmut X

2.) Pledge of Allegiance
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4))

5.

6.)

7)

8.)

9.)

Approval of Meeting Minutes:

MSDYV by SBC Member Keegan, seconded by SBC Member O'Rourke, to accept and
approve the 3/13/13 Meeting Minutes. The VOTE was 5-0-2.. (SBC Members Maharay
and Higgins werc not present at the 3/13/13 Meeting and abstained from vote).  (copy
attached to these minutes). .

Approval of Outstanding Invoices:

MSDV by SBC Vice-Chairman Sawyer, seconded by SBC Member Maharay, that the
Conunittee approve Joslin, Lesser & Associates Invoice #42 totaling $19,250.00 as per the
terms of the contract. The VOTE was UNANIMOUS. (copy attached to these minutes).

MSDYV by SBC Vice-Chairman Sawyer, seconded by Member Maharay, that the Committee
approve Shawmut Design & Construction Application #24 totaling $54,647.72 per terms of
the contract. The VOTE was UNANIMOUS. (copy attached to these minutes).

MSDV by SBC Vice-Chairman Sawyer scconded by SBC Member Keegan, that the
Committee approve FF&E Warrant #05 with associated invoices totaling $21,026.00 for
Furniture, Fixtures, and Equipment. The VOTE was UNANIMOUS. (copy attached to

these minutes).
Review Contingency Spending Status: No Action,

Review Closeout Schedule and Action Items to Complete Project: No Action

David Krawitz, Joslin, Lesser & Associates, reviewed the final project completion and billing
schedules including sign-off from contractors, Uxbridge Conversation Commission, and

MSBA.
Old / New Business: None.
Next Meeting ~ Tentative scheduled for June 26, 2013,

With no additional business, MSDV by SBC Member Keegan, seconded by SBC Member
O’Rourke, “to adjourn meeting” at 6:30 PM. The VOTE was UNANIMOUS,

Note: Meeting was recorded for local cable access.

MSDV: Moved, Seconded, Discussed & Voled

Respectfully Submitted,
Donald R, Sawyer, Vice Chairman
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Raymond Design Associates, Ine.

Telephone T81-749-5530
Facslmile 781749 5531

Uxbridge Schoo! Building Committee
¢/o Joslin Lesser + Associates, Inc.
44 Pleasant Street

Watertown, Massachusetts 02472

INVOICE #2013-06-01:
June 3, 2013 (Revised 7-15-13)

Fee Schedule

Fee
Base Contract
Feasibility Study $  120,000.00
Schematic Design $  180,000,00
Amendment #1 $ 42,130.00
Amendment #2 $  19,030.00

Amendment #3 - DD thru Closeoui Basic Services
Design Development £ 640,000,00

Construction Documents $1,115,000.00
Bidding Phase $  80,000.00
Construction Phase £ 8§95,000.00
Completion Phase $  94,200.00
Amendment #4 - Geotech and Site Permitting A/S
Survey - Site (Andrews) $  9.460.00
Survey - Permitting (BSC) $  20,020.00

Wetlands - MEPA-ENF (BSC) $ 582300.00
Traffic - (BSC) Not to Exceed: $ 68200.00
Geolechnical - (PEER) $  34,155.60

Amendment #5 - Detailed Survey Work A/S
Survey - Site {Andrews) NTE: $  11,770.00

Amendment #6 - Archaeological Survey A/S

Geotech - (PAL) $ 2575300
Geotech - (BSC) NTE: $ 1595000
Geolech - (Andrews) 3 7,524.00

Amendment #7 - Pump Station A/S
Wetlands - Sewer (BSC) NTE: $ 1045000

Amendment #8 - Conservation Réstriction and SWPPP
Wetlands - CRestr (BSC) NTE: $  7,700.00
Wetlands - SWPPP (BSC)NTE:  §  40,040,00

Uxbridee High School
Uxbridge, Massachuseits

%

Comp

100%
190%
100%
{00%

100%
100%
100%
100%
106%

1060%
100%
100%
100%
100%

100%

100%
100%
100%

100%

100%
100%

8

o o2

Amt
Earned

120,000.00
180,0:00.00
42,130.00
19,030.00

640,000.00
1,115,000.00
80,000.00
§95,000.00
94,200.00

9,460.00
20,020.00
58,300.00
68,200.00
34,155.00

11,770.00

25,753.00
15,950.00
7,524.00

10,450.00

7,760.00
40,040.00

&5 55 2 o5

o o2 o

o o

Prev
Billed

120,600.00
180,000.00
42,130.00
19,030.00

640,000,060
1,115,000.00
80,000.00
§95,000.00
94,200.00

9,460.00
20,020.00
58,300.00
68,200.00
34,155.00

11,770.00

25,753.00
15,950.00
7,524.00

10,450.00

7,700.00
40,040.00
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Tee Schedule % Amt Prev Due This
Fee Comp Earged Billed [nvoice
Amendiment #9 - Site Permitting and Geotechnical Construction Support
Wetlands - CRestr (BSC) NTE! $ §,624,00 100% § 862400 $  8,624.00 § -
Geotech - (PEER) NTE: $  11,30800 100% $ 1130800 $ 11,308.00 % .
Amendment #10 - Site Permitting and Construction Support / Close Out Geotechnical
Wetlands - Misc Civil {BSC}: $  16,198,00 1060% % 16,198.00 § 16,198.00 & -
Bidding - Site Electr Package: $ 3,060.00 100% $ 396000 §  3,960.00 § -
Amendment #11 - Site Redesign Contract Docs for South Fleld
Civil (BSC) (NTEY: §  13,42000 100% § 1342000 § 1342000 3 -
Architectural Support (NTE). 3 5,000.00 100% $ 500000 § 500000 3 -
Amendment #12 - Additional EPA-Mandated SWPPP Requirements
Civit (BSCY (NTE): $ 9,680.00 100% % 9.680.00 §  9,680.00 $ -
Amendment #13 - Additional Geotech, SWEPP, Arch (post 10-27-0212) & Civil (post 9-27-2012)
Civil (BSC) SWPPP (NTE): $ 544500 100% $ 544500 $  5,445.00 $ -
Post 9-27-'12 Civil (BSC)(NTE): ¥ 783800 100% $ 783800 $ 783800 § -
Geotech (PEER) (NTE): $ 4400060 100% § 440000 $ 440000 $ -
Post 10-27-12 Arch (NTE): 3 6,000.00 100% $ 600000 §  6,000.00 § -
Amendment #14 - Additional Geotech ai Turf Field
Geotech (PEER) (NTE): $ 6,600.00 100% $ 6,60000 § 660000 § -
Amendrent #15 - FFE, Extended Civil + Bleachers, Plumbing Variance for Bleachers
Stefura Associates (NTE): $ 798600 100% $ 798600 $§  7,986.00 § -
RBSC Extended Civil (NTE): $  11,990.00 100% $ 11,990.00 $ 1199000 § -
RDA Fee Credit: $  (2,13500) 100% § (2,135.00) § (2,13500) § -
Architectural Support (NTE): $ 5,500.00 97% & 533500 §  4,675.00 § 660.00
Totak: . $ 3,616,496.00 $3,616,331.00 $3,615,671.00
DPuie This Invoice: 3 666,00
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Raymond Design issoci % ’Z, : LAE"
222 Nerth Street, Hingham, Massachusedls, Wiiont
“Tekphons T81-749.5530
Facsimile 781:749 5531
Uxbridge School Building Cominittee
¢/o Joslin Lesser -+ Associates, Ine,
44 Pleasant Streel -
Watertown, Massachusetts 02472
INVOICE #2013-05-01: Uxbridge Hipgh School
May 8§, 2013 Uxbridge, Massachusetls
Fee Schedule % Amt Prev Due This
Fee Comp Hamed Billed Invoice
Base Contract
Feasibility Study $ 120,000.00 100% $ 120,00000 §$- 120,000.00 $ .
Schematic Design $ 180,000.00 100% $ 180,00000 $ 180,000.00 $ -
Amendmeni #1 $  42,13000 100% $ 42,13000 § 42,13000 $ -
Amendment #2 $  19,030.00 [00% § 1903000 § 1903000 § .
Amendment #3 - DD thru Closeout Basic Services
Design Developritent $ 640,000.00 100% $ 640,00000 $ 64000000 $ -
Construction Documents $1,115,000.00 100% $1,11500000 $1,115,00000 $ .
Bidding Phase $ 80,000.00 100% $ B0,00000 $ 80,00000 $ -
Construction Phase $ 89500000 100% § 89500000 § 89500000 % -
Completion Phase $  94,200.00 100% $ 9420000 $ 9420000 § -
Amendment #4 - Geotech and Site Perinitting A/S
Survey - Site (Andrews) $ 946000 100% 9,460.00 9,460.00 "

$ $

Survey - Permitting (BSC) $  20,02000 100% $ 20,02000 § 26,020.00
Wetlands - MEPA-ENF (BSC) $  58,300.00 100% $ 58,30000 $  58,300.00
Traffic - (BSC) Not {0 Bxeeed: $ 68,200.00 100% $ 68,20000 $ 68,200.00
Geotechnical - (PEER) $  34,15500 100% $ 34,15500 $  34,155.00

Amendment #5 - Detailed Survey Work A/S
Survey - Site (Andrews) NTE: % 11,77000 100% $ 11,77000 § 11,7706.00 $ -

Amendment #6 - Archacological Survey A/S

B3 o b S B
4

Geotech - (PAL) § 2575300 100% $ 2575300 § 2575300 § A
Geotech - (BSC) NTE: $  15950.00 100% $ 1595000 $ 1595000 & ]
Geotech - {Andrews) $  7,52400 100% $  7,52400 §  1,524.00 § -

Amendment #7 - Pump Station A/S _
Wetlands - Sewer (BSC)NTE:  § 1045000 100% $ 1045000 $ 1045000 $ -

Amendment #8 - Conservation Restriction and SWFPP
Wetlands - CRestr (BSC)NTE:  § 7,70000 100% % 770000 & 7,7700.00 § -
Wetlands - SWPPP (BSC)NTE:  §  40,040.00 100% $ 40,04000 $ 40,040.00 $ .



Fee Schedule G Amt Prev Due This
Fee Comp Bamed Billed Invoice

Base Contract T
Amendment #9 - Site Permitting and Geotechnical Construction Support

Weilands - CRestr (BSCYNTEB: & 8,624.00 100% % 862400 § 862400 § .

Geotech - (PBER) NTE: $  11,308.00 100% $ 11,30800 % 11,30800 % -
Amendment #10 - Site Permittinig 2nd Construction Support / Close Qut Geatechnical

Wetlands - Misc Civil (BSC): $ 1619800 100% $ 16,09800 $ 1619800 % .

Bidding - Site Electr Package: $ 396000 100% 3 396000 $ 396000 § -
Amendment #11 - Site Redesign Contract Docs for South Field

Civil (BSC} (NTE): $ 1342000 100% $ 13,42000 $ 1342000 % -

Architectural Support (NTE}: $ 500000 100% $ 500000 § 500000 $ .
Amendmenl #12 - Additional BPA-Mandated SWPPP Requirements

Civil BSC) (NTE) $ 968000 100% % 968000 $ 968000 % -
Amendment #13 - Additional Geotech, SWPPP, Axch (post 10-27-0212) & Civil (post 9-27-2012)

Civil (BSC) SWPPP (NTE): 3 544500 100% % 544500 § 544500 % -

Post 9-27-'12 Civil (BSC) (NTE): § 7.838.00 100% § 7,83800 $  7,838.00 % _

Geotech (PEER) (NTE): $ 440000 100% § 440000 $§ 440000 § .

Pogt 10-27-'12 Arch (NTE): 3 6,000,00 100% $ 6,00000 $ 600000 % -
Amendment #14 - Additional Geotech at Turf Field

Geotech (PEER) (NTE): $ 6,60000 [00% $ 6,60000 $ 660000 % -
Amendment #15 - FFE, Extended Civil + Bleachers, Plumbing Variance for Bleachers

Stefura Associates (NTR): $  7.986.00 100% $ 798600 § 798500 § -

BSC Extended Civil (NTE): $ 11,890,000 100% & 11,99000 $ 10,795.00 $  1,195.00 +

RDA Fee Credit: $ (2,135.00) 100% § (213500 & (2,035.00) % .

Architectural Support (NTE): § 550000 B5% § 467500 $  3,575.00-°% 1,100.00 v
Total: $3,616,496.00 $3,615,671.00 $3,613,376.00
Pue This Invelce: $ 229500 v
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E BSC GROUP INC. INVOICE

Page 1of2

March 1, 2013 Invoice No: 8118977

Project No.: 61067.10
Raymond Deslgn Group, !nc.

80 Ledgewcod Place
Rockiand, MA 02370
Atin.: Gene Rayrond

Project: Uxbridge High School Construction Adminlstration (Additional) Track aind Bleachers

Period: January 14, 2013 through February 22, 2013

Date Hraflinlts Rata Chargg
Labor
Bastlen, Casey-Lee LANDSCAPE DESIGNER 142013 200 78.00 156.00
Blancher and prasshox Design and mesling.
Bastlen, Casey-Lea LANDSCAPE DESIGNER 14612013 2,00 78.00 156.00
Bleacher and pressbox Deslgn and mesling.
Bastien, Casoy-Lea LANDSCARE DESIGNER ) 1182013 800 78.00 624.00
“eephar and pressbox Deslgn and meating,
Bastien, Casey-tee LANDSCAPRE DESIGNER 1712043 .50 78.00 38.00
Blsacher any prossbox Design and meeting.
Bastien, Casey-lee LANDSCAPE DESIGNER 22013 1.00 78,00 78.00
Bleacher conslruction gocmenis.
Bastien, Casay-les - LANDSCAPE DESIGNER 412412093 050 TRO0 30.00
Bastien, Casey-Les LANDSCAPE DESIGNER 112812013 450 78.00 351,00
Development of plans and delalls for Bleacher, coordinafion with Yendors, response 1o comments.
Basfien, Casey-Lea LANDSCAPE DESIGNER 112012013 4.00 7800 312,00
Devalopment of plans and delafls for Bleacher, coordination with Vendors, respense lo commisnls,
Bastien, Cagey-Lea LANDSCAPE DESIGNER 11302013 8.0 78.00 380,00
Development of planis and delals for Bleacher, coordination with Vendors, response to comments. - < -
Bastian, Cazay-Leg LANDSCARE DESIGNER C41342013 400 .00 312,00
Pevslopment of plans and delalls for Bleacher, coordinalion with Vendors, response to comments,
Fangar, L. LANDSCAPE ARCHITECT 112312013 0.80 108,00 54.00
Fanger, L. LANDSCARE ARCHITECT 12412013 4.00 108.00 432,00
Heachers, pressbox
Fanger, L. LANDSCAPE ARCHITECT 112512043 200 108.00 216,00
Fanger, L. . LANDSCAPE ARCHITECT ‘ ji2gh013 3.50 108.00 378.00
Bleacher, prossboy .
Fanger, L, LANDSCARE ARCHITECT 1f36/2013 360 108.00 3724.00
IMPORTANT NOTICE
Please [fiall Remittance to : BSC Group, In¢., 15 Elkins Street,, Boston, MA 02127
Please include project and invoice number(s) being paid on front of check. Tel: 617-896-4300

/28 22812013 5:44:20 PM 261 af2



Fangear, L. LANDSCAPE ARCHITEGT
Fanger, L. {ANDSCAPE ARCHITECT
bleacher pressbox design. conf call

Fanger, L. LANDSCAPE ARCHITECY
fanger, L. LANDSCAPE ARCHITECT
Fanger, L. LANDSCAPE ARCHITECT
pressbox bleacher coard wiSDC & vendors

Fanger, L, LANDSCAPE ARCHITECT

Fanger, L. LANDSCAPE ARCHITECT

Mesdnonk 265

IMPORTANT NOTICE:

1 BSC GROUP INC.

Page Z of 2

Inwoice No:91

ProjectNo.: 6
2/112073 ‘ 2.50 108,00
2I5/2013 2.50 108,00
262013 2.50 108,00
2712013 2.0 108.00
2M1/2013 1.25 108.00
211312013 3.50 108.00
211512013 1.25 108.00

Total Labor 80 90

pob bt s Y.

7 {ICE

270,00
270.00

270.00
216,00
135.00

378.00
136.00

6,5635.00
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Please Mall Remittance t6 : BSC Group, Inc,, 15 hlkms Street., Boston, MA 02127
Please include project and invoice numbes(s) being paid on front of check.

26 272812013 5:44:20 PM

Tel: 617-896-4300

25202
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Raymond Degi, iafes,
222 Nogh Streel, Hingham, Messachusctia 02043
“Tedephons 781-749-5530 '
Faesingle ¥81-749 5531

Uxbridge School Building Committee
cfo Jostin Lesser + Associates, Inc.
44 Pleasant Street - :
Watertown, Massaghusetts 02472

§ INVOICE #2013-03/04-01.1% Uxbridge High School
\ Revised: May 15,2013 Uxbridge, Massachusetts
Fee Schedule ™"~ % Amt
) Fee Comp Bamed
Base Coniract
Feasibility Study $ 120,000.00 100% $& 120,000.00
Schematic Design § 180,000.00 100% $ 180,000.00
Amendment #1 $  42,130.00 100% $ 42,130.00
Amendment #2 _ $  19,030.00 100% § 1903000
Amendment #3 - DD thry Closeout Basic Services
Design Development $ 640,000.00 100% $ 640,000.00
Construction Documents $1,115,000.00 100% $1,115,00000
Bidding Phase $  80,00000 100% § 80,000.00
Construction Phase 35 895000.00 100% § 895,600.00
Completion Phase $ 9420000 100% § 94,200.00
Amendment #4 - Geolech and Site Permiiting A/S
Survey - Site (Andrews) 5 0,460,00 100% 9,460.00

$

Survey - Permitting (BSC) $ 2002000 100% & 20,020.00
Weflands - MEPA-ENF (BSC) $ 5830000 100% $ 58,30000
Traffic - (BSC) Not (0 Exceed: $ 6820000 100% § 68,200.00
Geotechnical - (PEER) $  34,15500 100% §  34,155.00

Amendment #5 - Detailed Survey Work A/S
Survey - Site (Androws) NTE: $  11,770.00 100% 3§ 31,770.00

Amendnient #6 - Archaeological Survey A/S

Geotech - (PAL) $ 2575300 100% & 25,753.00
Geotech - (BSC) NTE: $ 1595000 100% $  15,950.00
Geotech - (Andrews) § 752400 100% §  7,524.00

Amendment #7 - Pump Station A/S
Wetlands - Sewer (BSC) NTH: $ 1045000 100% $ 1045000

Amendment #3 - Conservation Restriction and SWPPP
Wetlands - CRestr BSC)NTE: & 7,700,080 (00%
Wetlands - SWPPP (BSCYNTE:  §  40,040.00 100%

7,700.00
40,0640.00

£ £
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Fee Schedule % Ami Prev Dae This
Fee Comp  PBamed Billed Invoice
Base Contract
Amendmeni #9 - Site Permitting and Geotechnical Construction Support
Wetlands - CRestr (BSC)NTE:  $ 862400 100% § 862400 § 862400 § -
Geotech - (PEER) NTE: $ 1130800 100% § 11,30800 § 1130800 $ -
Amendment #10 - Site Permitting and Construetion Suppont / Close Qut Geotechnical
Wetlands - Misc Civil (BSC): $ 1619800 100% $ 16,19800 § 16,198.00 % .
Bidding - Sitc Electr Package: 5 396000 100% $  3,96000 $  3,96000 § -
Amendment #11 - Site Redesign Contract Docs for South Field
Civit (BSC) (NTE): $ 1342000 100% $ 13,42000 $ 1342000 % .
Architectural Support (NTE): $ 500000 100% §  5,60000 $ 500000 § -
Amendment #12 - Additional BPA-Mandated SWPPP Requirements ;
Civil (BSC) (NTE): $ 963000 100% $  9,68000 $§  9,680.00 % -
Amendment #13 - Additional Geotech, SWPPP, Arch (post 10-27-0212) & Civil (post 9-27-2012}
Civil (BSC) SWPPP (NTE). $ 544500 100% § 544500 $ 544500 § _
Post 9-27-'12 Civil (BSC) (NTE): $  7.838.00 100% $  7,83800 $  7,838.00 § -
Geotech (PEER) (NTE}): $ 440000 100% $  4,40000 $ 440000 $ -
Post 10-27-12 Arch (NTE): $ 600000 100% § 600000 $ 600000 § -
Amendment #14 - Additional Geotech at Turf Field
Geotech (PEER) (NTE): $ 660000 100% §  6,60000 § 660000 $ .
Amendment #15 - FEE, Extended Civil + Bleachers, Plumbing Variance for Bleachers
Stefura Associates (NTE}): 3 198600 100% §  7,98600 % 7.9800 % -
BSC Bxiended Civil (NTE): $ 1199000 90% $ 10,79500 $ 10,795.00 $ -
RDA Fee Credit: $ (2135000 100% $ (2,13500) §  (2,135.00) § .
Archltectural Support (NTE): $ 550000 o65% %  3,571500 % 192500 §  1,650,00
Total: $ 3,616,496.00 $3,613,376.00 $3,611,726.00
Due This Invoice: ‘ $  1,650.00



"FF&E
Uxbridge High School Project

Vendor:

Total Project FF&E Funding:

MF Atbletic

Electric Rebate Funding:

TOTAL FF&E WARRANT:

Anproved at SBC Meeting (TH7/13):

Warrant #06
July 17, 2012

Invoice #: Total $:
$ -

1671198-083 § 1,680.00

$ 1,680.00

$ 1,680.00




P.O. Box 8020

[ NVO IC E Cranston, R 02920-0000
(401) 942-9363

. Toll Frae 1-B00-666-7464

Toll Free Fax 1-800-682-6950

e-mall: mfathlstic@mfathietic.com

- R P e g ~
(" sHIP TO: UKBRIDGE HIGH SCHOOL € STRUCTIONS:
ATTN: WALTER BERKOWICSZ,TRACK . e . -
300 QUAKER HIGHWAY ¢ _SHiP_POINT: [ sHip via: [stuppeo oATe:] TERES: B
UXBRIDGE, MA 0156% UPS Freight  05/17/13 NET 30
. (CUSTOMER #:[INVOICE DATE:  |ORDER #: .
BILL TO: Uxbridge School Dapartment 800881 05/17/13 167119803 |
Office of the Superintendent _ ; (Po [PAGE #: ]
21 South Main St. v ' POB 132693 1
Uxbridge, MA 01569 ‘
' ‘ T
f!__fNE #: DESCRIPTION: ORDERED:  BACK ORDERED: SHIPPED: UM; PRICE: AMOUNT: )

. J

Past dua involces are subject to a service charge of 1.5% per month on outstanding batance. GP 161633G




UXBRIDGE SCHOOLS

21 SOUTH MAIN STREET PO Number: 132893
UXBRIDGE, MA 01569 Date : 0410202013
PHONE # (60B) 278-8848 FAX# (508) 278-8612 Page: 103

Federal |D: 04-6001331

Purchase Ordar

Ship To:
UXBRIDGE SCHOOL DEPARTMENT
Vendor ! 0000001123 - 21 SOUTH MAIN STREET
t.F. ATHLETIG COMPANY UXBRIDGE, MA 01569
PO BOX 8020 Phone # (508) 278-86848 Fax # (508) 278-3264

CRANSTON, Rl 62920-0080

Bill To:

UXBRIDGE SCHOOL DEPARTMENT

21 SOUTH MAIN STREET

TOWN HALL ROOM 2067

UXBRIDGE, MA 01569 :
Phone # (508) 278-8648 Fax # (508) 278-8612

PHONE # {800} 566-7464 FAX#

Deseription; PER MF ATHLETIC QUOTE #1671198-0 ATTACHED

HIGH JuMP PIT "4,350,0000 0.00

310.351.5895.00000400
{(MSBA HIGH SCHOOL CONSTRUCTION. HIGH SCHOOL
{QUAKER HIGHWAY).MSBA MISCELLANEOUS PROJECT
COSTS.MSBA HIGH SCHOOL CONSTRUCTION)

WEATHER COVER 525.0000 0.00

310.351.5895.00000400
(MSBA HIGH $CHOQL CONSTRUCTION HIGH SCHOOL
{QUAKER HIGHWAY).MSBA MISCELLANEOUS FROJECT
GOSTS.MSBA HIGH SCHGOL CONSTRUCTION)

1.0000 FIRST PLACE ELITE 295.0000 0.00

310.351.5895.00000400
{MSBA HIGH SCHOOL CONSTRUGTION.HIGH SCHOOL
{QUAKER HIGHWAY).MSBA MISCELLANEOUS PROJECT
COSTS.MSBA HIGH SCHOOL CONSTRUCTION)

2.6000 FIRST PLACE CROSSBAR 25,0000 0.00

310.351.5895.00000400
(MSBA HIGH SCHOOL CONSTRUCTION.HIGH SCHOOL
(OUAKER HIGHWAY).MSBA MISCELLANEOUS PROJECT
COSTS MSBA HIGH SCHOOL CONSTRUGTION}

6.0000 GROUND SLEEVES FOR SQ. POSTS 40.6000 0.00

310.351.5885.00000400
(MSBA HIGH SCHOOL CONSTRUCTION.HIGH SCHOOL
{QUAKER HIGHWAY).MSBA MISCELLANEQOUS PROJECT
COSTS.MSBA HIGH SCHGOL CONSTRUCTION)

2.0000 STAINLESS STEEL TAKE OFF SYSTEM 4650000 0.00
310,351.5895.00000400
{MSBA HIGH SCHOOL CONSTRUCTION.HIGH SCHOOL
{QUAKER HIGHWAY).MSBA MISCELLANEOUS PROJECT
COSTS.MSBA HIGH SCHOOL CONSTRUCTION)
L OGO FOR PIT COVER 0.00
672.0000 SAND PIT COVER 2.5000 1,680.00
310.351.5895.00000400
(MSBA HIGH SCHOOL CONSTRUCTION HIGH 8CHOCL
(QUAKER HIGHWAY).MSBA MISCELLANEOUS PROJECT
COSTS.MSBA HIGH SCHOOL CONSTRUGTION)

Frdered By: DSAWYER Req. Date: 04/02/2013 Req. No: 131163 Approved By/Date: DS 04/02/2013




UXBRIDGE SCHOOLS

21 SOUTH MAIN STREET PO Number : 132893

UXBRIDGE, MA 01568 Date: 04/02/2013

PHONE # (508) 278-8648 FAX# (508) 278-8612 Page: 203
Federal ID; 04-8001321

Purchase Order

Ship To:
UXBRIDGE SCHOOL DEPARTMENT
Vendor ! 0000001123 21 SOUTH MAIN STREET
M.F. ATHLETIC COMPANY UXBRIDGE, MA 01569
PO BOX 8080 Phaone # (508) 278-8648 Fax # (508) 278-3284

CRANSTON, RI 02020-0080

B :

uggBTfﬂDGE SCHOOL DEPARTMENT

21 SOUTH MAIN STREET

TOWN HALL ROGM 207

UXBRIDGE, MA 01569 T

Phone ¥ (508) 278-8648  Fax # {508} 276-5812

PHONE # (800) 556-7464 FAX #

**+ Continued ***

£.0000 STARTING BLOCK ' 124.0000 0.00

310.351.5885.00000400
{MSBA HIGH SCHOOL CONSTRUCTION.HIGH SCHOOL
{QUAKER HIGHWAY).MSBA MISCELLANEQUS PROJECT
COSTS.MSBA HIGH SCHOOL CONSTRUCTION)
1.0000 ALUMINUM TOE BOARD 320.0000 0.60

310.351.5895.00000400
{MSBA HIGH SCHOOL CONSTRUCTION HIGH SCHOOL
{QIUAKER HIGHWAY).MSBA MISCELLANEOUS PROJECT
COSTS.MSBA HIGH SCHOOL CONSTRUCTION)

1.0000 JAVELIN STOP BOARD 235.0000 0.00

310.351,5885.00000400
(MSBA HIGH SCHOOL CONSTRUCTION.HIGH SCHOOL
- (QUAKER HIGHWAY).MSBA MISCELLANEOUS PROJECT
COSTS.MSBA HIGH SCHOOL CONSTRUCTION)
1.0009 STARTER PISTOL 195.0000 3.00

310.351.5885.00000400
{MSBA HIGH SCHOOL CONSTRUCTION.HIGH SCHOOL
{QUAKER HIGHWAY).M3BA MISCELLANECUS PROJECT
COSTS.MSBA HIGH SCHOOL CONSTRUCGTION)

2.0000 BOX OF BLANKS 11.6000 0.00

310.351.6895.00000400 :
(MSBA HIGH SCHOOL CONSTRUCTION HIGH SGHOOL
(QUAKER HIGHWAY).MSBA MISCELLANEQUS PROJECT
COSTS.MSBA HIGH SCHOOL CONSTRUCTION)

ELITE HURDLE BASE BOARD AND HARCWARE 89,9500 0.00

310.351.5895.00000400
{MSBA HIGH SCHOOL CONSTRUGTION.HIGH 8CHOOL
{QUAKER HIGHWAY},MSBA MISCELLANEOUS PROJECT
COSTS MSBA HIGH SCHOOL CONSTRUCTION)

1.0000 FREIGHT 1,475.0000 0.00

310.3651.5895.00000400
{MSBA HIGH SCHOOL CONSTRUCTION.HIGH 8CHOOL
{QUAKER HIGHWAY}.MSBA MISCELLANEOUS PROJECT
COSTS.MSBA HIGH SCHOOL CONSTRUCTION)

Qrdsred By: DSAWYER Req. Date: 04/02/2013 Req, No: 131163 Approved By/Date: DS 04/02/2013




UXBRIDGE SCHOOLS

21 S8OUTH MAIN STREET PO Number : 132893
UXBRIDGE, MA 01569 Data: 0470202013
PHONE# (508) 278-8648 FAX# {508)278-8612 Page: 30f3

Federal ID: 04-6001331

Purchase Order

Ship To!
UXBRIDGE SCHOOL DEPARTMENT
Vendor : 0000001123 21 SOUTH MAIN STREET

M.F. ATHLETIC COMPANY UXBRIDGE, MA 01569
PO BOX 8090 Phone # (608) 278-8648 Fax # (508) 278-3284

CRANSTON, RI02020-0020

Bill Te:
UXBRIDGE SCHOOL DEPARTMENT
21 SOUTH MAIN STREET
TOWN HALL ROOM 207
. UXBRIDGE, MA 01589
Phone # (508} 278-8646 Fax # (608) 278-8612

PHONE # (800) 556-7464 FAX #

*= Continued ***

FIRST PLACE ELITE HURDLE TUBES BLACK 0.60
1,0000 HURDLE SCREENING 0,60
310.351.6885.00000400
(MSBA HIGH SCHOOL CONSTRUCTION, HIGH SCHOOL
{QUAKER HIGHWAY).MSBA MISCELLANEOUS PROJECT
COSTS.MSBA HIGH S8CHOOL CONSTRUCTION)
1.0000 STARTING BLOCK CART 0.00

310.351.6895.00000400
(MSBA HIGH SCHOOL CONSTRUCTION.RIGH SCHOOL
{QUAKER HIGHWAY).MSBA MISCELLANEQUS PROJECT
COSTS.MSBA HIGH SCHOOL COMNSTRUCTION)

2.0006 LOGOS FOR PIT COVERS ORANGE AND BLACK 0.00
310.351.5895.00000400
(MSBA RIGH SCHOOL CONSTRUCTION.HIGH SCHOOL
(QUAKER HIGHWAY).MSBA MISCELLANEOUS PROJECT
COSTS.MSBA HIGH SCHOOL CONSTRUCTION)

Total! $1,880.00

This purchese erder must be pamplly accepled and ecceptance 3 axpressly kmied {o the lemms of fiiss prder, Any addition or different terms in the Selier's forms am hereby deemed 1o be material werations and
notice of objzction to thern.and refectien of them i hereby glven. Seltsrs shipment of geods in response to 1his order without return of the acknowedgment copy thereof, sigmed by Selter, shad be censidered
aceeplancs by the Satter,

Unless Seler and Buyer havs enferad info A separate vritten contradt covedng the purchase of the goods and services desaribed herein, the entira contrast between the parties consists of this erder and the
Seller’s acceptance as above slipiated, and said contrect shed nol be changed or added fo except in wiiing signed by sulnorized representatives of each party,

The prics knvdiced for 1he gootis on this purehase ordar shell ba no higher than the prica steted on tha front of this gurchasa order untess prior nolification i received frem Seflsr prior Lo shipment and the change
is accepisd by Buyer. f the Seller’s extabished prica for any tem upon the dale of defivery shizll bs lower than the price shown on this pirchasa ordsr, the Buyer shalhave the beneff of such lowes price.

Balter shall deliver to Buyer all Involces within 30 days of shipping or senice detvary.

Ordered By: DSAWYER Req. Data: 04/02/2013 Req. No: 131183 Approved By/Date: D8 04/02/12013




